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Tender for proposed On-Grid Net Metering type Rooftop 
Solar Power Plant for BANK OF BARODA’S Existing 
Buildings at DELHI / NCR 

 

 
 

New Delhi Zonal Office 
Ground Floor, Bank of Baroda Building 

16, Parliament Street 
New Delhi-110001 

 
Date:- 26.11.2024 

RFP Reference: 09 / 2024-25 
 
   
 

 

 

TECHNICAL BID 

 

TENDER PERIOD FROM 26.11.2024 to 16.12.2024 (UPTO 3:00 PM) 

DATE OF PRE-BID MEETING: 06.12.2024 AT 11:00AM 

OPENING OF TECHNICAL BID ON 16.12.2024 AT 3:30 PM 
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[A] Important Dates: 
# Particulars Timeline 
1 RFP Issuance Date 26.11.2024 
2 RFP Coordinator details  Chief Manager (Civil) – Estate Management 

Deptt. New Delhi Zonal office ,  

 Senior Manager (Electrical) - Estate 
Management Deptt. New Delhi Zonal office  

Contact No. - 011-23441633 / 32  
Email Id -  em.nz@bankofbaroda.com 

3 Availability of RFP document RFP will be available on our Bank website 
www.bankofbaroda.in/tenders/  The RFP may be 
downloaded from the Tender Section by the   
Bidders. No hard copy of the RFP will be made 
available by the Bank. 

3 Tender Fee NA 

4  Earnest Money Deposit (Rs. 1% of estimated cost)  (Rupees Eighteen 
thousand Only) in the form of DD/Bank Guarantee of 
an equal amount issued by a Commercial Bank 
(other than Bank of Baroda) located in India. 

3 Last Date of Written request 
for Clarifications Before the 
Pre-bid Meeting 

3:00 PM on  05.12.2024 

o Bidder to submit a maximum of -2- 
participant’s name, contact number, 
designation and e-mail ID for pre bid meeting 
on em.nz@bankofbaroda.com  along with 
pre-bid queries. 

4 Pre - bid Meeting details o Pre bid meeting will be held at 9th floor , Bank of 
Baroda Building , Sansad Marg , New Delhi  on  
06.12.2024 at 11.00 HRS. 

 
5 Last Date of Submission of 

RFP Response (Closing Date 
and Place for receipts of bids)  

3:00 PM on  16.12.2024 
Estate Management Deptt. 
Ground Floor, Bank of Baroda Building 
16, Parliament Street 
New Delhi-110001 

6 Eligibility and Technical Bid 
Opening Date 

3:30 PM on  16.12.2024 

7 Commercial Bid The commercial bids of only those bidders who 
qualify in both eligibility and technical evaluation will 
be opened. The date for opening of the commercial 
bid would be communicated separately to the 
technically eligible bidders. 

 
 
 
 
 
[B] Important Clarifications: 
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Following terms are used in the document interchangeably to mean: 

1. Bank, BOB means ‘Bank of Baroda’ 

2. RFP means the Request For Proposal document 

3. Proposal, Bid means “Response to the RFP Document” 

4. Tender means RFP response documents prepared by the bidder and submitted to Bank of 
Baroda 

5. Support means Support & Services to be provided as part of the Scope of Work 

6. Annual Maintenance Cost (AMC) 

7. Central Vigilance Commission (CVC) 

8. Earnest Money Deposit (EMD) 

9. Service Level Agreement (SLA) 

10. Single Person of Contact (SPOC) 

11. SITC means Supply, Installation, Testing and Commissioning. 

12. POC means “proof of concept” 

13. OEM means” Original equipment manufacturer”. 

Please note: 

I. Any bidder from a country which shares a land border with India will be eligible to bid in this 
tender only if the bidder is registered with the Competent Authority. 

II. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) 
means any person or firm or company, including any member of a consortium or joint venture 
(that is an association of several persons, or firms or companies), every artificial juridical 
person not falling in any of the descriptions of bidders stated hereinbefore, including any 
agency branch or office controlled by such person, participating in a procurement process. 

III. “Bidder from a country which shares a land border with India” for the purpose of this Order 
means: - 

a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; or 
c. An entity substantially controlled through entities incorporated, established or registered 

in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above 
IV. The beneficial owner for the purpose of (iii) above will be as under: 

1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more juridical person, 
has a controlling ownership interest or who exercises control through other means. 

Explanation— 
a. “Controlling ownership interest” means ownership of or entitlement to more than twenty-

five per cent, of shares or capital or profits of the company; 
b. “Control” shall include the right to appoint majority of the directors or to control the 
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management or policy decisions including by virtue of their shareholding or 
management rights or shareholders agreements or voting agreements; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 
acting alone or together, or through one or more juridical person, has ownership of 
entitlement to more than fifteen percent of capital or profits of the partnership; 

3. In case of an unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more juridical 
person, has ownership of or entitlement to more than fifteen percent of the property or 
capital or profits of such association or body of individuals; 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is 
the relevant natural person who holds the position of senior managing official; 

5. In case of a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 
trust and any other natural person exercising ultimate effective control over the trust 
through a chain of control or ownership. 

V. An Agent is a person employed to do any act for another, or to represent another in dealings 
with third person. 

VI. The successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with the 
Competent Authority. 

Debarment from bidding means (Refer 151 of GFR 2017) 
(i) A bidder shall be debarred if he has been convicted of an offence— 

(a) Under the Prevention of Corruption Act, 1988; or 
(b) the Indian Penal Code or any other law for the time being in force, for causing any loss of life   or 
property or causing a threat to public health as part of execution of a public procurement contract. 

(ii) A bidder debarred under sub-section (i) or any successor of the bidder shall not be eligible to participate 
in a procurement process of any procuring entity for a period not exceeding three years commencing from 
the date of debarment. Department of Commerce (DGS&D) will maintain such list which will also be 
displayed on the website of DGS&D as well as Central Public Procurement Portal. 
(iii) A procuring entity may debar a bidder or any of its successors, from participating in any procurement 
process undertaken by it, for a period not exceeding two years, if it determines that the bidder has breached 
the code of integrity. The Ministry/Department will maintain such list which will also be displayed on their 
website. 
(iv) The bidder shall not be debarred unless such bidder has been given a reasonable opportunity to 
represent against such debarment 
Confidentiality: 

 
 

 

 

 

 

This document is meant for the specific use by the Company / person/s interested to participate in the current tendering 
process. This document in its entirety is subject to Copyright Laws. Bank of Baroda expects the bidders or any person acting 
on behalf of the bidders strictly adhere to the instructions given in the document and maintain confidentiality of information. 
The bidders will be held responsible for any misuse of information contained in the document, and liable to be prosecuted by 
the Bank In the event that such a circumstance is brought to the notice of the Bank. By downloading the document, the 
interested party is subject to confidentiality clauses. 
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NOTICE INVITING TENDER 

Name of the work: Design ,Supply, Installation, Testing, Commissioning & Comprehensive AMC of 
On– Grid Net Metering type Roof Top Solar Photo Voltaic Power Plant at roof top of Bank’s own Building at 

a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi - 110034 

BANK OF BARODA is a corporate body constituted under the banking companies (Acquisition and Transfer of 
Undertakings) Act 1970 and having its Head Office at Mandvi, Baroda and the Corporate Office at C-26, G Block 
Bandra Kurla Complex, Bandra (E) Mumbai - 400 051. 

Bank Of Baroda ,Zonal Office, New Delhi invites sealed tenders from eligible/reputed Indian firms/bidders for 
Supply, Installation, Testing, Commissioning and Maintenance of approx..30.00 K.Wp On – Grid Net Metering 
type Roof Top Solar Photo Voltaic Power Plant at bank’s own building located 

a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi – 110034 

 
Name of the Project Tentative cost including tax (Rs.) 
Design , Supply, Installation, Testing, Commissioning & 
Comprehensive AMC ( 5 years ) of approx. . 30.00 K.Wp 
On – Grid Net Metering type Roof Top Solar Photo 
Voltaic Power Plant at roof top of Bank’s own Buildings 

 
a. Bank of Baroda Building , Plot no 8 , KP Block , 
Maurya Enclave , New Delhi - 110034 

b. Bank of Baroda Building , Plot No 1 ,DP Block , 
Vishakha Enclave , New Delhi – 11003 

 

Approx. 18 Lakhs 

 
DOWN LOADING TENDER DOCUMENT 
Downloaded application from Bank’s website (www.bankofbaroda.com/tenders.asp ) needs to be used by the 
Bidders/applicant/tenderer alone. All the information should be furnished in the space provided and documentary 
evidences / copies of certificates duly certified alone need to be attached. Please note that any changes in the 
prequalification / other criteria mentioned in this Tender Document shall be inserted as addendum in the tender 
section of Bank’s Website, if found necessary. No newspaper notification in this regard shall be issued. Hence 
bidders are requested to regularly check Bank’s website till the last date of submission of tender. Offers received 
without incorporating modifications suggested by Bank (if any) shall liable for rejection. 

*Bidders / applicant / tenderer stands for the agency applying/participating in this tender exercise 
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MEMORANDUM 
 

(a) Description of works : Design , Supply, Installation, Testing, Commissioning & 
Comprehensive AMC ( 5 years ) of approx. . 30.00 K.Wp On 
– Grid Net Metering type Roof Top Solar Photo Voltaic Power 
Plant at roof top of Bank’s own Buildings 
 
a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya 
Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha 
Enclave , New Delhi – 11003 
 

(b) Tentative cost of the work  Rs.18 Lakhs excluding GST 

(c) Validity of tender  -3- months from the date of price bid opening 

(d) Earnest Money Deposit : Rs.18,000/-  (Rupees Eighteen thousand Only) in the form of 
Demand Draft/Bankers Cheque ,favoring “Baroda Zonal 

Office, New Delhi” payable at New Delhi issued on or during 

live tender period, will only be accepted. EMD must be kept 
along with Technical Bid envelope only not in Financial Bid 

envelope or else tender/offer will be rejected. 

 
 (e) Initial Security 
Deposit 

 2% of the value of the accepted tender value including the 

Earnest Money Deposit. To be deposited by successful bidder 

within -7- days from the date of work order acceptance. 

(f) Retention Money  8% (Eight percent) of Interim/Running Account bills. Account 
bill till accumulation of amount equal to 5% of Contract Value 

(g) Period of work completion : -30- Calendar days from the date of acceptance of work order 
or handing over of site by the Bank, whichever is later. 

(h) Liquidated damages for delay  The sum at the rate of 1.0 % of the Contract Value per week of 
delay subject to a maximum limit of 10 % of the Contract 

Value. 

(i) Defects Liability 
/Maintenance period 

 365 days from the date of actual work completion 

(j) Period of AMC  -5- Years from the next day of date of completion of defect 
liability period. 

(k)Advance Payment  No advance payment e.g. Mobilization, advance at the work 

commencement against material, advance payment against 
Material will be paid. Running/Interim Bills shall be paid. 

(l) Minimum Amount of Interim 
Running account bill 

 Rs. 10.00 Lakhs 

(m) Payment of 
Interim/running 

 Within -15-days from the date of joint 
verification/certification of bill with vendor 
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Prequalification /Eligibility Criteria 
1. The firm shall be in the business of undertaking designing, supplying, installation, testing, 

commissioning and maintenance of On – Grid solar power systems for Banks/ large office 
buildings / commercial premises / Industrial houses/Residential Buildings for a minimum 
period of -7- years ending on the date of publishing/advertising the tender. (A copy of valid 
certificates, work order copies and satisfactory work completion certificates issued not later 
than the date of publishing /advertisement of tender should to be submitted) 

2. The firm should have satisfactorily completed works, as stated below all executed during the 
last 7 years from the date of publish of tender. 

a) Three similar works of costing not less than Rs.7.20 Lakhs ( Rupees Seven  Lakhs & 
Twenty thousand only) 

OR 
b) Two similar works of costing not less than Rs 9 Lakhs ( Rupees Nine lakhs only) 

OR 
c) One Similar work of costing not less than Rs 14.40 Lakhs ( Rupees Forty four Lakhs 

only) 
Similar work shall mean of “Design, Supply, installation, testing, commissioning of On- Grid Rooftop 
Solar Photo Voltaic Power Projects. 

 
A copy of the clients Work order in favour of Bidder and Commissioning certificate/ synchronization 
certificate of concerned electricity Supply Company issued by the competent authority is to be attached 
along with Tender for each work. 

3. The Tenderer shall be financially sound and should have achieved an average annual financial 
turnover of Rs 5.40 Lakhs or more during last three financial years ( 2021 – 2022 to 2023 – 
2024) . The financial capability of the Tenderer shall be supported by copies of the audited 
balance sheet and profit & loss a/c statements for the last -3- years. 

4. Firm shall have a well-established local Office in New Delhi (address proof required) for 
providing after sales service during the warranty period and post warranty period/AMC 
period of solar power plant with necessary supporting staff. Details of the local office set up 
with necessary documents is to be submitted along with the Tender. 

5. Should be having sufficient manpower i.e. required technical staff, technicians etc. to carry 
out execution of such work in terms of nature and magnitude. 

6. The firm should be in existence for a minimum period of last -5- years and rendering same. 
Work experience shall be counted in the name of firm/agency only which has participated in 
this exercise as bidder/tendered/applicant. The bidder should submit a valid document as a 
proof for registration of the firm/company etc. 

7. The firm shall have valid PAN & GST Registration Certificate. 
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Scope of work 

It involves complete design, manufacture, testing at factory, supplying at site including loading, transportation, 
transit insurance, unloading, storage insurance till the handing over of the system,positioning, assembling and 
installation of 30.00 KWp Roof Top Solar PV Power Plant with comprehensive on - site maintenance contract 
(AMC) of Solar System as per requirement for three years after expiry of defect liability period. Supplier has to 
prepare and submit necessary physical layout drawings, along with the technical details for installation of Solar 
System to the Bank within 14 days of work order. 
 
General Instructions/information to bidder/tenderer/applicant 
*Bidders/applicant/tenderer stands for the agency/consultant applying/participating in this tender exercise 

 Bidders/applicants has/have to seal and sign every page of the tender/application/bids as 
proprietor/partner/director of the company/firm, necessary documents are mandatory to be 
enclosed. In case ,if the tender/application/bid is signed by the Authorized Signatory/POA 
holder, an authority proof or POA copy should be added for acceptance of the 
tender/application, or else tender/application are liable to be summarily rejected. 

 
 Bidders/applicants has/have to submit sealed tender/bids/applications after mentioning the 

name of tender exercise i.e. “DESIGN,SUPPLYING, INSTALLATION, TESTING, 
COMMISSIONING & COMPREHENSIVE AMC OF 30.00KWp SRTPV POWER PLANT 
AT ROOF TOP OF BANK’S OWN BUILDING ON  
a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi – 110034 
  

 The bidders/firms are required to submit all the necessary credentials/supporting documents as 
a proof to their eligibility as per the aforesaid eligibility criteria. Those who do not submit 
Performance Certificates/Completion Certificates issued by their previous employers / clients 
for the above similar jobs shall liable to be summarily rejected. Necessary verification of the 
credentials submitted shall be carried out by bank for shortlisting the bidders/firms in respect 
of satisfactory verification of their credentials. Only those bidders will be invited for 
participating in the design completion for whom the feedback received during verification is 
found satisfactory. 

 The works shall be carried out without causing any inconvenience to the occupants of the 
Building/and the neighborhood of the other building. 

 Bank reserves the right to accept or reject any or all the applications without assigning any 
reasons whatsoever. No additional claim will be entertained in this regard. Conditional offers 
shall be rejected. 

 Canvassing or support in any form for the acceptance of any application is strictly prohibited. 
Any bidder/applicant doing so will render himself liable to penalties which may include 
disqualification. 

 Bank shall not be responsible for any expenses incurred by bidders in connection with the 
preparation and delivery of their bids, including expenses incurred during bidding. 
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 Bank reserves the right to cross verify the credentials furnished by the firm/bidder/tenderer 
through Previous clients/Any authority. In case of receiving any false/negative 
report/feedback, the firm/bidder shall not be considered for technical prequalification. 

 Bids from consortium shall not be accepted. Telex / Telegraphic / Fax / Email bids shall not be 
accepted. Late/ Delay / post Tenders shall be rejected and representative of such bidder shall 
not be allowed to attend the bid opening. 

 Defaulter firms (Have/had abandoned the awarded work halfway without completion or not 
executed the work after awarding of the Tender) / black listed by any Central / State 
Government Departments or autonomous institutions of Central/ State Governments/PSU/PSE 
Or any reputed client/firm are not eligible for participating in this Tender. 

 The works shall be carried out without causing any inconvenience to the occupants of the 
Building/and the neighbourhood of the other building. 

 Preference will be given to Central Government Agencies Qualifying in the Technical Bid as 
per guidelines of Central Government for awarding the Work. 

 Those Tenderers who are claiming the exemption from paying the EMD shall submit the valid 
documents for claiming exemption as per conditions stated in the circulars issued by the Central 
Government and prevailing Govt. Guidelines i.e. for Micro and Small Enterprises. Documents 
submitted after opening the Technical Bid will not accepted. 

 For deciding the lowest Bidder among the qualified Tenderers, Total Quoted Tender Amount 
including of GST will be considered. 

 The date of opening the price bid will be intimated subsequently only to such Bidders whose 
Technical bids are found qualified as per the pre-qualification terms and conditions. The 
Tenderers are requested to be present during the opening of the Tender in their own interest. 

 Tenderers must get acquainted with the proposed work and study premises, designs, 
specifications, conditions of contract and other conditions carefully before Tendering. The 
Tenderer shall seek clarifications on any item, if required, prior to submitting their Tender. No 
request of any change in rates or conditions for want of information on any particular point 
shall be entertained after receipt of the Tenders. 

 The Tenderer is advised to inspect the site to ascertain the nature of site, access thereto, 
location, facilities for procurement of materials, labour rates and execution of the work. The 
Tenderer shall be deemed to have full knowledge of the site and drawings whether or not he 
actually inspects them. 

 Any scaffolding/ Rope ladder/ladders/ working platform etc required for execution of works 
has to be arranged by the Contractor himself at his own cost as Bank will not provide these 
items. 

 The time allowed for completion of works is -60- days reckoned from the date of acceptance 
of work order or handing over the site by the bank, whichever is later. Time shall be considered 
the essence of the Contract. The time allowed for carrying out of the work shall not exceed 
this period. 

 All the technical features/brochures of the Solar System and such other details/data required 
for the technical evaluation of the entire system is to be submitted along with the Tender. 

 A Tenderer shall be deemed to have full knowledge of the site whether he inspects it or not and 
no extra charges consequent on any misunderstanding or otherwise shall be allowed. 

 Submission of a Tender by a Tenderer implies that he has read this notice and all other 
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Contract documents and has made himself aware of the scope and specifications of the 

work to be done and local conditions and other factors having a bearing on the execution of 
the work. 

 The evaluation will be based on the Pre-qualification criteria & technical specifications detailed 
in these documents, Tenders of the firms which meet the prequalification criteria and technical 
specifications will only be considered. 

 Comprehensive On Site Maintenance -AMC (after the expiry of defect liability period) is 
an essential part of this Tender. The Supplier is required to provide prompt and effective after 
sales service, attend break down calls within the stipulated time. Therefore the Tenderers / 
Contractors shall necessarily furnish the fair and reasonable AMC charges in the price Bid for 
-5- (five) years after the expiry of defect liability period. Quoted price of AMC is also    
considered for price comparison (to decide L1) along with the cost of Solar System/ Equipments 

 AMC shall be Comprehensive Maintenance Contract including cost of all the items/ materials 
/components/spare parts of the Solar system, periodical routine check – ups, periodical routine 
maintenance, preventive maintenance, attending to break down maintenance calls including 
repair/replacement of worn out items with minimum down time. All costs towards 
consumables, spare parts, test apparatus, equipments , tools, tackles, access stands, scaffolding, 
labour, material, insurance, loading, unloading transpiration, labour etc are deemed to be 
included in the quoted rates for maintenance contract. Maintenance services shall the available 
on all Bank working days and on holidays if required. 

 
 The scope of Comprehensive onsite maintenance support covers: 

a) Diagnose the faults & rectify the hardware/software faults detected. 
b) Repair/replace the faulty units/parts etc of the equipment. 
c) Carry out the periodical preventive maintenance. 
d) Periodical cleaning of the solar panels to maintain the stated power 

generation capacity. 
e) Upkeep & Upgrade the software to latest version periodically. 
f)   A separate agreement for the Tendered Rates will be entered with the Tenderer for AMC 
after expiry of the warranty period of newly installed Solar system. Penalty clause will be 
applicable in case of unreasonable delay (beyond stipulated period as decided before entering 
Contract) in repairing and restoration of functioning of Solar system. 

 The Tenderer is requested to quote strictly as per the terms and conditions and specifications 
given in the Tender document and not to stipulate any deviations. Wherever specifications of 
certain works are not available they shall be deemed to be done as per relevant I.S code. 

 Addendum/Corrigendum to this Tender document, if issued, must be signed and submitted 
along with the Tender document. 

 Tenderers are advised not to make any alteration/modification in the Tender documents, item 
of work or in any respect whatsoever. Violation of this requirement will make the Tender liable 
for rejection. 

 In case of postal delivery, the Tenderer has to ensure that Tender is reached Tender Box kept 
at the Premises Division before the due date and time. The Bank will not be responsible for 
damage in the transit or delay in the receipt of tender, if any or sent by a special messenger. 
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Tender received late beyond the scheduled date and time shall be rejected. 

 All signatures in Tender documents shall be dated and stamped. Every page of the Tender 
document shall be signed at the lower right hand corner by the person or persons submitting 
the Tender in token of his/their having acquainted himself/themselves with the General and 
Special Conditions of Contract, Specifications etc., as laid down in the Tender. Any Tender  
with any of the documents not so signed will be subjected for rejection. 

 No consideration will be given to a Tender received after the time stipulated above and no 
extension will be allowed for submission of the Tender. 

 Rates to be in figures and words: 
                             The Tenderer should quote in English both in figures as well as in words the rates and amounts 

Tendered by him in the Schedule of Rates for each item and in such a way that interpolation is 
not possible. The amount for each item should be worked out and entered and requisite totals 
given of all items both in figures and in words. The Tendered amount for the work shall be 
entered in the Tender and duly signed by the Tenderer. 

 Corrections and Erasures: 
No corrections and alterations in the entries of Tender papers shall be permitted. If any they 
shall be signed and dated in full by the Tenderer. Corrections with white fluid and overwriting 
are not permitted. 

 The Tender shall contain the names, postal address of the residence and place of business of 
authorized person signing the Tender and shall be signed in /his usual signature. Partnership 
firms shall furnish the full names of all Partners in the Tender. It should be signed in the 
partnership name by all the partners or by duly authorized representative followed by the 
name and designation of the person signing. A copy of the partnership deed of the firm with 
names of all partners shall be furnished. Tender by a Company/Corporation shall be signed by 
an authorized representative, and a power of Attorney by the Company/Corporation in the name 
of person who has signed the Tender document on their behalf shall accompany the Tender. 

 When a Tenderer signs a Tender in a language other than English, the total amount Tendered 
should, in addition, be written in the same language. The signatures should be attested by at 
least one witness. 

                              Witness: 
Witnesses and sureties shall be persons of status and propriety and their names, occupation and                    
address shall be stated below their signatures. 

 Any printing or typographical errors/omission in Tender document shall be referred to the 
Architect/Consultant appointed by the Bank and their interpretation regarding correction shall 
be final and binding on Contractor. 

 
 Earnest Money: 

The Tenderer shall pay the amount of Earnest Money as mentioned in the Notice Inviting 
Tender, by Bank Demand Draft/Banker’s Cheque payable to Bank of Baroda, at New  Delhi. 
No interest on Earnest Money deposited by the Tenderer shall be allowed. The Earnest Money 
of the unsuccessful Tenderers will be refunded within a reasonable period of time without any 
interest. 
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The Earnest Money deposited by the successful Tenderer shall be retained as part of Security 
Deposit. The Security Deposit shall be forfeited if the Contractor fails to observe/breaches any 
terms and   conditions of the Contract. 

 Validity: 
Tenders submitted by Tenderers shall remain valid for acceptance for a period up to 90 days 
from the date of opening of price bid. The Tenderers shall not be entitled during the period of 
validity, without the consent in   writing of Bank to revoke or cancel his Tender or to vary 
the Tender given or any terms thereof. 

 Addendum to the Tender document may be issued if required to clarify documents or to reflect 
modifications to the design or contract terms. Each addendum issued by the Architect/Interior 
Designer will be distributed/circulated to each person or organization to which a set of Tender 
documents has been issued. Each  recipient will submit the same along with his Tender. 
All addenda issued by the Bank shall become part of Tender Documents. 

 The acceptance of a Tender will rest with the Bank who does not bind themselves to accept 
lowest Tender and reserve to themselves the authority to reject any or all the Tenders received 
without assigning any reasons at any point of time. Bank also reserves the right of accepting 
the whole or any part of the Tender and the Tenderers shall be bound to perform the same at 
the rates quoted. 

 All Tenders in which any of the prescribed conditions are not fulfilled or are incomplete in any 
respect or there is any correction not duly signed and dated by the Tenderer are liable to be 
rejected. For this purpose Tenderer shall quote rates for various items which will be self- 
sufficient to meet their whole costs for executing any / every item. No demand for variations 
in rates for items executed shall be entertained on the plea of the Bank deciding to delete, alter 
or reduce the quantities specified in respect of the any item. Bank can reduce or increase the 
scope of the work/tender items for which no claim will be entertained. 

 The work may be awarded to one or more agencies duly splitting the work at the entire 
discretion of the Bank. The quoted rates shall hold good for such an eventuality. 

 The Bank is not concerned with any rise or fall in the prices of materials and labour. The rates 
quoted shall include all material costs, labour, tools and tackles, allowances, fright, 
transportation, insurance, all temporary arrangements for work execution and all taxes 
including GST on works contract or any other charges including any enhanced labour rates etc. 
which may become effective for any reason including those due to acts of Government/ 
Statutory Bodies enacted from time to time by the State and or the Central Government. 
Under no circumstances, shall the Bank be held responsible for compensation or loss to the 
contractor due to any increase in the cost of labour or materials etc. INDIVIDUAL RATES 
QUOTED SHALL BE CONSIDERED FINAL FOR EACH ITEM, even if any variation is 
there in the amount, the final rates quoted against each specific items only will be considered. 
If any Items are mentioned without the rates, it shall be considered as that those particular items 
shall be done at Rs. 0/-(Zero) as per the Tender specification and no additional amount shall be 
entertained for the same. 

 The rate quoted in the Tender shall also include electric and water consumption charges for 
construction and erection. If power and water are available at the site, the Contractor shall have 
to make his own arrangements to obtain the connections from the available sources at his own 
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expense and maintain an efficient service of electric light and power and water and shall pay 

for the services consumed and maintain the installations at his own cost. If no power and water 
are available at the site, the Contractor shall have to make his own arrangements to obtain 
power and water connections and maintain at his own expense an efficient service of electric 
light and power and shall pay for the electricity consumed. Bank shall not be liable to provide 
accommodation, toilet facility to labourers of the contractor; such arrangements to be made by 
the contractor only. 

 The Solar System work shall be guaranteed to be free from manufacturing defects, defective 
workmanship or materials and any defects that may appear within -12- months from the date 
of issue of completion certificate which in the opinion of the Bank/Consultants have arisen 
from bad manufacturing, workmanship or materials, shall upon intimation be made good by 
the Contractor at his own cost within the time specified. During the said period of -12- months 
the Contractor shall without any extra cost, carry out all routine and special maintenance of the 
Solar system and attend to difficulties and defects that may arise. The Tenderer / Contractors 
shall associate with him during the execution and free service period, the operation and 
maintenance staff of the Bank. 

 Payments for the work to be executed under this contract shall be made as per the Tender 
document, and no variation in the mode of payment will be acceptable. 

 The Tenderer shall guarantee that the work shall conform to the detailed specifications. 
 Before handing over the system, 2 copies shall be furnished to the Bank along with 2 sets of 

“as built" drawings of all the works done as executed by the contractor. In addition to hard 
copy of as built drawings, the contractor shall also supply a computer copy containing these 
drawings in a digital form (done with Auto CAD - 2004 or above version) similarly the 
operation and maintenance manual etc. shall also be supplied in a pen drive with suitable 
indexing format for easy retrieval and reference. 

 Signing of the contract: 
a. The successful Tenderer shall be required to execute an agreement in the proforma attached 

with this Tender document within 30 days from the date of receipt of the notice of 
acceptance of Tender. In the event of failure on the part of the successful Tenderer to sign 
the agreement within the above-stipulated period. The Bank reserves the right to forfeit the 
earnest money/ security deposit and cancel the contract. 

b. Until the Agreement is formally signed, the Work Order / Letter of Acceptance of Tender 
issued to the successful Tenderer and accepted by him shall be operative and binding on 
the Bank and the Contractor and on acceptance of the Tender, the name of the accredited 
representatives of the Tenderer who would be responsible for or taking instructions from 
the Bank shall be mentioned by the Tenderer. If so decided, the Bank reserves the right to 
appoint PMC (Project Management Consultant) or any other agency to get the quality of works 
checked, measurements recorded, including certification of bills etc. 

 The Bank reserves the right to reproduce partly or fully the items executed on site anywhere in 
the country premises and no copyright claims shall be made by any contractor of any 
description from the Bank. 

 The Bank has the right to delete items, reduce or increase the scope of work without the 
contractor claiming any compensation for the reduction/increase in the scope of work. 

 Amendment to Tender Document: 
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At any time prior to deadline for submission of Tender, the Bank, for any reason, whether, at 
its own initiative or in response to a clarification requested by prospective bidder may modify 
the Tender document by amendment. Notification of amendments will be made available on 
the Bank’s website (www.canarabank.com) and will be binding on all Vendors and no separate 
communication will be issued in this regard. 
In order to allow prospective Vendors reasonable time in which to take the amendment into 
account in preparing their tender, the Bank, at its discretion, may extend the deadline for a 
reasonable period as decided by the Bank for the submission of Tender. 

 
In case of any addendum or corrigendum, information will be displayed in bank’s website only. 
Bidders/applicants are request to keep in touch with bank’s website in tender section or follow 
the link https://www.bankofbaroda.in/tenders/zonal-regional-offices OR visit Tender 
Section in Bank of Baroda website. 

 Envelope No. 1: Envelope No. 1 shall contain all set of Technical Bid duly stamped and signed 
on each page. Proof of EMD submitted through electronic transfer. All the credentials like work 
orders, experience certificate etc, This envelope shall be super scribed “Envelope No. 1 - 
“DESIGN,SUPPLYING, INSTALLATION, TESTING, COMMISSIONING & 
COMPREHENSIVE AMC OF 30.00KWp SRTPV POWER PLANT AT ROOF TOP OF 
BANK’S OWN BUILDING ON  

a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 

b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi – 110034 

Kindly note that Financial Bid will strictly not to be placed in Envelope-1 or the 
offer will be rejected without entertaining any excuse/claim. 

 Envelope No. 2: Envelope No. 2 shall contain  Financial Bid Only. This envelope shall be super 
scribed "Envelop No. 2 - PRICE BID / FINANCIAL BID for ““DESIGN,SUPPLYING, 
INSTALLATION, TESTING, COMMISSIONING & COMPREHENSIVE AMC OF 
30.00KWp SRTPV POWER PLANT AT ROOF TOP OF BANK’S OWN BUILDING ON  

a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 

b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi – 110034 

Kindly note that Proof of EMD deposited through electronic transfer will strictly not be placed 
in Envelope-1 or the offer will be rejected without entertaining any excuse/claim. 

Envelope No. 3: Envelope No.-1 and Envelope-2 shall be covered in Envelope- 3. 

 Tenders complete in all respects along with relevant documents and information in the 
prescribed format/Annexure-II (along with compilation chart) to be submitted in a sealed 
envelope super scribing “DESIGN,SUPPLYING, INSTALLATION, TESTING, 
COMMISSIONING & COMPREHENSIVE AMC OF 30.00KWp SRTPV POWER PLANT 
AT ROOF TOP OF BANK’S OWN BUILDING ON  

a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
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b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi – 110034 
                              to the address given below on or before up to 3:00 PM on  06.05.2024 

 

 
 The General Manager, Bank of Baroda, 
 Zonal Office, New Delhi 
 Ground Floor, Bank of Baroda Building 
 16, Parliament Street 
  New Delhi-110001
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The Applications/bids/tenders will be opened on 3:30 PM on 06.05.2024 in the presence of designated 
committee of executives and bidders/representatives of bidders. Applicants/their representative are requested to 
be present during tender opening. No separate information will be given in this regard. In case of 
holidays/strikes/bands or any reason causing a holiday/non-working day exactly on the last date of submission of 
tenders/offers; the last date of submission will be shifted to next working day. The same will be applicable for 
date of opening of tenders/bids. 
 
Downloaded application from Bank’s website alone needs to be used by the firms in the trade of SITC of Solar 
Panels/Solar Power Plants only. All the information should be furnished in the space provided and documentary 
evidences / copies of certificates duly certified alone need to be attached. 
 
I / We hereby declare that I / We have read and understood the above instructions for the guidance of the 
Tenderers. 
 
 
Signature of Tenderer   
Address  
Date   
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PREQUALIFICATION 
Basic Information 

 

1 Name of the applicant/bidder/firm 
 
 

 
Address of the Registered Office. 
(With Contact Nos, Email ID & Contact 
Person) 
 
 
 
 

 
Address of office in New Delhi (With Contact 
Nos, Email ID & Contact Person)Enclose the 
proof 

 

2 Year of establishment  

3 Type of the organization (Whether sole 
proprietorship, Partnership, Private Ltd. or Ltd. 
Co. etc.)(Enclose certified copies of documents 
as evidence) 

 

4 Name & qualification of the Proprietor / 
Partners / Directors of the Organization / Firm 

 
a) 
 

 
b) 
 

 
c) 

 
enclose certified copies of document as 
evidence 

 

5 Details of registration – Whether Partnership 
firm, Company etc. Name of Registering 
Authority, Date and Registration number 
(Enclose certified copies of document as 
evidence) 
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6 Whether registered with Government / Semi – 
Government / Municipal Authorities of any other 
Public Organization and if so, in which class and 
since when? (Enclose certified copies of 
document as evidence) 

 

7 a. No. of years of experience in the field 
and details of work in any other field. 

 
b. Whether ISO certified, furnish the 

details. 

 

8 Area of business activities other than 
architectural consultancy, if any, and place of 
business. 

 

9 Address of business activities other than 
architectural consultancy if any, and place of 
business 

 

10 Address of the registered/office through which 
the proposed work of the Bank will be handled 
and the Name & Designation of officer in charge. 

 
(ENCLOSE ADDRESS PROOF) 

 

11  Yearly turnover of the organization during last 
3 years (year wise) and furnish audited 
balance sheet and Profit & Loss A/c (Audited) 
for the last –3- years. 

[b] Committed turnover in 

 
2020 – 2021 

 
2021-2022 

 
2022-2023 

 
#Certificate of annual turnover(past -03-years) issued by 
Charted Account to be enclosed 

 

12 Name & Address of Bankers 1. 
 
2. 
 
3. 
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13 PAN No. 

(ENCLOSE COPY PAN CARD) 

 

14 GST No. 
(ENCLOSE COPY) 

 

15 Work Executed/Completion. Detailed description in ---ANNEXURE-III 

 a. Three similar works each costing not 
less than Rs. 22 Lakhs. 

OR 

b. Two similar works costing not less than 
Rs 27.50 Lakhs. 

OR 

c.  One Similar work costing not less than 
Rs 44 Lakhs 

(Enclose work completion certificate from 
client) 

 

16 Work in Hand. Detailed description in ---ANNEXURE-IV 

17 Details of Key Personnel Permanently employed in the firm. 
Detailed description in (ANNEXURE-V) 

18 Other infrastructural information to be used/ 
referred for this project. List of available 
plants, machineries equipments etc. 

 

19 Furnish the names of –3- responsible persons 
along with their designation, address, Tel.No., 
etc., for whose organization, you have completed 
the above mentioned jobs and who will be in a 
position to certify about the performance of your 
organization. 

1. 
 
 

 
2. 
 

 
3. 

20 Whether any Civil Suit / litigation arisen in 
contracts executed / being executed during the 
last 10 years. If yes, please furnish the name of 
the project, employer, Nature of work, 
Contract value, work order and brief details of 
litigation. 
Detailed description in --(ANNEXURE-VII) 
Give name of court, place, and status of pending litigation. 

Attach a separate sheet if required. 
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21 Information relating to whether any litigation is 
pending before any Arbitrator for adjudication of 
any litigation or else any litigation was disposed 
off during the last ten years by an arbitrator. If 
so, the details of such litigation are required to be 
submitted. 
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ANNEXURE-III 

Work ‘EXECUTED’ of similar nature costing not less than Rs. 22 Lakhs) over the last -7- years as of date of tender 
advertisement 

 
Project 

Name 

Name of 
address 
of Client 

Descript
io n of 
work 

Contract 
No. 

Value of 
work 
(Rs,) 

Date of 
issue of 
Work 
Order 

Stipulat 
ed period 
of 
completi 
on 

Actual 
date of 
completi 
on 

Remarks 
explaining 
reason for 
delay 

         

         

         

         

         

 
Notes: 

1.1 Information has to be filled up specifically in this format. Please do not write remark “As indicated in Brochure”. 
 
2.1 For certificates, the issuing authority shall not be less than an Executive In charge. 
 
3.1 Documentary proof of work orders and performance certificates from the clients needs to be attached. Extra sheets 
may be attached ,if required 
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ANNEXURE-IV 

Work ‘IN HAND’ of similar nature costing not less than Rs.22 Lakhs) over the last -7- years as of date of tender 
advertisement: 

 
Project 

name 

Name of 
address 
of Client 

Descripti 
on of 
work 

Contrac 
t No. 

Value of 
work 
(Rs.) 

Date of 
issue of 
Work 
Order 

Stipulate d 
period of 
completi 
on 

Actual 
date of 
completi 
on 

Remarks 
explaining 
reason for 
delay 

         

         

         

         

         

 
Note : 

1. Information has to be filled up specifically in this format. Please do not write “As indicated in 
Brochure” 

2. For certificates, the issuing authority shall not be less than an Executive In charge. 

3. Documentary proof of work orders from the clients needs to be attached. Extra sheets may be attached, 
if required. 



 

 

Page 23 of 103 

 

ANNEXURE-V 

Details of key personnel, giving details about their technical qualification & experience including that in your 
establishments 

 
 Name and designation Age Qualifi- 

cation 
Exp 
eri- 
ence 

Nature 
of 
Works 
Handle 
d 

Name 
of The 
Project s 
Handle 
d 

Date from 
Which 
Employed 
In your 
Organisa 
tion 

Indicate 
Details of 
Experienc 
e 
To similar 
Projects 

1 2 3 4 5 6 7 8 9 
         

 
Notes: 

1. Information has to be filled up specifically in this format. Please do not write remark “As indicated in 
Brochure”. 

2. Indicate other points, if any, to show your technical and managerial competency to indicate any 
important point in your favour. Extra sheets may be attached, if required. 
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ANNEXURE-VI 

 
UNDERTAKING TO BE FURNISHED ON COMPANY LETTER HEAD WITH REGARD TO BLACKLISTING/ 
NON-DEBARMNENT, 
 

 
To, 

The General Manager, 
Bank of Baroda, Zonal Office, New Delhi, 
16 , Parliament Street , New Delhi - 110001 
 
Ref.: Designing, Supplying, Installation, Testing, Commissioning and Comprehensive AMC of 30.00KWp SRTPV 
Power Plant at Roof Top of Bank’s own building at 
a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi - 110034 

 
Dear Sir, 

I/We hereby confirm and undertake that I/we, M/s ----------------------------------------------------------- , is/are not blacklisted/ 
De-registered/ debarred by any Government department/ Public Sector Undertaking/ Private Sector Enterprises/ or any 
other agency for which we have Executed/ Undertaken the works/ Services during the last 5 years. 
 
 
 

 
For M/s 

 
Seal & Signature of the bidder 
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ANNEXURE-VII 

Information on Litigation History in which the Bidder is involved: 
 

Client and address Cause of dispute Amount (Rs) Remarks and the present status. 
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ANNEXURE-VIII 

COMPILLATION CHART 
Bidders/applicants/tenderers are requested to complete and submit the compilation chart along with the application. 
 

Sr. 
No 

Documents Required Provided / or Not 
Provided (to be 
filled by Bidders) 

Page No 

1 Work Order Copy for carrying out similar job [Designing, 
Supplying, Installation, Testing, Commissioning and 
Comprehensive AMC] during last -7- years as of date of 
publishing advertisement) 

  

2 Work Completion Certificate for the work mentioned in Sr. No. 
1 

  

3 Performance/Experience Certificate from the employer for the 
work mentioned in Sr. No. 1 

  

4 Work Order Copy from PSB’s/PSU’s /other reputed 
organizations for similar work. 

  

5 Proof for having a full-fledged office in New Delhi   

6 Undertaking for not having blacklisted by PSU, PSE, 
State/Central Government Organization during last -5- years 

  

7 CA Certificate/It returns as proof of turnover   

 
I/We hereby declare that I/We have read and understood the above instructions and also declare that all information 
furnished here are true to the best of my / our knowledge and belief. 

Witness Signature ……………… Bidder’s Signature……………… 
 
Addresses…………………………… Address…………………….. 
 
……………………………………… ……………………………… 
 
Date………………………………………………. Date…………………………………….. 
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DECLARATION / UNDERTAKING 
 

 
1. I/We agree that the decision of the Bank of Baroda, Zonal Office, New Delhi hereby referred as 

client in Selection of Applicants / Contractor, phasing of works in Any other Project 
related matter will be final and bidding to me/us. 

 
2. All the information and data finished herewith are correct to Best of my/our knowledge. 

 
3. I/We agree that we have no objection if inquiries are made about our Works related areas and 

any other inquiry regarding all details, Projects and works listed us in the tender document. 
4. I/We also understand that furnishing of wrong information or hiding of 

Information shall be a cause for disqualification. 
 

 
Date: 

 
 
 

Signature with Seal of the 
Bidder/Company 
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FORM OF TENDER 
 
The General Manager, Bank of Baroda, 
Zonal Office, New Delhi, 
16 , Parliament Street , New Delhi – 110001 
 
Sir/Madam, 

Ref: Design, Supply, Installation, Testing, Commissioning and Comprehensive AMC of 30.00 KWp Solar Roof Top PV Solar 
Power Plant at Bank’s own building at 

a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi - 110034 

 
Having examined the plans, specifications and schedule of quantities prepared and satisfying ourselves as to the location of the site 
and working conditions, I/we hereby offer to execute the above works at the respective rates which I/we have quoted for the items 
in the Schedule of Quantities. 

I/We herewith deposit Rs.5,50,000/- (Rupees Fifty Five Lacs fifty thousand only) by Demand Draft or Banker’s Cheque drawn 
in favour of Bank of Baroda, Payable at New Delhi as Earnest Money Deposit for the execution of the works at my/our Tendered 
rates together with any variations should the work be awarded to me / us. 
 
In the event of this Tender being accepted, I/we agree to enter into and execute the necessary contract required by you. I/We do 
hereby bind myself/ourselves to forfeit the aforesaid deposit of Rs.5,50,000/- (Rupees Fifty Five Lacs fifty thousand only) in the 
event of our refusal or delay in signing the Contract Agreement. I/we further agree to execute and complete the work within the 
time frame stipulated in the Tender documents. I/we agree not to employ Sub-Contractors without the prior approval of the Bank. 
 
I/we agree to pay GST, Sales Tax, Service Tax, Works Contract Tax, Excise Tax, Octroi, Duties, all Royalties and all other 
applicable taxes prevailing and be levied from time to time on such items for which the same are levied and the rates quoted by 
me/us are inclusive of the same. 
 
I/we understand that you are not bound to accept the lowest Tender or bound to assign any reasons for rejecting our Tender at any 
point of time. I/we further understand that Bank of Baroda may award Contracts for Interior to more than one Contractors and 
that I/we shall make no claims whatsoever if Bank of Baroda accept only a part of my/our Tender. We unconditionally agree to 
Bank of Baroda’s preconditions a stipulated in the Tender documents. 
 
I/We agree that in case of my/our failure to execute work in accordance with the specifications and instructions by the Bank, 
during the course of the work, Bank reserves the right to terminate my contract and forfeit the Earnest money deposit paid by me 
in additions to recovery of all the dues to the Bank from the payment receivable by me. Further I may also be barred from 
Tendering in future for the Bank and its subsidiaries. 

I/we enclose demand draft/banker’s Cheque for Rs.5,50,000/- (Rupees Fifty Five Lacs fifty thousand only) towards 
Earnest Money deposit along with Technical Bid , in favour of Bank of Baroda, payable at New Delhi. 
 
I/we agree to keep our Tender open for -90- days from the date of opening of price bid 

Yours truly, 
 
 
 
[To be signed by the Authorized Representative of Tenderer] 
Place:  

Date 
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FORM OF AGREEMENT 

 
ARTICLES OF AGREEMENT made this ---------------day of ----------------------------- Two Thousand 

nineteen between the Bank of Baroda, a Corporate body constituted under the Banking Companies 
(Acquisition and Transfer of Undertakings) Act 1970 and having its Zonal Office at Bank of Baroda, 
Zonal Office, 16 , Parliament Street , New Delhi -  110001 Represented by The General Manager 
(hereinafter referred to as the “OWNER/EMPLOYER’) which expression shall include its successor/s and 
assignee/s of the ONE PART. 

AND 

M/S……………………………………………………………………having its registered office at 
………………..…………………………………………… (Here in after referred to as the 
‘CONTRACTOR’) which expression shall include its successor/s and assignee/s of the OTHER PART. 
 
WHEREAS the Owner is desirous of executing the Designing, Supplying, Installation, Testing, 
Commissioning and Comprehensive AMC of 30.00KWp SRTPV Power Plant at Roof Top of Bank’s 
own building at 
a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi - 110034 
 (hereinafter referred to as the ‘works’) in the alternate premises. 

AND 
WHEREAS the Owner/Employer has caused the specifications, priced schedule of quantities of said works 
as per General Conditions of Contract, Special Conditions, Additional Condition and Instructions to the 
Tenderer to which the offer of the Contractor shall be accepted. 

AND 
WHEREAS the Tender of the Contractor for the said work has been approved and accepted for a sum of 
Rs.  By the Owner. 

AND 
WHEREAS the contractor has deposited with the owner Rs ……….. as security deposit for the due 
performance of the Agreement. 

AND 
WHEREAS the said Architects/Consultants has issued work order thereafter to the Contractor. 
AND 
WHEREAS the relevant drawings inclusive of the Specifications, Priced Schedule Of Quantities, General 
Conditions Of Contract, Special Conditions, Additional Conditions and Instructions to the Tenderers 
including all other conditions as mentioned in the Tender document and all correspondence exchanged by 
or between the parties from the date of submission of the Tender till the award of the work, both letters 
inclusive (hereinafter collectively referred to as ‘the said conditions’) have been signed by the parties hereto 
and the contractor has agreed to execute the works upon and subject to the said conditions. 
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NOW IT IS HEREBY AGREED AS FOLLOWS: 
 
1. In consideration of the said contract payments to be made to the Contractor as hereinafter provided 

the Contractor shall upon and subject to the said conditions execute and complete the works and 
such further instructions as may be furnished to the contractor by the owner/ employer through 
the architects /consultants as described in the said specifications and the said priced Schedule of 
Quantities. 

2. The payment to the contractor will be made at the time and in the manner specified in the 
conditions of contract. 

 
 
3. The agreement and documents are mentioned above shall form the part of this contract and the 

parties hereto shall respectively abide by, submit themselves to the said conditions and perform 
the agreement on their part respectively in the said conditions contained. 

 
5 This contract is neither a fixed lump sum contract nor a piecework contract to carry out the work 

in respect to Proposed Supply, Installation, Testing & Commissioning of Solar System and allied 
works on the sheet roofing of bank’s building and all subsidiary works connected therewith 
within the same site as may be ordered to be done from time to time by the said Owner / Employer 
even though the said works may not be shown on the drawings or described in the said 
specifications or the priced schedule of quantities described and to be paid for according to the 
actual measured qualities at the rates contained in the Schedule of rates and probable quantities or 
as provided in the said conditions. 

 
6 Not with standing what are stated in the general conditions and instructions to the Tenderer and 

hereinbefore stated, the Owner / Employer reserves to himself the right to alter the nature of the 
work and of adding to or omitting any items of works from the contract or of having portions of 
the same carried out departmentally or otherwise and such alternations or variations shall be 
carried out without prejudice to this contract. 

 
7. Time shall be considered as the essence of this contract and the contractor hereby agrees to 

commence the work on the day of handing over of the site or within the fourteen days from the 
date of issue of formal work order whichever is later as provided for in the said conditions and to 
complete the entire work within the stipulated time subject nevertheless to the provisions of 
extension of time. 

 
8. Any dispute arising under the agreement between the parties hereto shall be referred for 

adjudication to a sole arbitrator in the manner and in terms of the provisions as laid down in the 
General Conditions of Contract. The award of the arbitrator shall be final and binding on both the 
parties. 
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9. All disputes arising out of or in any way connected with this agreement shall be deemed at – 
New Delhi and Courts in New Delhi shall have jurisdiction to determine the same. 

 
10. That the several parts of this contract have been read by the contractor and fully understood by 

the contractor. 
In witness whereof the Employer and the Contractor have set their respective hands to these presents 
through their authorized official and the said two duplicates hereof to be executed on its behalf of the day 
and year first herein above written. 
 
SIGNED by the said Owner / 
Employer 

In the presence of: 

(1). Signature Name 
and Address 

 

 

 
(2). Signature Name 

and Address 
 

 

SIGNED by the said Contractor 

In the presence of: 

(1). Signature   
Name and Address 
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GENERAL CONDITIONS OF CONTRACT 
1.1 In construing these conditions and the specifications, Schedule of Quantities and Contract Agreement, the 

following words shall have the meanings herein assigned to them except where the subject or context 
otherwise requires: 

1.2 "Bank" shall mean “Bank of Baroda” with its Zonal Office, 16 , Parliament Street , New Delhi - 
110001 and shall include his/their heirs, legal representatives, assignees and successors. 

1.3 "Contractor" / “Contractors” shall mean the person or the persons, firm or company whose Tender has 
been accepted by the Bank and shall include his/their heirs, and legal representatives, the permitted assigns 
and successors. 

1.4 "This Contract" - Shall mean the Articles of Agreement, the conditions, the Appendix, the 
Schedule of Quantities and specifications attached hereto and duly signed. 

1.5  "Site" - Shall mean the site of the contracted works including any building and erection thereon and 
any other land (inclusively) as aforesaid allotted by the Bank for the contractor's use. 

1.6 “Works” shall mean the works to be executed and recorded in accordance with the Contract and shall 
include all extra or additional altered or substituted works as required and recorded for the 
performance of the Contract. 

1.7 “Contract Documents” shall include the notice inviting Tenders, the Articles of Agreements, the 
General Conditions of Contract, the special conditions of contract, the Appendices, the Schedule of 
Quantities, Specifications for Materials, Work-Sheet and mode of measurements, and drawings 
pertaining to the work. All sections of this Contract Document are to be read together. Further such 
correspondence between the Bank / Architect / Consultant and Contractors as admitted bythe Bank 
before award of work and thereafter shall also form part of contract documents. 

1.8  “Notice in Writing” or written notice shall mean a notice in writing, typed or printed characters, sent by 
the Bank or (unless delivered personally or otherwise proved to have been received by registered post to 
the last known private or business address or registered office of the contractors or by e-mail and shall be 
deemed to have been received by them when in the ordinary course of post or by e-mail it would have been 
delivered. 

1.9 “Act of Insolvency” shall mean any Act of Insolvency as defined by the Presidency Towns 
Insolvency Act, or the Provincial Insolvency Act or any Act amending such original act/s. 

1.10  “Virtual Completion” shall mean that the works are in the opinion of the Bank complete  or fit for 
occupation. 

1.11 Headings and marginal notes to these conditions shall not be deemed to form a part there of or be 
taken into consideration in the interpretation or construction thereof or of the contract. 

1.12 "Net Prices" - If in arriving at the contract amount the contractor shall have added to or deducted from 
the total of the items in the Tender any sum, either as a percentage or otherwise, then the net price of any 
item in the Tender shall be the sum arrived at by adding to or deducting from the actual figure appearing 
in the Tender as the price of that item a similar percentage of proportionate sum, provided always that in  
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determining the percentage or proportion of the sum so added or deducted by the contractor the total 

amount of any Prime Cost Items and Provisional sum of money  shall be deducted from the total amount 
of the Tender. The expression "net rates" or "net prices" when used with reference to the contract or 
accounts shall be held to mean rates or prices so arrived at. Words "importing persons" including firms 
and corporations. Words importing the singular only also include the plural and vice versa where the 
context requires. 

 
2. SCOPE OF CONTRACT: 

 The contract comprises of the construction, completion and maintenance of the works, provision of all 
labour, materials, constructional plant, temporary works and everything whether of a temporary 
orpermanent nature required in and for such construction, completion and maintenance. 

 The Contractor shall carry out and complete the works in every respect in accordance with this Contract 
and with the directions of and to the satisfaction of the Bank. 

 The variation or modification of the design, quality or quantity of works or the addition or omission or 
substitution of any work. 

 Any discrepancy in or divergence between the Drawings or between the Schedule of quantities and/or 
Drawings and/or specifications. 

 The removal from the site of any materials brought thereon by the Contractor and the substitutions of any 
other materials thereof. 

 The removal and/or re-execution of any works executed by the Contractor. 

 The postponement of any work to be executed under the provisions of this Contract. 

 The dismissal from the works of any person employed thereupon. 

 The opening up for inspection of any work covered up. 

 The amending and making good of any defects. 

 Co-ordination of work with other agencies appointed by the Bank for due fulfilment of the total work. 

 The Bank shall have a right to delete any item of work from the scope of contract at any point of time and 
contractor shall not make any extra claim on this account. 

 The Contractor shall forthwith comply with and duly execute any work contained instructions of Bank 
whether oral or written, It is provided that verbal instructions, directions   and explanations given to the 
Contractor or his representative upon the works shall, if involving a variation, be confirmed in writing by 
the Contractor within 5 days and if not dissented from in writing within a further 10 days by the bank, such  
shall be deemed to be the bank instructions within the scope of the contract. 

 If Compliance with the bank's instructions involves any variation, the Bank shall pay the Contractor upon 
verification of rates, work and quantity of the said work in accordance with market rates. 
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 If the Contractor fails to comply with the bank’s instructions within a fortnight after the receipt of written 
notice requiring compliance with such instructions, the Bank may employ some other agency to execute 
any work whatsoever which may be necessary to give effect to such instructions. 

 For the purpose of entering day-to-day instructions by the bank, the Contractor shall maintain at his own 
cost, a “Site Instruction Book” in quadruplicate in which the instructions shall be entered by bank. 

‘Instruction’ to the Contractor shall be generally issued through Bank. 

 
3. GENERAL OBLIGATIONS: 

 
3.1 CONTRACT: 

The contractor shall enter into and execute a contract in the form annexed hereto within the line specified 
in the letter of intent and in default thereof the earnest money paid by the contractor shall  be forfeited and 
acceptance of this Tender shall be considered as withdrawn. The cost of the stamp of the agreement is to 
be borne and paid by the contractor. 
 

3.2 TOTAL SECURITY DEPOSIT: 
Total Security Deposit shall comprise: 

Earnest Money Deposit Initial Security 
Deposit Retention Money 

3.2.1 EARNEST MONEY DEPOSIT: 

a) The Tenderer shall deposit an amount of Rs.5,50,000.00 (Rupees Fve Lacs fifty thousand only) in the 
form of Demand Draft or Banker’s cheque drawn in favour of Bank of Baroda, Zonal Office, New 
Delhi. 

b) No Tender shall be considered unless the Earnest Money is so deposited. No Interest shall be paid on this 
Earnest Money Deposit. No exemption will be allowed 

c) The Earnest Money of an unsuccessful Tenderer will be refunded, without any interest, soon after the 
decision to award the work is taken. 

d) The Earnest Money Deposit shall stand absolutely forfeited if the Tenderer revokes his Tender at any 
time during the period when he is required to keep his Tender open for acceptance by the Bank, or if, 
after the Tender is accepted, the Contractor fails to enter into a formal agreement/or if he fails to pay the 
security deposit as stipulated/or if he fails to commence the work within stipulated time limit. 

 
3.2.2 SECURITY DEPOSIT: 
a) The successful Tenderer to whom the Contract is awarded shall deposit as initial security deposit in cash 

/by Bank Draft/Bank Guarantee a sum to make up 2% of the value of the accepted Tender after the appropriation of 
the Earnest Money deposited by him. 

b) The successful Tenderer shall pay initial security deposit within 7 (Seven) days after receiving the 
letter of acceptance of his Tender. No interest shall be paid on this security deposit. 

c) The security deposit, either in whole or in part thereof, shall be forfeited in the event of the 
Contractor’s failure to observe any terms of this Contract/or non-compliance with the conditions 
of the Contract. 

d) On virtual completion of the job and on the Contractor’s submitting to bank through “As built” drawings, 
bank shall refund Security Deposit after adjusting any dues recoverable from the contractors 

3.2.3 RETENTION MONEY: 
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a) In addition to the Initial Security Deposit, retention money shall be deducted from running 
account bills at 8% of gross value of certified work. 

b) If the Contractors do not carry out the rectification work during the Defects Liability Period 
of -12-months, the Banks shall have the right to get such defective work rectified after giving 
due notice in writing to the Contractors and recover the cost of repairs from the monies so 
retained. 

c) The 8% retention amount will be released upon completion of one calendar year from  the 
date of acceptance of Virtual Completion within 30 days after adjusting all dues if any from 
the contractor upon issuance of certificate and recommendation by Architect of having 
rectified all defects and now there are no defects in works. 

 
3.3 ACCESS TO WORKS: 

The Bank and any person authorised by them shall at all reasonable times have free access to the works, 
and to the workshops, Factories or other places where materials are being prepared or constructed for the 
Contract and also to any place where the materials are lying or from which they are being obtained. The 
Contractor shall give every facility to the Bank and their representatives for inspection and examination 
and test of the materials and workmanship. No person unless authorised by the Bank, except the 
Representatives of Statutory Public Authorities authorised by the Bank,shall be allowed on the works at 
any time. If any work is to be done at a place other than the site of the works, the Contractor shall obtain 
the written permission of the Bank for doing so. 

 
3.4 TENDERER TO VISIT SITE: 

Each Tenderer must before submitting his Tender visit the site of works so as to ascertain the physical 
site conditions and prices, availability and quality of materials according to Specifications before 
submitting the quotations. 

 
3.5 INSPECTION OF SITE AND SUFFICIENCY OF TENDER: 
3.5.1 The Contractor shall inspect and examine the site and its surrounding and shall satisfy himself before 

submitting his Tender as to the form and nature of the site, the quantities and nature of access to the 
site, the accommodation he may require and in general, shall himself obtain all necessary information 
as to risk, contingencies and other circumstances which may influence or affect his Tender. 

3.5.2 The Contractor shall be deemed to have satisfied himself before Tendering as to the correctness and 
sufficiency of his Tender for the works and of the rates and prices quoted in the Schedule of 
work/items/quantities or in Bills of Quantities, which rates and prices shall, except as otherwise 
provided, cover all his obligations under the Contract and all matters and things necessary for proper 
completion and maintenance of the works. 

3.5.3 No extra charges consequent on any misunderstanding or otherwise shall be allowed. 

3.6 INTERPRETATION OF CONTRACT DOCUMENTS 
3.6.1 The various sections of Tender / contract documents are intended to be complementary to one another. 
3.6.2 In case of a discrepancy in the description of a subject between different sections, the following guidelines 

shall generally apply. 
3.6.3 Special Conditions of Contract shall override General Conditions of Contract. 
3.6.4 Special specifications shall override General specifications. 
3.6.5 For the sole purpose of determination of rates and prices, the Schedule of Quantities including its Preamble 
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shall override Specifications and drawings. 
3.6.6 Detailed drawings shall override General layout drawings. 
3.6.7 Hard copies of the drawings shall override Softcopies. 
3.6.8 Irrespective of these general guidelines the Contractor shall bring any discrepancy he notices immediately 

to the attention of the bank and shall follow instructions accordingly. 
 

4. QUALITY CONTROL 
4.1 QUALITY ASSURANCE: 

The contractor shall prepare a detailed quality assurance programme to control activities connected with 
the work to ensure a quality job at various stages 

Planning Execution 
Completion 
Post Completion Maintenance 
 

4.2 TECHNICAL DATA: 
Technical Data of relevant items shall be furnished as required 

4.3 ACTION WHERE THERE IS NO SPECIFICATION: 

In the case of any class of work for which there is no Specifications mentioned, the same shall be carried 
out in accordance with the Indian Standard Specifications subject to the approval of the bank. 

4.4 EXTENT OF CONTRACT: 
Items executed shall be complete in all respect with accessories, fittings as required though they may not 
have been specifically mentioned in the technical specification. All similar standard components/parts of 
similar items shall be inter-changeable. 

 
4.5 MATERIALS & WORKS 
4.5.1 APPROVAL OF SUPPLIERS: 

For all supplies, the names of manufacturers/brands have to be got approved from the Bank after getting the 
respective samples. All materials will be of tested quality and as per relevant Indian Standards. 

 
4.5.2 MATERIALS SUPPLIED BY THE BANK: 

If the Bank supplies any materials, the Contractor must satisfy himself that the same conform to the 
Specifications. If the Contractor has any complaint, about the said materials, or the quality thereof the 
Contractor before using the said materials inform in writing all their objections to the Bank. Should the 
Contractor fail to do so, he will be deemed to have satisfied himself as to the quality and the suitability 
of the said materials for being used in the Contract works and the Contractor will be in the same 
position as if the Contractor himself had purchased the said materials. 

4.5.3 MATERIALS AND WORKMANSHIP TO CONFORM TO DESCRIPTION: 
a) All materials and workmanship shall, be of the respective kinds specified in the Schedule of 

Quantities and /or specifications and in accordance with bank instructions and / or any test of 
all materials, which the contract may require. The Contractor shall submit the samples of various 
materials, to Bank for approval. Further, the contractor shall furnish him with all invoices, 
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accounts, receipts and other vouchers to prove that the materials comply therewith. The contractor 
shall at his own cost arrange for and/or carry out the test of any materials which the bank may 
require. 

b) If the Contractor contends that any of the materials, goods or workmanship specified as aforesaid, is 
unobtainable, he shall submit to the Bank his grounds for his contention, and thereupon verification of 
the same and if required to issue necessary clearances and/or instruction in writing. 

 
5. VARIATIONS 
5.1 VARIATIONS NOT TO VITIATE CONTRACT: 

5.1.1 The Contractor shall when directed in writing by the Bank to omit from or vary any works shown upon 
the drawings or described in the specifications or included in the priced Schedule of Quantities, carry out 
such directions but the Contractor shall not make any alterations in the provisions of the Contract without 
such authorization or direction in writing from the Bank. 

5.1.2 No claim for any extra work executed shall be allowed unless it shall have been executed by the authority 
of Bank as herein mentioned. No variation, i.e. additions, omissions or substitutions shall vitiate the 
Contract. 

5.1.3 No claim for payment for extra work shall be allowed unless the said work shall have been executed under 
the provisions of Clause "Authorities, Notices, Patent Rights and Royalties", or by the authorities, 
directions in writing of the bank as herein mentioned. 

5.1.4 The rate of items not included in the Bill of Quantities shall be settled by the bank in accordance with the 
provisions of relevant clauses for variations. 

 
5.2 VARIATIONS TO BE APPROVED BY THE BANK 
5.2.1 Notwithstanding anything herein contained the rates for such extra/variation items shall be derived as far 

as possible from like items in the Tender, adding/subtracting cost for such variations from like items. 
5.2.2 In the event of such extra/variation items totally differ in specification/character/nature, rates for such 

items will be worked out based on prevailing market rates for the ingredients that go into making such of 
items and finalized by the Bank. 

 
5.3 DEFECTS 
5.3.1 DEFECTS AFTER COMPLETION: 

Any defect in work and materials or due to unsound installation or other faults which may appear either in the 
work executed or in materials used within the ”Defects Liability Period” stated in the Appendix to General 
Conditions of Contract hereto or if none stated, then for a period of twelve months after the Virtual Completion 
of the work, arising in the opinion of the Bank from materials or workmanship not being in accordance with the 
Contract, shall upon the directions and writing of the Bank, and within such reasonable time as shall be specified 
therein, be amended and made good by the Contractor, at his cost . In case of default by the contractor ,the Bank 
may employ and pay other persons to correct the faults, and all damages, loss and expenses consequent thereon 
or incidental thereto shall be made good and borne by the Contractor and such damage, loss and expenses shall 
be recoverable from him by the Bank or may be deducted by the Bank from the amount retained with the Bank 
vide relevant Clause for "Certificate and Payment" or any money due or that may become due to the 
Contractor or the Bank may in lieu of such amending and making good by the Contractor, deduct from such 
money a sum, to be determined by the bank equivalent to the cost of amending such works, and in the event the 
said amount retained under relevant clause For "Certificate and Payment " and/or the other sums payable to the 
Contractor being insufficient, recover the balance from the Contractor. 

5.3.2 INSPECTION & TESTS 
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a) ACCESS FOR INSPECTION: 

The Contractor is to provide at all times during the progress of the works and the maintenance period proper 
means of access, ladders, gangways etc. and the necessary attendants to move and adapt the same as 
directed for the inspection or measurement of the works by the Bank. 

5.3.3 TESTING OF WORKS AND MATERIALS AND PREPARATION OF SAMPLES: 
a) The Contractor shall arrange to test materials and/or portions of the works as instructed by Bank to specifications/ 

ISI standards at his own cost, in order to provide their soundness and efficiency. If after any such test, the work 
or portions of the works are found to be defective or unsound, the Contractor shall pull down and re- erect the 
same at his own cost. 

b) Samples of various materials shall be submitted by the Contractor for approval prior to ordering out the same. 
Wherever necessary the Contractor shall, at his own cost, prepare samples to indicate the workmanship. 

5.3.4 TEST DATA 

All the materials shall be tested jointly with the Bank as required by the various sections of the specification and 
Test Data shall be furnished as required. 

 
5.3.5 GENERAL CONDITIONS FOR TESTS TO BE CALLED FOR APPROVAL PURPOSE 

A) The Contractor shall carry out in the presence of Bank’s Representative all specified tests. Such tests shall 
be carried out at the manufacturer’s works or at the works of the Contractor or approved Sub- 
Contractor. 

B) The Contractor shall then forward all the relevant copies of Tests so performed in 3 sets for the record 
of the Bank. No compensation of any kind will be payable to the Contractor for carrying out such tests. 

C) The Contractor shall give clear 15 days’ notice in writing for all such tests to be carried out at relevant 
place of Manufacture, Works, and Sub-works etc. 

 
6. COST CONTROL 

 
6.1 QUANTITIES 
6.1.1 SCHEDULE OF QUANTITIES: 

a) The Schedule of the Quantities unless otherwise stated shall be deemed to have been prepared in 
accordance with the standard procedure of the Bank, and shall be considered to be approximate and 
no liability shall attach to the Bank for any error that may be discovered therein. 

 
6.1.2 SUFFICIENCY OF SCHEDULE OF QUANTITIES: 

a) The Contractor shall be deemed to have satisfied himself before Tendering as to the correctness and sufficiency 
of his Tender for the works and of the prices stated in the Schedule of Quantities and/or the Schedule of Rates 
and Prices, which rates and prices shall cover all his obligations under the Contract, and all matters and things 
necessary for the proper completion of the works. 

b) The Contractor shall check all the interior drawings and details prepared by the Bank and report errors if any in 
the drawings or details. 

 
 

6.1.3 ERRORS IN SCHEDULE OF QUANTITIES: 
I. Should any error appear in the Schedule of Quantities, other than in the Contractor’s prices and calculations, it 
shall be rectified, and such rectification shall not vitiate the Contract but shall constitute a variation of the Contract 
and shall be dealt with as an authorized extra or deduction 
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6.1.4. Prime cost & Provisional sums: 
a) Where "Prime cost"(p.c.) prices or provisional sums of moneys are provided for any goods or work in 

the specification / Schedule of Quantities the same amount will be exclusive of any  trade discounts 
or allowances, cash-discounts, profit, carriage and fixing which the contractor may require. 

b) All goods or work for which prime cost prices or provisional sums of money are provided may be 
selected or ordered from any manufacturers or firms at the discretion of the Architect of the Bank and 
the Bank reserves to himself the right of paying direct for any such good or Work and deducting the 
said prices and sums from the amount of contract. Should any good or work for which prime cost 
prices or provisional sums are provided or portions of the same be not required, such prices of sums, 
together with the profits allowed for the same and such additional amounts as the contractor may 
have allowed for carriage and packing will be deducted in full from the contract, whether the goods be 
ordered by the contractor or otherwise, the contractor shall at his own cost fix the same if called 
upon to do so and the contractor shall also receive  and sing for such goods and be responsible for 
their safe custody from the date of their delivery upon the works. 

c) In cases in which the provisional quantities of materials are contained in the contract, the contractor 
shall provide such material to such amounts or to greater or less amounts as the bank shall direct 
in writing as the net rates at which he shall have priced such items in his schedule of Quantities, 
should however any such items be entirely omitted, which omission shall be at the Architect's 
discretion, no profit or such items shall be allowed to the contractor. 

d) No prime costs sum or sums (or any portion thereof) shall be included in any certificate for 
payment to the contractor until the receipted accounts relating to them have been produced by 
the contractor to  the Architect. Such accounts shall show all discounts and any sum or sums in 
respect of such discounts shall be treated as trade discount provided always that should the 
contractor in lieu of producing such receipted accounts request the Architect in writing to issue a 
Certificate on the Bank for such sum or sums due either on account in settlement to a sub-contractor 
direct, the architect shall,  upon  satisfying himself that the sub-contractor is entitled to the same, 
so issue the certificate, and such sum or sums shall be deducted from the amount of the contractor at 
the settlement of accounts and any profit or further sum which the contractor is property entitled in 
respect of such sub- contract, and which is in conformity with the terms of the contract, shall be 
allowed to the contractor at the settlement of accounts as though the amount of such certificate to the 
sub-contractor had been included in a certificate drawn in favour of the contractor. 

e) If the Contractor neither produces the receipt nor gives authority to the bank to issue a certificate in 
favour of such sub-contractor directly, the Architect shall, upon giving the contractor seven  days’ 
notice in writing of his intentions to do so, issue to the Sub-contractor such Certificate directly on the 
Bank and obtain the receipt from the Sub-contractor, which receipt shall be deemed a discharge for 
the amount of such certificate as though given by the Contractor. In the event of such default on the 
part of the Contractor, he shall not be allowed any profit he may have added in the Schedule of 
Quantities upon such Such-contract. 

 
f) The exercise of the option before referred to by the contractor and the issue of certificate as before 

described to Sub-contractors upon the Contractor's request on the issue to sub-contractor direct of 
certificate by the Architect shall not, however, relieve the Contractor from any of the liabilities in 
respect of insufficient, faulty or in completed work or the Sub-contractor for which he may be liable 
under the terms of the contract. 

 
g) If any provisional items are provided for work of a nature usually carried out by the contractor in the 

ordinary course of his business, the Bank shall give the contractor an opportunity of Tendering for the 
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same without prejudice to the Bank's right to reject the lowest or any Tender. 
 

6.2 VARIATIONS 

6.2.1 EXTRA ITEMS / DEVIATIONS: 
a) The Contractor shall not commence work in respect of any extra items/deviations without obtaining the 
approval of the bank in writing. The Contractor shall immediately submit the rate analysis for such item, with 
necessary details to support the rate quoted. The rate shall then be settled by the / Bank and necessary 
certificate based on this shall be given to Bank while incorporating the item in the Interim Bills. 
b) Claims for extra/deviated items shall be submitted in the as per specimen copies of Proforma 

included in this Tender document that indicate authority/order for such items. 

6.2.2 SCHEDULE OF QUANTITIES - VARIATION IN TENDER QUANTITIES 
Quantities in this Tender are subject to variation by way of addition, reduction or deletions of 
the items or quantities. No compensation whatsoever will be paid for such variations.PRICES 
FOR EXTRAS ETC. - ASCERTAINMENT THEREOF: 
Should it be found from measurements taken in accordance with the clause on “Measurement of works” 
that any of the quantities or amounts of works thus ascertained are less or greater than the amounts specified 
for the works in the priced schedule of quantities and/or that any variation is made from the Tender 
schedule of items by operating Additional items called “Extra Items” or “Substitute Items” in substitution 
of some Tendered items, the rate and valuation thereof, of such  items unless previously or otherwise 
agreed upon, shall be made in accordance with the following rules: - 

 
a) The net rate or prices in the original Tender shall determine the valuation of the extra quantities 

where extra quantities for any item are of similar character and executed under similar conditions 
as the work priced therein. In other words variation in quantities shall be measured and paid at quoted 

                 price only. 
b) The net rate or prices in the original Tender shall determine the rate for the items altered, 

provided if omissions / additions vary the conditions under which any remaining items of works are 
                 carried out, the prices for the same shall be valued under (b) hereof. 

c) For extra items/Substitute items where the description of items is different from that of any 
Tendered item, the following method shall hold good. 

d) Where the extra item works are not of similar character and/or executed under condition as 
aforesaid or where the omissions vary, the conditions under which any remaining items of works are 
carried out or if the amount of any omission or additions relative to the amount or the whole   of the 
Contract works or to be any part thereof shall be such that in the opinion of the bank the net rate or price 
contained in the priced Schedule of Quantities or Tender or for any item of the works involves loss or 
expenses beyond that reasonably contemplated by the Contractor or is by reason of such omission or 
addition rendered unreasonable or inapplicable, the bank shall fix such other rate or price as in the 
circumstances he shall think reasonable and proper on the basis of actual rate analysis cost of work 
involved plus fifteen percent  (15%) towards Contractor’s overheads and profits, which shall be final 
and binding on the  Contractor. 

e) The measurement and valuation in respect of the Contractor shall be completed within the “period 
of Final Measurement” or within three months of the completion of the Contract works as defined 
under Clause for "Certificate of Virtual Completion". 

f) The Contractor shall submit the claims for Deviated items and Extra items as per proforma 
annexed hereto. 

 
6.3 MEASUREMENTS 
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6.3.1 MEASUREMENT OF WORKS: 
a) The bank shall from time to time intimate the Contractor that he requires the works to be 

measured and the Contractor shall forthwith attend or send a qualified agent to assist the bank in 
taking such measurements and calculations and to furnish all particulars or give all assistance 
required by either of them. 

b) Should the Contractor omit to attend or neglect or omit to send such agent, then the measurements 
taken by the bank or approved by him shall be taken to be the correct measurements. The works 

shall be measured according to the mode of measurements specified in the Contract documents and,    
where no mode is specified, as per the latest edition of relevant I.S. Codes. 

c) A certain percentage of measurements will be checked/test checked by the Bank as the case may be 
for each trade, and for this the contractor has to render all necessary assistance and co-operation. 

d) The Contractor or his Agent may at the time of measurement take such notes and measurements 
as he may require. 

e) All authorized extra works; omissions and all variations made without the bank’s knowledge, but 
if subsequently sanctioned by the Bank in writing, shall be included in such measurements. 

6.3.2 MODE OF MEASUREMENT 
a) The mode of measurement for this contract shall be on item rate basis and shall include all quantities 

specified in the Schedule of Quantities of this Tender/ contract. It shall be further deemed that all 
variations and deviations if specifically agreed to in writing shall also form part of thisTender/ 
contract and shall be subject to measurements. All payments released to the Contractor shall 
be subject to verification of quantities on the basis of mode of measurements herein stated. 

b) If the mode of measurement for any or all item is not specified in the contract, latest relevant IS. Code 
will prevail. 

c) The Contractor shall give due notice to the Bank in writing whenever any work is to be concealed or 
made inaccessible, in order that the work may be inspected and correct measurements are 
recorded before such concealment, in default whereof the same shall be at the  option of the 
Bank to either open up for measurement at the Contractor’s expense or no allowance shall be made 
for such work. 

6.4 PAYMENTS & CERTIFICATION. 
 

6.4.1 CERTIFICATE & PAYMENT: 
a) The Contractor shall be entitled for periodic Interim Certificates for work done of a minimum value as 
specified in Appendix hereto to be issued by the bank to the Contractor, and within stipulated number of days for 
ad hoc payment (if allowed) and for full settlement of the bill as indicated in appendix to General 
Condition of Contract hereto, subject to work being executed in accordance with this Contract and reasonable 
scrutiny by the Bank. The Retention at the given percentage rate of the value of certified work as indicated in the 
appendix subject to the specified limit shall be deducted from running bills. The Contractor shall be entitled 
under the Certificate to be issued by the bank, to receive payment of 100% security amount (2% of the 
contract amount collected on award of the contract) after virtual completion of the work and 8 % retention amount 
at the end of the defects liability period of twelve months, provided the defects are made good, according to the 
true intent and meaning hereof after due completion of work. 

b) The bank shall have the powers to withhold any Certificate if the works or any part thereof is not 
carried out to his satisfaction. 
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c) The bank may by any Certificate make any correction in any previous  certificates, which shall have been 
issued by him. In the event if it comes to the Bank’s notice any   omission or corrections required in bill, the 
Bank shall effect necessary corrections and the contractor shall be bound to accept the same. This certificate is 
particularly essential for settlement and payment of the Final Bill. 
c) The Contractor shall submit interim bills only after working out the appropriate measurements 

jointly recorded with bank at site in a register and showing the register to bank. This is not only 
to regulate the correctness of the quantity but also to facilitate expeditious clearing of the bills. The bills 
shall be submitted in the following proforma. 
 

As per 
Tender Previous 

Up-to-Date 
Bills Remarks 

Bills 

Tender Brief Qty Rate/unit Qty Unit Qty Amt. Rs.  

Item No. Description Unit Unit /Unit  

        

        

        

 
 
Note: If any part/reduced rate is proposed by the Contractor (recommended by Architect / Consultant) 
the same should be brought out in the remarks column along with reasons. 

d) The Bank shall carry out test checking of measurement as and when required. 
e) The final bill shall be submitted by the Contractor within One month of Virtual Completion 

Certificate received by the Contractor and such bill shall be settled and certified for payment by the bank 
within four after verification/joint measurement by bank with the contractor. 

 
6.4.2 Payment Terms: 
d) All bills shall be prepared by the contractor in the form agreed or furnished by the Employer. 
e) No mobilization advance amount will be paid to the firms. 
f) Bank shall release running bills /interim bill (Rs. 5.00 Lakhs) after due verification at the site 
g) Any certificate given by the Engineer-in-charge relating to the work done or materials delivered forming 
part of such payment, may be modified or corrected by any subsequent such certificate(s) or by the final 
certificate and shall not by itself be conclusive evidence that any  work or materials to which it relates is/are in 
accordance with the contract and specification. 
h) Any such interim payment, or any part thereof shall not in any respect conclude, determine or affect in 
any way powers of the Engineer-in-charge/employer under the contract or any of such payments be treated as 
final settlement and adjustment of accounts or in any way vary or affect the contract. 
i) Pending consideration of extension of date of completion interim payments shall continue to be made 
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as herein provided. 
j) All the payments, interim or otherwise other than the initial advance, are subject to statutory deductions 
of Income Tax & its Surcharge, Sales tax deductions as notified by respective Local State Government/Authority 
and any such instructions conveyed from time to time. From the interim bills, the retention money as detailed 
elsewhere in this tender shall also be deducted. 

6.4.3 CERTIFICATE FOR PAYMENT TO CONTRACTOR: 
The Contractor’s bills will be submitted to Bank through the bank for payment as per Proforma enclosed for 
Interim Bill Certificate and final Certificate. The bank in confirmation that the work has been carried out 
satisfactorily as per detailed drawings and specifications will endorse and certify the bill. 
 

6.4.4 CERTIFICATE OF VIRTUAL COMPLETION OF WORKS: 
a) The Contractor shall report in writing to the bank, in the form of a Certificate as per Proforma 

‘D’ annexed hereto as and when the works are completed in all respects. The bank shall after the 
verification of the works and in Consultation with Bank issue to the Contractor a certificate to be 
called “Virtual Completion Certificate”, a copy whereof shall be submitted to the Bank to enable them 
to take possession of the completed works. 

b) The works shall not be considered as completed till the Architect certifies in writing that all the work 
including those mentioned in the snag list prepared jointly with Bank prior to the acceptance of the 
Virtual Completion. The defect liability period shall commence only from the date of issue of such 
certificate. 

 
6.4.5 LIEN ON SUMS PAYABLE TO THE CONTRACTORS 

Any sums of money due and payable to the Contractor including any deposits returnable to them under this 
Contract may be withheld or retained by the Bank, against any claim of the Bank against the contractor in 
respect of any sums of money due under this contract or any other contract made by the Contractor with the 
Bank, but limited to the amount of Bank’s claim and the Bank shall always have a lien upon the money so 
withheld or retained as such by the Bank until appropriated towards such claim. The contractor shall not be 
entitled to claim any interest or damages whatsoever on such retained or appropriated sum. 

7. PROJECT MANAGEMENT 

 
7.1 PROGRAM OF WORK: 
7.1.1 The Tenderer shall, along with his bid, submit a schedule for completion of work, either in the form 

of a CPM Net Work or in the form of a bar chart, showing how he proposes to complete the works. 
This program shall be prepared in sufficient detail and shall indicate, among other things, the 
following details on a month-to -month basis (for each month). 

a) Quantum of work under each major item of work that would be carried out. 
b) List of Sub-contractors. 
c) Amount of resources that would be deployed (e.g. materials, skilled/unskilled labour, equipment 

etc.) 
d) Schedule of delivery of materials to site. 
e) Approximate value of work contemplated to be completed each month. 
f) Schedule and manner in which details or materials (to be issued by the Bank) are required from 

the Bank 
g) Time periods allowed for other agencies’ work, 
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h) Various milestones to be achieved. 

 
7.1.2 This program suitably amended after discussions with the bank shall become binding on the 

Contractor. However, during the execution of the project, should it become necessary,  in the 
opinion of the bank to reschedule some of the activities, the Contractor shall do so at no extra cost 
and/or without any other claim. 

7.1.3 Acceptance of a bidder’s Tender does not necessarily imply acceptance of the schedule submitted and 
the Bank reserve the right to modify/amend this schedule to suit the overall project schedule which 
will be binding on the Contractor at no extra cost to the Bank. 

 
7.2 COMMENCEMENT OF WORK 

The contractor shall be allowed admittance to the site on the "date of Commencement" stated in the tender 
and on submission of the valid tamper-proof photo Identity Card (and/or in any other form), duly 
endorsed by the Contractor, for all their labour, and staff in accordance with the Banks prevailing security 
requirement. 

 
7.2.1 The Contractor shall commence work from the date of acceptance of work order or from the date of 

handing over of site by the Bank, whichever is later. Until the site is partly / fully handed over to the 
Contractor, the commencement of work shall include off-site activities including planning, 
procurement of materials shop drawings, manufacture/fabrication, interaction with bank , other 
contractors etc. 

7.3 DATE OF COMPLETION: 

7.3.1 The entire work shall be completed in all respects including testing commissioning within -60- days 
from the date of commencement of the work as defined above. 

7.3.2 Monsoon season is included in -60- days period i.e. completion period of work. 
7.3.3 Time is the essence of the Contract. 
7.3.4 The work shall not be considered as complete until the bank have certified virtual completion in 

writing. The defects liability period shall commence from the date of virtual completion. 
7.3.5 Virtual completion means when is site is ready to be taken over by bank. 
7.3.6 During the period of Contract, the Contractor shall maintain progress on the basis of the programme 

initially agreed to by Bank and later updated from time to time in consultation with Bank to suit 
the overall project schedule and prevailing site conditions. 

 
7.3.5 DELAY AND EXTENSION OF TIME: 

a) If in the opinion of the Bank the works be delayed 
(i) by force majeure or 
(ii) by reason of any exceptionally inclement weather or 
(iii) by reason of proceedings taken or threatened by the dispute with adjoining or neighbouring 

Banks or public authorities arising otherwise than through the Contractor’s own default or 
(iv) by the works or delays of other Contractors or tradesmen engaged or nominated by the 

Bank or the bank and not referred to in the Schedule of Quantities and/or Specifications 
or 

(v) by reason of the bank’s instructions. 
(vi) by reason of civil commotion, legal combination of strike or lock-out affecting any of 

the building  traders or in consequence of the Contractor not having received in due 
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time necessary instructions from the bank for which he shall have specifically applied 
in writing, ahead of time, giving the Consultant reasonable time to prepare such 
instructions, the Bank shall make a fair and reasonable extension of time for completion 
of the Contract works. In case of such strike  or lock- out, the Contractor shall, as 
soon as may be, given written notice thereof to the bank, but the Contractor shall 
nevertheless constantly use his endeavours  to prevent delay and shall do all that may 
reasonably be required to the satisfaction of the bank to proceed with the work. 

b) The Contractor shall proactively take all practicable steps to avoid or reduce any delay in the execution 
and completion of the works arising out of 

i) Force Majeure 
ii) Exceptionally inclement weather 
iii) Loss and damage by fire and earthquake 
iv) Civil commotion, lockout, strike etc. 
v) Delay on the part of the nominated Sub-Contractor or nominated supplier. 
vi) Delay on the part of the other Contractors employed by the Bank. 

7.4 SUSPENSION OF WORKS: 
The bank may in an extreme case and in prior consultation with the Bank suspend works if the quality or safety of 
the works are likely to be compromised due to heavy rains, natural calamities etc. The 
bank may grant such extension of time with the approval of the Bank as may be justified by such a delay in the works. 
The Contractor shall   not   be entitled to any compensation on account of such delay 
 

7.5 WORK AT NIGHT: 
7.5.1 If the Contractor is required to work at night in order to complete the work within the Time Schedule, the 

Contractor shall provide and maintain at his own cost sufficient lights to enable the work to proceed 
satisfactorily without danger. Approaches to the site also shall be sufficiently lighted by the Contractor. 
No extra payments will be made for night work. Prior intimation and approval should also be taken from 
bank. Also, if needed, the contractor will be bound to visit the site upon the call of the bank. 

7.6 WORK ON HOLIDAY: 
7.6.1 No work shall be done on national holidays that may be notified by the Bank without the specific sanction 

in writing of the Bank. 
 

 
8 PERFORMANCE 

 
8.1 GENERAL 

8.1.1 INDEPENDENT CONTRACTOR 

The Contractor agrees to perform this Contract as an independent Contractor and not as a sub- Contractor, 
agent or Employee of the Bank. 

8.1.2 ASSIGNMENT OR SUB-LETTING: 
a) The whole of the works included in the Contract shall be executed by the Contractor and the Contractor 

shall not directly or indirectly transfer, assign or underlet the Contract or any part/ share thereof or 
interest therein, nor shall he take a new partner, without the written consent of the Bank and no 
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undertaking shall relieve the Contractor from the full and entire responsibility of the Contract or from 
active superintendence of the works during their progress. 

 
b) Nominated Sub-contractors : 

i) All specialists, merchants, tradesmen and others executing any work or supplying and fixing any 
goods for which prime cost prices or provisional sums are included in the Schedule of Quantities 
and/or Specifications who may be nominated or selected by the bank are hereby declared to be Sub- 
contractors employed by the Contractor and are herein referred to as nominated Sub-contractors. 
Nonominated Sub-contractor shall be employed on or in connection with the works against whom the 
contractor shall make reasonable objection or (Save where in the Architect and Contractor shall 
otherwise agree) who will not enter into contract provided:- 

ii) That the nominated Sub-contractor shall indemnify the contractor against the same obligations in 
respect of the Sub-contract as the contractor is under in respect of this contract. 

iii) That the nominated Sub-contractor shall indemnify the contractor against claims in respect of any 
negligence by the Sub-contractor, his servants or agents or any misuse by him or them of any 
scaffolding or other plant, the property of the contractor or under any Workmen's Compensation Act 
in force. 

iv) Payment shall be made to the nominated Sub-contractor within 15 days of his receipt of the bank's 
certificate provided that before any certificate is issued the contractor shall upon request furnish to the 
bank proof that all nominated Sub-contractor's accounts included in previous certificates have been 
duly discharged; in default whereof the Bank may pay the same upon a certificate from the Architect 
and deduct the amount thereof from any sums due to the contractor. 

 
 

8.1.3 OBTAINING INFORMATION: 
a)  No claim by the Contractor for additional payment will be entertained which is consequent upon failure 
on his part to obtain correct information as to any matter affecting the execution of the works, nor will any 
misunderstanding or the obtaining of incorrect information or the failure to obtain correct information relieve 
him from any risks or from the entire responsibility for the fulfilment of the contract. 

 
8.1.4 THE SETTING OUT: 

a) The Contractor shall at his own expense, set out the works accurately in accordance with the plans. The 
Contractor shall be solely responsible for the true and perfect setting out of the works, and for the 
correctness of the position, levels, dimensions and alignment of all parts thereof. If at any time any errors 
shall appear during the progress or on completion of any part of the work, the Contractor shall at his own 
cost rectify such error if called upon to the satisfaction of the bank. The Bank and/or its representatives 
shall time to time inspect the work but such inspections shall not exonerate the Contractor in any way from 
his obligations to remedy any defects, which may be found to exist at any stage of the work or after the 
same is completed. 

 
8.1.5 PERFORMANCE 
a) The Contractor shall be fully and solely responsible for proper, safe and efficient design and 

performance of his equipment and installation, in conformity with drawings and parameters and 
specifications stipulated in the Contract documents. 

b)  In case the Contractor finds that anything contained in drawings, specifications or given parameters will 
not ensure such performance and compliance with best trade practices and codes, rules and 
regulations laid down by Authorities, he shall bring such matters to the attention of the  bank and shall 
follow their instructions. 
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c) The contractor shall also guarantee that the performance of the various materials and items 
individually shall not be less than specified ratings when working under operating conditions given 
for the respective items 

 
8.1.6 EXECUTION OF WORK: 
a) The whole of the work as described in the Contract (including the Schedule of Quantities, 

Preamble, the Specifications and all drawing pertaining thereto) and as advised by the bank from time to time is to be 
carried out and completed in all its parts to the entire satisfaction of the bank. 

b) Any minor details of manufacture, fabrication and installation which are obviously and fairly 
intended, or which may not have been definitely referred to in this Contract, but which are usual in 

sound interiors execution practice and essential to the work, are to be included in the Contract.  Rates quoted in the 
Schedules shall be inclusive of all freights, taxes, such as GST, Octroi, Sales Tax, Excise Tax, Work Contract Tax, 
Royalties, VAT etc. as well as transportation so as to execute the Contract as per the rules and regulations of Local 
Bodies, State Government and the Government of India, and to the full intent of Tender documents. 

c) Following shall be deemed to be provided for in the quoted rates: 
 

i) Labour for constructing, fixing, finishing, carrying, cleaning, making good etc. 

 
ii) Framework, ladders, ropes, nails, spikes, tools, material and workmanlike protection from 

weather, temporary supports. 

 
iii) Covering for the works during inclement weather or strikes or whenever directed, as necessary. 

 
iv) All temporary canvass, lights, tarpaulin, barricades water-sheets etc. 

 
v) All such temporary weatherproof sheds at such places and in a manner approved by the bank 

for the storage and protection of materials against the effects of Sun orrain. 

 
vi) All minor civil works like breaking and making good of masonry walls to original condition for 

passage of cables, cable trays, etc. 

 
vii)  Provision of necessary frames (MS/wooden) for dressing up of wall/RCC openings and for 

installation of Fans etc. if instructed by bank. Drawings for framework to be got approved 
from bank. 

viii)  All the required temporary arrangements to for execution of woks to be made by the contractor only at no 
additional cost. Halting facility, toilet facility, drinking water facility and water for other use facilities to 
be provided by the contractor only at no additional cost. 

ix)  The rate quoted by the Tenderer in the schedule of probable quantities will be deemed to be for the 
finished work inclusive of the cost of providing the above items. 

 
8.1.7 SITE MANAGEMENT 

8.1.7.1 CONTRACTOR TO PROVIDE EVERYTHING NECESSARY: 
a) The Contractor shall provide everything necessary for the proper execution of the works according 

to the true intent and meaning of the Drawings, Specifications and Schedule of Quantities taken 
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together whether the same may or may not be particularly shown or described therein, provided  that the 
same can reasonably be inferred wherefrom and if the Contractor finds any discrepancy in the Drawings 
or between the Drawings, Specifications and Schedule of Quantities he shall  immediately refer the same in writing 
to the bank, who shall decide which shall be followed, and his decision shall be final and binding on all parties. The 
Contractor shall provide ground for himself and fresh water and power for carrying out of the works at his own cost. 

b) The Bank shall not charge the Contractor for his own un-rented ground but shall on no account  be 
responsible for the expenses incurred by the Contractor for hired ground. 

c) he Contractor shall provide and maintain all measuring and testing instruments at all times for 
properly carrying out the work and for the use of the bank, including providing skilled attendants as 

required. 
d) The Contractor shall supply, fix and maintain at his cost during the execution of any works, all the 

necessary equipment, materials and lighting required by night and as well as by day for proper 
execution of work. The contractor shall take down and remove any or all such unwanted waste 
materials, debris etc. as occasion shall require or when ordered to do so, and shall fully reinstate and 
make good all matters and things described during the execution of the works, to the satisfaction of 
the bank 

 
8.1.8 FACILITIES TO OTHER CONTRACTORS 

a) The Contractor shall give full facilities and co-operation to other Contractors employed by the Bank and shall 
afford them reasonable opportunity for the execution of their works and for properly connecting and co-
coordinating their works with the work of the other Contractors. The decision of the bank on any points of dispute 
between the various Contractors shall be final and binding on all parties concerned. 
 

8.1.9 STORES AT SITE: 
a)  The Contractor shall be allotted space / existing rooms on site subject to availability. The Contractor 
shall make his own arrangements to enclose, secure and guard the space allotted to him.  Wherever there 
may be materials, which are likely to deteriorate by the action of the sun, rain or other elements, all such 
materials, tools etc shall be duly protected by the Tenderer from damage by weather or any other cause. All 
such stores and yards shall be cleared away and ground left in good and proper order, on completion of this 
Contract unless otherwise expressly mentioned herein. 

 
8.1.10 ELECTRIC POWER FOR INSTALLATION 

a) The Contractor shall be given a temporary electrical connection at one location at or below ground 
level to be decided by the Bank. The Contractor shall, at his own cost, provide a sub-meter, 
cabling and wiring and switchboards complying with all laws, rules and regulations in force and 
ensuring the safety of everyone working or visiting on site. 

b) The Contractor shall regularly reimburse cost for electricity consumed to the Main Contractor at 
the same tariff rates as charged by the Electric Supply Company. 

 
 

8.1.11 GENERAL CONDITIONS OF SUPPLY OF MATERIALS FOR EXECUTING WORK 
The successful Tenderer before placing the orders or before supplying shall seek clearance in a meeting with the 
Bank. The final list of supply of materials shall however be made at the time of signing of the contract by the 
Bank in consultation with the bank and the successful Tenderer. The Contractor shall then strictly adhere to this 
approved list of makes and materials and proceed to supply the same. If any deviation and/or for any unforeseen 
reasons the makes or materials are to be altered, the contractor shall obtain the approval from the Bank in 
writing and then only he may proceed to supply. 
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8.1.12 REMOVAL OF ALL OFFENSIVE MATTERS: 

a) All soil, filth or other matter of an offensive nature taken out of any trench, sewer, drain or other place shall not be 
deposited on the surface, but shall be at once carried away by the Contractor and disposed off as per the rules and 
regulations of the Local Authorities concerned. 

8.1.13 UNFIXED MATERIALS: 
a) When any materials intended for the works shall have been placed at site by the Contractor, such materials 
shall not be removed there from (except for the purpose of being used on the works) without the written authority 
of the bank and when the Contractor shall have received payment in respect of any Certificate in which the bank 
shall have stated that he has taken into account the value of such unfixed materials on the works, such materials 
shall become the property of the Bank, and the Contractor shall be liable for any loss or damage to any such 
materials. 
 
 

8.1.14 REMOVAL OF IMPROPER WORK AND MATERIALS: 
a) The bank shall, during the progress of the works, have power to order in writing from time to 

time the removal from the works, within such reasonable time as may be specified in the order, 
of any materials which, in the opinion of the bank are not in accordance with the specifications 
or the instructions of the bank and the substitution of proper materials and the removal and proper 
re-execution of any work, which has been executed with materials or workmanship, not in 
accordance with the Drawings and Specifications or instructions, and the Contractor shall 
forthwith carry out such order at his own cost. In case of default on the part of the Contractor to 
carry out such order the Bank shall have power to employ and pay other  persons to carry out 
the same and all expenses consequent there on or incidental thereto shall be  borne by the 
Contractor, and shall be recoverable from him on behalf of the Bank or may  be deducted by 
the bank from any money due or that may become due to the Contractor. 

b) If the correcting works are not done in accordance with the Contract the bank, in consultation with the 
Bank, may allow such work to be got done through other parties at Contractors risk and cost and in 
that case they may make allowance for the difference in value together with such further allowance for 
damages to the Bank as in their opinion may be reasonable. 

 
8.1.15 CLEARING THE SITE OF WORKS: 

a) The Contractor shall clear site of works as per the instructions of the bank. The   site of works shall be cleared 
of all men, materials, sheds, etc. belonging to the Contractor. The  site shall be delivered in a clean and neat 
condition as required by the bank within a period of one week after the job is completed. In case of failure by the 
Contractor, the Bank under advice of the bank will have the right to get the site cleared at the risk and cost of the 
Contractor to the satisfaction of the bank. 

 
8.1.16 OCCUPATION OF PARTIALLY COMPLETED WORKS BY THE BANK: 

a) The Bank shall be entitled to and at liberty to occupy even the partially completed works or any portion thereof 
by themselves or through their agents and servants if they so desire, in which event,necessary extension of time on 
this account for completing the works shall however be granted to the Contractor, but he shall have no claim for any 
compensation whatsoever due to the delay involved in completing works. Both the Bank and the Contractor will 
work out the repercussions on the insurance Clause mentioned afore to mutual satisfaction safeguarding each 
other’s interest. 
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8.1.17 PREPARATION FOR OCCUPATION AND USE ON COMPLETION: 

a) On completion of the work, the Contractor shall inform the bank in writing that he has finished the work and it 
is ready for the Bank’s inspection. The Contractor shall clean all his works and all the rooms under his charge. He 
will leave the entire works neat and clean and ready for occupation and to the satisfaction of the Bank. 

 
8.1.18 KEEPING THE AREAS AND ACCESS ROADS CLEAN: 
a) The Contractor shall be required to maintain the site and the building areas in a neat and clean 

condition at all times to the satisfaction of the bank. Debris to be removed every 2 days. 
b) The Contractor shall also be required to keep all access roads to the site and within the site free 

from all obstructions, material droppings etc. to the satisfaction of the Consultant and local 
authorities. 

 
8.1.19 COVERING UP OF WORKS: 

a)  The Contractor shall cover up and protect the works from the weather and shall suspend all wet 
operations during weather which, in the opinion of bank, will be detrimental to the works. 

8.1.20 MEASUREMENT TO BE RECORDED BEFORE WORK IS COVERED UP: 
a) The Contractor shall take joint measurements with the bank before covering up or otherwise placing beyond 
the reach of measurement any items of work. Should the Contractor neglect to do so, the same shall be uncovered 
at the Contractor’s expense or in default thereof, no payment or allowance shall be made for such work or the 
materials with which the same was executed. 
 

8.1.22 LABOUR HUTMENTS: 
a) The Contractor shall not be allowed to put up any hutment/temporary structure of accommodating his labour/staff. 
He shall be required to make these arrangements elsewhere at his own cost. However, if the rules of local authorities 
so permit and subject to the contractor arranging for such permission, some space at site which will not come in the 
way of the permanent construction, temporary construction facilities and offices may be provided to the contractor 
at the discretion of the Bank for essential/core staff engaged on emergency or essential services round the clock 
work with proper sanitary facilities. 

 
8.2 STAFF MANAGEMENT 

 
8.2.1 INFORMATION TO BE SUPPLIED BY THE CONTRACTOR: 

The Contractor shall furnish the Bank the following: 
a) Detailed industrial statistics regarding the labour employed by him, etc. 
b) The power of Attorney, name and signature of his authorized representative who will be in 

charge for the execution of the work. 
c) A list of technically qualified persons Employed by him for the execution of the work. 
d) The total quantity and quality of materials used for the work. 

8.1.21 SITE SURVEY: 
a) On award of the works, the Contractor shall immediately survey the complete site and record his findings on 

civil works and services connected with his works and submit the report in duplicate. No extra payment shall 
be made for this work. 
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8.2.2 APPOINTMENT OF ENGINEERS: 

a) The Contractor shall appoint a Senior Engineer to the satisfaction of the Bank. The Bank shall be 
entitled to approve or disapprove without assigning reasons the appointment of such Engineer 
proposed by the Contractor. This condition shall be reckoned as being the essence of the contract 
and its breach shall make the Contract revocable at the option of the Bank. The Senior Engineer 
shall be assisted by a number of other Engineers and Supervisors in the respective disciplines as 
required for the smooth and satisfactory execution of the work. Contractor to pay remuneration to 
such engineer and supervisors appointed by them. 

b) The Engineer so appointed shall be available at all times when required by Bank to attend all site/office 
meetings to discuss all aspects of the Contract including design, administration, planning, fabrication, 
installation, commissioning, testing and defects liability maintenance as well as site co-ordination with 
all Contractors/Agencies. 

c) The Senior Engineer shall not be required to be present full time at site but shall be available at all 
times when required by bank to attend site/office meetings to discuss any aspect of the contract. 

 
8.2.3 SITE ENGINEER: 

a) Successful Tenderer will have to, before receiving work order, select suitable Engineer to be interviewed by Bank. 
It will be the responsibility of the selected engineer to ensure that minutes of site meetings are maintained up-to-
date. Contractors have to be up-to-date for each site meeting to be held. 

 
8.2.4 CONTRACTOR’S SUPERINTENDENCE & REPRESENTATIVE ON WORKS: 

a) The Contractor shall give all necessary personal superintendence during the execution of the works 
and as long thereafter as the bank may consider it necessary until the expiration of the 
“Defects Liability Period” stated in the tender hereto. 

b) The Contractor shall maintain and be represented on site, at all times while the work is in progress, by 
a responsible and efficient Engineer In-charge, approved by the bank and who must thoroughly 
understand all the trades entailed and be constantly in attendance, while the men are at work. Any 
directions, explanations instructions or notices given by the bank to such Engineer In-charge shall be 
deemed to be given to the Contractor and shall be binding as such on the Contractor. The Engineer-in- 
charge shall be thoroughly conversant with the English Language and should be able to read, write 
and speak English. 

8.2.5 DISMISSAL OF WORKMEN: 
a) The Contractor shall on the request of the Bank immediately dismiss from the works any person employed thereon 
who may, in the opinion of the Bank , be unsuitable or incompetent or who may misconduct himself and such person 
shall  not again be employed or allowed on the works without the permission of the Bank. 

 
8.2.6 OTHER PERSONS ENGAGED BY THE BANK: 

a)   The Bank reserves the right to use the premises and any portion of the site for the execution of any  
work not included in this Contract which he may desire to have carried out by other persons, and the 
Contractor has to allow all reasonable facilities for the execution of such work, but is not required to provide 
any plant or material for the execution of such work, except by special arrangement with the Bank. Such 
work shall be carried out in such a manner as not to impede the progress of the works included in the 
Contract, and the Contractor shall not be responsible for any damage or delay which may happen to or be 
occasioned by such work. 

 
8.3 SAFETY MANAGEMENT 
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8.3.1 ACCIDENTS TO LABOUR: 
The Contractor shall be fully responsible for the safety of the persons employed by him/firm on the works. 

8.3.2 Use of Explosives: 
Explosives shall not be used on the works by the contractor without the written permission of the bank and then 
only in the manner and to the extent to which He has prescribed. When explosives are used, the same shall be 
stored in a special magazine to be provided by and at the cost of the contractor, who shall be liable for all damages, 
loss or injury for non-compliance with all the statutory obligations. 

8.3.3 Safety codes/ Scaffolds 
Suitable scaffolds shall be provided for workmen for all works that cannot safely be done from the ground, 
or from solid construction except in the case of short duration work, which can be done safely from ladders. 
When a ladder is used, it shall be of rigid construction made either of good quality wood or steel. The steps 
shall have a minimum width of 450mm and a maximum rise of 300mm.Suitable hand holds of good quality 
wood or steel shall be provided and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 
horizontal to 1 vertical 

a) Scaffolding or staging more than 4 m. above the ground floor, swung or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly bolted, braced 
or otherwise secured, at least 1m. Above the floor or platform of such scaffolding or staging and 
extending along the entire length of the outside and ends thereof with only such openings as may be 

necessary for the delivery of materials. Such scaffolding or staging shall be fastened to prevent  it from swaying from 
the building or structure. 

b) Working platforms, gangways and stairway shall be so constructed that they do not sag unduly or 
unequally and if the height of the platform, gangway or stairway is more than 4m. above ground 
level or floor level, they shall be closely boarded and shall have adequate width and be suitably 
fenced as described in (ii) above. 

 
c) Every opening in the floor of a building or in a working platform shall be provided with suitable 

means to prevent the fall of persons or materials by providing suitable fencing or railing whose 
minimum height shall be 1 m. 

 
d) Wherever there are open excavations in ground, they shall be fenced off by suitable railing and 

danger signals installed at night so as to prevent persons slipping into excavations. 

 
e) Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. 

No portable single ladder shall be over 9m. in length while the width between said rails in rung 
ladder shall in no case be less than 290mm for ladder up to and including 3 m. in length. For 
longer ladders this width shall be increased at least 20mm. for each additional meter of length. 

f) A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the 
Engineer obtained prior to construction. 

 
g) All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 
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safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 

 
8.3.4 OTHER SAFETY MEASURES: 
a) All personnel of the Contractor working within the site shall be provided with safety helmets. All 

welders shall wear welding goggles while doing welding work and all metal workers shall be 
provided with safety gloves. Persons employed on metal cutting and grinding shall wear safety 
glasses. 

 
b) Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on 

any of the sites of work shall be so stacked or placed as to cause danger or inconvenience to any 
person or the public. 

 
8.3.5 PERSONAL SAFETY EQUIPMENTS: 
a) All necessary personnel safety equipment as considered adequate by the Engineer should be kept 

available for the use of the persons employed on the site and maintained in a condition suitable 
for immediate use, and the Contractor should take adequate steps to ensure proper use of 
equipment by those concerned. 

 
b) Workers employed on mixing asphalt materials, cement and lime mortar shall be provided 

footwear and protective goggles. 

 
c) Those engaged in white washing and mixing or stacking of cement bags or any materials, which 

are injurious to the eyes, shall be provided with protective goggles. 

 
d) Those engaged in welding works shall be provided with welder’s protective eyesight lids. 

 
e) Stonebreakers shall be provided with protective goggles and protective clothing and seated at 

sufficiently safe intervals. 

 
f) When workers are employed in sewers and manholes which are in use, the Contractor shall ensure 

that the manhole covers are opened and are ventilated at least for an hour before the workers are 
allowed to get into manholes and the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals or boards to prevent accident to the public. 

 
g) The Contractor shall not employ men below the age of 18 years and women on the work of 

painting with products containing lead in any form. Whenever men above the age of 18 are 
employed on the work of lead painting, the following precautions should be taken: 

 
h) No paint containing lead or lead products shall be used except in the form of paste or ready- 

made paint. 

 
i) Suitable face masks should be supplied for use by the workers when paint is applied in the form 

of spray or a surface having lead paint dry rubbed and scraped. 
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8.3.6 HOISTING MACHINES 

Use of hoisting machines and tackle including their attachments anchorage and supports shall confirm to the 
following standards or conditions: 

 
i) This shall be of good mechanical constructions, sound material and adequate strength and free 

from patent defect and shall be kept in good repair and in good working order. 
ii) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable 

quality and adequate strength and free from patent defects. 
iii) Every crane driver or hoisting appliance operator shall be properly qualified and no person under 

the age of 21 years shall be in charge of any hoisting machine including any scaffolding winch or 
give signals to operator. 

iv) In case of every hoisting machine and of every chain ring hook, shackle, shovel and pulley block 
used in hoisting or as means of suspension of the safe working load shall be ascertained by 
adequate means. Every hoisting machine and all gear referred to above shall be plainly marked 
with the safe working load. In case, a hoisting machine having a variable safe working load, each 
safe working load and the conditions under which it is applicable shall be clearly indicated. 
No part of any machine or any gear referred to above in this paragraph shall be loaded beyond its 
specified capacity. 

v) In case of departmental machines, the safe working load shall be notified by the engineer as regards 
contactor’s machines, the contractor shall notify the safe working load of the machine to the engineer 
whenever he brings any machinery to site of work and get it verified by the engineer concerned. 

vi) Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 
should be provided with efficient safeguards, hoisting appliances should be provided with such 
means as will reduce to the minimum of the risk of any part of a suspended load becoming 
accidentally displaced. When workers are employed on electrical installations that are already 
energized, insulating mats, wearing apparel, such as gloves, sleeves and boots as may be necessary 
should be provided. The workers should not wear any rings, watches and carry keys or other 
materials that are good conductors of electricity. 

vii) These safety provisions should be brought to the notice of all concerned by display on a notice 
board at a prominent place at work spot .The person responsible for compliance of the safety code 
shall be named therein by the Contractor. 

viii) To ensure effective enforcement of the rules and regulations relating to safety precautions the 

j) Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be provided 
to enable the working painters to wash during the cessation of the work. 

k) When the work is done near any public place where there is risk of drowning all necessary equipment should 
be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger 
and adequate provision should be made for prompt first aid treatment of all injuries likely to be sustained 
during the course of the work. 

l) Adequate washing facilities should be provided at or near places of work. Contractor should not violate any 
provisions of labour enactment. If there is any violation, the contractor will be solely responsible for the penal 
action/damages taken/imposed by the statutory authorities. 
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arrangements made by the Contractor shall be open to inspection by the Labour Officer, Engineers 
of the Department or their representatives. 

ix) Notwithstanding the above clauses there is nothing in these to exempt the Contractor from the 
operations of any other Act or Rule in Force in the Republic of India. 

8.4 RISK MANAGEMENT 

 
8.4.1 WORK PERFORMED AT CONTRACTOR’S RISK: 

The Contractor shall take all precautions necessary and shall be responsible for the safety of the work and 
shall maintain all safe guards, including providing for guards, proper lights, signs, temporary passages, or 
other protection necessary for the purpose. All work shall be done at the Contractor’s risk, and if any loss 
or damage shall result from fire or from other cause, the Contractor shall promptly repair or replace such loss or 
damage free from all expenses to the Bank. The Contractor shall be responsible for any loss or damage to 
materials, tools or other articles used or held for use in connection with the work. The work shall be carried on 
and completed without damage to any work or  property of the Bank or of others and without interference 
with the operation of existing machinery or equipment, if any. 

8.4.2 CONTRACTOR’S LIABILITY AND INSURANCE 
a) From commencement to completion of works, the Contractor shall take full responsibility for the 

care of the work and for taking precautions to prevent loss or damage to the work to the maximum 
extent possible and shall be liable for any damage or loss that may arise to the works or any part 
thereof from any cause whatsoever including causes of fire, lightening, explosion, fire, 
earthquake, storm, hurricane, floods, inundation, subsidence, landslides, rock slides, riots 
(excluding civil war, rebellion, revolution and insurrection) or any latent defect or damage and 
shall at his own cost repair and make good the same so that at all times the work shall be in good 
order and condition  and in conformity in every respect with the requirements of the Contract. 

Explanation: For the purpose of this condition, the expression "from commencement to completion of 
works" shall mean the period starting with the date of acceptance of work order or date of handing over of 
site whichever is later and ending with issue of Virtual Completion Certificate. For the purpose of this 
Insurance clause only, handing over of site shall also include any handing over of space to the Contractor 
for the purpose of storage of materials and equipment. 

 

b) Without limiting the obligations and responsibilities under this condition, the Contractor shall 
insure and keep insured the works from commencement to completion, as aforesaid, as increased 
by 25% of the contract value against the risk of loss or damage from any cause whatsoever 
including the causes enumerated in the foregoing Clause (a). In the event of there being a variation 
in the nature and extent of the works, the Contractor shall from time to time increase or decrease 
the value of the insurance correspondingly. All the premium for the insurance shall be borne and 
paid by the Contractor only. The said insurance shall also provide cover for the removal of debris 
of the lost or damaged works. The said insurance shall be in the joint names of the Bank and the 
Contractor, Banks name being mentioned first in the policies and the Contractor shall deposit with 
the Bank the said policy or Policies before commencing the work. All money payable by 
theinsurer under such Policy/Policies shall be recovered by the Bank only and may be paid to the 
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Contractor or any other agency of Bank’s choice in the instalments for the purpose of rebuilding 
or replacing or repairing the works and/or goods destroyed or damaged as the case may be. 

c) The Contractor shall at all times indemnify and keep indemnified the Bank against all losses, claims, 
damages or compensation including under the provisions of the payment of the Wages Act 1936, 
Minimum Wages Act 1948, Bank’s Liability Act 1938, Workman’s Compensation Act 1923, the 
Maternity Benefit Act 1961,the Bombay Shops and Establishments Act1947, Industrial Disputes 
Act 1947, and Contract Labour (Regulation and Abolition) Act 1970 and Employees State 
Insurance Act 1948, Motor Vehicles Act 1988 or any modifications thereof or under any other 
law relating thereto and rules made there under from time to time or as a consequence of any 
accident or injury to any workman or other person in or about the work whether in the 
employment of the Bank or Contractor or not, and also against all costs, charges and expenses 
of any suit, action or proceedings whatsoever out of such accident or injury or combination of 
any such claims. 

d) Before commencing the work, the Contractor shall without limiting his obligations and responsibilities 
under this condition, insure against any loss of life or injury to any personnel in the employment of 
Contractor/sub-Contractor/nominated Sub-Contractor. For this purpose, insurance shall be taken by 
the Contractor / Sub-Contractor. Such insurance shall be taken to include employees/ workmen 
covered by the Workman’s Compensation Act 1923, as well as those employees /workmen not 
covered by the said Act. Separate insurance policies may be taken for employees/work men covered 
by Workman’s Compensation Act 1923, and employees/ workmen not covered by the said Act. 
All the premium shall be paid by the Contractor. Policy/Policies taken under this paragraph 
for the personnel in employment with the Contractor/Sub-Contractor may be in their Bank’s 
names of the Contractor/Sub-Contractor/nominated Sub-Contractors. In the event of any loss or 
Injury to personnel in employment with the Contractor/Sub-Contractor/nominated Sub- 
Contractors, the Employee and Contractor shall recover directly from the Insurance Company and 
ensure that payment of the same is made to the affected parties including the Bank. The policy in 
original shall be deposited with the Bank. However, if the Policy obtained by the Contractor is 
not project-specific but covers several works, a certified copy of the Policy shall be submitted to 
the Bank, together with original which shall be returned after verification. 

 
e) The Contractor shall at all times indemnify and keep indemnified the Bank against all losses and 

claims for injuries or damage to any person or any property whatsoever which may arise out of or 
in consequence of the construction and maintenance of the work and against all claims, demands, 
proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto. 
Before commencing the execution of the works, the Contractor shall without in any way limiting 
his obligations and liabilities under this condition, insure at his cost and expense against any 
damage or loss or injury which may be caused to any person or property including the Employee 
or servants of the Bank and the Consultants and their property by or in the course of the execution 
of the works. Such insurance to be known as the Third Party Insurance shall be in a sum equivalent 
to two percent of the estimated value of the work, subject to the minimum sum of Rupees Five 
Lakhs. The Insurance policy to be so obtained by the Contractor shall be deposited by the 
Contractor with the Bank within seven days of its issue by the insurer. 

f) The Contractor shall provide the Bank with documentary evidence from time to time, that he has taken 
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all the insurance policies mentioned in the foregoing paragraphs and that he has paid the necessary 
premium for keeping the policies valid till the works are completed and handed over to Bank. 

 
g) The Contractor shall ensure that similar insurance policies are taken out by his sub-Contractors or 

nominated Contractors, if any. The Contractor shall be responsible to the Bank or to any other 
person for any claim or loss resulting from the failure of the Sub-contractors or nominated Sub- 
Contractors to obtain such insurance policy. While taking the insurance policies, Contractor 
should indicate clearly to the insurance companies that policies issued should cover their Sub- 
Contractors and nominated Sub-Contractors also. 

 
h) If the Contractor and/or his sub-Contractor or nominated Sub Contractor, if any, shall fail to effect 

and keep in force the insurance referred to above or any other insurance which he/they may be 
required to effect under the terms of the Contract, then in any such case, the Bank may, without 
being bound to effect and keep in force any such insurance policy and pay such premium or 
premia, as may be necessary for that purpose from time to time and deduct the amount so paid by 
the Bank from any money due or becoming due to the Contractor recover the same as a debt 
due from the Contractor. 

i) All Insurance Policies shall be obtained from nationalized Insurance Companies only. 

 
j) Without prejudice to any of its obligations and responsibilities under this condition, the Contractor 

shall, within 30 days from the date of the Work Order and thereafter at the end of each quarter 
submit a report to the Bank in Proforma ‘C’ annexed hereto the detailed information on the 
Insurance Policies as prescribed in the said proforma together with relevant documentary 
evidence. 

 
k) No work shall be commenced by the Contractor unless and until he has obtained the insurance or 

insurance required to be obtained by him under or by the foregoing clauses and no work shall be 
carried out or continued by the Contractor unless and until such insurance is current and valid at 
that time. All the receipts in original along with two photocopies thereof, for the payment of the 
premia shall be furnished by the Contractor to the Bank. The original receipts will be returned to 
the  Contractor after verification. The Bank reserves the right for Payment for works done 
subject to fulfilment of this condition. 

 
l) In the event of any claim for insurance becoming due on account of any eventuality covered by 

the respective insurance policy/policies, the Contractor shall reinstate the installation, replace 
the materials or equipment’s or pays compensations to the affected personnel/ Employees or 
their legal   heirs without waiting for settlement of the claim from insurance company. 

 
m) If the Contractor shall not perform and observe any of the duties and obligations devolving upon him 

hereunder, and such omission or breach by the Contractor shall involve the Bank in any liability 
tortuous or otherwise and/or loss or damage, the Bank shall be entitled to the restitution of such loss 
or damage and shall be entitled to recover the amount of restitution from any moneys due to the 
Contractor from the Bank under this Contract or any other Contract. 
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n) Upon taking possession of the works under the Contract, the Bank shall take out parallel insurance, 
to insure all persons who are not the Contractor’s or the Sub-Contractor’s or the nominated Sub- 
Contractors or the Project Management Consultant’s staff or the agent of the Banks authorised 
representatives on getting the occupation certificate, the Bank will maintain their own insurance 
Policy and the Contractors will cease to be responsible for the insurance of Bank's personnel. 

 
o) The Contractor shall ensure the validity of the insurance Policies. The Contractors shall hand over the 

insurance policies to the Bank. Once delays are certified by the bank, he shall have to ensure that the 
Insurance Policies are progressively extended. 

p) The Banks’ insurance Policy shall cover the risk for Banks’ agents, Consultants, Architect / 
Consultants etc. appointed by the Bank. 

 
q) The Bank shall insure the building in totality on obtaining possession of the building and other 

structures. 

 
Insurance in respect of damages to persons & property 

1. The contractor shall be responsible for all injury to persons, Neighbouring Properties, animals or 
things, and for all structural and decorative damage to property which may arise from the 
operation or neglect of himself or of any nominated Sub-contractor's employees, whether such 
injury damage arise from carelessness, accident or any other cause whatever in any way connected 
with the carrying out of this contract. This clause shall be held to include inter alia, any 
damage to buildings, whether immediately adjacent or otherwise, and any damage to roads, 
streets, foot-paths, bridges or ways as well as all damage caused to the building and works 
forming the subject of this contract, by frost or other inclemency or whether. The Contractor 
shall indemnify the Bank from any such injury or damage to persons or property as aforesaid 
and also in any award of compensation or damages consequent upon such claims. 

 
2. The Contractor shall reinstate all damage of every sort mentioned in the Clause, so as to deliver 

up the whole of the contract works complete and perfect in every respect and so as to make good 
or otherwise satisfy all claims for damage to the property of third parties. 

 
3. The Contractor shall indemnify the Bank against all claims, which may be made against the 

Bank by any member of the public or other third party in respect of. 
 

4. Anything which may arise in respect of the works or in consequence thereof and shall at his own 
expense arrange to effect and maintain, Until the virtual completion of the contract, with an approved 
Office a Policy of Insurance in the joint names of Bank and the Contractor against such risks and 
deposit such Policy or Policies with the Architect from time to time during the currency of this 
Contract. 

5. The Contractor shall similarly indemnify the Bank against all claims which may be made upon 
the Bank whether under The workmen's Compensation Act or any other statute in force during 
the currency of this Contract or at common law in respect of any employee of the Contractor or 
any Sub- Contractor and shall at his own expense effect and maintain, until the virtual 
completion of the contractor, with an approved office, a policy of Insurance in the joint names 
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of the employee and the contractor against such risks and deposits such Policy or Policies  
with the Architect from time to time during the currency of this Contract. 

 
6. The Contractor shall be responsible for anything, which may be excluded from the Insurance 

Policies above referred to, and also for all the damages to any property arising out of and incidental 
to the negligent or defective carrying out of this contract. He shall also indemnify the Bank in 
respect of any costs, charges and expenses arising out of any claim or proceedings and also in 
respect of any award of or compensation of damage arising there from. 

7. The Bank with the concurrence of the Architect shall be at liberty and is hereby empowered to deduct 
the amount of any damage, compensation, costs, charges and expenses arising or occurring from or in 
respect of any such claim or damage from any sum or sums due or become due to the contractor. 

 
Fire Insurance: 

8. The Contractor shall at the time of signing the Contract, Insure the works and keep them Insured 
until the virtual completion of the contract, against losses or damages by fire/losses due to other 
reasons, as approved by the Architect, in the joint names of the Bank and the Contractor (the name 
of the former being placed first in the policy) for the full amount of the contract and for any 
further sum being allowed to the Contractor as an authorized extra. Such policy shall cover the 
property of the Bank only, fees for assessing the claim and in connection with his services 
generally therein and shall not cover any property of the contractor or of any sub-contractor of the
 Bank. The contractor shall deposit the policy and receipts for the premiums of the same with 
the Bank within Ten days of the signing the contract or on receipt of the Work order, whichever 
is earlier unless otherwise instructed by the Architect. In default of the contractor insuring as 
provided above, the Bank or the Architect on his behalf may so issue any may deduct the 
premium paid for any money due to the contractor. The contractor shall as soon as the claim 
under the policy is settled, or the work reinstated by the insurance office, should they elect to do 
so, proceed with all due diligence with the completion of the work in the same manner as though 
the fire had not occurred and in all respects under the same conditions of the contract. The 
contractor shall be entitled to such extension of the time for completion as the Architect deems 
fit. 

1. The amount so due as aforesaid shall be total value of the works duly executed and of the contract 
materials and goods delivered upon the site for use in the work up to and including a date not more than 
seven days prior to the date of the said certificate less the amount to be retained by the Bank (As hereinafter 
provided) and loss any instalment, previously paid under this clause. Provided that such certificates shall 
only include the value of the said materials and goods as and from time they are reasonably, properly and 
not prematurely brought upon the site and then only if properly stored and/or protected weather.) 

 
9. FAILURE OF PERFORMANCE 

 
9.1. DAMAGES FOR NON-COMPLETION: 
9.1.1. If the Contractor fails to complete any or all the works by the date/s named in the relevant clauses 

for "Date of Completion" and "Extension of Time" and if the bank certify in writing on or 
before the date of issue of the Certificate for the last payment to which the Contractor may become 
entitled hereunder that the works could reasonably have been completed by the date or within the said 
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extended time, then the Contractor shall pay or allow the Bank the sum to be worked out at 1% of 
Contract Value per week of delay to be recovered as Liquidated Damages (and not by way of penalty) 
for the delay, beyond the said date or extended time, as the case may be, during which the works shall 
remain unfinished and such damages may be deducted from any moneys due or which may become due to 
the Contractor. The maximum amount of Liquidated Damages shall be the amount not exceeding 10% of the 
work order value or final certified value whichever is higher. The contractor shall be bound to extend validity 
of Insurance Cover till such period of completion as to be considered necessary at their cost. 

9.2 FAILURE BY CONTRACTOR TO COMPLY WITH CONSULTANT’S INSTRUCTIONS: 
9.2.1 If the Contractor after receipt of written notice from the Architect / Consultant in prior consultation 

with the Bank requiring compliance with such further drawings and/or instructions to remove, fails within 
seven days to comply with the same, the Architect / Consultant with prior consent of the Bank may 
employ other persons to execute any such work whatsoever as may be necessary to give effect thereto and 
all costs incurred in connection therewith shall be recoverable from  the  Contractor  by the Bank on a 
certificate by the Architect / Consultant as a debt to be deducted by him from any moneys due or to 
become due to the Contractor. 

# Architect/Consultant appointed by bank during the work execution 

 
9.3 DETERMINATION OF CONTRACT: 
9.3.1 If the Contractor except on account of any legal restraint upon the Bank preventing the continuance 

of the works, on account of any of the causes mentioned in Clause “Delay and Extension of time” in 
the case of a certificate being withheld or not paid when due, shall suspend the works, or, in the opinion of 
the bank, shall neglect or fail to proceed with due diligence in the performance of his part of the 
Contract or if he shall more than once make default in the respects mentioned in Clause “Removal of 
improper work and materials”, the Bank shall have power to give notice in writing to the Contractor 
requiring that the works be proceeded with a reasonable manner and with reasonable dispatch. Such 
notice shall not be unreasonably given and must signify that it purports to be a notice under the provisions 
of this clause and must signify the act or defaults on the part of the Contractor upon which it is based. After 
such notice shall have been given, the Contractor shall not be at liberty to remove from the site of work, 
or from any ground contiguous thereto, any plant or materials belonging to him which shall have been 
placed thereon for the purpose of the works, and the Bank shall have lien upon such plant and materials to 
subsist from the date of such notice being given until the notice shall have been complied with. If the 
Contractor shall fail, for seven days after such notice has been given to proceed with the works as therein 
prescribed, the Bank may enter upon & take possession of the works and of all such plant and materials 
thereon intended to be used for the work, and the Bank shall retain and hold alien upon all such plant and 
materials until the works shall have been completed under powers hereinafter conferred upon him. If the 
Bank shall exercise the above power, he may engage any other person to complete the works and exclude 
the Contractor, his agents and servants, from entry upon or access to the same, except that the Contractor 
or any person appointed in writing may have access at all reasonable times during the progress of the works 
to inspect, survey and  measure the works. Such written appointment or a copy thereof shall be delivered 
to the bank before the person so appointed comes on to the works, and the Bank shall take such steps as 
may be reasonably necessary for completion of the works, without undue delay or expenses, using for that 
purpose the plant and materials above mentioned in so far as they are suitable and adaptable to such use. 
Upon the completion of the work the bank shall certify the amount of the expenses properly incurred 
consequent on and incidental to the default of the Contractor as aforesaid and in completing the works by 
other persons. Should the amount so certified as the expenses properly incurred be less than the amount 
which would have been due to the Contractor  upon the completion of the works by him, the difference 
shall be paid to the Contractor by the Bank, should the amount of the former exceed the latter, the difference 
shall be paid by the Contractor to the Bank. The Bank shall not be liable to make any further payment or 
Compensation to the Contractor for or on account of the proper use of the plant for the completion of the 



 

 

Page 61 of 103 

 

works under the provision herein before mentioned other than such payment as included in the Contract. 

After the works shall have been so completed by persons other than Contractor, under provision herein before 
contained, the bank shall give notice to the Contractor; to remove his plant and all surplus materials as may not have 
been used in the completion of the works, from the site. If such plant and materials are not removed within a period 
of 14 days, after the notice shall have been given, the Bank may remove and sell the same, holding the proceeds, less 
the cost of the removal and sale, to the credit of the Contractor. The Bank shall not be so responsible for any loss 
sustained by the Contractor from the sale of the plant in the event of the Contractor not removing it after notice. 

 
9.4 NOTICES: 
9.4.1 Notices of the Bank to the Contractor may be served personally or by being left at or sent by registered 

post to the last known place of abode or business of the party to whom the same is given or in the case of 
the Contractor by being left on the works. In the case of company or Corporation, notices may be served 
at or sent by registered post to the registered office of the Company or Corporation. Any notice sent by 
registered post shall be deemed to be served at the time when, in the ordinary course of post, it would be 
delivered. 

 

 
9.5 TERMINATION OF CONTRACT BY THE BANK 
9.5.1 If the Contractor being an individual or a firm, commits any act of insolvency or shall be adjudged as 

Insolvent or being an incorporated Company shall have an order for Compulsory winding up or  applies 
for voluntary winding up or subject to the supervision of the Court and of the Official  Assignee or the 
Liquidator in such acts of Insolvency or winding up shall be unable within seven days after notice to him 
requiring him to do so, to show to the reasonable satisfaction of the bank that he is able to carry out and 
fulfil the Contract, and to give security therefore, if so required by the bank or if the Contractor (whether 
an individual firm or incorporated Company) shall suffer execution to be issued, or shall suffer any 
payment under this Contract, to be attached by or on behalf of any of the creditors of the Contractor or 
shall assign or sub-let the Contract without the consent in writing of the bank first obtained .or shall charge 
or encumber this Contract or any payments due or which might become due to the Contractor there under, 
or if the bank shall certify in writing to the Bank that the Contractor 

 
a) Has abandoned the Contract, or 

 
b) Has failed to commence the works, or has without any lawful excuse under these conditions 

suspended the progress of the works for seven days after receiving from the Consultant written 
notice to proceed, or 

 
c) Has failed to proceed with the works with such due diligence and failed to make such due 

progress as would enable the works to be completed within the time agreed upon, or 

 
d) Has failed to remove materials from the site or to pull down and replace work for seven days after 

receiving from the Consultant written notice that the said materials or work were condemned and 
rejected by the bank under these conditions, or 

 
e) Has neglected or failed persistently to observe and perform all or any of the acts, matters or things 

by this Contract to be observed and performed by the Contractor for seven days after written 
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notice shall have been given to the Contractor requiring the Contractor to observe or perform the 
same, or 

f) Has to the detriment of good workmanship or in defiance of the bank instructions to the contrary sublet 
any part of the contract. Then in any of the said cases the Bank may not withstanding any previous waiver, 
after giving seven days’ notice in writing to the Contractor, determine the Contract but without thereby 
affecting the powers of the bank or the obligations and liabilities of the Contractor, the whole of which shall 
continue in force as fully as if Contract has not been determined and as if the works subsequently executed 
had been executed by or on behalf of the Contractor. And further, the Bank, may enter upon and take 
possession of the work and all plant, tools, scaffoldings, sheds, machinery, steam and other power, utensils 
and materials lying upon the premises or the adjoining lands or roads and use the same as his own property 
or may employ the same by means of his own servants and workmen carrying on and completing the works 
or by employing any other Contractors or other persons to complete the works, and the Contractor shall not 
in any way interrupt or do any act, matter or things to prevent or hinder such other Contractor or other person 
or persons employed for completing and finishing or using the materials and plant for the works. When the 
works shall be completed or as soon thereafter as convenient, the bank shall give a notice  in writing to 
the Contractor to remove his surplus materials and plant, and should the Contractor fail to do so within a 
period of 14 days after receipt thereof by him the Bank shall sell the same by public auction, or otherwise 
and shall give credit to the Contractor for the amount realized after deducting there from the costs of removal 
and sales by the Bank for the values of the said plant and material so taken possession of by the Bank and the 
expense or loss which the Bank shall have been put to in procuring the works to be completed and the amount, 
if any, owing to the Contractor and the amount which shall be so certified shall thereupon be paid by the Bank, 
to the Contractor, or, by the Contractor to the Bank, as the case may be, and the certificate of the bank shall 
be final and conclusive between the parties. On termination of the Contract, the Contractor shall forthwith 
remove himself and his workmen from the works site 

 
9.6 TERMINATION OF THE CONTRACT BY THE CONTRACTOR: 
9.6.1 If payment of the amount payable by the Bank under the Certificates of the bank with interest as provided 

for hereinafter shall be in arrears and unpaid for Sixty days (60) after notice in writing requiring payment 
of the amount with interest as aforesaid shall have been given by the Contractor to the Bank (or if the Bank 
interferes with or obstruct issue of any such Certificates), or the Bank commits any ‘Act of Insolvency’, 
or if the Bank being an individual, or firm shall be adjudged insolvent or (being an incorporated 
company) shall have an order made against it or pass an effective resolution for winding up either 
compulsorily or subject to the supervision of the court or Voluntarily, or if the official Assignee of the 
Bank being an individual, or firm shall be adjudged insolvent or (being an incorporated company) shall 
have an order made against it or pass an effective resolution for winding up either compulsorily or subject 
to the supervision of the court or Voluntarily, or if the official Assignee of the Bank shall repudiate the 
Contract, or if the Official Assignee or the Liquidator in any such winding up fails within fifteen days 
after notice to him requiring him to do so, to show to the reasonable satisfaction of the Contractor that he 
is able to carry out and fulfil the Contract and to make all payments due, and to become due hereunder 
and if required by the Contractor, to give security for the same, or if the works be stopped for three 
months under an order of the bank or the Bank or by any injunction or other orders of any court of law, 
then and in any of the said cases the Contractor shall be at liberty to determine the Contract  by 
notice in writing to the Bank, through the bank, and he shall be entitled to recover from the Bank 
payment for all works executed and for any loss he may sustain upon any plant or material supplied or 
purchased or prepared for the purpose of the Contract. 

 
9.6.2 In arriving at the amount of such payment, the net rates contained in the Contractor’s original Tender shall 

be followed, or where the same may not apply, valuation shall be made in accordance with “Prices for 
Extras, etc. Ascertainment thereof”. 
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9.7 FORECLOSURE OF CONTRACT IN FULL OR IN PART: 

9.7.1 If at any time after acceptance of the Tender the Bank shall decide to abandon or reduce the scope of the 
works for any reasons whatsoever and hence not require the  whole or any part of the works to be 
carried out he shall inform the Contractor in writing to that effect and the Contractor shall have no claim 
to any payment or compensation or otherwise whatsoever, on account of any profit or advantage which he 
might have derived from the execution of the works in full but which he did not derive in consequence of 
the foreclosure of the whole or part of the works. 

 
9.7.2 The Contractor shall be paid at the Contract rates full amount for woks executed at site, and in addition, 

reasonable amount as Certified by the bank for the value of such material (which material shall thereupon 
become the property of the Bank) and also such further allowances as the bank may think reasonable 
and fair in respect of (a) any expenditure incurred by the Contractor towards preliminary works etc. and 

(b) other reasonable and proper engagement the Contractor may have entered into for carrying out the work. 

10 COMPLIANCE 

 
10.1 COMPLIANCE TO BANK’S/LEGAL NORMS 
10.1.1 NOTICES 

a)  The Contractor shall give all notices and pay all fees and shall comply with all Acts and Regulations 
for the successful completion of the Contract works. 

10.1.2 AUTHORITIES, NOTICES, PATENTS, RIGHTS & ROYALTIES: The Contractor shall 
conform to the provisions of all the statutes relating to the works, and to the Regulations and bye laws of any 
local Authority, and of any Water, Lighting, Electric supply, and of other Companies or Authorities with whose 
systems the structure is proposed to be connected, and shall before making any variation from the drawings or 
specifications that may be necessitated by so confirming, give to the bank written notice, specifying the 
variations proposed to be made and the reason for making it, and apply for instruction thereon. In case the 
Contractor shall not within 10 days receive such instructions, he shall proceed with the work conforming to the 
provision or Regulations or Byelaws in question. 
 

a) The Contractor shall bring to the attention of the bank all notices required by  the  said  Acts, 
Regulations or Bye-laws to be given to any Authority by the Bank and pay to such Authority, or to any  public 
Officer, all fees that may be properly  chargeable in respect of the works, and lodge the receipts with the bank. 

b) The Contractor shall indemnify the Bank against all claims in respect of patent rights, design, 
trademarks of name or other protected rights in respect of any constructional site, machine work or material 
used for or in connection with the works or temporary works and against all claims, demands, proceedings, 
damages, costs, charges and expenses whatsoever in respect thereof or in relation thereto. The Contractor shall 
defend all actions arising from such claims, unless he has informed the bank before any such infringement 
and received their permission to proceed, and shall himself pay all royalties, license fees, damages, costs and 
charges of all and every sort that may be legally incurred in respect thereof. All statutory fees, deposits etc 
paid by the contractor for permanent works to be handed over to Bank which shall be reimbursed to him by 
the Bank against documentary proof. 

c) The Contractor shall assist and co-ordinate with the Architect / Consultant in obtaining all 
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statutory approvals and/or amendments to such approvals as per the rules in force from Municipality and 

other local bodies. Any expenditure incurred in obtaining such approvals is deemed included in the 
rates quoted by the Contractor. 

 
10.1.3. Notices to Local Bodies: 
a) The Contractor shall comply with and give all notices required under any law, rule, regulations, 

or byelaw of parliament, State Legislature or Local Authority relating to works. The Contractor shall before 
commencing the execution of work issue a certificate to the Bank that he has obtained 

all the permissions Registrations and give all the notices as are required to be obtained or given under law 
particularly blasting permission the Police permission etc. 

 

 
10.1.4. MUNICIPAL REGULATIONS: 

a) The whole of the work is to comply with the requirements and byelaws of the concerned 
Municipal Corporation and local bodies. 

 
10.1.5. WAGES OF LABOUR EMPLOYED BY THE CONTRACTOR: 
a) The Contractor shall pay all labour employed by him at rates fixed by him at the commencement 
of the Contract as per the Labour Laws. Wages as applicable for the construction work as per norms 
stipulated by the Delhi State Government or any other statutory body or authority of the State of 
Karnataka or Government of India shall be followed by the contractor. No violation of such statutory 
laws and rules shall be permissible. This will also include the minimum and the maximum allowable 
wages for various categories of labour to be employed by the contractor. 

b) All wages shall be paid in full and without any deduction whatsoever at the approved rates and 
for full time actually worked during the wage period. Officers of bank or an Officer of the Bank as may 
be authorised in that behalf shall have power to exercise supervision over the labour employed by the 
Contractor, and for such other purpose any of these officers may inspect the wage books, muster books 
and other labour records of the Contractor. In the event of the report of such Officer/s showing that the 
proper rates of wages are not being paid, or that in any manner whatsoever the dealings between the 
Contractor and his 

 
c) Labours are not satisfactory, the Bank shall pass such orders upon the report as he considers 
desirable, and those orders shall be final and binding upon the Contractor. The  contractor  shall 
indemnify and keep indemnified the bank against any claim arising from failure of the Contractor to 
comply with such labour laws. 

d) The contractor shall register with Assistant Labour Commissioner (Central) as contractor 
approved by the Bank. 

 
e) The contractor shall ensure that, statutory deductions such as PF, employees insurance etc., are 
made as per the provisions of labour enactment and the same is remitted to the concerned authorities in 
time without fail. 
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10.1.6. DISPLAY OF NOTICES 

a)  The Contractor shall display all permissions licenses registration certificates and other statements 
required to be displayed under various labour laws and other legislation’s applicable to the works at the site 
office and also maintain the requisite register/records factually and up to date and keep them ready for 
inspection by the concerned authorities and also make available the same to the 
Bank for inspection. 

10.1.7. INSURANCE POLICIES: 
a) The Contractor shall not commence any work at site, until all the insurance Policies, as required 

here and in terms of the General Conditions of Contract, have been submitted to the Bank. 
Renewal of the same if required due to extension of time for completion or similar reasons 
is also the responsibility of the Contractor. 

 
b) Notwithstanding anything to the contrary mentioned in the Contract, Contractors have to submit 

all Insurance Policies to the Bank directly to make the Bank satisfy them regarding adequacy of 
values of Insurance, validity etc. as per contractual clauses. 

 
c) The Contractor shall arrange for renewals of these policies on their own. Any omissions to do so 

or delay in non-receipt of any information will be no excuse for failure to renew them or keep 
them in force without a break. 

 
10.1.8. INDEBTEDNESS AND LIENS: 

a) The Contractor agrees to furnish the Bank from time to time during the progress of the work as 
requested, verified statements showing the Contractors’ total outstanding indebtedness in 
connection with the work covered by the Contract. 

 
b) Before final payment is made, the Bank may require the Contractor to furnish the Bank with 

satisfactory proof that there are no outstanding debts or liens in connection with the Contract. If 
during the progress of the work, the Contractor shall allow any indebtedness to accrue to Sub- 
Contractors or others and shall fail to pay or discharge same within Seven days after demand, then 
the Bank may withhold any money due to the Contractor until such indebtedness is paid, or apply 
the same towards the discharge thereof. 

 
10.1.9. INDIAN STANDARDS CODE: 

a)  The relevant I.S. Code of practice shall be the latest version with its amendments/revisions. The 
Contractor shall keep and maintain copies of the latest editions of relevant I.S. Codes at the work site and 
make it available to bank when required. 

 
10.1.10. TREASURE TROVE: 

a)  Should any important and valuable materials/items be found while carrying out the works, the same 
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shall be the property of the Bank. The Contractor shall give immediate notice to the bank of any such 
discovery and shall hand over any such treasure to the Bank on demand. 

 
10.1.11. TECHNICAL AUDIT 

a) The work is liable to be technically audited by the Chief Technical Examiner of the Central 
Vigilance Commission Government of India from time to time. Any defects, improvements or 
testing etc. pointed out by the Chief Technical Examiner should be carried out by the Contractor 
at his own cost and any deduction suggested by the CTE will be effected. 

b) The Bank shall have a right to cause a technical examination and audit of works and final bills of 
the contractor including all supporting vouchers, abstract, etc. to be made at the time of payment 
of the bill. If as a result of this examination or otherwise any sum is found to have been 
overpaid in respect of any work done by the contractor under the contract the contractor 
shall be liable to return the amount of over payment and it will be lawful for the Bank to 
recover the same from any sum or sums due to him and in any other manner legally permissible 
and if it is found that the Contractor was paid less than what was due to him under the 
contract in respect of any work, executed by him under the contract, the amount of such under 
payment shall be duly paid by the Bank. 

c) Any sum of money due and payable to the contractor (including security deposit returnable to 
him) under this contract may be appropriated by the Bank and set off against any claim of the Bank for 
the payment of a sum of money arising out of or under any other contract made by the Contractor 

with the Bank. 
 

11. ROLE OF ARCHITECT / ARCHITECT / CONSULTANT 

 
11.1. ROLE OF THE ARCHITECT / CONSULTANT: Bank shall be free to deploy/appoint any 

architect/consultant during the work execution. 

 
11.2. TO DEFINE TERMS AND EXPLAIN PLANS: 

11.2.1. The various parts of the Contract are intended to be complementary to one another; but should 
any  discrepancy appear, or any misunderstanding arise as to the import of anything contained therein, 
the explanations of the bank shall be final and binding. The correction of any errors or omissions of the 
Drawings and Specifications may be made by the bank, when such correction is necessary to bring out 
clearly the intention, which is indicated by a reasonable interpretation of the drawings & Specifications 
as a whole. 

 
11.3. TYPOGRAPHICAL OR CLERICAL ERRORS: 

 
11.4.1. The bank clarifications regarding partially omitted particulars or typographical or clerical 
errors shall be final and binding on the Contractor. 

 
11.5. SITE VISITS: 
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11.5.1. The Bank shall visit the site from time to time at their discretion, or when expressly called 
upon to do so, to co-ordinate various activities and/or to answer such queries that may be posed at site on 
interior drawings. 

 
11.6. ADDRESS FOR SERVICE 

11.6.1.  All letters and Notices under or pursuant to these presents shall be hand delivered against 
acknowledgement or sent by Registered Post with Acknowledgement Due at the respective 
addresses mentioned below. Any change in the addresses shall be duly intimated by the concerned 
Party to all others. 

Address for the Bank 

THE GENERAL MANAGER 

Bank of Baroda 

Zonal Office, 16 , Parliament Street , New Delhi – 110001 

TAKING OVER 
 

11.6.2. Upon the successful completion of all the tests to be conducted at site on the materials/items 
executed by the contractor, the Bank shall verify the work completion in all respects and is ready to be 
taken over by the Bank. Issuance of such recommendation letter for taking over shall not relieve the 
contractor of any of his obligations under the terms and conditions of contract. 

11.7. DISPUTES 

 
11.7.1. SETTLEMENT OF DISPUTE BY ARBITRATION 

a)  Disputes and differences of any kind whatsoever arising out of or in connection with this contract or 
the carrying out of the works (whether during the progress of the works or within one year after 
theircompletion, or within one year after the determination or abandonment or breach of the contract) 
excepting however, on matters referred to in clause 9.3 and 9.5 of General Conditions of Contract 
hereof, shall be referred by either party for arbitration after giving at least 30 days’ notice in writing to 
the other(s) (hereinafter referred to as the ‘Notice for Arbitration’) clearly setting out the items of 
disputes for reference to a Sole Arbitrator to be appointed as hereinafter provided. 

b) For the purpose of appointing the Sole Arbitrator referred to above, the Bank will send to the 
Contractor within thirty days of the Notice for Arbitration, a panel of three names of persons who 
shall be presently unconnected with the organization of the Bank and the Contractor. 

 
c) The Contractor shall on receipt of the names as aforesaid, select any one of the persons so named 

to be appointed as a Sole Arbitrator and communicate his name to the Bank within thirty days of 
receipt of the names. The Bank shall thereupon without any delay appoint the said person as the 
Sole Arbitrator. If the Contractor fails to communicate such selection as provided above within 
the  period specified, the Bank shall make the selection and appoint selected person as the Sole 
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Arbitrator. In the event, the contractor communicates disagreement to appointment of Sole 
Arbitrator as selected by the Bank than notwithstanding such disagreement, the person selected, 
as   sole Arbitrator by the Bank shall be the sole Arbitrator. 

d) If the Bank fails to send to the Contractor the panel or three names as aforesaid within the period 
specified, the Contractor shall send to the Bank a panel of three names of persons who shall all be 
unconnected with either party. The Bank shall on receipt of the names as aforesaid select any one 
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of the person’s names and appoint him as the Sole Arbitrator. If the Bank fails to select the person and 
communicate such selection to the Contractor, the Contractor shall be entitled to appoint one of the persons 
from the panel as the Sole Arbitrator and communicate his name to the Bank, provided however in case if 
delay by the contractor as regards such selection, the Arbitrator selected by the Bank shall be appointed as 
sole Arbitrator. 

 
e) If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates 

his office due to any reason whatsoever, another Sole Arbitrator shall be appointed as aforesaid. 

 
f) The decision of the bank with respect to the matters referred in clause 9.3 and 9.5 of General 

condition of Contract herein, shall be final and outside the scope of arbitration. The Sole 
Arbitrator shall have power to open up, review and revise any certificate, opinion or 
decision, requisition or notice save in regard to matters enumerated in clause 9.3 and 9.5 of 
General Conditions hereof written and to determine all other matters in dispute which shall 
be submitted to arbitration and of which notice shall have been given as aforesaid. Subject 
to aforesaid, the Arbitration shall be governed by the Arbitration Act, and Conciliation 
1946 or any other statutory modification thereof. The Award of the Arbitrator shall be final 
and binding on the parties. It is hereby agreed that in all disputes referred to Arbitration, the 
Arbitrator shall give a separate Award in respect of each dispute or difference in accordance with 
the terms of the contract and give a reasoned Award. 

g) The fees, if any, of the Arbitrator shall, if required to be paid before the award is made and 
published, be paid half and half by each of the parties. The cost of the reference and of the award 
including the fees, if any, of the Arbitrator, shall be directed to be borne and paid by such party 
or parties to the dispute, in such manner or proportion as may be directed by the Arbitrator in 
the Award. 

 
h) The Bank and the Contractor hereby also agree that the Arbitrator under this clause shall be a 

condition precedent to any right to action under the contract with regard to the matters hereby 
expressly agreed to be so referred to arbitration. 

 
11.7.2. Settlement of dispute by arbitration: 

a) All disputes and differences of any kind whatsoever arising out of or in connection with the 
contract or the carrying out of the works (whether during the progress of the works or within one 
year after their completion, or within one year after the determination or abandonment or breach 
of   the contract) shall be referred to and settled by the Architect, who shall state his decision 
in  writing. Such decision in writing may be in form of a final certificate or otherwise. The 
decision of  the Architect with respect of any of the expected matters shall be final and without 
appeal as stated in the relevant clause on “matters to be finally decided by the 
Architect.”(Clause no. 11.3). 

b) But if either the Bank or the contractor be dissatisfied with the decision of the Architect on any matter, 
question or dispute of any kind (except any of the expected matters) or as to the withholding by the 
Architect of any certificate to which the contractor may claim to be entitled, then and in any such case 
either party (the Bank or the Contractor) may within (28 days) after receiving notice of such decision, 



 

 

Page 70 of 103 

 

give a written notice to the other party through the Architect requiring that such matters in dispute be 
arbitrated upon. Such written notice (hereinafter referred to as the ‘notice for arbitration’ shall clearly 
set out the items of disputes for reference to a Sole Arbitrator to be appointed as herein after provided: 
specify the matters which are in dispute and such dispute and difference of which such written notice 
has been given and no other shall be and is hereby referred to the Arbitrator being a fellow of the 
Indian Institute of Architects to be agreed upon and appointed by both the parties or in case of 
disagreement as to the appointment of a single Arbitrator, to the arbitration of two Arbitrators both 
being fellows of the Indian Institute of Architects, and to be appointed by each party, which 
Arbitrators shall before taking upon themselves the burden of re-reference appoint an umpire. The 
Arbitrator, the Arbitrators or the Umpire shall have the power to open up, review and revise any 
certificate, opinion, decision, requisition or notice save regard to the expected matters referred to 
the preceding clause, and to determine all matters in dispute which shall be submitted to him or 
them and of which notice shall have been given aforesaid. Upon every or any such reference the 
cost of an incidental to the reference and award respectively shall in the direction of the Arbitrator, or 
Arbitrators or the Umpire who may determine the amount thereof, or direct the same to taxed as 
between attorneys and client or to between party and party, and shall direct by whom and to whom 
and in what manner the same shall be borne and paid. This submission shall be deemed to be a 
submission to The Arbitration act, 1989 or any statutory modification thereof. The award of the 
Arbitrator, or the Arbitrators, or the Umpire shall be final and binding on the parties, Such reference 
except as to the withholding by the Architect of any Certificates under clause 7.3.5 to which the 
Contractor claims to be entitled, shall not be opened or entered upon until after the completion of 
alleged completion of the works or until after the practical cessation of the works arising from 
any cause unless with the written consent of the Bank and Contractor. 

 
11.7.3. ARBITRATION: 

a)   Any dispute, controversy or claims out of or relating to this Work Order or breach, or termination or 
invalidity thereof, shall be settled by Arbitration in accordance with the Arbitration and Conciliation Act, 
1996 as at present in force. 
 

11.7.4. LEGAL: 
a)  All disputes and differences of any kind whatsoever arising out of or in connection with the Work 
Order whether during or after completion of contract shall be deemed to have arisen at New Delhi and only 
Courts in New Delhi shall have jurisdiction to determine the same. 

 
11.7.5. WORK TO BE CONTINUED DURING THE PENDANCY OF THE ARBITRATION 
a) The Contractor shall continue with the allotted works with due diligence and speed so as to 

complete the same within the period agreed upon, notwithstanding any dispute or difference or 
question is referred to arbitration. The works shall not be delayed on account of any such reference 
made to the Arbitrators. 
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SPECIAL CONDITIONS OF CONTRACT 
 

1. Tenderers shall go through all documents before quoting rates and provide for necessary cost as 

may be included in either bill or material or specifications. 

2. Tenderers shall be given prices in blank column Entries in English and in ink. Arrive also at the 

grand total must also fill in all “rates only columns” and sign all corrections. 

3. Tender shall be invalid unless all rates are filled in. No arbitrary condition shall be submitted. 

Tenders shall be signed by all the legal partners of the firm. 

4. Each of the Tender documents shall be signed by the Tenderer. 

5. The Tenderer who’s Tender is accepted shall be bound to enter in to the contract within eight 

days of intimation from Bank. 

6. Work shall be done at nights, non-office hours and holidays without extra charge, if necessary. 

7. Tenderer shall provide for stacking of materials in such a way as to facilitate rapid checking of 

quantities. 

8. Materials supplied by owner shall be used only in owner’s work. 

9. Contractors shall pay any local charges relating to execution of work. 

10. Contractor shall allow for all wastages in the rates. 

11. Contractor shall arrange for all temporary connections. 

12. No extras shall be paid, quantity sheets and drawings both are to be considered jointly and 

Architect / Consultant is the final authority for the interpretation. 

13. Site instruction shall be deemed for proper execution, and shall be carried out without extra 

charge. 

14. Order book with numbered pages shall be kept on site. Contractor shall carry out all instructions 

properly. 

15. Contractors shall insure whole work against fire, CAR and third party. 
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                           PROFORMA A DEVIATIONS (INTERIM) 

Name of Work: Interim Bill 

No.: 

 
   Tender 

Provision 
Actual 
Amount Rs. 

Excess (+) / Remarks 

Rs. 
Savings (-) 

       

       

1 Deviated Items +     

2 Extra Items +     

3 Deleted Items -     

       

       

       

 
4 

Tender Items (As 
executed) 

     

       

       

       

 Actual cost (as 
executed) 

     

 Less Tender cost      

 Net Excess / Saving 0     
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Name of Work: 

Interim Bill No. 

PROFORMA 'B' 
DEVIATIONS (FINAL) 

 
 

Tender provision Actual 
Amt 

Excess (+) 
Rs 

Savings (-) 
Rs 

Remarks. 

Deviated Items (+)     

Extra Items (+)     

Deleted Items (-)     

Net Excess/ Savings     

Tender Items (as executed)     

Actual Cost ( as executed) Less Tender 
Cost 

    

Net Excess/Savings     
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PROFORMA C 

REPORT OF VIRTUAL COMPLETION 
 
Draft of letter to be written by the Contractor to the bank in connection with the Virtual Completion 
Certificate as per the relevant clause. 
 
"Having executed the work in terms of the Contract, we hereby certify that we have virtually completed 
the works covered by our Contract Agreement. 
 
We hereby certify that the work has been executed wholly conforming to drawings, specifications and 
instructions of bank. 
 
We do certify further that we have executed the work in accordance with the applicable laws and without 
any transgression of such laws." 
 
 
 
NOTE: The Virtual Completion Certificate will be endorsed by the bank as having examined the works and 
certifying that work has been executed as per detailed drawings and specifications. 
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PROFORMA ‘D’ 

 
UNDERTAKING/HYPOTHECATION IN CONNECTION WITH PAYMENT OF ADVANCE 
ON MATERIALS BROUGHT BY THE CONTRACTOR TO THE SITE 
This undertaking executed at this  day of  month of year 20 by 
  (hereinafter called  the Contractors) IN 
FAVOUR OF which expression shall include its   
The and having its   

(Herein after called the Bank) which expression shall include its successors and assigns. 

The Bank and the Contractors have entered into an Agreement dated  for 
construction  of  on  office  complex  on  piece  of  land  belonging  to  the  Bank  at 
 (hereinafter called as the said agreement) in terms of 

which Contractors will be paid an advance of 75% of the cost of materials brought by the Contractor to the 
site for consumption in the works at the discretion of the Bank. 
 
The Contractors have since applied to the Bank that they be allowed advances as the security of materials 
absolutely belonging to him and brought by them to the site of work and the Bank has since agreed to do so 
on the terms and conditions hereinafter set out. 
 
Now this letter of Undertaking witnesses that in consideration of the said agreement, and in consideration 
of the amount paid/payable to the contractors by the Bank and of any further advances as may be made to 
the contractors as aforesaid, the Contractors hereby agree with the Bank and undertake as under: 
 
The amount advanced by the Bank to the Contractors as aforesaid and all or any further sum or sums 
advanced as aforesaid shall be employed by the Contractor(s) in or towards expediting the execution of the 
said works and for no other purpose whatsoever. 
 
2. That the materials which have been offered to and accepted by the Bank as security are absolutely the 
Contractor’s own property and free from encumbrances of any kind and the Contractors will not make 
any application for or receive a further advance on the security of materials which are not absolutely his 
own property and free from encumbrances of any kind and the Contractors indemnifies the Bank against 
all claims to any materials in respect of which an advance has been made to them as aforesaid. 

That the materials on the security of which any further advance or advances may hereafter be made as 
aforesaid (hereinafter called the said materials) shall be used by the Contractors solely in the execution of the 
said works in accordance with the directions of the Bank / Architect / Consultant and in the terms of the 
said agreement. 
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That the Contractor shall make at his own cost all necessary and adequate arrangement for the proper 
storage, watch, safe custody, accounting and protection against all risks of the said materials and that until 
used in construction as aforesaid, the said materials shall remain at the site of the said works in the 
Contractor’s custody and on the responsibility and shall at all times be open to inspection by the Bank / 
Architect / Consultant or any officer authorised by the Bank. In the event of the said materials or any part 
thereof being stolen, destroyed or damaged, the Contractor will forthwith replace the same with other 
materials of like quality or repair and make good the same as required by the Bank / Architect / Consultant. 

That the said materials shall not on any account be removed from the site of the said works except with the 
written permission of the Bank of his authorised representative. 
 
That the advances shall be repayable in full at or before the Contractors receive payment from the Bank 
of the price payable to them for the said works under the terms and the provision of the said agreement 
provided that if any intermediate payments are made to the Contractors on account of work done, then on 
the occasion of each such payment the Bank will be at liberty to make a recovery from the Contractor’s 
bill for such payment deducting there from the value of the said material then actually used in the 
construction and in respect of which recovery has not been made previously the value for this purpose 
being determined in respect of each description of materials at the rates at which the amounts of the 
advances made under these presents were calculated. 
 
That if the Contractors shall at any time make any default in the performance or observance in any respect 
of any of the term and provisions of the said agreement or of these presents, the total amount of the advance 
or advances that may still be owing to the Bank shall immediately on the happening of such default be 
repayable by the Contractors to the Bank together with interest thereon at Eight per cent per annum from 
the date or respective date of such advance or advances to the date of repayment and with all costs, charges, 
damages and expenses incurred by the Bank in or for the recovery thereof or the enforcement of this security 
or otherwise by reason of the default of the Contractor and the Contractor hereby covenants and agrees with 
the Bank to repay and pay the same respectively to him accordingly. 

That the Contractor hereby hypothecates all the said materials for the time being at site or to be brought at site 
from time to time until the repayment to the Bank of the sum or sums advanced as aforesaid and all costs, 
charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is hereby 
agreed and declared that notwithstanding anything in the said agreement and without prejudice to the 
powers contained therein if and whenever the covenant for payment and repayment herein before contained 
shall become enforceable and the money owing shall not be paid in accordance therewith, the Bank may at 
any time thereafter adopt all or any of the following courses as he may deem best. 

a) Seize and utilize the said materials or any part thereof in the completion of the said works on behalf of the 
contractor in accordance with the provisions in that behalf contained in the said agreement, debiting the 
Contractor with the actual cost of effecting such completion and the amount due in respect of advances 
under these presents and crediting the Contractor with the value of work done as if he had carried it out in 



 

 

Page 77 of 103 

 

accordance with the said agreement and at the rates thereby provided. If the balance is against the Contractor, 
he is to pay it to the Bank on demand together with interest accruing thereon. 

Remove and sell by public auction the seized materials or any part thereof and out of the moneys arising 
from the sale retain all the sums aforesaid repayable or payable to the Bank under these presents including 
expenses incurred by Bank in connection with such auction and pay over the surplus (if any) to the 
Contractor. 

Deduct all or any part of the money owing hereunder out of the security deposits or any sum payable to the 
Contractor under the said agreement. 

That except in the event of such default on the part of the Contractor as aforesaid, interest on the said 
advance shall not be payable. 
 
That in the event of any conflict between the provisions of these presents and the said agreement the provisions 
of these presents shall prevail and in the event of any dispute or difference arising over the construction of effect 
of these presents the settlement of which has not been herein before expressly provided for, the same shall be 
referred to the Bank’s Chief Engineer whose decision shall be final and no appeal shall lie against his decision 
before any court, arbitrator or authority. 

The Provision of this undertaking shall be deemed to be supplemental to the said agreement. 
 
IN WITNESS WHERE OF the contractors have set their hands to these presents the day and year first herein 
above written. 
SIGNED, SEALED AND DELIVERED BY THE SAID CONTRACTOR IN THE PRESENCE OF- 
 

 
WITNESS: 

SIGNATURE 

NAME 

ADDRESS 
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PROFORMA E 

SCHEDULE OF EXCEPTION AND DEVIATIONS 
 

 
The bidder shall include in a schedule all exceptions or deviations made from the bidding documents 
of whatever nature included in the proposal. 
 
 
Unless exceptions and deviations are stated in this schedule, the bidder will be deemed to have agreed 
with the conditions and specifications as stated in the bidding documents. 
 
 
 
Each bidder shall be free in his proposals to indicate deviations and / or exceptions and / or alternative 
to these bidding documents. 

 

Item Ref. Clauses Description 
Exceptions An 
d 

of 
/ Or 

Deviations 
 
 
 
 
 
 

SIGNATURE OF TENDERER 
 



 

 

 

Schedule- A 
SPECIAL INFORMATIONS TO THE CONTRACTORS 

The Work has to be carried out at bank’s own building Design ,Supply, Installation, Testing, Commissioning & 
Comprehensive AMC of On– Grid Net Metering type Roof Top Solar Photo Voltaic Power Plant at roof top of Bank’s own 
Building at 

c. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
d. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi - 110034 

1. Contractors are advised to visit the site, at their own expense and familiarize with site conditions before 
quoting. The contact details is as below -Bank of Baroda, Zonal Office, 16 , Parliament Street , New Delhi 
- 110001 

 
Contact No: 011-23441633 / 32 

Contractors are advised to go through the specifications and the schedule of work and clarify doubts if any, with the 
Bank’s Engineer before quoting. 

 
2. The contractor shall furnish full details of the materials he intends to use on the work like make, model no., printed 

literature/ catalogue showing all details, reference to any national/ international approvals etc. In case of any 
deviations from the specifications/ stipulations contained in the tender, the same shall be separately listed out by 
the contractor and enclosed with the tender (in technical bid). Failure to furnish the above details may result in 
rejection of tender summarily. 

 
3. Warranty: The offer must include comprehensive on-site warranty (DLP) for a period of -1-year with free 

maintenance and replacement of defective equipments from the date of handing over of the Solar power plant 
system. The offer must also include comprehensive AMC of 3 years from the date of completion of defect liability 
period of two years. The firm shall be fully responsible for the warranty in respect of proper design, quality and 
workmanship of all equipments, accessories like covered by the offer. The firm must warrant all equipments, 
accessories, spare parts etc., against any manufacturing defects during the warranty period. During the warranty 
period the firm shall maintain the equipment and repair/ replace all the defective components of the SPV plant at 
the installed site at no additional charge of whatsoever nature to the Bank. 

 
4. Relevant type/factory test certificates, data sheets shall be furnished in respect of Modules, Inverters, Cables and 

other related accessories etc. 
 
 
SIGNATURE OF THE CONTRACTOR WITH SEAL 



 

 

 

Schedule B 
SPECIAL INSTRUCTIONS TO THE CONTRACTOR 

1) This specification shall be read in conjunction with General conditions of contract as applicable for this project. 
2) The Contractor shall design the equipment considering the site conditions. After award of contract no claim for 

extra payment will be entertained. 
3) All Civil alteration works shall be provided by the Contractor. The equipment shall be designed keeping in view 

the provisions of the statutory regulations and safety codes in force in the locality of installation. All such minor 
civil works like chipping, grouting, drilling, etc for fixing mounting structure and other accessories are to be 
executed by the supplier. 

4) All excavation works in ground/ cemented flooring/ interlock area and providing required quantity of PVC/G.I 
pipes/Bricks/Sand required for laying the cables of solar system up to Tata Power / BSES  meter board in the 
building at the point of EB – solar supply integration, back filling and making good of excavated area is in the 
scope of the Contractor. Whenever cables are to be laid underground, cables/wires are to be covered with 
protective brick and sand/ PVC pipe. Underground cable passing through the vehicular movement area is to be 
provided with suitable size G.I pipe. 

5) Replacement any wiring/cabling from building main panel board to solar supply meter board if required, will be 
in the scope of the Contractor. Size and rating of the cable/wire to be laid shall be corresponding to the rated 
power load of the system. 

6) Supplying and laying of cable required from solar AC panel to Solar meter board for interfacing the EB power 
supply and solar power supply is in the scope of the Contractor. 

7) The work should complete including testing & commissioning of solar power system within 90 days from the 
acceptance of work order by the Contractor including mobilization. 

8) Providing of solar meter board with both main meter ( by replacing the existing unidirectional meter by bi- 
directional meter) and solar Bi-directional ETV meters conforming to the Tata Power Specifications with 
required accessories, interconnections in the existing main panel board, testing of the meters in the  Tata Power 
meter testing department is in the scope of the Contractor. 

9) All liasoning works, inspections, Departmental testing of the solar system, metering panel board etc and paper 
works required for obtaining permission for installation of solar system and commissioning of solar system from 
Electricity Supplier i.e Tata Power and local electrical inspectorate is in the scope of the Contractor. 

10) Contractor shall provide all safety equipments/ safety arrangement safety belt/safety rope, safety helmet/ shoes 
or any other safety accessories required for safe working of their workmen on top of sheet roofing. 

11) The following drawing/ documents shall be submitted for approval before commencement of work. 
1. Module test certificate issued by the Government approved test centers have to be produced on sample 

basis. 

2. Contractor will submit his layout design for SPV module including its structural details to Engineer in 
Charge for approval prior to start of work. 

3. GA of ACDB, DCDB, Array Junction Box, Main Junction Box, Paralleling of multiple grid tie inverters, 
Overall layout, cable routing layout, Module interconnection drawings, bill of materials etc., for approval. 

12) The following drawings/ documents shall be submitted for records before handing over. 
1. As built drawings of solar modules layout, wiring diagram of D.C Junction boxes, AC panel etc. 
2. A screen printed/laminated circuit and cabling diagram. The same should also be provided in the manual. 



 

 

 

3. Interconnection diagram of the modules of the panels on SPV module/panels shall also be provided for 
ready reference of the maintenance staff. 

4. Installation, Operation and Maintenance Manual. Regarding number of copies etc., refer to relevant 
articles. 

 
13) The Contractor shall indicate Price for supply, Installation, testing, erection and commissioning of the SPV 

System and all other requirements as mandated in the Tender conditions/specifications. GST shall be paid extra 
by Bank. The quoted Price shall include charges on account of all taxes, duties, packing, forwarding, transport, 
insurance etc. The quoted Price shall remain firm and binding and shall not be subjected to any escalation 
whatsoever on any account during entire period of supply, installation, testing & commissioning. 

7) SPV System shall be guaranteed for a period of two year of trouble free operation after commencement of regular 
operation and shall include free servicing, repair and replacement of parts/components by the Contractor. 

 
8) Workmanship and performance warranty: 

1. The materials used shall be new and best of its kind available and shall conform to standards as mentioned 
in the technical specification. 

2. The supplier shall guarantee satisfactory performance of system as per relevant guidelines. 
3. The guarantee shall also cover faulty design/ materials/ workmanship. All rectification or replacement under 

guarantee shall be done by the supplier free of cost. 

 
9) The Contractor shall fill up the Price data sheet and submit in a separate cover along with the tender. 

 
10) The Contractor shall furnish a Time Bar Chart showing breakup of time required for various activities viz., 

submission and approval of drawings, raw material procurement, engineering, various shop activities, order 
placement for bought out items and their delivery to shop, assembly, testing, inspection, dispatch, erection and 
commissioning. 

11) The Contractor shall furnish the procedure proposed for conducting performance guarantee test; for review by 
Employer. 

 
12) The Contractor shall ensure installation of all electrical equipment by approved licensed electrical Contractors 

and subsequent approval by electrical inspector and other competent authority, if necessary. 
 

13) Packing: Packing and transportation of solar panels, Charge Controller, and Mounting Structure shall be made 
such that the equipment is not damaged, while transporting, loading and unloading. 

14) Quality and Workmanship: All the units of the system shall be manufactured in accordance with international 
quality management systems ISO 9001-2000(or latest ISO), for which the manufacturer shall be duly 
accredited. A quality plan describing the quality assurance system followed by the manufacturer would be 
required to be submitted. The manufacturer shall also be accredited for the compliance of ISO 14001 (latest 
issue) pertaining to environmental requirements. All wiring shall be neatly secured in position and adequately 
supported Metal panel or cover holes through which the wires or cables pass shall be bushed. All materials 
and workmanship shall be of professional quality to ensure the requirements. 
 
 

SIGNATURE OF THE CONTRACTOR WITH SEAL 



 

 

 

 
 

Schedule C 
Technical Specifications of SPV Power Plant 

 
TECHNICAL SPECIFICATIONS 

1) SCOPE OF WORK: 
The scope of work covers: 

Design, Supply, Installation on galvalume/metal sheet roofing on the sheet roofing of the Terrace floor of Bank’s 
a. Bank of Baroda Building , Plot no 8 , KP Block , Maurya Enclave , New Delhi - 110034 
b. Bank of Baroda Building , Plot No 1 ,DP Block , Vishakha Enclave , New Delhi - 110034 

Testing & Commissioning complete with all the materials required for the system and Maintenance for 5 
years after completion of defect liability period of -1- year for 30.00kWp of On-Grid Net Metering type 
Rooftop Solar Power System, with following features. 

 
1. The solar power generated shall be utilized for consumer load and the surplus power to be fed into the Tata 

Power / BSES grid. 
2. Net- Metering and Grid connectivity of the roof top solar PV system under this scheme shall be in accordance 

with the prevailing guidelines of the concerned TATA POWER / BSES Regulations. Obtaining permission 
from local authority/Tata Power / BSES /Electrical Inspectorate for installation and commissioning of SRTPV 
Power Plant, liaison and approval with all connected paper work is in the scope of Contractor. Any charges in 
this matter shall be borne by the Contractor. Application Charges, Statutory Charges against receipts in the 
name of Bank shall be borne by the Bank 

3. Proposed Grid Tied Solar Rooftop Solar Panel System 
A Grid Tied Solar Rooftop Solar Panel consists of Photo Voltaic array, Module Mounting Structure, Inverter consisting 
of Maximum Power Point Tracker (MPPT) and Controls & Protections, interconnect cables, Junction boxes, Distribution 
boxes and switches. PV Array is mounted on a suitable structure. Grid tied solar rooftop system is without battery and 
should be designed with necessary features to supplement the grid power during day time.Components and parts used in 
the SRPV (Solar roof photo voltaic panel) power plants including the PV modules, metallic structures, cables, junction 
box, switches, PCUs etc., should conform to the BIS or IEC or international specifications. Solar Rooftop system shall 
consist of following equipment’s/components. 

 Solar PV (Photo voltaic) modules consisting of required number of Mono Crystalline PV cells 

 Surge Protectors 

 Cables DC & AC LT Cables 
 Cable Trays 

 Grid interactive Power Conditioning Unit with Remote Monitoring System 

 Mounting structures 

 Junction Boxes 

 DC & AC Distribution Panel Boards 
 Earthing and lightening protections 

 Conduits and accessories 

 Any other allied accessories as per operational/site conditions 

4. System configuration must conform to Indian grid system (tt-n; 3-phase, neutral & earth). 



 

 

 

The important Technical specification to be taken care during various stages like design, construction, 
commissioning and maintenance have been enumerated below. 

5. System components of the SPV Plant shall conform to the relevant IS/IEC standards as given below and Test 
certificates issued by the government approved testing lab shall be submitted to the Bank before 
commencement of work for approval. 

6. SOLAR PHOTOVOLTAIC (PV) MODULES 
6.1 The PV modules used should be PID (Potential Induced Degradation) resistant and tested for PID as per IEC 62804 

 All the modules used in this contract shall be of Mono Crystalline technology. 

 All the modules used shall be equipped with factory made anti–soiling coating. 
6.2 The PV modules used must qualify to the latest edition of IEC PV module qualification test or equivalent BIS 

standards Crystalline Silicon Solar Cell Modules IEC 61215/IS14286. In addition, the modules must conform to 
IEC 61730 Part-1: Requirements for construction and Part 2: Requirements for testing, for safety qualification or 
equivalent IS. 

 For the PV modules to be used in a highly corrosive atmosphere throughout their lifetime, they must qualify 
to IEC 61701/IS 61701. 

 PV modules must be tested and approved by one of the IEC authorized test centers. 
 The module frame shall be made of corrosion resistant materials, preferably having anodized aluminum. 

 The bidder shall carefully design & accommodate requisite numbers of the modules to achieve the rated 
power in his bid. 

 

i. SPV Modules 
a)  IEC 61215 / IS 14286 for Crystalline Silicon Terrestrial PV Modules 
b)  IEC 61730 Part 1 & 2 
c)  IEC 61701 
d) STC performance certificate 

ii. Balance of System (for PV Power Plants) 
a)  Power Conditioners/Inverters –IEC 61683 & IEC 60083- 
2(1,2,14,30),IEC62116,IEC62109/Equivalent standards 
b) Cables- IS: 1554/IEC 60502 AND IS 694/IEC 60227 or Equivalent IS 
standard 
c) Switches/Circuit Breakers/ Connectors – IS/IEC 60947 Part I,II,III & EN 
50521 

d) Junction Boxes / Enclosures of Inverters- IP 65 & IEC 62208 

 
6.3 Other general requirement for the PV modules and subsystems shall be the Following: 

a) The rated output power of any supplied module shall have tolerance of +/- 3%. 
b) The peak-power point voltage and the peak-power point current of any supplied module and/or any module string 
(series connected modules) shall not vary by more than 2 (two) per cent from the respective arithmetic means for all 
modules and/or for all module strings, as the case may be. 
c) The module shall be provided with a junction box with either provision of external screw terminal connection or 
sealed type and with arrangement for provision of by- pass diode. The box shall have hinged, weather proof lid with 
captive screws and cable gland entry points or may be of sealed type and IP-65 rated. 
d) I-V (Current – Voltage) curves at STC (standard test conditions) should be provided by bidder. 



 

 

 

 
FOLLOWING COMPONENTS FORM PART OF THE SOLAR ROOF TOP SYSTEM:- 

 
Typical technical features of the inverter shall be as follows: 

Parameter Requirement 
Switching devices IGBT/MOSFET 
Control Microprocessor / DSP (Digital 

Signal Processor) 
Nominal AC output voltage and 
frequency 

415V, 3 Phase, 4 Wire 50 Hz 

Grid Frequency Synchronization 
range 

+/- 5 Hz 

Design Ambient temperature 50 Deg. C 
Humidity 95 % non-condensing 
Protection of Enclosure IP54  for  Indoor  /  IP65  for 

Outdoor 

Grid Frequency Tolerance range +/- 5 Hz 
Grid Voltage tolerance -0.20.15 
No-load losses Less than 1% of rated power 
inverter efficiency(minimum) >93% 
THD < 3% 
Power Factor > 0.9 
Communication interface IEC 61850, RS 485 with Modbus 
Projections(min) Over voltage (both input and output) 

▪ Over current (both input and output) 
▪ Over/Under grid frequency 
▪ Over temperature 
▪ Short circuit 
▪ Lightening Surge voltage induced at 

output due to external source 
▪ Anti-islanding 

Alert/Indications (Min) Inverter ON 
▪ Grid ON 

 ▪ Inverter Under / Over Voltage 
▪ Inverter Overload 
▪ Inverter Over Temperature 

LCD Display on Inverter (min) Output power (W) 
▪ Daily Energy (Wh) 
▪ Cumulative energy (Wh) 
▪ DC voltage (V) 

ARRAY STRUCTURE 



 

 

 

▪ DC current (A) 
▪ AC voltage (V) 
▪ AC frequency (Hz) 
▪ AC current (A) 

Cumulative hours of operation (h). 

 
7 Solar photo voltaic module array shall consist of high efficiency Solar Modules utilizing Mono Crystalline- Mono 

PERC high efficiency, high power Crystalline Silicon Terrestrial Solar Photovoltaic cells. 
8 Solar module shall be laminated using lamination technology using established polymer (EVA) and Tedlar / Polyester 

laminate. Anti-reflection coating to be applied on cells to improve light absorption and to increase cell performance. 
9 The modules shall be connected in suitable series / parallel combination to meet the voltage / current requirements of the 

Inverter units. 
10 The rated output power of any supplied module shall not have negative tolerance. 
11 Module shall be made of high transmissivity glass front surface giving high encapsulation gain and hot butyl rubber 

edge sealant for module protection and mechanical support. 
12 All materials used must have a proven history of reliable and stable operation in external outdoor applications. 
13 The Solar PV modules and production processes employed in the manufacture of the offered module shall be in 

accordance with the requirements of IEC 61215 Ed 2, IEC 61730 Part 1 & 2, IEC 61701 for operation in corrosive 
atmosphere. 

14 SPV Modules shall be certified by NABL/IECQ accredited test centre. Copy of the above IEC Certifications must be 
provided before placing of the order for supply of modules. 

15 The module frame must be made of corrosion resistant materials, which is electrolytically compatible with the structural 
material used for mounting the module. 

16 Module Junction box shall of Flame proof / Explosion proof type be designed for long life outdoor operation in harsh 
environment and shall be IP 65 or better. 

17 Degradation of power generated should not be exceeding 20% of the min. rated power over a 25 year period. 
18 Efficiency of solar PV system shall be guaranteed to 90% for up to 10 years & 80% for up to 25 years. 
19 The PV modules shall be equipped with bypass diode to minimize power drop caused by shades. 
20 The solar modules shall have suitable encapsulation and sealing arrangements to protect the silicon cells from the 

environment. The arrangement and the material of encapsulation shall be compatible with the thermal expansion 
properties of the Silicon cells and the module framing arrangement / material. The encapsulation arrangement ensures 
complete moisture proofing during life of the solar modules. 

21  Each module must have low iron tempered glass front for strength and superior light transmission. It also must have 
tough multilayered back sheet for environment protection against moisture and high voltage electrical insulation. 



 

 

 

22 Solar PV modules shall be sourced only from those manufacturers who are listed in the latest list ALMM order issued 
by the Grid Solar Power Division of Ministry of New & Renewable Energy, Government of India. 

23 Each PV module shall have an RF identification tag (RFID) fixed inside the module laminate, but able to withstand 
harsh environmental conditions, containing following information. 

24 Name of manufacturer of PV Module 
25 Name of manufacturer of Solar cells 
26 Month & Year of manufacture (separately for Solar cells & module) 
27 Country of origin (separately for Solar cells & module) 
28 I-V Curve for the module 
29 Peak wattage Im, Vm and FF for the module 
30 Unique serial no. and model of the module 
31 Date and year of obtaining IEC PV module qualification certificate 
32 Name of the test lab issuing IEC certificate 
33 Any other relevant information on traceability of solar cells and module as per ISO 9000 series. 
34 Modules shall be North-South oriented. 
35 MCB of suitable rating to be provided for connecting / disconnecting Solar array and PCU for maintenance purposes. 
36 The Solar PV Modules shall meet all the requirements of latest MNRE guidelines. 
37 The module mounting structure shall be anodized extruded aluminum mono rail designed as per prevailing IS 800 and 

IS 801 and Sections shall be as per IS 808 and IS 811 (Latest edition. 
 

Standards  
 Environmental tests as per standard codes IEC 61683/IS 61683 and IEC 60068- 2(1,2,14,30) / Equivalent BIS Std.  
 Environmental testing should qualify IEC 60068-2 (1, 2, 14, 30) / Equivalent BIS standard.  
 The junction boxes / enclosures should be IP 65(for outdoor)/ IP 54 (indoor) and as per IEC 529 specifications.  
 The broadly defined technical sheet is annexed for reference. However Zones are advised to cross check the same as 
per extant State guidelines and working procedure.  
 The PCU / inverters should be tested from the MNRE approved test centers / NABL / BIS/ IEC accredited testing- 
calibration laboratories. In case of imported power conditioning units, these should be approved by international test 
houses.  
 Anti-islanding (Protection against Islanding of grid): The PCU shall have anti islanding protection in conformity to 
IEEE 1547/UL 1741/ IEC 62116 or equivalent BIS standard.  
 Successful Bidders shall be responsible for limiting dc injection into the grid and load as per the CEA/state 
regulations.  
 The PCU/ inverter generated harmonics, flicker, DC injection limits, Voltage Range, Frequency Range and Anti-
Islanding measures at the point of connection to the utility services should follow the latest CEA (Technical Standards 
for Connectivity Distribution Generation Resources) Guidelines.  
 The inverter control system shall be fully compatible for remote data logging.  
 INTEGRATION / SYNCHRONIZATION OF PV POWER WITH GRID  
 NET METERING AND GRID CONNECTIVITY  
 LIGHTNING PROTECTION  
 SURGE PROTECTION  
 EARTHING PROTECTION  
 GRID ISLANDING  
 CABLES (Shall meet IEC 60227 / IS 694, IEC 60502 / IS1554 standards)  



 

 

 

 DANGER BOARDS AND SIGNAGE  
 MODULES CLEANING SYSTEM  
 Safety Requirements  
 

Mechanical Features 
38 Solar Photovoltaic Module shall be made of toughened, low iron content, high transmissivity front glass. 
39 Anodized Aluminum Frame shall be provided around the module. 
40 The module shall be encapsulated with Ethyl Vinyl Acetate (EVA). 
41 Silicon edge sealant shall be provided around laminate. 
42 The back surface shall be Tedlar /Polyester trilaminate. 
43 Weather proof (IP 65) terminal box shall be provided for the module output terminations. 
44 The module shall be Resistant to water, abrasion, hail impact, humidity & other environmental factors for the worst 

situation at site. 
45 Bypass diode arrangement shall be provided. 
46 All nuts and bolts shall be made of very good quality stainless steel (SS 304 minimum) 

Marking 
47 Each module shall carry the following clear indelible markings as minimum: 
48 Name, monogram of manufacturer 
49 Type or module number 
50 Module serial number 
51 Polarity of terminals 
52 Maximum system voltage for which module is designed 
53 Date and place of manufacture 

Module Mounting Structure 
54  Module Mounting Structure should be as per MNRE specifications and supply & installation shall be in scope of 

contractor. 
55  The structure shall be designed in accordance with the latitude of the place of installation. The array mounting structure 

shall be designed to allow easy replacement of any module and shall be in line with site requirement. Structure shall be 
designed for simple mechanical and electrical installation. It shall support SPV modules at a given orientation, absorb 
and transfer the mechanical loads to the ground properly. 

56  The array structure shall be made of hot dip galvanized MS angles/ anodized extruded aluminum mono rail designed as 
per prevailing IS 800 and IS 801 and Sections shall be as per IS 808 and IS 811 (Latest edition). All nuts & bolts shall 
be made of very good quality stainless steel. 

57 The array structure shall be so designed that it will occupy minimum space without sacrificing the output from SPV 
panels at the same time it will withstand wind speed up to maximum of 200 km/hr. 

58  The contractor shall specify installation details of the PV modules and the support structures with appropriate diagrams 
and drawings after receiving the offer. 

59 The structure layout drawings shall be submitted to the Bank for approval after receiving the offer. 
60 The contractor can visit the site before quoting the rate for civil works. After taking in to consideration all aspects of the 

site, condition of roof etc., the contractor shall quote for civil works. No extra claim shall be entertained at post project 
stage. 

61 The foundation design of module structure design shall be submitted to banker for approval. 
The work will be carried out as per designs approved by bank. The contractor shall specify 



 

 

 

installation details of the PV modules and the support structures with appropriate diagrams 
and drawings. Such details shall include, but not limited to, the following; 

 Determination of true south at the site; 
 Array tilt angle to the horizontal, with permitted tolerance; 
 Details with drawings for fixing the modules; 
 Details with drawings of fixing the junction/terminal boxes; 
 Interconnection details inside the junction/terminal boxes; 
 Structure installation details and drawings; 
 Electrical grounding (earthing); 
 Inter-panel/Inter-row distances with allowed tolerances; and 
 Safety precautions to be taken. 

62 The array structure shall support SPV modules at a given orientation and absorb and transfer the mechanical loads to the 
rooftop columns properly. All nuts and bolts shall be of very good quality stainless steel. 

63 The fasteners used should be made up of stainless steel. The structures shall be designed to allow easy replacement of 
any module. The array structure shall be so designed that it will occupy minimum space without sacrificing the output 
from the SPV panels 

DC Combiner Box/Array Junction Box 
64 The junction boxes shall be dust proof, vermin and waterproof and made of FRP/powder coated Aluminium. 
65 The terminals shall be connected to copper bus bar arrangement of proper sizes. The junction boxes shall have suitable 

cable entry points fitted with cable glands of appropriate sizes for both incoming and outgoing cables and earthing 
provision shall be available. Suitable markings shall be provided on the bus bar for easy identification and cable ferrules 
shall be fitted at the cable termination points for identification. Each main junction box shall be fitted with appropriate 
rating blocking diode. The junction boxes shall be of reputed make and conform to IP65 standards and IEC 62208. Door 
shall be of hinged door with EPDM rubber gasket to prevent water entry. 

The junction boxes shall have suitable arrangement for the Following: 
 Combine groups of modules into independent charging sub-arrays that shall be wired to the controller. 

 Provide arrangement for disconnection for each of the groups. 

 Provide a test point for each sub-group for quick fault location. 
 To provide group array isolation. 

 The rating of the JB’s shall be suitable with adequate safety factor to inter connect the Solar PV array. 

 Suitable capacity MOVs shall be provided within the box to protect against lightning. 

 Fuse Protection on Strings: DC fuses rated from 2A to 25A from leading manufacturers to be used in the 
combiner box to provide over-current protection. Fuses to be provided with indication. 

 Surge Protection Device: Surge Protection devices or SPD to be provided to protect the combiner/junction box 
from any power surge and voltage spike. SPD to be used should meet Type 2 regulations, and to be typically 
rated between 600 to 1000V. 

 Input Glands/ Connectors: The combiner/ array junction box offered is to be provided with IP 67 rated Cable 
Glands or MC 4 connectors at the input side to lead the array strings into the box. 

 
 

Grid Interactive Inverter/PCU 
66 The Power Conditioning Unit comprises the Inverter(s) and associated MPPT, control, protection, data logging devices 



 

 

 

etc. 
67 Solar array shall produce DC energy output which shall be supplied to the DC bus for inverting to AC voltage. 

Maximum Power Point Tracking (MPPT) system shall be an inherent feature of the system and shall be used to extract 
maximum energy from solar array to produce 415 VAC 3 ph 50 Hz output. The output shall be synchronized with the 
station’s grid power. 

68 The system shall generate power for use during the day-light hours directly by the captive load. 
69 The peak efficiency of PCU shall not be less than 97% & shall be designed to meet the Solar PV Array capacity control 

which will extract maximum energy from solar array and provides 415V AC +/-10%, 50HZ, to synchronize (and not 
export) with local utility grid in Indian ambient conditions. 

70 The efficiency of PCUs used at INSOLATION levels of 10% to 90% shall not be less than 90%. 
71 Output of Inverter shall be 3 phase, 415 v +/- 10%, 50 Hz sine wave with < 3% total harmonic distortion (THD). 

Additionally, it will provide protection features such as over current, short circuit, over temperature as a minimum. 
72 PCU shall be of very high quality having high peak efficiency of 97% and above. The PCU should be completely 

compatible with the SPV array voltage and local grid / DG supply voltage. 
73 Switching shall be MOSFET / IGBT based. 
74 Idle current shall be less than 4% of rated capacity. 
75 The PCU shall be string type inverters to reduce the DC power losses & can have the flexibility to increase the capacity 

of the plant. 
76 The PCU shall be designed for continuous, reliable power supply as per specifications. 
77 The PCU shall be capable of complete automatic operation and shall be capable to synchronize independently & 

automatically with the grid supply and DG Supply. The idea for installing SPV unit is to be utilize whatever power is 
available and directly feed into the system irrespective of whether grid supply is ‘ON’ or DG is ‘ON’ on SOLAR FIRST 
basis. 

78 The PCU shall have a built-in data logging facility to remotely monitor and control plant performance through external 
PC. 

79 The PCU shall have internal protection arrangement against any sustained fault. The dimension, weight, foundation 
details etc. of the PCU shall be clearly indicated in the detailed technical specification provided by the contractor. 

80 It has user friendly LED / LCD Graphical display for programming and viewing of the Solar system parameters and 
protection status. 

81 The operating temperature range shall be -20 to +50 deg C 
82 Housing cabinet – IP-20(Minimum) for indoor, IP-65(Minimum) for outdoor 
83 Power factor shall be greater than 0.9 
84 Cooling shall be forced air cooling through cooling fan. 
85 The system shall be capable of automatic operation with automatic wake-up in the morning and providing supply to the 

load after synchronizing with Grid/DG supply. 
86 When the generated power is below a low, preset value or the solar insolation is below a set value for a pre- determined 

amount of time, the inverter shall be disconnected from the grid and shall be operated in a “sleep mode”. In this mode, 
the inverter power stage components shall be switched off, thereby keeping the stand by losses to a bare minimum. 

87 Unique MPPT algorithm shall adjust the DC Link operating voltage to ensure that maximum power is extracted from 
the solar array in an efficient manner. 

88 Automatic “Sleep Mode” shall be provided to reduce standby losses. 
89 The system shall be designed to minimize both conducted and radiated RFI emissions. 
90 The capacity of the Inverter shall be chosen based on the PV system wattage. However, the total Peak output Power 

rating of all the PCU’s at operating temperatures of 45 deg C shall not be less than 150 KW. 



 

 

 

91 Overload protection shall be min. 150% for one minute. 
92 The inverter must have a DC disconnect switch / device. 
93 MCB/MCCB of suitable rating to be provided for connecting / disconnecting Load and PCU. 
94 The inverter must have an integrated MODBUS RS-485 interface for connectivity. 
95 Potential free contact shall be provided for the ‘Solar system operation status’ for remote monitoring. 
96 The PCU shall meet all the requirements of latest MNRE guidelines. 

2) Indications 

 Inverter on 

 Grid on 

 Inverter under voltage / over voltage 

 Inverter over load 

 Inverter over temperature 
3) Protections 

 Over voltage at input 

 Over current at output 

 Over / under output voltage 

 Over / under grid frequency 
 Over temperature 

 Short circuit 

 DC reverse polarity 

 Protection against lightning 
 Surge voltage protection 
4) Remote Monitoring 

 DC power input 

 DC input voltage 

 DC input current 

 AC power output 
 AC voltage 

 AC current 

 AC frequency 

 Power factor 

 Energy harvested daily / monthly / yearly 

 Inverter status 

 Total power generated/operation time 
The PCU including MPPT and protection shall conform to IEC 61683 / IS 61683, IEC 60068 – 2 / equivalent BIS standards. 

 
5) Data Monitoring of Solar Power Plant 

The system performance monitoring and solar generation data is recorded using a data logger. The Monitoring system 
shall comprise of the following main components: 

 PCU logs the inverter performance data and transmits the same to the Data logger. 

 Data monitoring system logs irradiance (solar insulation) and ambient temperature. Necessary sensors required 
for the same shall be provided by the Contractor and sensor outputs interfaced to the Solar monitoring system 



 

 

 

 Data logger gathers information and monitors the performance of the inverter. It also supports measurements 
from the external sensors. The data can be acquired through Ethernet port (RJ45) and shall be available to 
connect to Bank network. 

 The data acquisition system shall have a real-time clock and data storage capacity for recording data round the 
clock. 

 The monitoring of the Solar system and logging / viewing of system data shall be accessible to the designated 
Bank Staff. 

 The Solar system data shall be logged in chronological order, date wise. The periodicity of data logging shall 
be configurable. 

 The system shall be capable of providing graphical trends for viewing the system parameters on real time as 
well as historic basis. It shall be possible to generate reports based on the logged historic data which shall be 
exportable in MS Excel / PDF formats. 

 System shall have provision for remotely viewing the System status on local LAN /INTRANET of bank. 

 
6) AC Distribution Board (ACDB) 

 
 An AC distribution board shall be provided between the Inverter and the existing LT Panel/L.T KIOSK of bank 

This panel shall have provision for protection, connection and disconnection of individual inverters from the AC 
system. The AC Panel shall be used to combine the AC Power coming from the inverters. 

 The AC Panel shall be dust, vermin & water proof & made of FRP / ABS plastic/ Fabricated from 16 SWG Sheet 
steel 

 The junction boxes shall have suitable cable entry points fitted with cable glands of appropriate sizes for both 
incoming and outgoing cables. 

 Suitable markings shall be provided on the bus bar for easy identification and cable ferrules shall be fitted at the 
cable termination points for identification. 

 It should have the facility to protect from over currents & isolate the AC box from the main AC line. 
 The AC Box should have surge protection devices, to protect inverters from surges in the AC line. 

 The circuit breakers / load– break switches must have facility for service & emergency safety requirements. 

 The Solar Power should be exported to the LT Panel bus bar.AC panel shall be provided with an Energy Meter 
for recording the exported solar power to the L.T Panel. The Energy meter provided shall be conforming to the 
TATA POWER / BSES specifications should have Modbus RS- 485 communication interface. 

 
7) DC Distribution Board (DCDB) 

DC Distribution panel board shall be provided to receive the DC output from the array field. DC DPBs shall have 
enclosure of dust & vermin proof. The bus bars shall be made of copper of desired size. Suitable capacity MCBs along with 
necessary surge arrestors shall be provided for controlling the DC power output to the PCU/Inverter. DCDB shall be 
fabricated by CRC Sheet/ FRP / ABS plastic to comply with IP 65 protection. 

 
8) Cables and Accessories 

1.1. Cables should be FRLS PVC insulated Copper Conductor cables for D.C power supply and aluminium 
conductor PVC/ XLPE insulated PVC sheathed armoured Cables of suitable rating for AC power supply. 

1.2. Grade and shall conform to IS: 1554 / IEC 60502 AND IS 694 / IEC 60227. 



 

 

 

1.3. Copper Cable should be Bright Annealed 99% pure Copper Conductor. Conductor shall be of electrolytic copper 
confirming to IS: 8130 

1.4. Cables shall be UV and weathering resistant. 
1.5. Voltage drop & losses to be kept to minimum. On DC side voltage drop to be max 1%. 
1.6. Cables shall be laid on prefabricated GI cable trays and through suitable HDPE/PVC conduit pipes. 
1.7. All interfaces between panel integral cable and extension cable must be done using MC4 equivalent connectors 

only. 

 
9) Earthing and Lightning Protection 

 
9.1 Earthing Protection 

Each array structure of the PV yard should be grounded/ earthed properly as per IS:3043 -1987. In addition the lighting arrester/masts 
should also be provided inside the array field. Provision should be kept for shorting and grounding of the PV array at the time of 
maintenance work. All metal casing/shielding of the plant should be thoroughly grounded in accordance with Indian Electricity 
Act/IE Rules. Earth Resistance shall be tested in presence of the representative of bank as and when required after earthing by 
calibrated earth tester. PCU, ACDB and DCDB should also be earthed properly. Earth resistance shall not be more than 5 ohms for 
individual pit and shall be less than 1.0 Ohms for Grid in line. It shall be ensured that all the earths are bonded together to make them 
at the same potential. The earthing conductor shall be rated for the maximum short circuit current, and shall be 1.56 times the short 
circuit current. The area of cross -section of conductor shall not be less than 1.6 sq mm in any case. The earthing pits shall be made 
at locations approved by bank. 

 
9.2 Lightning protection 

The SPV power plants shall be provided with lightning & overvoltage protection. The main aim in this protection shall be to reduce 
the over voltage to a tolerable value before it reaches the PV or other sub system components. The source of over voltage can be 
lightning, atmosphere disturbances etc. the entire space occupying the SPV array shall be suitably protected against Lightning by 
deploying required number of Lightning Arrestors. Lightning protection should be provided as per IEC 62305standard.Contractor 
shall provide the lightning Arrestor System by using 8 mm dia 50 sq mm cross section corrosion resistant AlMgSi Alloy rigid round 
rod/wire for running on the sheet roofing, for down conductors and air termination conductors designed as per IEC 62305 complete 
with 16/10 mm dia concrete base fixing type 16/10 mm dia air termination rods where ever required complete with all the accessories 
as per standards. There shall be the required number of suitable lightning arrestors installed in the array area. Lightning protection 
shall be provided suitable earthing such that induced transients find an alternate route to earth. Protection shall meet the safety rules 
as per Indian Electricity Act2003/IE rules 

 
10) Finish & Painting 

Corrosion Resistance: All surfaces of the equipment including frame modules, covers, chassis, brackets, etc., shall be treated to 
prevent corrosion.The ACDB/DCDB shall be Galvanised iron / powdered coated/Weather proof paint.Colour scheme shall be as 
follows: Siemens GrayName Plate: A name plate, an anodized, screen printed or any other arrangement ensuring better life 
expectancy designation plate in “Bold” letters showing “….. kWp SPV POWER PLANT UNDER GREEN INITIATIVE 
SCHEME”. 

 
11) TOOLS, SHACKLES 

After completion of installation & commissioning of the power plant, necessary tools & shackles are to be provided free of cost by 
the supplier for maintenance purpose. 

 
12) Documentation 

Supplier shall provide 02 sets of Operation & Maintenance Manual in English for the complete system with Block diagram, detailed 



 

 

 

description of all the system components, mounting of PV Module, electronics used, working, starting and shutdown procedures, 
maintenance and trouble-shooting instructions, DO’s & DONT’s, Name & address of contact person or Centre to be contacted in case 
of complaints/ failure. Warranty Card & Service entry card shall be provided with the SPV Power Plant systems.Supplier shall provide 
02 sets of the As-built Detailed Wiring diagrams, Array layout and termination schedules. Approval of Bank needs to be obtained on 
the content of Manual, 

 
13) Installation of Components and Materials 

Description: 
1. Supply and installation of Module mounting structure/ super structure for mounting at roof top. 
2. The PV modules shall be installed with necessary tilt with the most effective orientation. Tilt angle to be optimized 

to obtain maximum generation. 
3. Supporting structure material shall be compatible with the PV panel mounting frame. 
4. Each module can be mounted on a mounting structures fabricated from hot dip galvanized MS/, using appropriate 

clamps and trapezoidal sheet holders, rail track connectors, screws and fixtures. The structure shall be non- 
corrosive and long lasting. Each structure will carry multiple modules to form a row. The structure shall be capable 
of withstanding a wind speed of 200Km/Hr after grouting and installation and shall be designed to cater very 
rough climatic conditions. The mounting structure shall be guaranteed for at least 5 years. 

5. Supply and installation of power conditioning unit (PCU) consisting of Solar Charge Controller/ Inverter. 
6. The installation shall include the electrical wiring, cabling, terminations, cable trays, micro/ string inverters, 

metering and hooking up the system to the including synchronization with plant main LT Panel grid / DG set. 
7. Installation of inverter should be in a ventilated area and proper inter-spacing is to be provided. 
8. Laying of power/ control copper cables from PV power to plant room, Main LT panel. 

9. Supply and installation of cables on prefabricated GI cable trays and / or within suspended ceiling spaces including 
installation, cable trays, hangers, supports, cable terminations all fixing accessories (terrace to plant room inclusive 
of PVC sleeve/ other accessories etc. wherever required) 

10. Supply and installation of earthing system with testing joint for every pit (grounding) system including cutting of 
roads / paved areas / PCC floor etc and making as good as in original shape. Prior to execution, design shall be 
submitted by contractor for approval by bank. 

11. Supply and installation of lightening arrester, required as per statutory norms/guidelines as approved by bank. 

 
14) Testing and commissioning 

Pre-commissioning tests of all electrical equipments. Specific points to be considered during commissioning are: 
1. Continuity checking and insulation resistance measurement of cables. 
2. Proper crimping, lugging and glanding of cables before final terminations. 
3. Checking of all electrical terminations for any loose contacts. 
4. Proper earthing of electric equipment & solar array to be ensured. 
5. At junction box in solar array, voltage levels to be checked (between positive & negative terminal, positive to 

earth and negative to earth) in consultation with inverter OEM. 
6. Inverter to be checked in testing mode and after No Fault indication is displayed on LCD it is to be connected to 

grid/battery. 

 
15) Annual Generation Guarantee 

Contractor shall give minimum annual power generation guarantee for first year (Calculated on the basis of average 4.2 
KWH per KWp functioning for 300 days) and for subsequent years as per following – 



 

 

 

2nd Year  : 99.0% of 1st Year Generation  
3rd Year  : 98.5% of 1st Year Generation  
4th Year   : 98.0% of 1st Year Generation 

 
In case of short fall, Contractor will compensate for the less power generated as per prevailing rate of State electricity board 
for first five years. The power generation trend after first 5 years must be mentioned. 

 
Contractor may monitor the performance of system installed. In case Contractor finds that installed system will not meet 
assigned minimum annual guarantee, it is up to Contractor to upgrade the system to meet the minimum requirement at 
his own cost. 

 
2. LT Panel & AC Distribution Box - Interconnection 

The Inverter / Power conditioning unit converts DC energy produced by solar array to 3 phase AC power. The AC power 
output of the inverter shall be fed to the AC Distribution Box (metering panel & isolation panel) which also houses energy 
meter. The 415 V AC output from the AC distribution box is fed to the owner’s LT panel for feeding the building load. 
The AC power from the Solar Inverter shall be synchronized with the station’s supply grid and power is fed into the 
building load on continuous basis. The connectivity / interfacing of the AC power output from the Solar Inverter to the 
existing grid power shall be designed and carried out by the contractor including all cabling work. First preference for 
drawing power shall be from Solar Inverter, the balance power shall be automatically drawn from the grid supply. 
Contractor shall finalize the scheme of interconnection to LT Panel / load after discussion with bank. 

3. Integration Of Solar Power With Grid 
The output power from SPV would be fed to the inverters which converts DC produced by SPV array to AC and feeds it 
into the consumer load and the surplus power to be fed into the grid after synchronization. In case of grid failure, or low 
or high voltage, solar PV system shall be out of synchronization and shall be disconnected from the grid. 4 pole isolation 
of inverter output with respect to the grid/ DG power connection need to be provided. 

 
4. Grid Islanding 

i. In the event of a power failure on the electric grid, it is required that any independent power-producing inverters 
attached to the grid turn off in a short period of time. This prevents the DC-to-AC inverters from continuing to feed 
power into small sections of the grid, known as “islands.” Powered islands present a risk to workers who may expect 
the area to be unpowered, and they may also damage grid-tied equipment. The Rooftop PV system shall be equipped 
with islanding protection. In addition to disconnection from the grid (due to islanding protection) disconnection due 
to under and over voltage conditions shall also be provided. 

ii. A manual disconnect 4pole isolation switch beside automatic disconnection to grid would have to be provided at 
utility end to isolate the grid connection by the utility personnel to carry out any maintenance. This switch shall be 
locked by the utility personnel 

5. Acceptance Criteria 
Final acceptance of the integrated system will be given only after validating the performance of the system as in 
Installation, Testing and Commissioning of clause above. 
 

6. Guaranty 
All the components of the system shall be guaranteed for any manufacturing defect or inferior components for a period of 
FIVE years from the date of commissioning. 



 

 

 

 
7. Training 

The supplier shall provide training to at least 3 departmental operators on the O & M aspects of the system 
 
 

 
SIGNATURE OF THE CONTRACTOR WITH SEAL 



 

 

 

 

Technical Data Sheet to be compulsorily filled by contractor for 30.00 kWp Solar Photo Voltaic 
Power Plant, Roof top Grid Tie System 

SN Specification Bank Requirement Contractor Reply 
A. SPV power plant 
1 Rated Output To be mentioned by Contractor  

2 No. of PV Modules Proposed to be 
installed. 

To be mentioned by Contractor  

3 No. of series module in one array To be mentioned by Contractor  

4 No. of array in parallel 
combination 

To be mentioned by Contractor  

B. SPV Module 
1 PV Cell type To be mentioned by Contractor  

2 Make of SPV Cell To be mentioned by Contractor  

3 Make of SPV Module To be mentioned by Contractor  

4 Maximum Power Rating of one 
module 

To be mentioned by Contractor  

5 Rated Current of Module To be mentioned by Contractor  

6 Rated Voltage of module To be mentioned by Contractor  

7 Short Circuit Current of module To be mentioned by Contractor  

8 Open Circuit Voltage of module To be mentioned by Contractor  

C. Mounting Arrangement 
1 Mounting type Mounting on Sheet Roofing  

3 Tilt angle (slope) of PV Module To be mentioned by Contractor  

D DC Combiner Box/ Array Junction Box 
1 Enclosure To be mentioned by Contractor  

2 Necessary Fuse Protection & 
Surge Protection 

Required  

3 Rated Insulated Voltage DC 1000V  

E Power Conditioning Unit (PCU) / Inverter 
1 Make of PCU/Inverter   

2 Nominal Output power at site 
based on the site conditions 

Total 30.00Kwp  

4 DC Array Input Operating Voltage (-20% to +15%) of the DC 
Array input voltage 

 

5 Type of solar charge controller MPPT Based Solar Charge 
Controller 

 

6 Switching device MOSFET/IGBT based  



 

 

 

7 Continuous inverter Output Rating 
(KVA) 

To be mentioned by Contractor  

8 Output Wave Form Pure Sine Wave Output  

9 Total Harmonic distortion < 3% @ nominal power  

10 Output Voltage 3 ph, 415± 10 %  

11 Output Frequency 50Hz ± 3%  

12 Power Factor > 0.9  

13 
PCU Efficiency 

> 90% at nominal voltage & 
power 

 

14 Inverter efficiency 94% to 98% at full load  

15 No. of Inverters with 
Configuration 

To be provided by Contractor ( 
to meet nominal output power) 

 

16 Inverter Type To be mentioned by Contractor  

17 Idle Current < 4% of rated capacity  

18 Regulation ±2% for DC I/p variation & 
o/p load variation 

 

19 Overload Features 150% for 1 minute  

20 Cooling Forced Air cooling, with 
temperature controlled cooling 
fan 

 

21 Operating Temperature 0 to 50 ˚C  

22 Relative Humidity   

23 LED/LCD Display : Indications Display shall indicate system 
functional parameters and 
protection functional indicator 

 

24 Data monitor and display controls RS485, Ethernet OR RS232 
connectivity 

 

25 Protections   

 a. Input over voltage 
b. Low/high frequency 
c. Short circuit 
d. Under/over output voltage 
e. Over Temperature 
f. Grid Input under voltage / over 
voltage with auto recovery 
g. DC disconnect device 
h. DC reverse polarity 
i. Anti-Islanding Protection as per 
the standard 

To be mentioned by Contractor  

26 Enclosure Protection IP 20(for indoor) IP 60 (for 
outdoor)as per IEC 529 

 

27 Safety 1. IEC 62103  



 

 

 

  2. IEC 62109 Part 1 & 2 
3. Galvanic Isolation at input 
& 

output through transformer 

 

28 Audible Noise < 45dB at 1 Meter  

29 Power Control MPPT suitable for hybrid 
operation. 

 

F DC/AC Distribution 
1 DC Side Quantity & Ratings of 

MCBs 
To be mentioned by Contractor  

2 AC Side 
Quantity & Capacity of MCBs 

To be mentioned by Contractor  

3 Details of measuring To be mentioned by Contractor  

5 Other Details To be mentioned by Contractor  

G Cables 
1 Make To be mentioned by Contractor  

2 Size To be mentioned by Contractor  

3 Other Details To be mentioned by Contractor  

H Earthing 
1 Details of points earthed To be mentioned by Contractor  

2 Earth Resistance To be mentioned by Contractor  

 
J 

Datasheet for Modules, Inverter, 
Cables etc. 

To be submitted along with the 
bid 

 

 
Approved Makes 

S.No. Name of the material Approved make 
1 SPV Modules,Mono PERC Half cut Renesys/Adani/Orb/Havells/Equivalent 
2 Mounting structure Jindal/Sail/HDGI and Equivalent 
3 Invertor Growatt/Evvo/SMA/Equivalent 
4 AC DB SCHIELDLER/Siemens/ABB/Equivalent 
5 DC DB SCHIELDLER/Siemens/ABB/Equivalent 
6 Cables Polycab/Havells/Equivalent 
7 Balance of system(BOS) As per standard 
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SCOPE OF COMPREHENSIVE AMC 
A) MAINTENANCE DURING DEFECT LIABILITY PERIOD OR WARRANTY PERIOD 

1. The Contractor shall maintain the plant and associated equipment free of cost and ensure that it works as per Tender 
parameters. 
2. All spares required for normal operation as per tendered parameters shall be replaced at no extra cost. 
3. The number of visits shall be same as stipulated in Comprehensive Annual Maintenance. 
B) COMPREHENSIVE ANNUAL MAINTENANCE (CAM) (after the defect liability period ) 
1. The Contractor shall maintain the plant and associated equipments for a period of three years after the expiry of defect 

liability period of one year and ensure that it works as per the tendered parameters. 
2. The rate of annual maintenance charges shall be furnished for a period of 3 years after the expiry of warranty/defect 

liability period and the rates quoted shall be binding on the Contractor. 
3. The cost of CAM furnished shall also be one of the criteria in evaluation of cost economics. 
4. The Comprehensive Annual Maintenance Charges shall be paid quarter wise (as by bank’s Financial Year) in advance 

subject to satisfactory maintenance of previous quarter. 
SCOPE OF COMPREHENSIVE ANNUAL MAINTAINANCE CONTRACT FOR SOLAR ROOF TOP POWER 
SYSTEM (CAMC) 
The Contractor shall offer the following at no extra cost to the bank. The rate quoted for CAMC should include the following. 

1. The Contractor shall maintain the plant and ensure that it works as per the Tendered parameters during tenancy of 
the Maintenance Contract. 

2. All the repairs and replacements of spares shall be carried out which are necessitated due to usage of system as per 
Tender stipulations. However, the repairs and replacements necessitated by loss or damage due to misuse or 
accident, fire or natural calamities such as earth quake, floods, cyclone shall be out of the scope of CAMC. 

3. The Contractor should visit every month for preventive maintenance of the system. If any breakdown calls for 
emergency service, the same shall be attended within 24 hrs. One of the scheduled preventive maintenance shall 
also be completed during such visits. Visits also shall be made for the upkeep of the system to ensure at no point 
of time the plant capacity is less than 90%. 

4. During the Preventive Maintenance, the contract includes servicing including PV panel cleaning, repairing, 
maintenance and replacement of spare parts of Solar Power System for the satisfactory running of the system. 
During each visit the supplier shall carry out Thermography checks during the CAMC period to identify hot spot 
of PV modules and take corrective action. The same shall be recorded in a log book which shall be verified and 
confirmed by bank's representative. 

5. During the break down calls, the nature of repair carried out, parts replaced etc shall be recorded in the log book. 
OTHER TERMS WITH REGARD TO CAMC: 

1. The rate of annual maintenance charges shall be furnished for a period of 3 years after the warranty/Defect Liability 
Period and rates quoted shall be binding on the Contractor. 

2. The scope and terms of Comprehensive Annual Maintenance Contract (CAMC) like number of monthly visits, items 
covering under CAMC, replacement of spares exclusions if any, down time for break down and service calls shall be 
as mentioned above. 

3. The Bank reserves the right of discontinuing the CAMC from the contractor during the tenancy of the Maintenance 
Contract. 

4. The cost of Comprehensive Annual Maintenance Charges shall also be one of the criteria in evaluation of cost 
economics of the tender. All the activities under this clause shall be completed within the stipulated time. 

 
 
 

SIGNATURE OF THE CONTRACTOR WITH SEAL 



 

 

 

SCHEDULE OF RATES - PREAMBLE 

1. The schedule of rate should be read in connection with all the other sections of the Tenderer. 

2. The quantities shown against the items of work are only approximate and may vary to any extent. No extra 
whatsoever shall be entertained for variations in quantity. 

3. The rates inserted in the bills of quantities are to be for the full inclusive of value of the work described under the 
several items, including all costs and expenses which may be required in and for the construction and full 
protection of the work described, together with all risks, liabilities and obligations set forth or implied in the 
documents on which the Tender is based. The quoted rates shall be for all heights, lifts and leads unless otherwise 
mentioned specifically in the description of item. 

 
4. General direction and description of work and materials given elsewhere in the Contract documents are not 

necessarily repeated in the Bill(s) of quantities. Reference to be made to the other documents for the full 
information/details. 

5. The Contractor shall be deemed to have visited the site before quoting for the Tender and to have examined for 
himself the conditions under which the work will be carried out including local conditions affecting labour and to 
have studied the items of the bills of quantities, the drawings and specification, relating to them and to have 
satisfied himself that the rates quoted by him provide for all minor accessories and contingent works or services 
as necessary for the works described even though they are not specifically defined. 

 
6. Tenderer is advised to read items of works carefully and quote the rates accordingly. However, if he quotes 

different rates for the same item of work under different schedules of items, the lowest rates quoted shall be made 
applicable to all the Bills of quantities and the contract sum corrected accordingly. 

 
7. Where an item of work not mentioned in a particular bill of quantities, is required to be executed and where the 

rate for such an item of work is quoted under a different bill of quantities forming a part of this contract, then the 
contractor being called upon shall execute the work and shall be paid at the rate so quoted. Nothing extra over 
shall be payable on this account. 

 
8. The drawing(s) attached with this Tender document are for the purpose of Tender only, giving the Tenderer a 

general idea of the nature and the extent of works to be executed. 

 
9. The rates quoted by the Tenderer shall be deemed to be for the execution of the works in accordance with the 

“Construction Drawings” (to be supplied to the contractor at the “Design Aspect” of these drawings). 

 
10. The rates quoted by the Tenderer shall include all labour, tools and plants, materials inclusive of all, transport, 

loading, unloading charges, all levies, all taxes, excise duties, etc. at the time of quoting their rates. The quoted 
rates shall remain firm throughout the contract period. No escalation on prices of labour and materials shall be 
entertained. 



 

 

 

SCHEDULE OF QUANTITIES - PREAMBLE 

All items of work contracted for shall be executed strictly in accordance with the description of the item in the Schedule 
of Quantities, relevant drawings and specifications read in conjunction with the appropriate Indian Standard specifications 
and conditions of the contract and established Engineering practices. 

The rate for each item of work included in the schedule of quantities shall unless expressly stated otherwise include cost 
of:- 
 
All materials, fixing materials, accessories sequence of operations, appliances, tools, plant equipment, ladders, ropes, 
scaffoldings, safety equipment’s for work men transport labour and incidentals required and completion of the work called 
for in the item and as per specifications and drawings completely 
Wastage on materials and labour 
Loading transporting, unloading, handling as necessary, hoisting to all levels, and setting, fitting and fixing in position, 
protecting, disposal of debris as directed and all other labour necessary and to fully complete the job in accordance with 
contract documents, good practice and recognized principles of trade laid down in codes of practice. 
Liabilities, obligations and risks arising out of conditions of Contract. 
 
All requirements of specifications, whether such requirements are mentioned in the item or not shall be provided for the 
specifications and drawings where available are to be read as complimentary to any part of the schedule of quantities 
and any work called for in one shall be taken as required for all similar items. 

In the event of conflict between Schedule of Quantities and other documents including the specifications the most 
stringent among them shall apply and the interpretations of the Consultants/Owner shall be final and binding. 
 
The Contractor shall be paid for the actual quantity of work executed by him in accordance with the drawings at the 
accepted rates. 

This schedule shall be fully priced and the extensions and totals duly checked. The rates for all items shall be filled in INK. 
The entries under amount column shall be rounded off to the nearest Rupee. 
 
No alterations whatsoever is to be made either to the description of items in the Schedule of quantities or specifications 
unless such alterations, is clarified in writing by the Consultant/Owner. Any such alterations, notes or additions shall 
unless clarified in writing be disregarded when Tender documents are considered. Any observation on BOQ should be 
made in the letter accompanying technical bid for proper consideration and on disfiguring or overwriting in the documents 
is permitted. 

In event of an error occurring in the amount column of the schedule, as a result of wrong extension of unit rate and 
quantity, the unit rate quoted by the Tenderer shall be regarded as firm and the extensions shall be amended on the basis 
of rates. 

All errors in totalling in the amount column and in carrying forward totals shall be corrected. 
 
Unless otherwise stated, all measurements shall be taken in accordance with Indian standard for building of Measurements 
IS 1200 latest revision effective on the date of measurement for interior items as applicable. 
 
Any errors in quantity of items from the contract schedule shall not vitiate this contract but shall be corrected and deemed 
to be a variation by the Architect / Consultant/Owner 



 

 

 

DRAWINGS AND DATA 
 
Within a week of acceptance of work order, the contractor shall furnish the following data in triplicate for 
approval by bank. General arrangement drawing of the equipment on orders showing plan, elevations, and 
sectional views, mounting details. 
Bill of materials. Descriptive catalogues, characteristic curves, duty point efficiency factor and technical 
particulars of all the various equipment’s offered. 

SPARE PARTS AND MAINTENANCE FOR MATERIALS SUPPLIED 
Tenderer shall offer along with the bid, duly recommended by manufacturer set of spare parts required for a 
period of 1 year’s continuous operation. Itemized unit prices with exact quantities recommended for these 
spares shall be separately indicated for consideration of the Owner/Consultant. 

DOCUMENTS MUTUALLY COMPLIMENTARY 
The several documents forming the contract are to be read as mutually complementary to each other and 
in case of ambiguities/ discrepancies, the same shall be explained and clarified by the Consultant/Owner 
to the Contractor in what manner the work is expected to be carried out to meet the end requirements. 
 
INSTRUCTIONS DURING EXECUTION 
On the advice of the Owner, the consultants may issue further drawings and written instructions, details, 
directions and explanations collectively referred to as “Site instruction” in regard to: 
Variations for modification of the design, quality or quantity of works as addition or omission or 
substitution of any work therein. 
Any discrepancies in the drawings or between the schedule of quantities and/or specifications and/or 
drawings. 

Removal from the site any material brought by the Contractor and substitution of any other materials 
therefore. The dismissal or removal from work of any person employed thereupon. 
Removal/re-examination of any works executed in case of doubt of any nature. 
Opening up for inspection of any work covered up without proper tests by the Architect / 
Consultant/bank. Oversight on the part of the Architect / Consultant/bank his assistant to disapprove any 
defective work or material shall not prejudice the Owner/Consultant, thereafter to disapprove such work 
or materials and to order pulling down, replacement, removal breaking up or reconstruction. 

The Contractor shall make his own arrangement for the engagement of all labour and shall be responsible 
for regulating their service conditions, work conditions in conformity with all Acts, Regulations, Rules or 
order of competent authority under relevant laws in force during the pendency of the Contract. 

Contractor shall indemnify the Owner from all claims relating to the workers/ staff/ sub-contractors, 
Salaries, Wages, Overtime, Leave, Provident Fund, Medical facilities, gratuity, Bonus or any other claim 
as applicable and stipulated in any statutory provisions, rules or order of competent authority. 
All materials so far as procurable shall be of the reputed make in the category of manufacture and bear the 
stamp of quality of the Bureau of Standards wherever applicable. The contractor shall furnish documentary 
proof, test certificates and guarantees as relevant to such materials from manufacturers, which shall match 
with the date of procurement. 



 

 

 

Seal & Signature of the 

Tenderer/s Date: 
Place: 
 
 
 

 


