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BANK OF BARODA 
 
 

 Baroda Apex Academy 
 

 
 

Signages & allied works at Baroda Apex Academy, 
Law Garden, Ahmedabad 

 
 

Technical Bid 
 

Information to Bidders 
 
 
 
 

TENDER PERIOD FROM 31.05.2024 TO 24.06.2024 UPTO 2:00 PM 
 

PRE-BID MEETING ON 10.06.2024 AT 11:30 AM 

 

OPENING OF TECHNICAL BID ON 24.06.2024 AT 3:00 PM 
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BANK OF BARODA 
 

INFORMATION AND INSTRUCTIONS TO TENDERERS 

Name of Work  Tender For Signages & allied works at Baroda Apex Academy, 
Law Garden, Ahmedabad 
  

Period of Tender  FROM 31.05.2024 TO 24.06.2024 UPTO 2:00 PM 

Date  & Time of Pre Bid 
Meeting  
Mode of Meeting 

Pre bid meeting will be held online through Bank’s Online 
Meeting Platform (i.e. Microsoft Teams)   
ON 10.06.2024 AT 11:30 AM  
 
Meeting invite Link will be sent by the Bank to bidder’s 
provided email IDs to join the Online Meeting as per the 
schedule mentioned above.  
 
Bidder representatives will have to click the Bank provided 
link (provided in the e-mail) to join the On-Line Pre-bid 
meeting  
 

Last Date of Written request 
for Clarifications Before the 
Pre-bid Meeting  

04:00 PM on 09.06.2024  
o Bidder to submit a maximum of -2- participant’s name, contact 
number, designation and e-mail ID for pre bid meeting on 
sc.ahmedabad@bankofbaroda.com along with pre-bid queries 
before above mentioned timeline.  
 

Date of Technical Bid 
Opening 

ON 24.06.2024 AT 3:00 PM 

Submission of tender  E tender 

Address for Communication  Baroda Apex Academy, Bank of Baroda, GH-4,Nr. Udyog 
Bhavan,Sector- 11,Gandhinagar  
382011, Gujarat 

Earnest Money Deposit 
(EMD) 

Rs. 36,000/-  
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EMD- Online Payment 
Details through NEFT 

NEFT in favour of “Baroda Apex Academy”  
Name of Bank: Bank of Baroda 
Account No.: 29760400000309 
Branch: Vidhansabha Branch, Gandhinagar, Gujarat 
ISFC Code: BARB0VIDHAN 
  (BARB- Zero-VIDHAN) 
(Bidder should mention the payment details with UTR no. in 
respected field after making payment) 

Approx. Project Period -1- Month  

Availability of RFP 
document 

RFP will be available on our Bank website 
www.bankofbaroda.in/tenders/ & e-tender website  
https://bobtenders.eproc.in/  
The RFP may be downloaded from the Tender Section by the   
Bidders. No hard copy of the RFP will be made available by 
the Bank. 

 
 
 
 
Criteria for Pre-qualifications:  
Contractors desirous of tendering for above work and fulfilling the following requirements shall be 
eligible to apply:- 
   

I. Experience of having successfully completed any one of following similar works during last 
-7-  years ending on 31.03.2024 

 
Three similar completed works*** each costing not less than Rs.14.40 Lacs of 
proposed work.  

               OR 
Two similar completed works*** each costing not less than Rs.18.00 Lacs of 
proposed work.  

     OR 
One similar completed work*** costing not less than Rs.28.80 Lacs of proposed 
work. 
 

II. Shall have minimum average annual turnover of Rs. 10.80 Lacs for last three financial 
years 
 

*** Similar work shall mean successfully completed the signings / signages & art/ Signages, art 
work & safety related work in the commercial building during last seven years. 
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1.1. Guidelines to Bidders for Electronic Tendering System 

1.1.1. Pre-requisites to participate in the Tenders 

Registration of bidders on e-procurement portal of Bank of Baroda: 

The bidders unregistered on e-procurement portal of Bank of Baroda and interested in 
participating in the e-tendering process shall be required to enroll/register on the e-
procurement portal. To enroll, bidders have to generate User ID and password on 
https://bobtenders.eproc.in/ 

 
The bidders may obtain the necessary information on the process of registration/enrollment 
either from Helpdesk Support Team.  

 

Preparation of Bid & Guidelines for Digital Certificate 

The Bid Data that is prepared online is required to be signed & encrypted and the hash value of 
the Bid Data is required to be signed electronically using a Digital Certificate. This is required to 
maintain the security of the Bid Data and also to establish the identity of the Bidder transacting 
on the System. This Digital Certificate should be having Two Pair (1. Sign Verification 2. 
Encryption/ Decryption). Encryption Certificate is used to encrypt the data / information and 
Signing Certificate to sign the hash value during the Online Submission of Tender stage. 

The Digital Certificates are issued by an approved Certifying Authority authorized by the 
Controller of Certifying Authorities of Government of India through their Authorized 
Representatives upon receipt of documents required to obtain a Digital Certificate. 

Bid data / information for a particular Tender must be submitted only using the Digital 
Certificate. In case, during the process of preparing and submitting a bid for a particular tender, 
the bidder loses his / her Digital Signature Certificate (i.e. due to virus attack, hardware 
problem, operating system problem), he / she may not be able to submit the Bid online. Hence, 
the bidders are advised to store his / her Digital Certificate securely and if possible, keep a 
backup at safe place under adequate security to be used in case of need. 

In case of online tendering, if the Digital Certificate issued to an authorized user of a 
partnership firm is used for signing and submitting a bid, it will be considered equivalent to a no 
objection certificate / power of attorney to that user to submit the bid on behalf of the 
Partnership Firm. The Partnership Firm has to authorize a specific individual via an 
authorization certificate signed by a partner of the firm (and in case the applicant is a partner, 
another partner in the same form is required to authorize) to use the digital certificate as per 
Indian Information Technology Act, 2000.  

Unless the Digital Certificate is revoked, it will be assumed to represent adequate authority of 
the Authority User to bid on behalf of the Firm for the Tenders processed on the Electronic 
Tender Management System of Bank of Baroda as per Indian Information Technology Act, 
2000. The Digital Signature of this Authorized User will be binding on the Firm. It shall be the 
responsibility of Partners of the Firm to inform the Certifying Authority or Sub Certifying 
Authority, if the Authorized User changes, and apply for a fresh Digital Signature Certificate. 
The procedure for application of a Digital Signature Certificate will remain the same for the new 
Authorized User. 

The same procedure holds true for the Authorized Users in a Private / Public Limited Company.  
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The bidder should Ensure while procuring new digital certificate that they procure a pair of 
certificates (two certificates) one for the purpose of Digital Signature, Non-Repudiation, and 
another for Key Encipherment 

 

System Requirements  - List of Pre-Requisites   

  

1. Minimum of 1 GB of RAM  

2. Minimum 1 USB port (If Digital Signature Certificates in USB-Token)  

3. Windows 7 and above Operating System  

4. Reliable Internet Connectivity  

5. Digital Signature Certificates   
(a) Class-3 Signing and Encryption Certificates  
(b) DSC Dongle driver should be installed before logging in (c) 

DSC should contain both Signing and Encryption Certificates 
(d) Certificate with full chain.  

(e) Certificate should not be expired it should be valid certificate  
 6 Browser – Microsoft edge/Google Chrome/Mozilla Firefox. 

1 Downloading the DSC Handler 

 For download the DSC HANDLER: Go to Downloads section >> DSC Components >> 
Download the setup of 32 bit DSC Handler. 

 You must double click the DSC handler icon that is already installed on your desktop whenever you 
restart or shut down your computer. 
 

2 DEFINITIONS: 

 C1 India Pvt. Ltd.: Service provider to provide the e-Tendering Software. 
 Bank of Baroda e-Procurement Portal: An e-tendering portal of Bank of Baroda introduced for the 

process of e-tendering which can be accessed on https://bobtenders.eproc.in/. 
 

ACCESSING / PURCHASING OF BID DOCUMENTS : 
 

 It is mandatory for all the bidders to have Class-III Digital Signature Certificate (With Both DSC 
Components, i.e. Signing & Encryption) from any of the licensed Certifying Agency under CCA, 
Ministry of Electronics and Information Technology, Government of India to participate in e-
tendering portal of Bank of Baroda. Bidders can see the list of licensed CA’s from the link 
www.cca.gov.in  C1 India Pvt. Ltd. also facilitate Class III Digital Signature Certificate (With Both 
DSC Components, i.e. Signing & Encryption) to the bidders. Bidder may contact C1 India Pvt. Ltd. 
at mobile no. +91-8130606629 for DSC related queries or can email at vikas.kumar@c1india.com 

 To participate in the e-bid, it is mandatory for the Applicants to get themselves registered with the 
Bank of Baroda e-Tendering Portal (https://bobtenders.eproc.in). To have a user Id & Password. 

 The Amendments / Clarifications to the tender, if any, will be posted on the Bank of Baroda e-
Tendering Portal (https://bobtenders.eproc.in). The addendums, if any, additionally shall be 
published on Bank’s website also. 
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 The Bidder may modified or withdraw their bid after submission prior to the Bid Due Date. No bid 
shall be modified or withdrawn by the Bidder after the Bid Due Date and time. 

Both ‘EMD ‘and ‘Tender Document Fee’, if any are mentioned in individual tender document 
published at Bank of Baroda e-Tendering Portal (https://bobtenders.eproc.in).  
 

 For helpdesk, please contact e-Tendering Cell and Help Desk Support        Monday to Friday Ph.: 
0124-4302033/36/37, bobsupport@c1india.com. 

 It is highly recommended that the bidders should not to wait till the last date of bid 
submission to avoid complications like internet connectivity issue, network problems, system 
crash down, power failure, browser compatibility issue, system compatibility issue, improper 
digital signature certificate problem etc. In view of this context, neither Bank of Baroda nor C1 
India Pvt. Ltd will be responsible for such eventualities.  

1.2. Steps to participate in the e-Tenders 

1.2.1. Online viewing of Detailed Notice Inviting Tenders 

The bidders can view the Detailed Tender Notice along with the Time Schedule (Key Dates) for 
all the Live Tenders released by Bank of Baroda on the home page of bank’s e-Tendering 
Portal.  

1.2.2. Download of Tender Documents 

The Pre-qualification / Main Bidding Documents are available for free downloading. However, 
to participate in the online tender, the bidder must pay application money via Demand 
Draft/NEFT/RTGS mode & submit the details in the e-procurement portal. 

1.2.3. Online Submission of Tender 

Submission of bids will be preceded by Online Submission of Tender with digitally signed Bid 
Hashes (Seals) within the Tender Time Schedule (Key dates) published in the Detailed Notice 
Inviting Tender. The Bid Data is to be prepared in the templates provided by the Tendering 
Authority of BOB. The templates may be either form based, extensible tables and / or upload-
able documents. In the form-based type of templates and extensible table type of templates, 
the bidders are required to enter the data and encrypt the data/documents using the Digital 
Certificate / Encryption Tool wherever applicable. 

1.2.4. Close for Bidding : After the expiry of the cut-off time of Online Submission of 
Tender stage to be completed by the Bidders has lapsed, the Tender will be 
closed by the Tender Authority. 

1.2.5. Online Final Confirmation: After submitting all the documents bidders need to 
click on “Final Submission” tab. System will give pop up “You have successfully 
completed your submission” that assures submission completion. 

1.2.6. Short listing of Bidders for Commercial Bidding Process : The Tendering 
Authority will first open the Technical Bid documents of all Bidders and after 
scrutinizing these documents will shortlist the Bidders who are eligible for 
Commercial Bidding Process. The short-listed Bidders will be intimated by email. 

1.2.7. Opening of the Commercial Bids: The Bidders may remain present in the office 
of the Tender Opening Authority at the time of opening of Commercial Bids. 
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However, the results of the Commercial Bids i.e. TCO of all bidders shall be made 
available on the bank’s e-procurement portal after the completion of opening 
process. 

1.2.8. Tender Schedule (Key Dates) : The bidders are strictly advised to follow the 
Dates and Times as indicated in the Time Schedule in the detailed tender Notice 
for the Tender. All the online activities are time tracked and the electronic 
Tendering System enforces time-locks that ensure that no activity or transaction 
can take place outside the Start and End Dates and time of the stage as defined in 
the Tender Schedule. 

At the sole discretion of the tender Authority, the time schedule of the Tender stages may be 
extended. 

1.3. Important Points: The Bid hash values are digitally signed using valid Class – III Digital 
Certificate issued by any Certifying Authority. The bidders are required to obtain Digital 
Certificate well in advance. 

a. The bidder may modify bids before the deadline for Online Submission of Tender as per 
Time Schedule mentioned in the Tender documents. 

b. This stage will be applicable during both Pre-bid / Pre-qualification and Financial Bidding 
Processes. 

Steps by step detailed Bidder Manual are available on homepage under Support section 
related to activities like Java Settings, Registration, Login Process, Tender Participation, Bid 
Download, upload & Submission, Corrigendum/Addendum, Clarifications, Re-submissions etc. 
on e-procurement portal.  

Note: Bank shall not be liable & responsible in any manner whatsoever for any failure to access & 
bid on the e-tender platform due to loss of internet connectivity, electricity failure, virus attack, 
problems with the PC, any other unforeseen circumstances etc. before or during the event. 
Bidders are advised to ensure system availability and prepare their bid well before time to avoid 
last minute rush. Bidders can fix a call with support team members in case guidance is required by 
calling on helpdesk number. 
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Mr., Rahul Damare (Chief Manager) 
Mobile No. 8980040899 
Email : Sc.ahmedabad@bankofbaroda.com 

      Mr., Hitesh Mahurkar (Chief Manager) 
Mobile No. 9909476311 
Email : Sc.ahmedabad@bankofbaroda.com 

Validity of the offer shall be 3 months from the date of opening of Price Bid. 

 

Bank reserves the right to select/reject one or more contractors. The Bank does 
not bind itself to accept the lowest or any tender and reserves the right to 
accept or reject any or all tenders either in whole or in part, without assigning 
any reasons whatsoever. 

 

Conditional tenders are liable to be rejected. Dispute, if any, will be subject to 
Gandhinagar jurisdiction only. 

 

For any further information on the tender, following offices / persons to be 
contacted: 

 

All the pages of tender documents are to be signed and stamped by the tenderer. 

 Last date of receipt of tenders and opening of the technical bid shall be as 

mentioned above. 

 Date of opening of Price Bid shall be advised separately. 

 

Bidders have to keep checking our website for any additional instructions/ Addendum, if any 

during the tender period. Such addendum/ corrigendum, if issued shall be available to 

download alongwith the original tender documents. Bidders who quote tender without 

attaching tender or the addendum if any will be rejected. 
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Basic Information 
 

Important: 

1) Please type or handwrite in capital letters. 

2) Attach copies of the supporting documents. 

3) Please use addition sheets if required.  
   

1 a)        Name of the applicant / 
organisation 

  

b)        Address of the 
Registered Office 

c)        Address of office in 
state/District where Project is 
located 
(With Phone Nos & Email ID & 
Contact Person) 

2 Year of establishment   
3 Type of the organisation (Whether 

sole proprietorship, Partnership, 
Private Ltd. or Ltd. Co. etc.) 

  

(Enclose certified copies of 
documents as evidence) 

4 Name & qualification of the 
Proprietor / Partners / Directors of 

  

the Organisation / Firm a) 
b) 
c) 
Enclose certified copies of document 
as evidence 

5 Details of registration – Whether 
Partnership firm, Company, etc. Name 
of Registering Authority, Date and 
Registration number. 

  

Enclose certified copies of document 
as evidence 
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6 Whether registered with Government 
/ Semi – Government / Municipal 
Authorities of any other Public 
Organisation and if so, in which class 
and since when? (Enclose certified 
copies of document as evidence) 

  

7 a.             No. of years of 
experience in the field and details of 
work in any other field. 

  

b.             Whether ISO 
certified, furnish the details. 

8 Area of business activities other than 
construction, if any, and place of 
business. 

  

9 Address of business activities other 
than construction if any, and place of 
business. 

  

10 Address of office through which the 
proposed work of the Bank will be 
handled and the Name & Designation 
of officer in charge. 

  

  
a.                                         

Three similar completed works each 
costing not less than ` OR 
  
b.                                         Two 
similar completed works each costing 
not less than 

`  OR 
  
c.                                          Two 
similar completed work costing not 
less than 

`   
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11 [a]                                 Yearly 
turnover of the organisation during 
last 3 financial years (year wise) and 
furnish audited balance sheet and 
Profit & Loss A/c (Audited) for the 
last –3- years. 

  

  
[b]                                 

Committed turnover in (any three 
consecutive years) 

2023-24 
2022-23 
2021-22 
2020-21 

  
[c]  Turnover till Mar 24 (As per 
requirement of the project financial 
year may be modified) 

12 Name & Address of Bankers 1 
(Solvency certificate from a Bank to 
be enclosed for indicating 
satisfactory financial capacity of the 
organization) 

 
2 

  3 
13 Enclose copy of latest income tax 

clearance certificate. 
  

14 PAN No./Aadhar No. if any   
15 Details of registration for GST.   
16 Detailed description and value of 

works done (Proforma 1) 
  

and works on hand (Proforma-2) 
17 Details of Key Personnel Permanently 

employed (Proforma 
  

–3) 
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18 Other infrastructural information to 
be used/ referred for this project. 
List of available plants, machineries 
equipments etc. 

  

19 Furnish the names of –3- responsible 
persons along with their designation, 
address, Tel. No., etc., for whose 
organization, you have completed the 
above mentioned jobs and who   will 
be in a position to certify about the 
performance of your organization. 

1 

2 
3 

20 Whether any Civil Suit / litigation 
arisen in contracts executed / being 
executed during the last 10 years. If 
yes, please furnish the name of the 
project, employer, Nature of work, 
Contract value, work order and brief 
details of litigation. 

  

Give name of court, place, and status 
of pending litigation. 

  

  Attach a separate sheet if required. 

21 Information relating to whether any 
litigation is pending before any 
Arbitrator for adjudication of any 
litigation or else any litigation was 
disposed off during the last ten years 
by an arbitrator. If so, the details of 
such litigation are required to be 
submitted. 

  

22 Have you been ever disqualified or 
levied penalty by the bank in past for 
nonfulfillment of the contractual 
obligations? If yes, please provide 
details. 
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23 Have you in past carried out any 
works for Bank of Baroda or its 
subsidiaries? If yes, give details. 

 

24 No. of supplementary sheets attached 
for Part – II 

  

 

LIST OF PROJECTS EXECUTED BY THE ORGANISATION DURING THE LAST 7 
YEARS 

( More than Rs.14.40 Lacs Project cost) 
Sr. 
No 

Name of 
work/ 

project 
with 

address. 

Name 
& full 
postal 
address 
of the 
owner. 
Specify 

Contract 
Amount 
(Rs.) 

Stipulated 
time of 

completion 
(Years) 

Actual 
time of 

completion 
(years) 

Any other 
relevant 

information. 

Enclose 
client’s 

certificate 
for 

satisfactory 
completion. 

  Actual 
amount of 

the Project, 
if increased, 

give 
reasons. 

1 2 3 4 5 6 7 8 
                

                

                

                

                

                

                

                

                

                

 

 

 

 

IST OF IMPORTANT WORKS ON HAND (In support of Marking Criteria E) 
( More than Rs.14.40 Lacs Project cost) 
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Sr. 
No 

Name 
of 

work/ 
project 

with 
address 

Name 
& full 
postal 
address 
of the 
owner. 
Specify 

Contract 
Amount 
(Rs.) 

Stipulated 
time of 

completion 
(Years) 

Actual 
time of 

completion 
(years) 

Any other 
relevant 

information. 

Enclose 
clients 

certificate 
for 

satisfactory 
completion 

  Actual 
amount of 

the Project, 
if increased, 

give 
reasons. 

1 2 3 4 5 6 7 8 
                

                

                

                

                

                

                

                

                

                

 

 

 

 

 

 

 

 

 

 

 

 

 

Financial Status of the Bidder 
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Sr. No. Details Year: 2022-23 Year: 2021-22 Year: 2020-21 

1 Basic Capital        

2 Total Asset        

3 Total Liabilities        

4 Current Assets        

5 Profit(Before Taxation)        

6 Loss       

7 Name of the Banker        
8 

Net Worth= Reserve + Capital - 
Accumulated loss       

9 

Annual Turnover (Audited)       
10 

Average of -3- years turn-over       
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BIDDERS BANK ACCOUNT DETAILS 
 

 
Sr. No. 

 
Details 

 

 
1 

 
Complete Bank account No: 

 

 
2 

Beneficiary Name (As per Bank 
PassBook): 

 

 
3 

 
Address: 

 

 
4 

 
BANK & Branch Name: 

 

 
5 

 
Bank Address & Phone Number: 

 

 
6 

 
MICR Code: 

 

 
7 

 
Branch Code: 

 

 
8 

 
IFSC Code: 

 

 
9 

 
CONTACT NO. & E-MAIL ID: 
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FORM OF TENDER 
 

To, 
The Head (Apex Academy), 
6th Floor, GH-
4,Nr.Udyog Bhavan, 
Sector- 11, 
Gandhinagar -382011, Gujarat. 

 

Dear Sir, 

 

Re: Tender For Signages & allied works at Baroda Apex Academy, Law 
Garden, Ahmedabad 

 
Having examined the plans/ specifications and schedule of quantities, and 
satisfying ourselves as to various conditions stated, I/we hereby offer to 
execute the above worksat the respective rates which I/we have quoted 
for the items in the Schedule of Quantities. 

 

I/We herewith deposit Rs. 36,000/- (Rupees Thirty Six thousand only) for 
Baroda Apex Academic Building, Law Garden, Ahmedabad by NEFT (UTR) 
No ........................................................................... ) as Earnest Money 
Deposit for the execution of the works at my/our tendered rates together 
with any variations should thework be awarded to me / us. 

 

In the event of this tender being accepted, I/we agree to enter into and 
execute the necessary contract required by you. I/We do hereby bind 
myself/ourselves to forfeit therefore said deposit of Rs36,000/- (Rupees 
Thirty Six Thousand only) 

 for Baroda Apex Academic Building in the event of our refusal or delay in 
signing the Contract Agreement. I/we further agree to execute and 
complete the work within the time frame stipulated in the tender 
documents. 

I/we agree to pay Sales Tax, Works Contract Tax, Excise Tax, Octroi, VAT, 
Duties, all Royalties and all other applicable taxes prevailing and be levied 
from time to time on such items for which the same are leviable and the 
rates quoted by me/us are inclusive of the same. However GST will be 
paid extra. 
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I/we understand that you are not bound to accept the lowest tender or 
bound to assign any reasons for rejecting our tender. I/we further 
understand that Bank of  

oda may award Contracts to more than one Contractors and that I/we 
shall make no claims whatsoever if Bank of Baroda accept only a part of 
my/our tender. We unconditionally agree to Bank of Baroda's 
preconditions as stipulated in the tender documents. 

Bank reserves the right to terminate our contract and forfeit the Earnest 
money deposit paid by us in additions to recovery of all the dues to the 
Bank from the payment receivable by us. Further we may also be barred 
from tendering in future for the Bank and its subsidiaries. 

I/we enclose Receipt of NEFT amounting to Rs. 36,000/- -Baroda Apex 
Academic Building, Law Garden Ahmedabad towards Earnest Money 
deposit. 

Any Commercial discloser in the Envelope no. 1 will disqualify me/us 
without any further scrutiny. 

I/we enclose herewith the completed tender documents duly signed in 
duplicate Yours Faithfully, 

Place : 

Date : 

 

[To be signed by authorized Representative of the tender holding power of attorney] 
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 IMPORTANT INFORMATION FOR APPLICANT: 

1. The selection process will lay high emphasis on the ability and competency of contractors to 

do high quality work within the given time schedule. 

2. The onus of providing, all necessary company / project related information, in appropriate 

manner and medium, so as to demonstrate the competency of the Applicant and to allow 

proper evaluation, will rest entirely on the Applicant. 

3. If the Pre-Qualification Document is taken in company's name, a power if of attorney', in 

favor of the person who is authorized to sign the PQ document on behalf of the company, 

must accompany the PQ Document. 

4. Information furnished in the PQ Document will be kept confidential 

6. All information has to be submitted in the prescribed format only. Projects for which 

incomplete information has been provided will not be considered for evaluation. The 

Applicant may attach separate sheets if so required. However, the final bound document 

submitted, has to be submitted in vertical A4 size (210 mm X 297 mm). 

7. The scope of work, project description and architectural finishes mentioned in the Project 

brief are indicative and are likely to change during detail design. Project brief, along-with 

the schematic drawings is provided to assist the Applicant in understanding the fundamental 

/ unique / specific requirements of the project. 

8. Decision for selection or rejection of the Applicants shall be final and binding to all without 

assigning reason thereof. 



         

      
 

 Baroda Apex Academy                                                                                                    Page 20 of 122 

    

9. If Bank of Baroda is convinced that an Applicant has resorted to material misrepresentation 

or provided fraudulent information / statement, the said Applicant will be liable for 

disqualification / rejection at any stage. 

10. Proof for fulfillment of eligibility criteria mentioned in the Pre-qualification Notice should be 

submitted along with Pre-qualification document. If the Pre-qualification document is 

submitted without valid documents and without proof of eligibility criteria will be rejected. 

11. All submitted documents must be serially numbered. 
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DECLARATION / UNDERTAKING 

1. I/We agree that the decision of Bank Of Baroda in Selection of Applicants / Contractor, 

phasing of works and in any other Project related matter, will be final and bidding to me/us. 

2. All the information and date furnished herewith are correct to my/our best of knowledge. 

3. I/We agree that we have no objection if inquiries are made about our    woks, its related 

areas and any other inquiry regarding all details, projects and works listed by us in the Pre-

qualification document. 

 

Date :      Signature with Seal of the Company 
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 UNDERTAKING REGARDING GST REGISTRATION IN THE STATE OF GUJARAT  

 

The Head, 

Baroda Apex Academy 

Bank of Baroda 

Near Udyog Bhawan, 

Sector-11, GH-4, 

Gandhinagar  

 

Subject: Tender For Signages & allied works at Baroda Apex Academy, Law 

Garden, Ahmedabad 

 

Sir,  

Having examined the details given in press notice and bid document for the above work, I/we hereby 

submit the following:  

 

"lf work is awarded to me/us, I/we shall obtain GST registration certificate in the state of  

Gujarat within one month from date of receipt of award letter or before payment of 1st R.A.  

bill."  

 

 

Seal of bidder:  

 

Date of submission:  

 

 

 

Signature(s) of Bidder(s)  
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Brief description of Work  
Construction of Baroda Apex Academy Building is at final stage at Plot No.439 opp. 
Law Garden, Ellisbridge, Ahmedabad 
 
The building has two basements + Ground and Nine Upper Floors. The front side 
Building Unit is for the Academic Purpose and back side Building Unit is for the 
Hostel and allied utilization. Function of the Building is the residential training 
center.  
 
The Broad Scope of Contractor shall be signages, safety- security accessories & 
allied works, as well as other specified works at Baroda Apex Academy Building in 
consultation with Bank, Architect, PMC and Green Building Consultant. 
 
The contractor to work in collaboration with the ongoing work execution agencies 
for construction works & services work. The dependency over the remaining work 
shall be priorly informed to Bank to avoid delay due to pre-required work to be 
executed by other contractors. 
 
The contractor to obtain all statutory approvals (as and where applicable and work 
for the related necessary approvals to be taken by the Project Architect/ PMC/ 
Electrical Contractor/ Bank. 
 

APENDIX / ANNEXURE 

Sr No  
Description of 
Work  

 Tender For Signages & allied works at Baroda Apex Academy, 
Law Garden, Ahmedabad 

 

1.  
Period of 
completion  

:  -1 – Months  

2.  Earnest Money 
Deposit (EMD)  

:  
Rs 36,000/-  by RTGS/ NEFT at Gandhinagar  ( Details with UTR 
no. to be filled in tender and submitted the documents before 
prescribed schedule) 

3.  
Validity of the 
tender  

:  90 days from the date of submission / as may be Extended  
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4.  
Initial Security 
Deposit  

: 2% of the contract value (inclusive of EMD) to be paid within 10 
days of award of contract by way of BC / DD/ Bank Guarantee 
favouring Bank of Baroda. ISD shall be kept upto virtual 
completion of the entire project. ISD shall be refunded 
14(fourteen) days after the end of Virtual Completion of the 
Project, provided he has satisfactorily carried out all the works 
and attended to all defects in accordance with the conditions of 
the contract, including site clearance. 

5. 

Performance 
Guarantee 
(Bank 
Guarantee)  

:  5% of contract value valid up to virtual completion of the 
contract in addition to retention amount and Initial Security 
Deposit (total security deposit) against due performance of the 
contract as per its terms and conditions. Performance Guarantee 
shall be refunded 14(fourteen) days after the end of Virtual 
Completion of the Project, provided he has satisfactorily carried 
out all the works and attended to all defects in accordance with 
the conditions of the contract, including site clearance. 

6.  
Retention 
Money  

:  
Will be deducted @ 8% of gross value of work in Running bills 
and final Bill and upto 5% of gross value of the work 

7.  
Period of 
Commencement  

:  
14 days from the date of work order. Handing over of the Work 
order shall be considered as the date of possession.  

8.   

Amount of 
liquidated 
damages for 
delay.  

:  
0.5 % of the Contract value per week subject to maximum of 10 
% of contract value  (i.e. total quoted amount) 

9.  
Defects 
liability period  

:  12 months from the date of  virtual completion  

10. Mobilization 
Advance 

: 

Mobilization advance upto 10% of the amount of accepted tender 
less the value of probable costs for the Cement and Steel 
reinforcement bars. The mobilization advance will be released in 
two equal installments, each against production of Bank 
Guarantee for 110% of the amount requested as mobilization 
advance with interest based repayment. Details given in tender 
documents. 

11 
Minimum Gross 
Amount of 
Interim Bill.  

:  
Bill amount- Minimum Rs. 18 Lacs or 50% of quoted amount 
 



         

      
 

 Baroda Apex Academy                                                                                                    Page 25 of 122 

    

12.  Payment of RA 
Bills 

1)Architect 
Certificate 2) 

By Bank 

 1) 10 working days for PMC and Green Building Consultant 
from the date of Receipt of the bill by PMC. 

2) 10 working days for Architect from receipt from PMC 
3) 10 working days from the date of Receipt of the 

certification from the PMC, GBC and Architect. 
13.  Final Bill 1) 

Architect 
Certificate 2) 
By Bank  

 4)  90 working days from the date of Receipt of the bill by 
PMC and Architect.  

5) 180 working days from the date of Receipt of the 
certification from the Architect. 

14 Secured 
Advance 
against supply 
of material on 
site  

:  If agreed by the Bank in writing, and at the sole discretion of 
the Bank, the Contractor shall be paid for Supply of major 
items and materials – (75%) of value of material or item rate on 
pro rata basis against delivery of materials at site -whichever is 
lower, on a Certificate, issued by the Architect / Bank / PMC    
, in regard to quantity and, in conformity with the Contract 
Specifications. However, this advance will be given to the 
contractor against the stamped undertaking as per the proforma 
E in Annexure. On payment of (75%) for supply of materials and 
items, the property in goods shall vest in the Bank and the 
contractor will keep it in his custody indemnifying the Bank 
against any damage, loss, theft or mishap attributable to their 
storage. 

15  Labour Cess : 1% of RA Bill 
16 Release of  

ISD & 
Retention 
Money)  

:  50% of the Total Security Deposit (EMD, ISD & Retention 
Money) shall be refunded to the contractor on:i) Issue of Virtual 
Completion Certificate by the Architects ii) Contractor’s removal 
of his materials, equipment, labour force, temporary sheds/ 
stores etc. from the site, (excepting for a small presence 
required if any for the Defect Liability Period and approved by 
the Bank.) iii) The remaining 50% of the amount shall be 
refunded 14(fourteen) days after the end of defects liability 
period provided he has satisfactorily carried out all the works 
and attended to all defects in accordance with the conditions of 
the contract, including site clearance.  

17.  Release of 
Retention 
Money 

:  Total Retention Amount shall be (8% of the retention money 
from each running bills and final bill) kept till virtual completion. 
50% of the Total Retention Money), i.e. 4% of total retention 
amount shall be refunded to the contractor on:  i Issue of Virtual 
Completion Certificate by the Architects ii) Contractor’s removal 
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of his materials, temporary structures, equipment, labour force, 
temporary sheds/ stores etc. from the site, (excepting for a 
small presence required if any for the Defect Liability Period)  

18 TDS & GST- 
TDS 

: As per statutory norms  

19 Date of 
Commencement 

: 7 (Seven) days from the date of issue of the acceptance letter / 
work order  

 

 
Any Other Queries 
 
The applicants are requested to obtain any information for the services to be 
rendered by contacting the Bank's official / engineer attached to Bank of Baroda 
during working hours not later than 2 days before the due date of submission 
documents.  
 
Contact Persons :   Hitesh Mahurkar ,Chief Manager / Rahul Damare, Chief 
Manager 
Telephone Numbers :  079-23973224 /9909476311 / 8980040899   
E Mail  :  sc.ahmedabad@bankofbaroda.com  
 
 
The tenderers are to treat this Tender and all Tender documents and any information 
provided by the Project Company as strictly confidential and not communicate their prices to 
a third party, including their personnel except on a “need to know” basis or reveal anything 
about it to the public or the press.  
 
Bank of Baroda shall not be responsible for any delay in receipt / submission of tender 
documents dispatched by post.  
 
The tenderer shall submit the Tender after carefully examining the general and special 
conditions of Contract, Appendices, Drawings, Technical Specifications, Bill of Quantities 
etc. and inspection of site. The tenderer is expected to inspect the site of the proposed 
work and acquaint itself with the site conditions, approaches, availability of raw materials, 
geological and weather conditions etc. before quoting its rates. Submission of the tender 
shall be deemed to be in due compliance with this clause. The Bank of Baroda reserves the 
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right to split the tender in two or more parts as it may deem fit and award the same to 
different entities.  
 
The tenderer shall submit the Tender after carefully examining the general and special 
conditions of Contract, Appendices, Drawings, Technical Specifications, Bill of Quantities 
etc. and inspection of site. The tenderer is expected to inspect the site of the proposed 
work and acquaint itself with the site conditions, approaches, availability of raw materials, 
geological and weather conditions etc. before quoting its rates. Submission of the tender 
shall be deemed to be in due compliance with this clause. Bank of Baroda reserves the right 
to split the tender in two or more parts as it may deem fit and award the same to different 
entities.  
 
For the consideration hereinafter mentioned, i.e. the Contract Price, the Contractor shall 
upon and subject to the Contract Documents carry out and complete the Works as per the 
Drawings described by or referred to in the Schedules, Contract BOQ and Technical 
Specifications in the Contract Documents 
Item Rate Basis including all materials, plant and labour charges, taxes, insurance, import 
duties, license and permit fees etc. for the Works.  
 
The Contract Documents shall be read and construed as forming part of this Agreement, and 
the Parties hereto shall respectively abide by, submit themselves to Contract Documents and 
perform their respective obligations as set out in the Contract Documents 
 
The Contract Documents shall form the basis of this Contract Agreement 
The Contract shall be on an Item Rate Basis for the Work done and the Contractor shall be 
paid for the actual quantity of Work done, as measured at site jointly by Project Company 
and Contractor and at the rate quoted/ accepted by the Contractor in the Contract BOQ. 
 
The Contractor shall provide every reasonable facility for carrying out the entire Work in 
the manner laid down in GCC, and shall make good any damage done to completed Works and 
Sections before Taking Over by Project Company, and remedy defects if any after 
completion of the Work till completion of Defects Liability Period.  
The Bank of Baroda reserves to itself the right of altering the Drawings and nature of the 
Work by adding to or omitting any items of Work as per the provisions of GCC. There shall 
be no limit on the scope and extent of changes that can be ordered by the Bank of Baroda 
subject to the condition stipulated in this tender.. The Contractor shall only be paid for the 
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actual quantity of Work executed payable at the accepted unit rates as set out in the 
Contract BOQ and the provisions of GCC.  
  
Quantity variation shall have no ceiling limit in respect of individual items and individual 
quantities can vary to any extent. The Contractor shall execute all authorized variations and 
the same shall be dealt with as per the provisions of  
 
No additions, alterations or amendments to any of the terms, conditions and provisions 
mentioned herein, shall be valid, operative, effective, binding upon or acceptable against any 
of the parties hereto unless the same are recorded in the form of supplemental contract in 
writing and signed by authorised signatories of both the parties hereto. 
 
The Tender documents issued to the tenderer, including any amendments instructed in an 
Addendum to Tender documents, shall be used without further amendment. 
 
1. Scope of Work: 
 
1.1    The brief description of work to be carried out and its scope are given in the General 

Condition of Contract and the "Special Conditions of Contract" of these documents.   
 
2. Site Inspection and Information: 
    
2.1     The tenderer must obtain for himself on his own responsibility and at his own 

expenses all the information which may be necessary for the purpose of making a 
tender and for entering into a contract and must examine the Drawings, inspect the 
site of the work and acquaint himself with all the information about all the local 
conditions, means of access to the work, nature of the work and all matters pertaining 
thereto. 

    
2.2  Access to the Site will be given during the Tender period by appointment on 

application to the Apex Academy. The tenderer shall ascertain the location, size and 
condition of the areas available for his use as working areas and all other information 
affecting this Tender. 
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2.3  The Employer will not be responsible and will not reimburse any expenses which may 
be incurred or losses to person or property suffered by any Tenderer in connection 
with visits to and examination of the site and in the preparation of his tender for 
submission. 

 
2.4  The tenderers should note that information, if any, as regards to the site and local 

conditions, as contained in these tender documents has been given merely to assist 
the tenderers and is not deemed to be complete. 

    
2.5  The tenderers should note and bear in mind that the Employer shall bear no 

responsibility for the lack of acquaintance of the site and other conditions or any 
information relating thereto, on their part. The consequences of the lack of any 
knowledge, as aforesaid, on the part of the tenderers shall be at their risk and cost 
and no charges or claims whatsoever consequent upon the lack of any information, 
knowledge or understanding shall be entertained or payable by the Employer either 
during tender stage or during the construction period. 

3. Rates & Discrepancies etc.: 
 
3.1   The contractor shall quote the rate after careful examination Tender documents & 

drawings.  
 
3.2 The tenderers shall quote the rates both in figures and words. If some discrepancies 

found between the rates quoted in figures and words, the following procedure shall be 
adopted for checking and arithmetic calculation: 

 
i)  When there is difference between the rates in figures and words, the rates, 

which correspond to the amount worked out by the tenderer, shall be taken as 
correct. 

 
ii)  When the rates quoted by the tenderer in figures and words tally but amount 

is incorrect, the rate quoted by the tenderer in words shall be taken as 
correct.   
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iii)   When it is not possible to ascertain the correct rate by either of the above 
methods, the rates quoted in words shall be taken as correct. 

 
iv)   All erasures and alterations made while filling the tender must be attested by 

initials of the tenderer. Overwriting of figures is not permitted and failure to 
comply with either of these conditions will render the tender void at the 
Employer's option. No advice of any change in rate or conditions after opening 
of the tender will be entertained. 

 
3.3  The Contractor shall not be entitled to any compensation for any loss suffered by him 

on account of delays, in commencing or executing the work, whatever the cause of 
delays may be, including delays arising out of modifications to the work entrusted to 
him or in any sub-contract connected therewith or delays in awarding contracts for 
other trades of the project or in commencement of completion of such works or in 
procuring Government controlled or other building materials or in obtaining water and 
power connections for construction purposes or for any claim in respect thereof. The 
Employer does not accept liability for any sum towards loss of overheads & profits of 
the contractor besides the accepted amount, subject to such variations as are 
provided for herein or as deemed fit to Employer. However, necessary time extension 
will be allowed if the delay is not attributable to contractor. 

 
3.4 The Tenderers shall before tendering carefully examine the Tender Documents 

including these Information’s & Instructions to Tenderers, General Conditions of 
Contract, Special Conditions of Contract, General Particulars & Requirements to 
Specifications, Detailed Specification, Drawings and other matters referred to 
therein, the Schedules and the Bill of Quantities and if there should be or appear to 
be any ambiguity in / or discrepancy between any of these documents or between 
figured and measured dimensions and other aspects upon the Drawings, he shall imme-
diately refer the matter to the Employer / Architect for clarification before 
submission of Tender. However, in case of any discrepancies between Drawings, 
Specifications and B.O.Q. items, B.O.Q. item along with specification shall 
supersede the others for quoting of rates.   

 
4.0 Forms & Documents :  
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i)  The tenderer shall be submitted in Hard Copies. 

 
ii)  The Tender Form and the documents attached to it shall be accepted by 

submission of hard copies that provided in Tender documents , upon 
acceptance of all Terms & Conditions and All Documents. 

 
iii)   All documents of the tender are to be read in conjunction with each other and 

rates quoted by the tenderer shall take this aspect into consideration. 
 
5.0 Signing of Documents :  
 

i)  The tender submitted on behalf of a firm shall be signed by all the partners of 
the firm or by a person who has the necessary authority on behalf of the firm 
to enter into the proposed contract. Otherwise, the tender may be rejected 
by the Employer 

 
ii)  Power of Attorney in the name of person(s) who has / have signed the tender 

document. 
    
6.0 Examinations & Evaluation of Tenders: 
 

Employer will examine each Tender to satisfy whether is accompanied by required 
security and documents and their correctness. A substantially responsive Tender is 
one, which conforms to all terms, condition and specifications of Tender Documents 
without material deviation or reservation.  

 
7.0 Award of Contract : 

Subject to Above Clause herein below Employer will award the contract to the Bidder 
whose bid has been determined to be substantially responsive and whose offer has 
been found lowest after arithmetical checking.    

 
8.0 The Employer does not bind himself to accept, the lowest or any tender and reserves 

to itself the right to accept or reject any or all the tenders, either in whole or in 
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part, without assigning any reasons for doing so. The Employer also has the right to 
re-invite the tender at his sole discretion. 

 
9.0 Throughout all the documents the term ‘Bid’ and ‘Tender’ and their derivatives like 

Bidders, Tenderer are synonymous. 
 
 

TO BE STAMPED AS AN AGREEMENT 

ARTICLES OF AGREEMENT  

ARTICLES OF AGREEMENT made at Gandhinagar on the ______________ 20__ between BANK 

OF BARODA, a body corporate having its Head office at Mandvi, Baroda and Central Office at C-

26, G-Block, Bandra Kurla Complex, Bandra (E), Mumbai-400 051. (Hereinafter called “the Bank”) 

of the one part  

AND  

_________________________________________________________________ (herein after called “The 

Contractor”) which expression shall, unless repugnant to the context, mean and include of the 

other part.  

WHEREAS  

1 The Bank is desirous of carrying out Tender subject work  at their building Baroda Apex 

Academy, Ahmedabad (hereinafter referred to as the said site) and the said complex as is more 

fully described in the layout drawings and for the purpose, the parties hereto have agreed to 

entered into this contract (hereinafter referred to as the contract).  

2 The Bank has for the purpose, arranged drawings and specifications, describing the works 

to be done, prepared by Architect/PMC. 

3 The said drawings have been signed by or on behalf of the parties.  

 

The Contractor has agreed to execute the said works viz. as per tender  subject to the provisions 

hereinafter contained and subject also to General and Special Conditions, Safety Code, Model 

Rules for the protection of health and Sanitary arrangements for works, Specifications, Preambles 

and Schedule of Quantities and installation schedule, all of which are hereinafter collectively 
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referred to as the ‘said tender conditions’ strictly in accordance with the drawings annexed hereto, 

and the specifications and schedule of quantities referred to above at or for the respective rates 

set out in the priced Schedule of Quantities amounting to the sum as there under arrived at or 

such other sums as shall become payable there under (hereinafter referred to as the said contract 

value).  

 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

 

1 In consideration of the said contract value to be paid by the Bank to the Contractor at the 

time and in the manner set forth in the said tender conditions and in accordance with the Schedule 

of payments to execute and complete the work shown upon the said Drawings strictly in 

accordance with the specifications and priced schedule of quantities.  

2 The said tender Conditions and the Annexure hereto shall be read and construed as 

forming part of this contract and the parties hereto shall respectfully abide by, submit themselves 

to the said conditions and perform the agreements on their part respectively contained in the said 

conditions.  

3 The approved drawings mentioned herein shall also form the basis of this contract.  

4 This Contract is neither a fixed Lump sum Contract, nor a piece work contract, but is a 

contract to carry out the work on item rate basis to be carried out and to be paid for according to 

the actual measured quantities at the rates contained in the schedule of Quantities and probable 

quantities as contained in the priced Schedule of Quantities.  

5 The contract herein contained shall comprise not only the works mentioned above but all 

subsidiary works connected therewith at and within the same site as may be ordered to be done 

from time to time by the said Architect/Interior Designer/ for the time being, even if such work may 

not be shown on the said drawings or described in the said schedule of specifications and 

schedule of Quantities.  

6 The Banks reserves to themselves the right of altering the drawings and the nature of the 
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work through the Architect/Interior Designer/ by adding to or omitting any items of work or having 

portions of the same carried out without prejudice to this contract.  

7 Time shall be considered as the essence of this contract and the Contractor hereby agrees 

to commence the work within 7 days from the date of work order or handing over of the site as 

provided for in the said terms and conditions, whichever later, and shall complete the entire work 

within the specified period, subject nevertheless to be provisions for extension of time as may be 

agreed to by the Bank and as contained in the said conditions.  

8 All payments by the Bank under this Contract will be made only at Gandhinagar.  

9. All disputes arising out of or in any way connected with this contract shall be deemed to 

have arisen at Gandhinagar. and only courts in Gandhinagar. shall have jurisdiction to determine 

the same.  

 This contract shall be signed in Triplicate, the original whereof shall be kept in the custody 

of the Bank, the duplicate with the Contractor, the triplicate with the Architect.  

9 That the contract and several parts of this contract have been read by the contractor and 

fully, understood by the contractor. The contractor shall not be entitled for payment beyond tender 

quantities unless ordered specifically by written instructions of Bank.  

IN WITNESS WHEREOF the Bank has set his hands hereunto and two duplicates hereof through 

his duly authorized official and the Contractor has caused these presents and three duplicates 

hereof under his common seal/by his duly authorized representative at the place and on the date 

month and year first herein above written.  

SIGNED SEALED AND DELIVERED by BANK OF BARODA, The Bank by the hand of  

Shri. ___________________________________________________________________  

(Name and Designation) in the presence of  

(1)_____________________________________________________________________ 

Address:________________________________________________________________________

___________  
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(2)_____________________________________________________________________ 

Address:_________________________________________________________________  

WITNESS  

SIGNED SEALED AND DELIVERED BY M/s. _____________________________  

The contractor by the name of Shri ____________________________(Name and Designation) in the  

presence of 

(1)____________________________________________________________________

_ Address:  

THE COMMON SEAL OF M/s_________________________ the contractor was hereunto affixed 

pursuant to the resolutions passed by its Board of Directors at the meeting held on  

in the presence of :  

(1) __________________________________________________________________  

(2) __________________________________________________________________ Directors who have 

signed these presents in token thereof in the presence of  

(1) __________________________________________________________________  

(2) __________________________________________________________________  

 
 
 
 
 
 
 
 
 
 
 
 



         

      
 

 Baroda Apex Academy                                                                                                    Page 36 of 122 

    

 
 
 
 

GENERAL RULES & INSTRUCTIONS: 

1 The Bank of Baroda, reserves the right that without assigning any reason there of:  

(a) To accept or reject any tender in whole or in part.  

(b) To increase or decrease the quantities of any item and tendered has to 

execute the same at the rate quoted.  

(c)  To reduce some scope of work for special type of the work or regular work 

(d)  To engage other agencies for executing the some independent work, in case of 

delay. 

(e)  To change the specifications of items at some extent as per site requirement 

and rate revision for the same accordingly. 

2 Tenderer are requested to read the tender documents, general conditions, special 

conditions, drawing, specifications, schedule of quantities, etc. carefully and offer 

most competitive rate after visiting site. The clause of Notice Inviting tender 

prevails over general terms and special terms of contract.  

3 Time is the essence of this contract. The contractors are therefore requested to 

complete the job in the stipulated time.  

4 Contractor in their own interest are advised to visit the site & get themselves 

familiarize in the prevailing situations before submitting their rates. No claim 
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whatsoever for ignorance, misunderstanding shall be entertained later. The site may 

be handed over in parts/ segment/ floors/ part floor as per availability.  

5 The contractor shall be responsible for making good in expeditious & workman like 

manner. Any defects, which may be found with in three years of the handing 

over/ virtual completion the premises, shall be rectified by the contractor at his 

own cost. In case contractor fails to do so, the same would be got done at his cost & 

risk. The cost incurred by the bank shall be deducted from the retention money or 

any other dues.  

6 Rates quoted shall be inclusive of all taxes, levies, duties & all charges such as 

freight, insurance, octroi, loading/unloading, unpacking & moving the position in 

site, etc. for complete item.  

7 Rate quoted shall be inclusive of all the wastage, rework, damages, minor 

addition alterations, samples, mock-ups  and Refinish etc. required at any stages 

in any type of the work as per the site situation and as per instructions of the 

Architect and bank Officer. 

8 The schedule of quantities is only approximate & all the work executed shall be paid 

for in accordance with the actual measurements as mentioned in the tender. If the 

same is not mentioned in the tender, then as per relevant IS code.  

9 In case of any dispute, the same shall be referred to court at GANDHINAGAR/ 

AHMEDABAD and its decision shall be final & binding on both the parties.  
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10 An item rate tender containing percentage below / above will be summarily rejected. 

However if the Tender voluntarily offers rebate for payment with in stipulated 

period, this may be considered.  

11 The tenderer shall sign all the schedules specifications, special conditions, etc. along 

with the tender in token of acceptance hereof. The signature on the transmittal 

letter alone shall also be deemed to be taken as acceptance of all these.  

12 If in any item or drawings method of execution or make of material is not mentioned 

in the item description or drawing or anywhere in the tender, the same shall be 

executed with the prior permission of the Architect/ banks Engineer/ PMC. Standard 

method of execution and standard make are to be used as per instruction of the 

Architect/ banks Engineer/ PMC. 

13 Unsigned tenders that are incomplete or otherwise considered incomplete/defective 

are liable to be rejected. 

14 The work shall be deemed to have commenced from the date on which the contractor 

takes over the site or execute the agreement with the Bank whichever is earlier. The 

site will be handed over to the contractor only on submission of initial security 

deposit. 

15 The contractor shall give a program for the execution of the work during the 

total contract period and get it approved by the employer and the Architect. In 

case of delay in progress of work at any stage, the employer shall issue the 
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contractor a memo in writing pointing out the delay in progress and asking the 

contractor to explain the causes for the delay within 3 days of receipt of the 

above. The employer reserves the right to terminate the contract and forfeit 

the security deposit if satisfactory explanation is not offered by the contractor 

for delay in execution of work. 

16 The samples of all the material & work item shall be got approved from the 

Architect/Bank or his representative before proceeding further on the work. 

17 The drawing contains sketches showing salient features details at the various scales 

indicating extent of work & specifications to be followed. These can be modified by 

the bank from time to time in accordance with technical requirements at the site. 

18 Any damage done to the property of the bank during execution of the work shall be 

responsibility of the contractor & it shall be made good by him, at his cost to the 

entire satisfaction of Architect/Bank. 

19 The Bank and/or Architects shall have full power to get the material or workmanship 

etc. inspected & tested by an independent agency for its soundness & adequacy at the 

cost of contractor. 

20 The contractor shall examine all drawings before quoting & commencing of actual work 

& report to the Architect/Bank any discrepancies for omission & shortcomings in the 

drawings as well as item specifications. 

21 The work shall be of highest standard both as regard to material & workmanship. 
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22 Modern tools & first-class latest techniques shall be employed for its execution. 

 

SPECIAL CONDITIONS OF TENDER 

1) The acceptance of the tender will rest with Bank of Baroda, which does not bind itself 

to accept the lowest tender, and reserves to itself the authority to reject any or all 

of the tenders received / cancel the tender process at any stage without assigning 

any reason thereof. All tenders in whom any of the prescribed conditions are not 

fulfilled or incomplete in any respect are liable to be rejected.  

2) Site visit is mandatory before participating in the tender to judge actual site 

position and work front.    

3) Selected contractor has to work in co-ordination with any other agencies for 

specialized works if selected or appointed by client.  

4) If any disturbance will be carried out/ required to be carried out at any stage for any 

work/ premises of existing other Building, same shall be make to fit in the original 

position by the contractor as per instructions of Bank/ Architect. No additional 

payment shall be made for such disturbance and rework. Same shall be considered 

by the contractor while quoting for the tender. 

5) For work completion, if contractor may agree for some work target, bank may ask for 

submission of undertaking from the contractor for confirmation of the agreed 
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performance. Undertaking if so required so shall be submitted on stamp paper worth 

minimum Rs. 100/-.  

6) Contractor shall have to submit the interim/ final bill after joint measurement with 

PMC/ Architect. The submitted bills shall be in proper format with the authorized 

signatory. The Bills shall be verified by the PMC, Architect and Green Building 

Consultant prior to verify by Bank. 

7) All hidden work measurement shall be recorded after joint measurement after 

execution of the succession work. Necessary photographs shall be kept on record for 

hidden works. 

8) The standard required work/ accessories shall be required to cover under the 

specified item work (as per standard govt. norms/ IS codes) though not clearly/ 

separately mentioned. For example, proper curing for Plastering, Concrete, masonry 

work etc. ; disposal of debris and finishing, cleaning of the site for the mentioned 

work etc.; use of standard sized hardware for doors, windows, partition and other 

works etc. 

9) Project included proper record management system which includes various records 

keeping in register of formats such as dismantling work, daily resources status 

(manpower and material), test/ check, challans, instruction book etc.  
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10) While execution if Bank found it necessary to modify some work/ material/ drawing/ 

methodology or to introduce some additional works as per site requirement or 

utilization, the same has to be agreeably considered by the contractor. 

11) All rates shall be quoted on the form given in PRICE BID  

12) On acceptance of the tender, the name of the accredited/authorised 

representative(s) of the contractors who would be responsible for taking instructions 

from the Bank shall be communicated to the Bank.  

13) The Bank reserves to itself the right of accepting the whole or part tender and the 

bidder shall be bound to perform the same at the rate quoted.  

14) The tender for works shall remain open for acceptance for a period of 90 days from 

the date of submission of price bid. If any bidder withdraws his tender before the 

said period or refuses to execute the documents on its selection, the Bank shall be at 

liberty to forfeit Earnest Money paid along with the tender.  

15) It is obligatory on the part of the successful bidder to sign the letter of transmittal 

documents for all the parts and, after the work is awarded, he will have to enter into 

an Agreement for each part with the Bank.  

16) The bidder, apart from being a competent contractor, must associate themselves / 

himself with the agencies of appropriate class. The concurrence/approval of the Bank 

shall be taken before engaging other agencies.  
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17) The Contractor shall not assign the sub contract. He shall not sublet any portion of 

the contract without the written permission of Bank of Baroda. In case of breach, 

Bank has liberty to serve notice and rescind the contract.  

18) Forfeiture of EMD : The EMD deposited by the bidder shall be forfeited in case:  

a. The bidder withdraws his tender before completing the selection process.  

b. The bidder withdraws his tender after processing but before acceptance of 

Letter of appointment” to be issued by the Bank.  

c. The selected bidder withdraws his tender before furnishing Security Deposit 

as required under this tender.  

d. The bidder violates any of the provisions of the terms and conditions of this 

tender  

19) CONTRACTOR TO INFORM HIMSELF FULLY: The Contractor shall be deemed to 

have carefully examined the work and site conditions including labour, the general and 

special conditions, the job requirements, schedules of equipments and shall be deemed 

to have visited the site of work, to have fully informed himself regarding the local 

conditions and carried out their own investigations to arrive at the rates quoted in the 

tender. In this regard they will be given necessary information available with the 

department but without any guarantee about its accuracy. If the contractor shall 

have any doubt as to meaning of any portion of the general conditions, or the special 

conditions or the scope of work or any other matter concerning the contract he shall 
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in good time, before submitting his tender, ascertain the particulars thereof by 

contacting the concerned officials before tendering.  Once a tender is submitted the 

matter will be decided according to contract conditions etc.  

20) The Bank shall have right to carry audit / technical examinations of the works and the 

bill of the contractor including all supporting vouchers, abstracts etc. by any of the 

persons or organisations as appointed by the Bank. If as a result of the examination 

or otherwise any sum is found to have been overpaid or over certified it shall be 

lawful for the Bank to recover the sum from any payment due to the contractor for 

such work or otherwise.  

21) After the award of the contract, if the selected bidder does not perform 

satisfactorily, the Bank reserves the right to get the contract work done by another 

party of its choice. In this event, the selected bidder is bound to make the additional 

expenditure, which the Bank may have to incur for the selection of another 

Contractor.  

22) If for any reason, the Bank is obliged by virtue of the provisions of the Workmen's 

Compensation Act, 1923 or any statutory modification or re-enactment thereof or any 

other law relating to workmen to pay compensation to a workmen employed by the 

Contractor in execution of works or is made to pay any fine or penalty, the Bank shall 

be entitled to recover from the contractor the amount of compensation fine or 

penalty so paid.  
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23) Neither the contract nor any rights granted under the contract may be sold, leased, 

assigned, or otherwise transferred, in whole or in part, by the bidder or the 

contractor and any such attempted sale, lease, assignment or otherwise transfer shall 

be void and of no effect without the advance written consent of the Bank.  

24) Addenda to this tender document, if issued, shall be required to be confirmed through 

the transmittal letter which must be signed and submitted along with the tender 

document.  

25)  The tender shall contain the names, postal address of the residence and place of 

business of authorized person signing the tender. Transmittal letter should be signed 

in the partnership name by all the partners or by duly authorized representative 

followed by the name and designation of the person signing. Transmittal letter of the 

same by a Corporation shall be signed by an authorized representative, and a power of 

Attorney on their behalf shall accompany the tender. A copy of the partnership deed 

of the firm with names of all partners shall be furnished.  

26) Witness: Witnesses and sureties shall be persons of status and propriety and their 

names, occupation and address shall be stated below their signatures.  

27) Information required at the time of Work Order:  
a) List of Sub contractors to be employed.  

b) List of equipment proposed to be deployed for work.  

c) Site Organization chart with bio-data of Resident Engineer and key personnel proposed to 

be deployed at site.  

d) Income Tax Clearance and Sales Tax clearance certificates.  



         

      
 

 Baroda Apex Academy                                                                                                    Page 46 of 122 

    

e) Power of Attorney in the name of persons who has signed the tender document.  

f) Programme/Schedule of work.  

 
28) Rates:  

 The Bank is not concerned with any rise or fall in the prices of materials and labour. The 

rates quoted shall include all costs, allowances, taxes including sales tax on works contract 

or any other charges including any enhanced labour rates etc. which may become effective 

for any reason including those due to acts of Government/ Statutory Bodies enacted from 

time to time by the State and or the Central Government. Under no circumstances, shall 

the Bank be held responsible for compensation or loss to the contractor due to any 

increase in the cost of labour or materials etc.  

 The rate quoted in the tender shall also include electric and water consumption charges for 

construction and erection. If power and water are available at the site, the Contractor shall 

have to make his own arrangements to obtain the connections from the available sources 

at his own expense and maintain an efficient service of electric light and power and water 

and shall pay for the services consumed and maintain the installations at his own cost. If 

no power and water are available at the site, the Contractor shall have to make his own 

arrangements to obtain power and water connections and maintain at his own expense an 

efficient service of electric light and power and shall pay for the electricity consumed.  

 The entire work shall be guaranteed to be free from manufacturing defects, defective 

workmanship or materials and any defects that may appear within 36 months from the date 

of issue of virtual completion which in the opinion of the Bank/s have arisen from bad 

manufacturing, workmanship or materials, shall upon intimation be made good by the 

Contractor at his own cost within the time specified. During the said period of 12 months 

the Contractor shall without any extra cost, carry out all routine and special maintenance of 

the work done and attend to deficiencies and defects that may arise. The Contractor shall 

associate/co-operate/co-ordinate with the operation and maintenance staff of the Bank 

during the execution and free service period,  

 Payments for the work to be executed under this contract shall be made as per the tender 

document, and no variation in the mode of payment will be acceptable.  

 The Tenderer shall guarantee that the work shall conform to the detailed specifications.  

 



         

      
 

 Baroda Apex Academy                                                                                                    Page 47 of 122 

    

29) Signing of the contract:  

 a. The successful Tenderer shall be required to execute an agreement in the proforma 

attached with this tender document within 30 days from the date of receipt of the notice of 

acceptance of tender. In the event of failure on the part of the successful Tenderer to sign the 

agreement within the above-stipulated period,the Bank reserves the right to forfeit the earnest 

money/ security deposit and cancel the contract.  

b. Until the Agreement is formally signed, the Work Order / Letter of Acceptance of Tender 

issued to the successful Tenderer and accepted by him shall be operative and binding on the 

Bank and the Contractor.  

6. On acceptance of the tender, the name of the authorised representatives of the bidder, who 

would be responsible for taking instructions from the Bank/Architects, shall be intimated by the 

Tenderer.  

7. If so decided, the Bank reserves the right to appoint PMC (Project Management ) or any other 

agency to get the quality of works checked, measurements recorded, including certification of 

bills etc.  

8. The Bank reserves the right to reproduce partly or fully the items executed on site anywhere in 

the country premises and no copyright claims shall be made by any contractor of any 

description from the Bank.  

9. The Bank has the right to delete items, reduce or increase the scope of work without the 

contractor claiming any compensation for the reduction in the scope of work.  
30) The rates quoted in the tender will be valid for a a period of 1 year from the date of 

issuance of work order and the contractor may be required to provide additional quantity as 

and when required by the bank at the quoted rate. 

 

Delay in supply of material. 

Refusal to meet the specification and rectification of faulty material and 

workmanship. 

31) If the quality of material supplied is found to be unsatisfactory by us at any point of 

the contract period, Bank is entitled to terminate the contract or withdraw the work order 
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and get the balance supply at your risk and cost by any other agency particularly in case of 

the following defaults from your side. 

 

32) BOB discourages the stipulation of any additional conditions by the Tenderer along 

with the offer. However, in case the Tenderer for clarification in the tender 

document, he should submit the same in writing to discuss in the pre-bid meeting. The 

clarification/conditions etc. of all the Tenderers, if any, will be examined and after 

discussions with all the Tenderers in the pre-bid meeting, The conditions acceptable 

to BOB will be intimated to the Tenderers through Addendum/Corrigendum. In case 

any further clarifications are required by the Tenderers, they may notify the 

Employer atleast 7 days prior to the deadline of submission of bids. Copy of response 

for the above clarifications as well as any others at Employer’s initiative will be 

uploaded in the same website alongwith the original tender. The Tenderer shall return 

the above documents duly signed and this shall form part of the Tender document. 

 

33) The order should be executed within a period of maximum 03   months from date of 

issuance of workorder and intimation to deliver the material on site whichever is later. 

 

34) The Tenderers shall before tendering carefully examine the Tender Documents, 

Detailed Specification and other matters referred to therein, the Schedules and the 

Bill of Quantities and if there should be or appear to be any ambiguity in / or 

discrepancy between any of the documents or between figured and measured 

dimensions and other aspects upon the Drawings, he shall immediately refer the 

matter to the Employer / Architect for clarification before submission of Tender. 

However, in case of any discrepancies between Specifications and B.O.Q. items, 

B.O.Q. item and preamble to price bid shall supersede the others for quoting of rates. 
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35) If the specifications do not contain particulars of materials and works which are 

obviously necessary for the proper completion of the works, and the intention to 

include, which is inferred, all such materials and works shall be supplied and executed 

by the Contractor without extra charge. If the Contractor requires additional 

information, he shall request in writing well in advance to commencement of the 

particular work to the PMC/Architect/ Employer who will ssue such detailed 

information as necessary within a reasonable time. 

36) You are advised to carry out the work without causing inconvenience to the occupant 

in the building. 

37) No advance will be paid by the bank. 

38) PMC/Engineer will verify the specifications viz. quality, size, brand to match with the 

contracted specifications. 

39) On observation of deviation from the specification, bank may cancel the work order 

and assign the same to other contractor or deduct the amount from the bill. 

40) Bank will deduct TDS, other applicable taxes/surcharge/cess etc. as per norms. 

41) Bank reserves the right to accept or reject any/all the offer reasons thereof. 

42) Evaluation Process 

Offer will be evaluated in the following stages 

Stage I 

Offers will be evaluated against the stipulated minimum eligibility criteria. 

Offers not complying with the eligibility criteria will be rejected without giving 

any reason 

Stage 2 

A technical evaluation of proposals will be carried out. Offers received without 

fulfilling the following conditions shall not be evaluated. 

If offer is incomplete and/or not accompanied by all stipulated documents. 
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If any of the terms and conditions stipulated in this document is not accepted. 

If any of the technical specification is not met. 

If commercial bid is not submitted. 

Stage 3 

Short listing of vendor(s) based on Technical Evaluation 

demonstration (as decided by Bank) 

Stage 4 
Opening of commercial offers of the short listed vendor(s) 

 
GENERAL CONDITIONS OF CONTRACT  

1. GENERAL CONDITIONS OF CONTRACT 

1.1. In construing these conditions and the specifications, Schedule of Quantities and Contract 

Agreement, the following words shall have the meanings herein assigned to them except where 

the subject or context otherwise requires:  

1.2. "Bank" shall mean “Bank of Baroda” with its Office at law Garden Ahmedabad and shall 

include his/their heirs, legal representatives, assignees and successors.  

1.3. The “Architect” shall mean the Architect named in the Tender, appointed by Bank for the 

said works.  

1.4. "Contractor" / “Contractors” shall mean the person or the persons, firm or company whose 

tender has been accepted by the Bank and shall include his/their heirs, and legal representatives, 

the permitted assigns and successors.  

1.5. "This Contract" -Shall mean the Articles of Agreement, the conditions, the Appendix, the 

Schedule of Quantities and specifications attached hereto and duly signed.  

1.6. "Site" -Shall mean the site of the contracted works including any building and erection 

thereon and any other land (inclusively) as aforesaid allotted by the Bank for the contractor's use.  

1.7. “Works” shall mean the works to be executed and recorded in accordance with the 
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Contract and shall include all extra or additional altered or substituted works as required and 

recorded for the performance of the Contract  

1.8. “Contract Documents” shall include the notice inviting Tenders, the Articles of Agreements, 

the General Conditions of Contract, the special conditions of contract, the Appendices, the 

Schedule of Quantities, Specifications for Materials, Work-Sheet and mode of measurements, and 

drawings pertaining to the work. All sections of this Contract Document are to be read together. 

Further such correspondence between the Bank / Architect/ and Contractors as admitted by the 

Bank before award of work and thereafter shall also form part of contract documents.  

1.9. “Drawings” shall mean the drawings referred to in the specifications, description of items 

etc. and any modifications of such drawings approved in writing by the Architect/ and such other 

drawings as may from time to time be furnished or approved in writing by the Architect/.  

1.10. “Notice in Writing” or written notice shall mean a notice in writing, typed or printed 

characters, sent by the Bank or Architect/ (unless delivered personally or otherwise) proved to 

have been received by registered post to the last known private or business address or registered 

office of the contractors and shall be deemed to have been received by them when in the ordinary 

course of post it would have been delivered.  

 

1.11. “Act of Insolvency” shall mean any Act of Insolvency as defined by the Presidency Towns 

Insolvency Act, or the Provincial Insolvency Act or any Act amending such original act/s.  

1.12. “Virtual Completion” shall mean that the works are in the opinion of the Architect/ complete 

or fit for occupation.  

1.13. Words importing persons include firms and Corporations, words importing the singular only 

also include the plural and vice versa where the context requires.  

1.14. Headings and marginal notes to these conditions shall not be deemed to form a part there 

of or be taken into consideration in the interpretation or construction thereof or of the contract.  

1.15. "Net Prices" -If in arriving at the contract amount the contractor shall have added to or 

deducted from the total of the items in the Tender any sum, either as a percentage or otherwise, 
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then the net price of any item in the Tender shall be the sum arrived at by adding to or deducting 

from the actual figure appearing in the Tender as the price of that item a similar percentage of 

proportionate sum, provided always that in determining the percentage or proportion of the sum so 

added or deducted by the contractor the total amount of any Prime Cost Items and Provisional 

sum of money shall be deducted from the total amount of the Tender. The expression "net rates" 

or "net prices" when used with reference to the contract or accounts shall be held to mean rates or 

prices so arrived at. Words "importing persons" including firms and corporations. Words importing 

the singular only also include the plural and vice versa where the context requires.  

 

2. SCOPE OF CONTRACT:  

2.1. The contract comprises of the construction, completion and maintenance of the works, 

provision of all labour, materials, constructional plant, temporary works and everything whether  of 

a temporary or permanent nature required in and for such construction, completion and 

 maintenance.  

2.2. The Contractor shall carry out and complete the works in every respect in accordance with 

this Contract and with the directions of and to the satisfaction of the Architect/Bank. The Architect 

may in his absolute discretion and from time to time issue further drawings and/or written 

instructions, details, directions and explanations, which are hereafter collectively referred to as 

“instructions”. These instructions shall be reflected either in the minutes or in any other form when 

Bank’s approval/ consent is obtained in regard to:  

2.2.1. The variation or modification of the design, quality or quantity of works or the addition or 

omission or substitution of any work.  

2.2.2. Any discrepancy in or divergence between the Drawings or between the Schedule of 

quantities and/or Drawings and/or specifications.  

2.2.3. The removal from the site of any materials brought thereon by the Contractor and the 

substitutions of any other materials thereof.  

2.2.4. The removal and/or re-execution of any works executed by the Contractor.  

2.2.5. The postponement of any work to be executed under the provisions of this Contract.  

2.2.6. The dismissal from the works of any person employed thereupon.  

2.2.7. The opening up for inspection of any work covered up.  

2.2.8. The amending and making good of any defects.  
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2.2.9. Co-ordination of work with other agencies appointed by the Bank for due fulfilment of the 

total work.  

2.2.10. The Bank shall have a right to delete any item of work from the scope of contract and 

contractor shall not make any extra claim on this account.  

2.2.11. The Contractor shall forthwith comply with and duly execute any work contained in 

Architect’s instructions whether oral or written, It is provided that verbal instructions, directions and 

explanations given to the Contractor or his representative upon the works by the Architect shall, if 

involving a variation, be confirmed in writing by the Contractor within 5 days and if not dissented 

from in writing within a further 10 days by the Architect, such shall be deemed to be the Architect 

instructions within the scope of the contract.  

2.2.12. If Compliance with the Architect's instructions involves any variation, the Bank shall pay the 

Contractor on the Architect's certificate the price of the said work (As an extra to be valued by the 

Architect as hereinafter provided).However, prior approval of the Bank shall be required before 

executing the additional works.  

2.2.13. If the Contractor fails to comply with the Architect's instructions within a fortnight after the 

receipt of written notice from the Architect requiring compliance with such instructions, the Bank 

through the Architect or otherwise may employ some other agency to execute any work 

whatsoever which may be necessary to give effect to such instructions  

2.2.14. For the purpose of entering day-to-day instructions by the Architect/, the Contractor shall 

maintain at his own cost, a “Site Instruction Book” in quadruplicate in which the instructions shall 

be entered by Architect/.  

2.2.15. ‘Instruction’ to the Contractor shall be generally issued through Architect/. However Bank 

may issue instructions directly, if deemed fit.  

  

2 GENERAL OBLIGATIONS  

3.1. CONTRACT:  

The contractor shall enter into and execute a contract in the form annexed hereto 
within the line specified in the letter of intent and in default thereof the earnest 
money paid by the contractor shall be forfeited and acceptance of this tender shall be 
considered as withdrawn. The cost of the stamp of the agreement is to be borne and 
paid by the contractor.  

3.2. TOTAL SECURITY DEPOSIT:  
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Total Security Deposit shall comprise: 
 Earnest Money Deposit 
 Initial Security Deposit 
 Retention Money 
 
3.2.1. EARNEST MONEY DEPOSIT:  
3.2.1.1. The Tenderer shall deposit an Earnest Money Deposit (EMD), through NEFT/ 
RTGS in favour of Bank of Baroda at the time of submission of tender as Earnest 
Money.  
3.2.1.2. No tender shall be considered unless the Earnest Money is so deposited. 
No Interest shall be paid on this Earnest Money Deposit.  
 
3.2.1.3. The Earnest Money of an unsuccessful Tenderer will be refunded, 
without any interest, soon after the decision to award the work is taken.  
3.2.1.4. The Earnest Money Deposit shall stand absolutely forfeited if the 
Tenderer revokes his tender at any time during the period when he is required to keep 
his tender open for acceptance by the Bank, or if, after the tender is accepted, the 
Contractor fails to enter into a formal agreement/or if he fails to pay the security 
deposit as stipulated/or if he fails to commence the work within stipulated time limit.  
 
3.2.2. INITIAL SECURITY DEPOSIT:  

3.2.2.1. The successful Tenderer to whom the Contract is awarded shall deposit 
as initial security deposit by Demand draft or Bank Guarantee a sum to make up 2% of 
the value of the accepted tender after the appropriation of the Earnest Money 
deposited by him.  

3.2.2.2. The successful Tenderer shall pay initial security deposit within Ten days 
of receiving the letter of acceptance of his tender. No interest shall be paid on this 
security deposit.  
3.2.2.3. The initial security deposit, either in whole or in part thereof, shall be 
forfeited in the event of the Contractor’s failure to observe any terms of this 
Contract/or non-compliance with the conditions of the Contract.  
3.2.3. RETENTION MONEY:  

3.2.3.1. In addition to the Initial Security Deposit, retention money shall be 
deducted from running account bills and Final Bill  at 8% of gross value of certified 
work.  
3.2.3.2. If the Contractors do not carry out the rectification work during the 
Defects Liability Period, the Banks shall have the right to get such defective work 
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rectified after giving due notice in writing to the Contractors and recover the cost of 
repairs from the monies so retained.  
3.2.3.3. On virtual completion of the job and on the Contractors submitting to 
the Architect the “As built” drawings of all the executed works, the Architect/ 
shall declare the job to be virtually complete and issue a certificate to this effect.  
3.2.3.4. On acceptance of Virtual Completion certificate and ascertainment 
thereof, 50% of the total retention amount (i.e. 4 % of the total completion cost 
including all variations) will be released.  
3.2.3.5. The Balance 50% of retention amount will be released as mentioned in 
table of Apendix/ Annexure.  

3.6. INSPECTION OF DRAWINGS: Before filling in the Tender, the Tenderer will have 
to check up all Drawings and Schedule of Quantities, and will have to get an immediate 
clarification from the Architect/ on any point that he feels is vague or uncertain. No claim 
nor damages or compensation will be entertained on this account.  

 
 
3.7. INTERPRETATION OF CONTRACT DOCUMENTS  

3.7.1. The various sections of tender / contract documents are intended to be 
complementary to one another.  
3.7.2. In case of a discrepancy in the description of a subject between different sections, 
the following guidelines shall generally apply.  
3.7.3. Special Conditions of Contract shall override General Conditions of Contract.  
3.7.4. Special specifications shall override General specifications.  
3.7.5. For the sole purpose of determination of rates and prices, the Schedule of 
Quantities including its Preamble shall override Specifications and drawings.  
3.7.6. Detailed drawings shall override General layout drawings.  
3.7.7. Hard copies of the drawings shall override Softcopies.  
3.7.8. Irrespective of these general guidelines the Contractor shall bring any discrepancy 
he notices immediately to the attention of the Architect/ and shall follow Architect/'s 
instructions accordingly.  
 
4. QUALITY CONTROL  

4.1. QUALITY ASSURANCE: The contractor shall prepare a detailed quality assurance 
programme to control activities connected with the work to ensure a quality job at various 
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stages  Planning  Execution  Completion  Post Completion Maintenance  

4.2. DRAWINGS AND SPECIFICATIONS:  
4.2.1. The Work shall be carried out to the entire satisfaction of the Bank / Architect/ 
and in accordance with the signed drawings, specifications, preambles and such further 
drawings and details as may be provided by the Architect/ and in accordance with such 
written instructions, directions and explanations as may from time to time be given by the 
Bank / Architect/ whose decisions as to sufficiency and quality of the work and materials 
shall be final and binding upon all parties.  
4.2.2. No drawing shall be taken as in itself an order for execution unless, in addition to 
the Architect/s signature, it bears express words stating remark   “FOR 
CONSTRUCTION”.  
4.2.3. Three complete sets of the signed Drawings and Specifications and Schedule of 
Quantities shall be furnished by the Architect/ to the Contractor. Such copies shall be 
kept on the works, and the Architect/ or his Representatives shall at all reasonable time 
have access to the same.  
4.2.4. All drawings and specifications shall be returned to the Architect/ by the 
Contractor before the issue of the final certificates. The original copy of contract shall 
remain in the custody of the Bank and shall be produced by him at his office as and when 
required.  
4.2.5. Any additional prints of drawings if any, required by the contractor will be supplied 
by the Architect/ on the payment of charges as stipulated in clause 4.2.9.  
4.2.6. Over and above, Soft Copies of the drawings will be issued by the Architect/ if 
requested by the Contractor. Necessary protection will be used by the Architect/ to 
prevent wilful editing of such softcopies of the drawings by the contractors. In case of any 
dispute on between Contractor and Architect on sanctity of such drawings, hard copies 
issued by the Architects/s shall prevail and by binding on both the parties.  

4.2.7. DIMENSIONS:  
Figured dimensions are in all cases to be followed and in no case should they be scaled. 
Large-scale details take precedence over small-scale drawings, in case of the discrepancy; 
the Contractor is to ask for an explanation before proceeding with the work.  

4.2.10. SHOP DRAWINGS AND TECHNICAL DATA The Contractor shall submit, in 
triplicate within mobilization period on receipt of acceptance of the tender, detailed shop 
drawings, and specifications showing the complete details of all relevant works required to 
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be done by Bank of Baroda in connection with the Interiors. He will be held responsible for 
any discrepancies, errors, and omissions in the drawings or particulars submitted by him 
even if these have been approved by the Architect/. Any delay in submitting shop drawings 
shall be the Contractor's responsibility and shall be to his account.  

4.2.11. COMPLETION DRAWINGS/ACCEPTANCE OF INSTALLATIONS:  
4.2.11.1. The Contractor shall submit the required guarantees for the works in 
approved formats as well as performance guarantees for those items of works for which 
such guarantees are required.  
4.2.11.2. Before handing over the interiors, 3 copies of maintenance manual for 
major items shall be furnished to the Bank along with 3 sets of "as built" drawings of all 
the works done as executed by the contractor.  
4.2.11.3. In addition to hard copy of as built drawings, the contractor shall also 
supply soft copies of these drawings in AutoCAD – 2014-15 OR latest version format 
similarly the maintenance manual etc. shall also be supplied in soft form with suitable 
indexing format for easy retrieval and reference.  

4.2.12. TECHNICAL DATA:  
Technical Data of relevant items shall be furnished as required.  
 
4.2.13. ACTION WHERE THERE IS NO SPECIFICATION:  
In the case of any class of work for which there is no Specifications mentioned, the same 
shall be carried out in accordance with the Indian Standard Specifications subject to the 
approval of the Architect/.  

4.3. MATERIALS & WORKS  

Items executed shall be complete in all respect with accessories, fittings as required 
though they may not have been specifically mentioned in the technical specification. All 
similar standard components/parts of similar items shall be inter-changeable.  
4.3.1. APPROVAL OF SUPPLIERS:  
For all supplies, the names of manufacturers/brands have to be got approved by the 
Architect / Bank / PMC   Engineer from the Bank after getting the respective samples 
first approved by the Architect / Bank / PMC   Engineer as the case may be.  All 
materials will be of tested quality and as per relevant Indian Standards.  In addition to the 
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Test Certificates, mandatory tests will also be done on them by the Architect / Bank / 
PMC   Engineer at an approved laboratory at the cost of the contractor immediately as 
well as at regular frequency laid down in the relevant Indian Standards.  
4.3.2. MATERIALS SUPPLIED BY THE BANK:  
If the Bank supplies any materials, the Contractor must satisfy himself that the same 
conform to the Specifications. If the Contractor has any complaint, about the said 
materials, or the quality thereof the Contractor before using the said materials inform in 
writing all their objections to the Bank. Should the Contractor fail to do so, he will be 
deemed to have satisfied himself as to the quality and the suitability of the said materials 
for being used in the Contract works and the Contractor will be in the same position as if 
the Contractor himself had purchased the said materials.  
4.3.3. MATERIALS AND WORKMANSHIP TO CONFORM TO DESCRIPTION:  
4.3.3.1. All materials and workmanship shall, be of the respective kinds specified in 
the Schedule of Quantities and /or specifications and in accordance with the 
Architect/s/Bank instructions and / or any test of all materials, which the contract 
provides for, and Architect / Bank / PMC   may require. The Contractor shall submit the 
samples of various materials, to Architect / Bank / PMC   for approval. Further, the 
contractor shall upon the request of Architect furnish him with all invoices, accounts, 
receipts and other vouchers to prove that the materials comply therewith. The contractor 
shall at his own cost arrange for and/or carry out the test of any materials which the 
Architect may require.  
4.3.3.2. If the Contractor contends that any of the materials, goods or workmanship 
specified as aforesaid, is unobtainable, he shall submit to the Bank his grounds for his 
contention, and thereupon the Architect / Bank / PMC   shall verify the same and if 
required issue necessary clearances and/or instruction in writing.  
 
5. VARIATIONS  

5.1. VARIATIONS NOT TO VITIATE CONTRACT:  
5.1.1. The Contractor shall when directed in writing by the Architect / Bank / PMC   to 
omit from or vary any works shown upon the drawings or described in the specifications or 
included in the priced Schedule of Quantities, carry out such directions but the Contractor 
shall not make any alterations in the provisions of the Contract without such authorization 
or direction in writing from the Architect / Bank / PMC    .  
5.1.2. No claim for any extra work executed shall be allowed unless it shall have been 
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executed by the authority of the Architect / Bank / PMC   Engineer as herein mentioned. 
No variation, i.e. additions, omissions or substitutions shall vitiate the Contract  
5.1.3. No claim for payment for extra work shall be allowed unless the said work shall have 
been executed under the provisions of Clause "Authorities, Notices, Patent Rights and 
Royalties", or by the authorities, directions in writing of the Architect / Bank / PMC   
Engineer/ Bank Officer as herein mentioned.  
5.1.4. The rate of items not included in the Bill of Quantities shall be settled by the 
Architect / Bank / PMC   Engineer in accordance with the provisions of relevant clauses 
for variations.  

5.2. VARIATIONS TO BE APPROVED BY THE BANK  

5.2.1. Notwithstanding anything herein contained the rates for such extra/variation items 
shall be derived as far as possible from like items in the tender, adding/subtracting cost 
for such variations from like items.  
5.2.2. In the event of such extra/variation items totally differ in 
specification/character/nature, rates for such items will be worked out based on prevailing 
market rates for the ingredients that go into making such of items and finalised by the 
Architect/ in consultation with the Bank.  
5.3. DEFECTS  

5.3.1. DEFECTS AFTER COMPLETION:  
Any defect in work and materials or due to unsound installation or other faults which may 
appear either in the work executed or in materials used within the ”Defects Liability 
Period” stated in the Appendix to General Conditions of Contract hereto or if none 
stated, then for a period of thirty six months after the Virtual Completion of the work, 
arising in the opinion of the Architect / Bank / PMC   from materials or workmanship not 
being in accordance with the Contract, shall upon the directions and writing of the 
Architect/, and within such reasonable time as shall be specified therein, be amended and 
made good by the Contractor, at his cost unless, the Architect/ in consultation with the 
Bank shall decide that he ought to be paid for such amending and making good and in case 
of default the Bank may employ and pay other persons to correct the faults, and all 
damages, loss and expenses consequent thereon or incidental thereto shall be made good 
and borne by the Contractor and such damage, loss and expenses shall be recoverable from 
him by the Bank or may be deducted by the Bank upon the Architect/’s certificate in 
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writing from the amount retained with the Bank vide relevant Clause for "Certificate and 
Payment" or any money due or that may become due to the Contractor or the Bank may in 
lieu of such amending and making good by the Contractor, deduct from such money a sum, 
to be determined by the Architect/, equivalent to the cost of amending such works, and in 
the event the said amount retained under relevant clause For "Certificate and Payment " 
and/or the other sums payable to the Contractor being insufficient, recover the balance 
from the Contractor.  

5.3.2. INSPECTION & TESTS  
5.3.2.1. ACCESS FOR INSPECTION: The Contractor is to provide at all times 
during the progress of the works and the maintenance period proper means of access, 
ladders, gangways etc. and the necessary attendants to move and adapt the same as 
directed for the inspection or measurement of the works by the Bank/ Architect / Bank / 
PMC   or their representatives.  

5.3.3. TESTING OF WORKS AND MATERIALS AND PREPARATION OF SAMPLES:  
5.3.3.1. The Contractor shall arrange to test materials and/or portions of the works 
as instructed by Architect/ /Bank to specifications/ ISI standards at his own cost, in 
order to provide their soundness and efficiency. If after any such test, the work or 
portions of the works are found to be defective or unsound, the Contractor shall pull down 
and re-erect the same at his own cost.  
5.3.3.2. Samples of various materials shall be submitted by the Contractor for 
approval prior to ordering out the same. Wherever necessary the Contractor shall, at his 
own cost, prepare samples to indicate the workmanship.  

5.3.4. TEST DATA  
5.3.4.1. All the materials shall be tested jointly with the Bank/Architect/ as required 
by the various sections of the specification and Test Data shall be furnished as required.  

5.3.5. GENERAL CONDITIONS FOR TESTS TO BE CALLED FOR APPROVAL PURPOSE  
5.3.5.1. The Contractor shall carry out in the presence of Bank’s Representative all 
specified tests. Such tests shall be carried out at the manufacturer’s works or at the 
works of the Contractor or approved Sub-Contractor.  
5.3.5.2. The Contractor shall then forward all the relevant copies of Tests so 
performed in 3 sets for the record of the Bank/Architect/. No compensation of any kind 
will be payable to the Contractor for carrying out such tests.  
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5.3.5.3. The Contractor shall give clear 15 days notice in writing for all such tests to 
be carried out at relevant place of Manufacture, Works, Sub-works etc.  
 
6. COST CONTROL  
6.1. QUANTITIES  

6.1.1. SCHEDULE OF QUANTITIES:  
6.1.1.1. The Schedule of the Quantities unless otherwise stated shall be deemed to have 
been prepared in accordance with the standard procedure of the Architect / Bank / PMC    
, and shall be considered to be approximate and no liability shall attach to the Architect/ 
/Bank for any error that may be discovered therein.  

6.1.2. SUFFICIENCY OF SCHEDULE OF QUANTITIES:  
6.1.2.1. The Contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the works and of the prices stated in the 
Schedule of Quantities and/or the Schedule of Rates and Prices, which rates and prices 
shall cover all his obligations under the Contract, and all matters and things necessary for 
the proper completion of the works.  

 The Contractor shall check all the interior drawings and details prepared by the 
Architect/ and report errors if any in the drawings or details.  

 The final bill shall be submitted by the Contractor within One month of Virtual 
Completion Certificate received by the Contractor duly endorsed by the Architect / 
Bank / PMC   and the Architect, and such bill shall be settled and certified for 
payment by the Architect/ within four weeks of the receipt of the Certificate of 
payment from the Architect/.  

 Payments upon the Architect/’s Interim certificate shall be made within a period 
mentioned in the appendix as “Period of Honouring of Interim Certificates” after such 
Certificates have been received and accepted by the Bank. The Bank shall make 
payment upon the Architect/’s Final Certificate within a period of Four weeks from 
the date of its receipt and acceptance of the certificate.  

 Contractor shall, without fail, submit along with his R.A. Bills/ Final Bills test 
certificates as specified.  

 Running Account Bills (R.A.Bills)/Final Bill received without the test certificates duly 
approved by Architect/ shall be returned to the Contractor for the reason of the 
same being not submitted duly.  
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 CERTIFICATE FOR PAYMENT TO CONTRACTOR:  

 The Contractor’s bills will be submitted to Bank through the Architect/   
 for payment as per proforma enclosed for Interim Bill Certificate and final  
 Certificate.  The Architect/ in confirmation that the work has been carried  
 out satisfactorily as per detailed drawings and specifications will endorse  
 and certify the bill.  
 

 CERTIFICATE OF VIRTUAL COMPLETION OF WORKS:  
The Contractor shall report in writing to the Architect / Bank / PMC , in the form of a 

Certificate as per Proforma ‘D’ annexed hereto as and when the works are completed in all 
respects. The Architect/ shall after the verification of the works and in Consultation with 
Bank issue to the Contractor a certificate to be called “Virtual Completion Certificate”, a 
copy whereof shall be submitted to the Bank to enable them to take possession of the 
completed works.  
The works shall not be considered as completed till the Architect certifies in writing that all 
the work including those mentioned in the snag list prepared jointly with Architect / Bank / 
PMC   prior to the acceptance of the Virtual Completion. The defect liability period shall 
commence only from the date of issue of such certificate.  

LIEN ON SUMS PAYABLE TO THE CONTRACTORS  

Any sums of money due and payable to the Contractor including any deposits returnable 
to them under this Contract may be withheld or retained by the Bank, against any claim 
of the Bank against the contractor in respect of any sums of money due under this 
contract or any other contract made by the contractor with the Bank, but limited to 
the amount of Bank’s claim and the Bank shall always have a lien upon the money so 
withheld or retained as such by the Bank until appropriated towards such claim. The 
contractor shall not be entitled to claim any interest or damages whatsoever on such 
retained or appropriated sum.  

 Performance Guarantee: The successful bidder shall, within 14 days of the 
award of work, submit a Performance Guarantee against due performance of the 
contract as per the terms and conditions. The value of the Bank Guarantee shall 
be 5 % of the total contract value. Bank shall be entitled to revoke the same if 
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it is found that the bidder has deviated/acted against the intent and spirit of 
the contract.  

 MOBILISATION ADVANCE: 
(a) On written application from the Contractor, the Employer may grant mobilization 

advance upto 10% of the amount of accepted tender less the value of probable 
costs for the Cement and Steel reinforcement bars. The mobilization advance 
will be released in two equal installments, each against production of Bank 
Guarantee for 110% of the amount requested as mobilization advance. The first 
installment shall be released after contractor has commenced the work at site 
and Contractor satisfies Architect /  / Employer with production of 
documentary evidence that this amount of Mobilisation Advance shall be used 
for procurement of materials / equipment / labour for the work. Second 
installment will be released by the Employer on satisfying 1st installment of 
mobilization advance was used for purpose for which it was granted. The advance 
shall attract simple interest at the rate of 12% per annum (applicable to both 
installement). The advance shall be secured by a Bank Guarantee from a 
Nationalized Bank for the 110% of amount of mobilization Advance plus interest 
at the rate of 12% per annum (in approved Proforma), which will be recovered in 
the manner described hereinafter. 

 
(b) The amount of mobilization advance, which may be given to the Contractor, shall 

be at the sole discretion of the employer. 
 

(c) The mobilization advance shall be utilized by the contractor for the purpose of 
this contract and for no other purpose. 
 

(d) Recovery of the mobilization advance and of interest there on shall be made by 
the deduction from the contractor’s running account bills on pro-rata basis till 
completion of 50% of value of work or from the running bills whichever occurs 
earlier. 
 

(e) If any time the contractor fails to execute the contract to the satisfaction of 
the employer for any reason whatsoever the employer shall be entitled to reach 
forthwith the entire amount so advanced with interest, cost and legal expenses, 
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etc. and/ or recover the whole balance amount as the case may be from the bill 
if any, payable to the contractor or by enforcing the Bank guarantee at the 
discretion of the Employer. 
 

 Secured Advance on Materials at Site 
 

(a) The Contractor will be paid secured advance against cement, reinforcement steel & 
Structural steel and other non perishable and quantifiable material as decided by 
Engineer and stacked at site for use in permanent works and in the opinion of the 
Engineer are required to be procured in advance. The advance paid for the materials 
stacked at site shall be maximum 75% of the cost of the materials or 60% of the 
relevant item rate, whichever is less at the discretion of Employer and the Contractor 
shall produce necessary vouchers / documents in support of cost of each material. No 
advance shall be admitted for perishable materials or cannot be stored and quantified 
properly and materials procured prematurely as decided by the Engineer. The secured 
advance so given to the Contractor will be recovered from next three (3) R.A. Bills. 

 
(b) Where in any Certificate (of which the Contractor has received payment), the 

Engineer has included the value of any unfixed materials intended for and / or 
placed on or adjacent to the works such materials shall become the property of 
the Employer and they shall not be removed except for use upon the works, 
without the written authority of the Engineer. The Contractor shall be liable for 
any loss of or damage to, such materials. 
 

(c) The materials shall also be in conformity with contract specifications and of 
approved quality as stated in relevant clauses hereof. These advances shall be 
made on the basis of the quantity of each material lying at site at the time of 
preparation of each interim bill. The Contractor shall sign Indemnity Bond as per 
Annexure I for any loss either due to theft or fire etc. 

 
PROJECT MANAGEMENT  

 PROGRAM OF WORK:  
The Tenderer shall, along with his bid, submit a schedule for completion of work, 
either in the form of a CPM/PERT/ BAR chart or in the form of a bar chart or 
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MS Project or as directed by EIC/Architect, showing how he proposes to complete 
the works. This program shall be prepared in sufficient detail and shall indicate, among 
other things, the following details on a month-to -month basis (for each month).  

 Quantum of work under each major item of work that would be carried out.  
 List of Sub-contractors.  
 Amount of resources that would be deployed (e.g. materials, skilled/unskilled 

labour, equipment etc.)  
 Schedule of delivery of materials to site.  
 Approximate value of work contemplated to be completed each month.  
 Schedule and manner in which details or materials (to be issued by the Bank) are 

required from the Architect/ /Bank  
 Time periods allowed for other agencies’ work,  
 Various milestones to be achieved on day to day basis with deviations, if any. 

 This program suitably amended after discussions with the Architect / Bank / 
PMC   shall become binding on the Contractor. However, during the execution 
of the project, should it become necessary, in the opinion of the Architect / 
Bank / PMC   to reschedule some of the activities, the Contractor shall do so 
at no extra cost and/or without any other claim.  

 Acceptance of a bidder’s tender does not necessarily imply acceptance of 
the schedule submitted and the Architect/ /Bank reserve the right to 
modify/amend this schedule to suit the overall project schedule which will be 
binding on the Contractor at no extra cost to the Bank.  

 COMMENCEMENT OF WORK The contractor shall be allowed admittance to the site 
on the "date of Commencement" stated in the Appendix and on submission of the valid 
tamper-proof photo Identity Card (and/or in any other form), duly endorsed by the 
Contractor, for all their labour, and staff in accordance with the Banks prevailing 
security requirement.  

DATE OF COMPLETION:  
1. The entire work shall be completed in all respects including testing within the period 
stipulated in the Appendix to General Conditions of Contract.  
2. Time is the essence of the Contract.  
3. The work shall not be considered as complete until the Architect / Bank / PMC   has 
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certified virtual completion in writing. The defects liability period shall commence from the 
date of such certificate.  
4. During the period of Contract, the Contractor shall maintain progress on the basis of 
the programme initially agreed to by Bank / Architect/ and later updated from time to time 
in consultation with Bank/Architect/ to suit the overall project schedule and prevailing site 
conditions.  
5. DELAY AND EXTENSION OF TIME:  

 If in the opinion of the Bank the works be delayed  
 by force majeure or  
 by reason of any exceptionally inclement weather or  
 by reason of proceedings taken or threatened by the dispute with adjoining or 

neighboring Banks or public authorities arising otherwise than through the 
Contractor’s own default or  

 by the works or delays of other Contractors or tradesmen engaged or nominated by 
the Bank or the Architect/ and not referred to in the Schedule of Quantities and/or 
Specifications or  

 By reason of the Architect/’s instructions.  
 by reason of civil commotion, legal combination of strike or lock-out affecting any of 

the building traders or in consequence of the Contractor not having received in due 
time necessary instructions from the Architect/ for which he shall have specifically 
applied in writing, ahead of time, giving the reasonable time to prepare such 
instructions, the Bank shall make a fair and reasonable extension of time for 
completion of the Contract works. In case of such strike or lock-out, the Contractor 
shall, as soon as may be, given written notice thereof to the Architect/, but the 
Contractor shall nevertheless constantly use his endeavours to prevent delay and shall 
do all that may reasonably be required to the satisfaction of the Architect/ to 
proceed with the work.  

 
 The Contractor shall proactively take all practicable steps to avoid or reduce any 

delay in the execution and completion of the works arising out of  
 
6.SUSPENSION OF WORKS:  

The Architect/ may in an extreme case and in prior consultation with the Bank suspend 
works if the quality or safety of the works are likely to be compromised due to heavy rains, 
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natural calamities etc. The Architect/ may grant such extension of time with the approval of 
the Bank as may be justified by such a delay in the works. The Contractor shall not be 
entitled to any compensation on account of such delay  

7 WORK AT NIGHT:  
 If the Contractor is required to work at night in order to complete the work within 
the Time Schedule, the Contractor shall provide and maintain at his own cost sufficient 
lights to enable the work to proceed satisfactorily without danger. Approaches to the site 
also shall be sufficiently lighted by the Contractor. No extra payments will be made for 
night work. Prior intimation and approval should also be taken from Architect / Bank / PMC    
.  

8 WORK ON HOLIDAY:  
No work shall be done on national holidays that may be notified by the Bank without the 
specific sanction in writing of the Bank/ Architect/.  

9 PERFORMANCE  
1. GENERAL  
INDEPENDENT CONTRACTOR  
The Contractor agrees to perform this Contract as an independent Contractor and not as a 
sub-Contractor, agent or Employee of the Bank.  
ASSIGNMENT OR SUB-LETTING:  
The whole of the works included in the Contract shall be executed by the Contractor and the 
Contractor shall not directly or indirectly transfer, assign or underlet the Contract or any 
part/ share thereof or interest therein, nor shall he take a new partner, without the written 
consent of the Architect / Bank / PMC   and no undertaking shall relieve the Contractor 
from the full and entire responsibility of the Contract or from active superintendence of the 
works during their progress.  
Nominated Sub-contractors :  
 
All specialists, merchants, tradesmen and others executing any work or supplying and fixing 
any goods for which prime cost prices or provisional sums are included in the Schedule of 
Quantities and/or Specifications who may be nominated or selected by the Architect are 
hereby declared to be Sub-contractors employed by the Contractor and are herein referred 
to as nominated Sub-contractors. No nominated Sub-contractor shall be employed on or in 
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connection with the works against whom the contractor shall make reasonable objection or 
(Save where in the Architect and Contractor shall otherwise agree) who will not enter into 
contract provided : 
That the nominated Sub-contractor shall indemnify the contractor against the same 
obligations in respect of the Subcontract as the contractor is under in respect of this 
contract.  
That the nominated Sub-contractor shall indemnify the contractor against claims in respect 
of any negligence by the Subcontractor, his servants or agents or any misuse by him or them 
of any scaffolding or other plant, the property of the contractor or under any Workmen's 
Compensation Act in force.  
Payment shall be made to the nominated Sub-contractor within 15 days of his receipt of the 
Architect's certificate provided that before any certificate is issued the contractor shall 
upon request furnish to the Architect proof that all nominated Sub-contractor's accounts 
included in previous certificates have been duly discharged; in default whereof the Bank may 
pay the same upon a certificate from the Architect and deduct the amount thereof from any 
sums due to the contractor.  
10. OBTAINING INFORMATION:  
No claim by the Contractor for additional payment will be entertained which is consequent 
upon failure on his part to obtain correct information as to any matter affecting the 
execution of the works, nor will any misunderstanding or the obtaining of incorrect 
information or the failure to obtain correct information relieve him from any risks or from 
the entire responsibility for the fulfilment of the contract.  

11 THE SETTING OUT:  
The Contractor shall at his own expense, set out the works accurately in accordance with the 
plans. The Contractor shall be solely responsible for the true and perfect setting out of the 
works, and for the correctness of the position, levels, dimensions and alignment of all parts 
thereof. If at any time any errors shall appear during the progress or on completion of any 
part of the work, the Contractor shall at his own cost rectify such error if called upon to the 
satisfaction of the Architect/. The Bank and/or its representatives shall time to time 
inspect the work but such inspections shall not exonerate the Contractor in any way from his 
obligations to remedy any defects, which may be found to exist at any stage of the work or 
after the same is completed.  

12. PERFORMANCE  



         

      
 

 Baroda Apex Academy                                                                                                    Page 69 of 122 

    

The Contractor shall be fully and solely responsible for proper, safe and efficient design and 
performance of his equipment and installation, in conformity with drawings and parameters 
and specifications stipulated in the Contract documents.  
 
In case the Contractor finds that anything contained in drawings, specifications or given 
parameters will not ensure such performance and compliance with best trade practices and 
codes, rules and regulations laid down by Authorities, he shall bring such matters to the 
attention of the Architect/ and shall follow their instructions.  
The contractor shall also guarantee that the performance of the various materials and items 
individually shall not be less than specified ratings when working under operating conditions 
given for the respective items.  

13.  EXECUTION OF WORK:  
The whole of the work as described in the Contract (including the Schedule of Quantities, 
Preamble, the Specifications and all drawing pertaining thereto) and as advised by the 
Architect / Bank / PMC   from time to time is to be carried out and completed in all its 
parts to the entire satisfaction of the Architect / Bank / PMC    .  
Any minor details of manufacture, fabrication and installation which are obviously and fairly 
intended, or which may not have been definitely referred to in this Contract, but which are 
usual in sound interiors execution practice and essential to the work, are to be included in 
the Contract. Rates quoted in the Schedules shall be inclusive of all freights, taxes, such as 
Octroi, Sales Tax, Excise Tax, Work Contract Tax, Royalties, VAT etc. as well as 
transportation so as to execute the Contract as per the rules and regulations of Local 
Bodies, State Government and the Government of India, and to the full intent of tender 
documents.  
Following shall be deemed to be provided for in the quoted rates:  
Labour for constructing, fixing, finishing, carrying, cleaning, making good etc.  
Framework, ladders, ropes, nails, spikes, tools, material and workmanlike protection from 
weather, temporary supports.  
Covering for the works during inclement weather or strikes or whenever directed, as 
necessary.  
All temporary canvass, lights, tarpaulin, barricades water-sheets etc.  
All such temporary weatherproof sheds at such places and in a manner approved by the 
Architect/ for the storage and protection of materials against the effects of Sun or rain.  
All minor civil works like breaking and making good of masonry walls to original condition for 
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passage of cables, cable trays, etc.  
Provision of necessary frames (MS/wooden) for dressing up of wall/RCC openings and for 
installation of Fans etc. if instructed by Architect / Bank / PMC   Engineer. Drawings for 
framework to be got approved from Architect / Bank / PMC   Engineer.  
The rate quoted by the Tenderer in the schedule of probable quantities will be deemed to be 
for the finished work inclusive of the cost of providing the above items.  
SITE MANAGEMENT  

 CONTRACTOR TO PROVIDE EVERYTHING NECESSARY:  
The Contractor shall provide everything necessary for the proper execution of the works 
according to the true intent and meaning of the Drawings, Specifications and Schedule of 
Quantities taken together whether the same may or may not be particularly shown or 
described therein, provided that the same can reasonably be inferred wherefrom and if the 
Contractor finds any discrepancy in the Drawings or between the Drawings, Specifications 
and Schedule of Quantities he shall immediately refer the same in writing to the Architect/, 
who shall decide which shall be followed, and his decision shall be final and binding on all 
parties. The Contractor shall provide ground for himself and fresh water and power for 
carrying out of the works at his own cost.  
The Bank shall not charge the Contractor for his own un rented ground but shall on no 
account be responsible for the expenses incurred by the Contractor for hired ground.  
The Contractor shall provide and maintain all measuring and testing instruments at all times 
for properly carrying out the work and for the use of the Architect/ /Bank, including 
providing skilled attendants as required.  
The Contractor shall supply, fix and maintain at his cost during the execution of any works, 
all the necessary equipment, materials and lighting required by night and as well as by day 
for proper execution of work. The contractor shall take down and remove any or all such 
unwanted waste materials, debris etc. as occasion shall require or when ordered to do so, and 
shall fully reinstate and make good all matters and things described during the execution of 
the works, to the satisfaction of the Architect / Bank / PMC    .  

 FACILITIES TO OTHER CONTRACTORS  
The Contractor shall give full facilities and co-operation to other Contractors employed by 
the Bank and shall afford them reasonable opportunity for the execution of their works and 
for properly connecting and co-coordinating their works with the work of the other 
Contractors. The decision of the Architect/ on any points of dispute between the various 
Contractors shall be final and binding on all parties concerned.  
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 STORES AT SITE:  
The Contractor shall make his own arrangements to enclose, secure and guard the space 
allotted to him. Wherever there may be materials, which are likely to deteriorate by the 
action of the sun, rain or other elements, all such materials, tools etc shall be duly protected 
by the Tenderer from damage by weather or any other cause. All such stores and yards shall 
be cleared away and ground left in good and proper order, on completion of this Contract 
unless otherwise expressly mentioned herein.  

 ELECTRIC POWER FOR INSTALLATION  
The Contractor shall, at his own cost, provide a sub-meter, cabling and wiring and 
switchboards complying with all laws, rules and regulations in force and ensuring the safety 
of everyone working or visiting on site.  

 The Contractor shall regularly reimburse cost for electricity consumed to the Bank at 
the same tariff rates as charged by the Electric Supply Company.  

 REMOVAL OF ALL OFFENSIVE MATTERS:  
 All soil, filth or other matter of an offensive nature taken out of any trench, sewer, 

drain or other place shall not be deposited on the surface, but shall be at once 
carried away by the Contractor and disposed off as per the rules and regulations of 
the Local Authorities concerned.  

 UNFIXED MATERIALS:  
When any materials intended for the works shall have been placed at site by the Contractor, 
such materials shall not be removed there from (except for the purpose of being used on the 
works) without the written authority of the Architect/ and when the Contractor shall have 
received payment in respect of any Certificate in which the Architect/ shall have stated 
that he has taken into account the value of such unfixed materials on the works, such 
materials shall become the property of the Bank, and the Contractor shall be liable for any 
loss or damage to any such materials.  

 REMOVAL OF IMPROPER WORK AND MATERIALS:  
The Architect/ shall, during the progress of the works, have power to order in writing from 
time to time the removal from the works, within such reasonable time as may be specified in 
the order, of any materials which, in the opinion of the Architect/ are not in accordance 
with the specifications or the instructions of the Architect/ and the substitution of proper 
materials and the removal and proper re-execution of any work, which has been executed 
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with materials or workmanship, not in accordance with the Drawings and Specifications or 
instructions, and the Contractor shall forthwith carry out such order at his own cost. In case 
of default on the part of the Contractor to carry out such order the Bank shall have power 
to employ and pay other persons to carry out the same and all expenses consequent there on 
or incidental thereto shall be borne by the Contractor, and shall be recoverable from him on 
behalf of the Bank or may be deducted by the Architect/ from any money due or that may 
become due to the Contractor.  
If the correcting works are not done in accordance with the Contract the Architect/, in 
consultation with the Bank, may allow such work to be got done through other parties at 
Contractors risk and cost and in that case they may make allowance for the difference in 
value together with such further allowance for damages to the Bank as in their opinion may 
be reasonable.  

 CLEARING THE SITE OF WORKS:  
The Contractor shall clear site of works as per the instructions of the Architect/. The site 
of works shall be cleared of all men, materials, sheds, etc. belonging to the Contractor. The 
site shall be delivered in a clean and neat condition as required by the Architect/ within a 
period of one week after the job is completed. In case of failure by the Contractor, the 
Bank under advice of the Architect/ will have the right to get the site cleared at the risk 
and cost of the Contractor to the satisfaction of the Architect/.  
 

 PREPARATION FOR OCCUPATION AND USE ON COMPLETION:  
On completion of the work, the Contractor shall inform the Architect / Bank / PMC   in 
writing that he has finished the work and it is ready for the Architect/’s/Bank’s inspection. 
The Contractor shall clean all his works and all the rooms under his charge. He will leave the 
entire works neat and clean and ready for occupation and to the satisfaction of the 
Architect / Bank / PMC    .  

 KEEPING THE AREAS AND ACCESS ROADS CLEAN:  
The Contractor shall be required to maintain the site and the building areas in a neat and 
clean condition at all times to the satisfaction of the Architect / Bank / PMC    0. Debris 
to be removed every 2 days.  
The Contractor shall also be required to keep all access roads to the site and within the site 
free from all obstructions, material droppings etc. to the satisfaction of the and local 
authorities.  
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 COVERING UP OF WORKS:  
The Contractor shall cover up and protect the works from the weather and shall suspend all 
wet operations during weather which, in the opinion of Architect / Bank / PMC    , will be 
detrimental to the works.  

 MEASUREMENT TO BE RECORDED BEFORE WORK IS COVERED UP:  
The Contractor shall take joint measurements with the Architect / Bank / PMC   Engineer 
before covering up or otherwise placing beyond the reach of measurement any items of work. 
Should the Contractor neglect to do so, the same shall be uncovered at the Contractor’s 
expense or in default thereof, no payment or allowance shall be made for such work or the 
materials with which the same was executed.  

 SITE SURVEY:  
On award of the works, the Contractor shall immediately survey the complete site and 
record his findings on civil works and services connected with his works and submit the 
report in duplicate. No extra payment shall be made for this work.  

 LABOUR HUTMENTS:  
The Contractor shall not be allowed to put up any hutment/temporary structure of 
accommodating his labour/staff. He shall be required to make these arrangements elsewhere 
at his own cost.  
 
However, if the rules of local authorities so permit and subject to the contractor arranging 
for such permission, some space at site which will not come in the way of the permanent 
construction, temporary construction facilities and offices may be provided to the 
contractor at the discretion of the Bank for essential/core staff engaged on emergency or 
essential services round the clock work with proper sanitary facilities.  

 STAFF MANAGEMENT  
1. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR:  

The Contractor shall furnish the Bank the following:  
1.1. Detailed industrial statistics regarding the labour employed by him, etc.  
1.2. The power of Attorney, name and signature of his authorized representative who will 
be in charge for the execution of the work.  
1.3. A list of technically qualified persons Employed by him for the execution of the work.  
1.4. The total quantity and quality of materials used for the work.  
2. APPOINTMENT OF ENGINEERS:  
2.1. The Contractor shall appoint an Engineer to the satisfaction of the Architect / Bank 
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/ PMC    . The Architect / Bank / PMC   shall be entitled to approve or disapprove without 
assigning reasons the appointment of such Engineer proposed by the Contractor. This 
condition shall be reckoned as being the essence of the contract and its breach shall make 
the Contract revocable at the option of the Bank. The Engineer shall be assisted by a number 
of other Jr.Engineers and Supervisors in the respective disciplines as required for the 
smooth and satisfactory execution of the work.  

2.2. The Engineer so appointed shall be available at all times when required by Architect / 
Bank / PMC   to attend all site/office meetings to discuss all aspects of the Contract 
including design, administration, planning, fabrication, installation, commissioning, testing and 
defects liability maintenance as well as site co-ordination with all Contractors/Agencies.  
2.3. The Engineer shall not be required to be present full time at site but shall be 
available at all times when required by Architect/ to attend site/office meetings to discuss 
any aspect of the contract.  
2.3. SITE ENGINEER:  
2.3.1. Successful Tenderer will have to, before receiving work order, select suitable 
Engineer to be interviewed by Architect / Bank / PMC    . It will be the responsibility of 
the selected engineer to ensure that minutes of site meetings are maintained up-to-date. 
Contractors have to be up-to-date for each site meeting to be held.  
2.4. CONTRACTOR’S SUPERINTENDENCE & REPRESENTATIVE ON WORKS:  
2.4.1. The Contractor shall give all necessary personal superintendence during the execution 
of the works and as long thereafter as the Architect / Bank / PMC   may consider it 
necessary until the expiration of the “Defects Liability Period” stated in the Appendix 
hereto.  
2.4.2. The Contractor shall maintain and be represented on site, at all times while the work 
is in progress, by a responsible and efficient Engineer In-charge, approved by the Architect 
/ Bank / PMC   and who must thoroughly understand all the trades entailed and be 
constantly in attendance, while the men are at work. Any directions, explanations 
instructions or notices given by the Architect / Bank / PMC   to such Engineer Incharge 
shall be deemed to be given to the Contractor and shall be binding as such on the Contractor. 
The Engineer-in-charge shall be thoroughly conversant with the English Language and should 
be able to read, write and speak English.  
2.5. DISMISSAL OF WORKMEN:  
2.5.1. The Contractor shall on the request of the Architect / Bank / PMC   immediately 
dismiss from the works any person employed thereon who may, in the opinion of the 
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Architect / Bank / PMC    , be unsuitable or incompetent or who may misconduct himself 
and such person shall not again be employed or allowed on the works without the permission 
of the Architect / Bank / PMC    .  
2.6. OTHER PERSONS ENGAGED BY THE BANK:  
2.6.1. The Bank reserves the right to use the premises and any portion of the site for the 
execution of any work not included in this Contract which he may desire to have carried out 
by other persons, and the Contractor has to allow all reasonable facilities for the execution 
of such work, but is not required to provide any plant or material for the execution of such 
work, except by special arrangement with the Bank. Such work shall be carried out in such a 
manner as not to impede the progress of the works included in the Contract, and the 
Contractor shall not be responsible for any damage or delay which may happen to or be 
occasioned by such work.  

3. SAFETY MANAGEMENT  
3.1. REPORTING OF ACCIDENTS TO LABOUR:  
The Contractor shall be responsible for the safety of persons employed by him on the works 
and shall report serious accidents to any of them, however and wherever occurring on the 
works, to the Architect/ and Bank who shall make every arrangement to render all possible 
assistance. This shall be without prejudice to the responsibility of the Contractor under the 
Insurance Clause of the General Conditions.  
3.2. Use of Explosives:  
Explosives shall not be used on the works by the contractor without the written permission 
of the Architect / Bank / PMC   and then only in the manner and to the extent to which He 
has prescribed. When explosives are used, the same shall be stored in a special magazine to 
be provided by and at the cost of the contractor, who shall be liable for all damages, loss or 
injury for noncompliance with all the statutory obligations.  

3.3. Safety codes Scaffolds  
Suitable scaffolds shall be provided for workmen for all works that cannot safely be done 
from the ground, or from solid construction except in the case of short duration work, which 
can be done safely from ladders. When a ladder is used, it shall be of rigid construction 
made either of good quality wood or steel. The steps shall have a minimum width of 450mm 
and a maximum rise of 300mm.Suitable hand holds of good quality wood or steel shall be 
provided and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal 
to 1 vertical)  
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3.3.1. Scaffolding or staging more than 4 m. above the ground floor, swung or suspended 
from an overhead support or erected with stationary support shall have a guard rail properly 
bolted, braced or otherwise secured, at least 1m. Above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof 
with only such openings as may be necessary for the delivery of materials. Such scaffolding 
or staging shall be fastened to prevent it from swaying from the building or structure.  
 
3.3.2. Working platforms, gangways and stairway shall be so constructed that they do not 
sag unduly or unequally and if the height of the platform, gangway or stairway is more then 
4m. Above ground level or floor level, they shall be closely boarded and shall have adequate 
width and be suitably fenced as described in (ii) above.  
3.3.3. Every opening in the floor of a building or in a working platform shall be provided with 
suitable means to prevent the fall of persons or materials by providing suitable fencing or 
railing whose minimum height shall be 1 m.  
3.3.4. Wherever there are open excavations in ground, they shall be fenced off by suitable 
railing and danger signals installed at night so as to prevent persons slipping into excavations.  
3.3.5. Safe means of access shall be provided to all working places. Every ladder shall be 
securely fixed. No portable single ladder shall be over 9m. in length while the width between 
said rails in rung ladder shall in no case be less than 290mm for ladder up to and including 3 
m. in length. For longer ladders this width shall be increased at least 20mm. for each 
additional meter of length.  
3.3.6. A sketch of the ladders and scaffolds proposed to be used shall be prepared and 
approval of the Engineer obtained prior to construction.  
3.3.7. All scaffolds, ladders and other safety devices mentioned or described herein shall 
be maintained in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use.  

3.4. OTHER SAFETY MEASURES:  
.4.1. All personnel of the Contractor working within the site shall be provided with safety 
helmets. All welders shall wear welding goggles while doing welding work and all metal 
workers shall be provided with safety gloves. Persons employed on metal cutting and grinding 
shall wear safety glasses.  
3.4.2. Adequate precautions shall be taken to prevent danger from electrical equipment. No 
materials on any of the sites of work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public.  
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3.5. PERSONAL SAFETY EQUIPMENTS:  
3.5.1. All necessary personnel safety equipment as considered adequate by the Engineer 
should be kept available for the use of the persons employed on the site and maintained in a 
condition suitable for immediate use, and the Contractor should take adequate steps to 
ensure proper use of equipment by those concerned.  
3.5.2. Workers employed on mixing asphalt materials, cement and lime mortar shall be 
provided footwear and protective goggles.  
3.5.3. Those engaged in white washing and mixing or stacking of cement bags or any 
materials, which are injurious to the eyes, shall be provided with protective goggles.  
 
3.5.4. Those engaged in welding works shall be provided with welder’s protective eyesight 
lids.  
3.5.5. Stonebreakers shall be provided with protective goggles and protective clothing and 
seated at sufficiently safe intervals.  
3.5.6. When workers are employed in sewers and manholes which are in use, the Contractor 
shall ensure that the manhole covers are opened and are ventilated at least for an hour 
before the workers are allowed to get into manholes and the manholes so opened shall be 
cordoned off with suitable railing and provided with warning signals or boards to prevent 
accident to the public.  
3.5.7. The Contractor shall not employ men below the age of 18 years and women on the 
work of painting with products containing lead in any form. Whenever men above the age of 
18 are employed on the work of lead painting, the following precautions should be taken:  
3.5.8. No paint containing lead or lead products shall be used except in the form of paste or 
ready-made paint.  
3.5.9. Suitable face masks should be supplied for use by the workers when paint is applied in 
the form of spray or a surface having lead paint dry rubbed and scraped.  
3.5.10. Overalls shall be supplied by the Contractor to the workmen and adequate facilities 
shall be provided to enable the working painters to wash during the cessation of the work.  
3.5.11. When the work is done near any public place where there is risk of drowning all 
necessary equipments should be provided and kept ready for use and all necessary steps 
taken for prompt rescue of any person in danger and adequate provision should be made for 
prompt first aid treatment of all injuries likely to be sustained during the course of the 
work.  
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3.5.12. Adequate washing facilities should be provided at or near places of work.  

EXCAVATION & TRENCHING 
1. All trenches, 1.25 m. or more in depth shall at all times be supplied with at least one 

ladder for each 30 m. in length or fraction thereof. The ladder shall be extended 
from bottoms of the trench to at least 1 m. above the surface of the ground. Sides of 
trenches which are 1.5 m or more in depth shall be stepped back to give suitable slope 
or securely held by timber bracing so as to avoid the danger of sides collapsing. The 
excavated materials shall not be placed within 1.5 m of the edges of the trench or 
half of the depth of the trench whichever is more. Cutting shall be done from top to 
bottom. Under no circumstances undermining or undercutting shall be done. 

2. The contractor shall take all measures on the site of the work to protect the public 
from accidents and shall be bound to bear the expenses of defense of every suit, 
action or other proceedings at law that may be brought by any persons for injury 
sustained owing to neglect of the above precautions and to pay any such persons or 
which may with the consent of the contractor, be paid to compromise any claim by any 
such person. 

 
DEMOLITION 

1. Before any demolition work is commenced and also during the process of the work: 
2. All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 
3. No electric cable or apparatus which is liable to be a source of danger over a cable or 

apparatus used by the operator shall remain electrically charged. 
4. All practical steps shall be taken to prevent danger to persons employed from the risk 

of fire or explosion or flooding. No floor, roof or other part of the building shall be so 
overloaded with debris or materials as to render it unsafe. 

 
3.6. HOISTING MACHINES Use of hoisting machines and tackle including their 
attachments anchorage and supports shall confirm to the following standards or conditions:  
3.6.1.1. This shall be of good mechanical constructions, sound material and adequate strength 
and free from patent defect and shall be kept in good repair and in good working order.  
3.6.1.2. Every rope used in hoisting or lowering materials or as means of suspension 
shall be of durable quality and adequate strength and free from patent defects.  
3.6.1.3. Every crane driver or hoisting appliance operator shall be properly qualified 
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and no person under the age of 21 years shall be in charge of any hoisting machine including 
any scaffolding winch or give signals to operator.  
3.6.1.4. In case of every hoisting machine and of every chain ring hook, shackle, shovel 
and pulley block used in hoisting or as means of suspension of the safe working load shall be 
ascertained by adequate means. Every hoisting machine and all gear referred to above shall 
be plainly marked with the safe working load. In case, a hoisting machine having a variable 
safe working load, each safe working load and the conditions under which it is applicable shall 
be clearly indicated. No part of any machine or any gear referred to above in this paragraph 
shall be loaded beyond its specified capacity.  
 
3.6.1.5. In case of departmental machines, the safe working load shall be notified by 
the engineer as regards contactor’s machines, the contractor shall notify the safe working 
load of the machine to the engineer whenever he brings any machinery to site of work and 
get it verified by the engineer concerned.  
3.6.1.6. Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safeguards, hoisting appliances should 
be provided with such means as will reduce to the minimum of the risk of any part of a 
suspended load becoming accidentally displaced. When workers are employed on electrical 
installations that are already energized, insulating mats, wearing apparel, such as gloves, 
sleeves and boots as may be necessary should be provided. The workers should not wear any 
rings, watches and carry keys or other materials that are good conductors of electricity.  
3.6.2. These safety provisions should be brought to the notice of all concerned by display on 
a notice board at a prominent place at work spot .The person responsible for compliance of 
the safety code shall be named therein by the Contractor.  
3.6.3. To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangements made by the Contractor shall be open to inspection by the 
Labour Officer, Engineers of the Department or their representatives.  
3.6.4. Notwithstanding the above clauses there is nothing in these to exempt the 
Contractor from the operations of any other Act or Rule in Force in the Republic of India.  
4. RISK MANAGEMENT  
4.1. WORK PERFORMED AT CONTRACTOR’S RISK:  
The Contractor shall take all precautions necessary and shall be responsible for the safety 
of the work and shall maintain all safe guards, including providing for guards, proper lights, 
signs, temporary passages, or other protection necessary for the purpose. All work shall be 
done at the Contractor’s risk, and if any loss or damage shall result from fire or from other 
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cause, the Contractor shall promptly repair or replace such loss or damage free from all 
expenses to the Bank. The Contractor shall be responsible for any loss or damage to 
materials, tools or other articles used or held for use in connection with the work. The work 
shall be carried on and completed without damage to any work or property of the Bank or of 
others and without interference with the operation of existing machinery or equipment, if 
any.  

4.2. CONTRACTORS LIABILITY AND INSURANCE  
4.2.1. From commencement to completion of works, the Contractor shall take full 
responsibility for the care of the work and for taking precautions to prevent loss or damage 
to the work to the maximum extent possible and shall be liable for any damage or loss that 
may arise to the works or any part thereof from any cause whatsoever including causes of 
fire, lightening, explosion, fire, earthquake, storm, hurricane, floods, inundation, subsidence, 
landslides, rock slides, riots (excluding civil war, rebellion, revolution and insurrection) or any 
latent defect or damage and shall at his own cost repair and make good the same so that at 
all times the work shall be in good order and condition and in conformity in every respect 
with the requirements of the Contract. Explanation: For the purpose of this condition, the 
expression "from commencement to completion of works" shall mean the period starting with 
the date of issue of the work order or date of handing over of site whichever is later and 
ending with issue of Virtual Completion Certificate. For the purpose of this Insurance clause 
only, handing over of site shall also include any handing over of space to the Contractor for 
the purpose of storage of materials and equipment.  
 
4.2.2. Without limiting the obligations and responsibilities under this condition, the 
Contractor shall insure and keep insured the works from commencement to completion, as 
aforesaid, as increased by 25% of the contract value against the risk of loss or damage from 
any cause whatsoever including the causes enumerated in the foregoing Clause (a). In the 
event of there being a variation in the nature and extent of the works, the Contractor shall 
from time to time increase or decrease the value of the insurance correspondingly. All the 
premia for the insurance shall be borne and paid by the Contractor. The said insurance shall 
also provide cover for the removal of debris of the lost or damaged works. The said 
insurance shall be in the joint names of the Bank and the Contractor, Banks name being 
mentioned first in the policies and the Contractor shall deposit with the Bank the said policy 
or Policies before commencing the work. All money payable by the insurer under such 
Policy/Policies shall be recovered by the Bank only and may be paid to the Contractor or any 
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other agency of Bank’s choice in the instalments for the purpose of rebuilding or replacing or 
repairing the works and/or goods destroyed or damaged as the case may be.  
4.2.3. The Contractor shall at all times indemnify and keep indemnified the Bank against all 
losses, claims, damages or compensation including under the provisions of the payment of the 
Wages Act 1936, Minimum Wages Act 1948, Bank’s Liability Act 1938,Workman’s 
Compensation Act 1923,the Maternity Benefit Act 1961,the Bombay Shops and 
Establishments Act1947, Industrial Disputes Act 1947, and Contract Labour (Regulation and 
Abolition) Act 1970 and Employees State Insurance Act 1948, Motor Vehicles Act 1988 or 
any modifications thereof or under any other law relating thereto and rules made there 
under from time to time or as a consequence of any accident or injury to any workman or 
other person in or about the work whether in the employment of the Bank or Contractor or 
not, and also against all costs, charges and expenses of any suit, action or proceedings 
whatsoever out of such accident or injury or combination of any such claims.  
4.2.4. Before commencing the work, the Contractor shall without limiting his obligations and 
responsibilities under this condition, insure against any loss of life or injury to any personnel 
in the employment of Contractor/sub-Contractor/nominated Sub-Contractor. For this 
purpose, insurance shall be taken by the Contractor /Sub-Contractor. Such insurance shall 
be taken to include employees/ workmen covered by the Workman’s Compensation Act 1923, 
as well as those employees /workmen not covered by the said Act. Separate insurance 
policies may be taken for employees/work men covered by Workman’s Compensation Act 
1923, and employees/ workmen not covered by the said Act. All the premia shall be paid by 
the Contractor. Policy/Policies taken under this paragraph for the personnel in employment 
with the Contractor/Sub-Contractor may be in their Bank’s names of the Contractor/Sub-
Contractor/nominated Sub-Contractors. In the event of any loss or injury to personnel in 
employment with the Contractor/Sub-Contractor/nominated Sub-Contractors, the Employee 
and Contractor shall recover directly from the Insurance Company and ensure that payment 
of the same is made to the affected parties including the Bank. The policy in original shall be 
deposited with the Bank. However, if the Policy obtained by the Contractor is not project-
specific but covers several works, a certified copy of the Policy shall be submitted to the 
Bank, together with original which shall be returned after verification.  
 
4.2.5. The Contractor shall at all times indemnify and keep indemnified the Bank against all 
losses and claims for injuries or damage to any person or any property whatsoever which may 
arise out of or in consequence of the construction and maintenance of the work and against 
all claims, demands, proceedings, damages, costs, charges and expenses whatsoever in 
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respect of or in relation thereto. Before commencing the execution of the works, the 
Contractor shall without in any way limiting his obligations and liabilities under this condition, 
insure at his cost and expense against any damage or loss or injury which may be caused to 
any person or property including the Employee or servants of the Bank and the s and their 
property by or in the course of the execution of the works. Such insurance to be known as 
the Third Party Insurance shall be in a sum equivalent to two percent of the estimated value 
of the work, subject to the minimum sum of Rupees Five Lacs. The Insurance policy to be so 
obtained by the Contractor shall be deposited by the Contractor with the Bank within seven 
days of its issue by the insurer.  
4.2.6. The Contractor shall provide the Bank with documentary evidence from time to time, 
that he has taken all the insurance policies mentioned in the foregoing paragraphs and that 
he has paid the necessary premia for keeping the policies valid till the works are completed 
and handed over to Bank.  
4.2.7. The Contractor shall ensure that similar insurance policies are taken out by his sub 
Contractors or nominated Contractors, if any. The Contractor shall be responsible to the 
Bank or to any other person for any claim or loss resulting from the failure of the Sub-
contractors or nominated Sub-Contractors to obtain such insurance policy. While taking the 
insurance policies, Contractor should indicate clearly to the insurance companies that policies 
issued should cover their Sub-Contractors and nominated Sub-Contractors also.  
4.2.8. If the Contractor and/or his sub-Contractor or nominated Sub Contractor, if any, 
shall fail to effect and keep in force the insurance referred to above or any other insurance 
which he/they may be required to effect under the terms of the Contract, then in any such 
case, the Bank may, without being bound to effect and keep in force any such insurance 
policy and pay such premium or premia, as may be necessary for that purpose from time to 
time and deduct the amount so paid by the Bank from any money due or becoming due to the 
Contractor recover the same as a debt due from the Contractor.  
4.2.9. All Insurance Policies shall be obtained from nationalized Insurance Companies only.  
 
4.2.10. Without prejudice to any of its obligations and responsibilities under this condition, 
the Contractor shall, within 30 days from the date of the Work Order and thereafter at the 
end of each quarter submit a report to the Bank in Proforma ‘C’ annexed hereto the detailed 
information on the Insurance Policies as prescribed in the said proforma together with 
relevant documentary evidence.  
4.2.11. No work shall be commenced by the Contractor unless and until he has obtained the 
insurance or insurance required to be obtained by him under or by the foregoing clauses and 
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no work shall be carried out or continued by the Contractor unless and until such insurance is 
current and valid at that time. All the receipts in original along with two photocopies 
thereof, for the payment of the premia shall be furnished by the Contractor to the Bank. 
The original receipts will be returned to the Contractor after verification. The Bank 
reserves the right for payment for works done subject to fulfilment of this condition and 
shall instruct the Architect/ accordingly.  
4.2.12. In the event of any claim for insurance becoming due on account of any eventuality 
covered by the respective insurance policy/policies, the Contractor shall reinstate the 
installation, replace the materials or equipment’s or pay compensations to the affected 
personnel/ Employees or their legal heirs without waiting for settlement of the claim from 
insurance company.  
4.2.13. If the Contractor shall not perform and observe any of the duties and obligations 
devolving upon him hereunder, and such omission or breach by the Contractor shall involve 
the Bank in any liability tortuous or otherwise and/or loss or damage, the Bank shall be 
entitled to the restitution of such loss or damage and shall be entitled to recover the 
amount of restitution from any moneys due to the Contractor from the Bank under this 
Contract or any other Contract.  
4.2.14. Upon taking possession of the works under the Contract, the Bank shall take out 
parallel insurance, to insure all persons who are not the Contractor’s or the Sub-Contractor’s 
or the nominated Sub-Contractors or the Project Management ’s staff or the agent of the 
Banks authorised representatives on getting the occupation certificate, the Bank will 
maintain their own insurance Policy and the Contractors will cease to be responsible for the 
insurance of Bank's personnel.  
4.2.15. The Contractor shall ensure the validity of the insurance Policies. The Contractors 
shall hand over the insurance policies to the Bank through the Architect/. Once delays are 
certified by the Architect/, he shall have to ensure that the insurance Policies are 
progressively extended.  
4.2.16. The Banks’ insurance Policy shall cover the risk for Banks’ agents, s, Architect/s etc. 
appointed by the Bank.  
4.2.17. The Bank shall insure the building in totality on obtaining possession of the building 
and other structures.  

4.2.18. Insurance Policies 
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  On commencement for the work :- 
a) The contractor shall take out a suitable C.A.R. Insurance policy covering entire 

scope of the works under this contract for the value of work as per contract 
tender conditions and arrange to keep the policy valid till the defect liability 
period is over. 

b) The contractor shall take out and submit to the Architect and EMPLOYER, a 
suitable insurance policy against third party risks. The limit of liability of this 
insurance shall be limited to Rs.35 Lakh in respect of any one accident or series 
of accidents arising out of one event or Rs.15 Lakh in respect of any passer-by.  
The policy shall be kept valid, till  end of defect liability period. 

c) The contractor shall take out and submit to Employer a suitable Insurance Policy 
against Workmen's compensation / Janata Policy as per requirements. The policy 
shall be kept valid till the end of defect liability period.  

d) Necessary PF & ESI contribution of contractor’s labourers will have to be paid 
by contractor as per statutory authority’s regulations and EMPLOYER shall be 
absolved of all the risk. 

 
 In Respect of Damage to Person and Property :- 

         
From Commencement to Completion, the Contractor shall be responsible for all injury 
to persons, animal or things and for all structural and decorative damage to property 
which may arise from operation or neglect of himself or any subcontractor or of any 
of his or a sub-contractor's employee whether such injury or damage may arise from 
carelessness, accident or any other cause whether in any way connected with the 
carrying out of this contract.   This clause shall be held to include interalia any 
damage to building, whether immediately adjacent or otherwise, any damages to 
roads, streets, footpaths, bridges, or ways as well as all damage to the buildings and 
works forming the subject of this contract by first or other inclemency weather. The 
contractor shall indemnify the Employer and hold him harmless in respect of all and  
Any expenses arising from any such injury or damage to persons or property as 
aforesaid and also in respect of any claim made in respect of any award of 
compensation or damages consequent upon such claim.   
The Contractor shall reinstate all damage of every spot mentioned in this clause so as 
to deliver up the whole of the contract works complete and perfect in every respect 
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and so as to make good or otherwise satisfy all claims for damage to the property of 
third parties. 
 
 
Against third party risks :- 
On commencement of the work, the contractor shall take out and submit to the 
Employers a suitable insurance policy against third party risks. The limits of liability 
of this insurance shall be as follows:  
Rs. 15 Lakhs in respect of any one accident or series of accidents arising out of one 
event. Contractor shall take out third party insurance for 3 no. of such accidents and 
repetition of the same after three occurrence including visitors like Local Authority, 
Vendors etc.  
 

 

GENERAL CONDITIONS OF CONTRACT 
 
1.   Definitions & Interpretations 

In construing these conditions, the Specifications, Bill of quantities and Contract 
Agreement etc. the following words shall have the meaning herein assigned to them 
except where the subject or context otherwise requires.  

 (i)   a.  "Employer" / "Owner" means Bank of Baroda. (BOB) a Corporate Body 
constituted under Banking and Companies (Acquisition and Transfers of 
Undertaking) Act 1970 and having its Head Office at Vadodara and Corporate 
Office at Mumbai. 

   
b. “Project Management Consultant (PMC)” means the Consultant appointed by 

Bank of Baroda for this Project. 
 

    c.  "Engineer-In-Charge (EIC) / Engineer" means authorized representative of 
PMC/ Bank/ Architect 

    d.  "Architect" i.e. Project Architect appointed by Bank of Baroda for this Project. 
      e.    “GBC” means Green Building Consultant appointed by Bank to ensure Projet 

execution complying with the IGBC norms for new Building Construction. 
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(ii)   "Contractor” shall mean: -  

a) In the case of a Partnership firm :- ------------------------------------------
- and --------------------- trading as partners in  the name and style of 
------------------------ and having a  place of business at ------------- and 
 shall include the partners for the time being of  the said firm and the 
legal representatives of a  deceased partner. 

b) In the case of individual Contractor: - Shri 
 _____________________________ trading in the name and style of 
 ___________________________ and shall include his heirs, 
successors & legal  successors & legal representatives. 

 
c) In the case of Company: - _________________________________ a 

 company incorporated under __________ 20___ and  having its 
registered office at ______________  and office at 
______________________________ and shall include its successors 
and assignee. 
 

(iii)  "Site" shall mean the site of the contract works including any building and 
erections thereon and any other land (inclusively) as aforesaid allotted by the 
Employer for the Contractor's use. 

(iv)  "Contract" shall mean the following documents, all duly signed, collective in that 
order of precedence. 
a) Articles of Agreement 
b)  Letter of acceptance of Tender / Award of Work 
c)  The Bid including Appendix to Bid, Addendum if any  
d) Special Conditions of Contract 
e) General Conditions of Contract  
f)  Priced Bill of Quantities 

g)  Technical Specifications (including any further instructions by Engineer / EIC during 
construction work) 

 
h)  Drawings (Tender drawings / Working drawings issued during 

construction) 
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(v)  "Notice in writing" or "written notice" shall mean a notice in written, typed or 
printed characters sent (unless delivered personally or otherwise proved to have 
been received) by registered post to the last known private or business address 
or registered office of the addressee and shall be deemed to have been 
received when in the ordinary course of post it would have been delivered.  

(vi)  "Act of Insolvency" shall mean any Act of Insolvency as defined by the 
Presidency Towns insolvency Act, or the Provincial Insolvency Act or any Act 
amending such original. 

(vii) "Net Prices" :  If in arriving at the contract  amount, the Contractor shall have 
added to or  deducted from the total amount of the items in the  Tender any 
sum, either as a percentage or other wise, then the net price of any item in the 
tender shall be the sum arrived at by adding to or deducting from the actual 
figure appearing in the Tender as the price of that item and similar percentage 
or proportionate sum provided always that in determining the percentage or 
proportion  of the sum so added or deducted by the Contractor, the total 
amount of any Prime Cost items and  provisional sums of money shall be deducted 
from the total amount of the tender. The expression "net rates" or "net prices" 
when used with reference to the contract or accounts shall be held to mean 
rates or prices so arrived at. 

(viii) "Works" means the permanent works described in the "Scope of Work" and / or 
to be executed in accordance with the Contract and includes materials, 
apparatus, equipment, temporary supports, fittings and things of all kinds to be 
provided, the obligations of the Contractor hereunder and work to be done by 
the Contractor under the contract. 

   
(ix)  "Drawings" means the drawings prepared by the Architects and issued by the 

Engineer-in-Charge / Engineer & referred to in the Specifications and any 
modification of such drawings and such other drawings as may be issued by the 
Engineer from time to time.   

(x)  "Bill of Quantities" means the Schedule and Quantities of items, materials & 
rates, summaries, etc.  as finally accepted. 

  (xi)  "Specification" means the specifications given in these documents including 
relevant Indian standard specification where so required and where such a 
specification is not available, the specification will be approved by the Architect.  
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(xii)  "Temporary Works" means all temporary works of every kind required in or 
about the execution, completion or maintenance of the works.   

(xiii)  "Materials" means the materials, apparatus, equipments, fittings, fixtures and all 
such other material which are incorporated in the 'work".    

(xiv)  "Virtual Completion of the Works" means the completion of the whole of the 
works substantially in all respects as evidenced by issuance of a Certificate of 
Completion by the Engineer-in-Charge / Engineer.    

(xv) "Period of Maintenance / Defect Liability Period” shall mean the period of 365 
(Three hundred Sixty Five) days calculated from the date of virtual completion 
of the works as certified by the Engineer-in-Charge / Engineer. 

(xvi) "Urgent Works" means any urgent works, which in the opinion of the Engineer-
In-Charge / Engineer becomes necessary at the time of execution and / or 
during the progress of work to obviate any risk of accident or failure or to 
obviate any risk of damage to the structure or services or required to accel-
erate the progress of work for which becomes necessary for safety and 
security or for any other reason, the Engineer / Employer may find it necessary. 

(xvii)   "Market Rate" means the rate as decided by the Engineer-in-Charge / Engineer 
on the basis of cost of materials at site inclusive of any tax, duty, octroi etc. at 
the time of execution of work.   

(xviii) "Approved" means approved in writing; "Approval” means approval in writing.   
(xix)  "Month" means calendar month.   
(xx)  "Week" means seven consecutive calendar days.  
(xxi) "Day" means a calendar day beginning and ending at 00 Hours and 24 hours 

respectively,  
(xxii)  "Contract Value / Tender Value" means the total value of the tender as 

accepted by the Employer.  
(xxiii) Interpretations / Marginal Note / Heading / Catch Lines.  

The Marginal Notes, Headings and in the catch lines hereto and in the annexures 
hereto are meant only for convenience of reference and shall not in any way be 
taken into account in the interpretation of these presents and the annexures 
hereto. The Contractor will have to carry out and complete the said work in 
every respect in accordance with this contract.Words imparting the singular 
only also include the plural and vice versa where the context requires. 
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2.  Language and Law 

The language in which the Contract documents shall be drawn up shall be English only and 
the law governing the Contract is the law of Union of India. 

3.  Errors, Omissions and Discrepancies 
          In all cases of errors, omissions and / or doubts or discrepancies in any of the items or 
specifications, a reference shall be made to the Engineer whose elucidation, elaboration or 
decision shall be considered as authentic. The Contractor shall be held responsible for any 
error that may occur in the work through lack of such reference and precaution.  
4.  Scope of Contract 
  The Contract comprises the construction, completion and maintenance of the works and 
except in so far as the Contract otherwise stipulates the provision of all labour, materials, 
constructional plant, machinery temporary works and everything whether of a temporary or 
permanent nature required in and for such construction, completion and maintenance so far 
as necessary for providing the same as specified in or reasonably to be inferred from the 
Contract. 
5.  (i)  Letter of Acceptance / Award 

Before signing of the Contract, the Employer shall issue by registered post or 
by otherwise depositing at the registered office of the Contractor, Letter of 
Acceptance / Award to enter into a Contract with the Contractor for the 
execution of the works in accordance with the contract. Until a formal 
contract agreement is prepared and executed, the tender documents i.e. 
Volume I, II, III & set of drawings together with the relevant correspondence 
exchanged from receipt of the tender to acceptance and together with the 
Employer's letter of Acceptance / Award shall constitute a binding contract 
between the parties. 

  (ii)  Contract Agreement 
  On receipt of intimation from the Employer of the acceptance of his / their 
tender, the successful tenderer shall be bound to implement the contract & 
within fourteen days thereof, the successful tenderer shall sign an agreement 
in accordance with the draft agreement. The Contract shall be executed in 
quadruplicate and the Employer, the PMC, the Architect and the Contractor 
shall be entitled to one executed copy each for their use.  

 
(iii) Commencement of Works 

Contractor shall commence the work within 7 days from the date of issue of the 
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Acceptance Letter / Work Order issued to the Contractor or the date of 
handing over of site which ever is later.  

 
 (iv)   Possession of Site 

Save in so far as the Contract may prescribe the extent of portions of the Site 
of which the Contractor is to be given possession from time to time and the 
order in which such portions shall be made available to him and subject to any 
requirement in the Contract as to the order in which the Works shall be 
executed, the Employer will within 7 days from the date of issue of acceptance 
letter / work order give to the Contractor possession  
 
of so much of the Site as may be required to enable the Contractor to 
commence and proceed with  the programme and otherwise in accordance with 
such reason able proposals of the Contractor as he shall, by  notice in writing to 
the Engineer, make and will  from time to time as the Works proceed give to the 
 Contractor possession of such further portions of  the Site as may be required 
to enable the Contractor to proceed with the construction of the Works in 
accordance with the said  programme or proposals (as the case may be).   
 
If the Contractor suffers delay or incurs expense from failure on the part of 
the Employer to give possession in accordance with the terms of this clause the 
EIC shall grant an extension of time for the completion of the works on approval 
from Employer. 

 
(v)  Wayleaves, etc. 

 The Contractor shall bear all expenses and charges for special or temporary 
wayleaves required by him in connection with access to the Site. The Contractor 
shall also provide at his own cost any additional accommodation outside the Site 
required by him for the purpose of the Works. 

 
6.  Custody of Drawings & Specifications 

The Contractor will be given free of cost two copies of Drawings during the progress of 
the works. Any further copies of such Drawings required by the Contractor shall be 
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obtained by him from the Engineer on payment of necessary charges to be fixed by the 
Architect. The Contractor shall keep one copy of all Drawings at the works site and the 
Employer / Architect/ PMC shall at all reasonable time have access to the same. Before 
the issue of the final certificate to the Contractor, he shall forthwith return to the 
Employer all Drawings and Specifications. No drawings shall be taken as in itself an 
order for execution unless, in addition to the Architect signature, it is marked “Fit for 
Construction” by PMC.   
 

7.  Disruption of Progress 
  The Contractor shall give adequate but not less than 4 weeks time written notice to 
the Engineer whenever planning or progress of the Works is likely to be delayed or 
disrupted unless any further drawing or order, including a direction, instruction or 
approval, is required to be issued by the Engineer. The notice shall include details of 
the drawing or order required explaining why and by when it is required and of any 
delay or disruption likely to be suffered if it is late. 
 

8.  Further Drawings and Instructions 
The Contractor shall carry out and complete the said work in every respect in 
accordance with this Contract and with the directions of and to the satisfaction of the 
Employer / Architect / PMC. The Engineer may in his absolute discretion or in 
consultation with Employer / Architect and from time to time issue further drawings 
and / or written instructions, details, directions and explanations which are hereafter 
collectively referred to as "Engineer's Instructions" in regard to:- 

 
(a) The variation or modification of the design, quality or quantity of items of works 

or the addition or omission or substitution of any item. 
(b)  Any discrepancy in the Drawings or between the Bill of Quantities and / or 

Drawings and / or Specification. 
(c)  The removal from the site of any material brought thereon by the Contractor 

and the substitution of any other material therefore. 

(d)   The removal and / or re-execution of any works executed by the Contractor. 
(e)  The dismissal from the works of any persons employed thereupon. 

(f)   The opening up for inspection of any work covered up. 
(g) The amending and making good of any defects. 
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The Contractor shall forthwith comply with and duly execute any work 
comprised such Engineer's instructions provided always that verbal 
instructions, directions and explanations given to the Contractor or his 
representative upon the works by the Engineer shall, if involving a variation, be 
confirmed in writing by the Contractor within three days & if not dissented 
from in writing within a further three days by the Engineer, such shall be 
deemed to be Engineer's instructions within the scope of the Contract. 

9.   Duties of Project Management Consultant (PMC) 

The Project Management Consultant engaged by the Employer shall supervise the 
works and to test any materials to be used in the works. The contractor shall provide 
Project Management Consultants facility and assistance for examining the works and 
materials and checking and measuring works and materials. 

PMC duties are to watch and supervise the works of and to test any materials to be 
used or workmanship employed in connection with the works, quality control, Project 
Scheduling and monitoring and co-coordinating with all other Agencies and Civil 
Contractor, recording of measurements, certification of bills, preparing 
extra/deviation items, excess/ saving statement, preparing Minutes of Meeting etc. 
They shall have no authority either to relieve the Contractor of any of his duties or 
obligations under the contract or except those expressly provided hereunder, to 
order any work involving delay or any extra payment by the Employer or any variation 
of or in the work with the consultation of Client / Consulting Architect. 

The PMC shall have no power to revoke, alter, enlarge or relax any requirements of 
this contract or to sanction any day work, additions, alterations, deviations or 
omissions unless such an authority may be confirmed by written order of the 
employer.  

The PMC shall act in consultation with the Structural Consultant in regard to the 
quality of all structural aspects of work and in consultation with the Architect, will 
finalise the selection of finishing materials. The PMC shall jointly record the 
measurements with Contractor’s representative for all items of works and on 
completion hand over the records to the Employer. 

The PMC shall have the power to give notice to the Contractor or his Engineer-In- 
Charge, about the non-approval of any work or materials and such works shall be 
suspended or the use of such materials should be discontinued until the decision of 
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the Architects/ Structural Consultant / Employer but such examination shall not in 
any way exonerate the Contractor form the obligation to remedy any defects which 
may be found to exist at any stage of the work or after the same is completed. 
Subject to the limitations of this clause, the Contractor shall take instructions only 
from the Architects/ Employer/ Structural Consultant as the case may be through 
PMC. 

The PMC shall have such other power and discharge other functions as are specifically 
provided in this contract included such incidental or consequential powers or duties, 
subject always to such specific instructions or directions of the Employer, which shall 
be duly notified to the Contractors. 

 
10. Contractor's General Responsibilities 
   

The Contractor shall provide at his cost everything necessary for the proper execution 
of the works according to the intent and meaning of the Drawings, Bill of Quantities 
and Specifications taken together with whether the same may or may not be 
particularly shown or described therein provided that the same can reasonably be 
inferred therefrom, and if the Contractor finds any discrepancy in the Drawings or 
between the Drawings, Bill of Quantities and Specifications, he shall immediately and in 
writing refer the same to the Engineer. 
 
The successful tenderer is bound to carry out any items of work necessary for the 
completion of the job even though such items are not included in the Bill of Quantities 
and rates. Instructions in respect of such additional items and their quantities will be 
issued in writing by the Engineer on approval from Employer. 
 
The Contractor must co-operate with the other contractors appointed by the Employer 
so that the work shall proceed smoothly to the satisfaction of the Engineer.  
 
The Contractor must bear in mind that all the work shall be carried out strictly in 
accordance with the Specifications as given in these documents and also in compliance 
of the requirements of the local public authorities and to the requirements / 
satisfaction / direction of the Engineer and no deviation on any account will be 
permitted. 
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The Contractor shall have to use materials from the makes / manufacturers specified 
in the list of materials of approved brand and / or manufacture contained in contract 
documents and as approved by Engineer in Consultation with Employer.  

 
 11.  Safety of Site Operations   

The Contractor shall take full responsibility for the safety, stability and adequacy of all 
site operations and methods of construction including all temporary works, provided 
that the Contractor shall not be responsible, except as may be expressly provided in 
the Contract, for the design or specification of the permanent works.  

12.  Watching & Lighting    
   

The Contractor shall in connection with the Works provide and maintain at his own 
cost adequate lights, guards, fencing, warning signs and watch & ward staff when and 
where necessary or as directed by the Engineer or as directed by duly constituted 
authority for the protection of the works or for the safety and convenience of the 
public or pilferage of materials from site. 

 
13. Care of Works 

From the commencement to the certified completion of the whole of Works, the 
contractor shall take full responsibility for the care thereof and of all Temporary 
Works and in case any damage loss or injury shall happen to the works or to any part 
thereof or to any Temporary Works from any cause whatsoever. 
 
The Contractor shall at his own cost repair and make good the same so that on 
completion, the works shall be in good order and condition and in conformity to every 
respect with the requirements of the Contract and the Engineer's instructions. The 
Contractor shall also be liable for any damage to the Works occasioned by him including 
his subcontractors in the course of any operations carried out by him for the purpose 
of completing any outstanding work and complying with his obligations under Clause no. 
36 hereof. The Contractor shall indemnify the Employer from all risks on this account. 
 

14.  (i)  Contractor's Senior Representative for Execution & Co-ordination of  Works 
   

  The Contractor shall have on site at all times during working hours throughout the 
course of the Contract at least one competent senior representative who shall be 
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empowered to make decisions binding on the Contractor in respect of all matters likely 
to arise in connection with the execution & coordination of the Works at site and shall 
keep the Engineer and the Employer informed at all times about the name and 
designation of such representative. 

  Any directions, explanations, instructions or notices given by the Engineer to such 
representative shall be held to be given to the Contractor. 

 
(ii) Contractor's Employees 

The Contractor shall provide and employ after approval from the Engineer on 
the site in connection with the execution, completion and maintenance of the 
Works all Engineering staff / technical assistants as are qualified, skilled and 
experienced in their respective trades, foremen and leading hands as are 
competent to give proper supervision, ensuring quality & output to the work they 
are required to supervise, and also such skilled, semi-skilled and unskilled labour 
as are necessary for the proper and timely execution, completion and 
maintenance of the works. 
 

(iii) Removal of Contractor's Employees 
 

The Contractor shall on the direction of the Engineer immediately dismiss from 
the works any person employed thereon by him who may, in the opinion of the 
Engineer, be incompetent or misconduct himself and such person shall not be 
again employed on the works without the permission of the Engineer. 
 

(iv) Un authorised Persons  
   

No un authorized persons are to be allowed on the site. The Contractor shall 
instruct all such persons to keep out and shall take steps to prevent trespassing. 
 

15.  Compliance with Statutes, Regulations, Etc. 
  The Contractor shall conform to the provisions of any Act of the legislature 
relating to the works and to the regulations and bye-laws of any authority, and of any 
water, electric supply and other companies and / or authorities with whose systems 
the structure is proposed to be connected, and shall, before making any variations 
from the Drawings or Specifications that may be necessitated by so regulations, give 
to the Engineer written notice, specifying the variation proposed to be made and the 
reason for making it and apply for instructions thereon. In case, the Contractor shall 
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not within ten days of submission of such notice, receive such instructions, he shall 
proceed with the work conforming to the provisions, regulations, or bye-laws in 
question, and any variation so necessitated shall be dealt with under Clause no. 29 
thereof. 

 
The Contractor shall bring to the attention of the Engineer all notices required for 
execution by the said Acts, regulations or bye-laws to be given to any authority and pay 
to such authority, or to any public office all fees that may be properly chargeable in 
respect of the works, and lodge the receipts with the Engineer. 

16.   Setting Out 
The Contractor shall set out the works and shall be responsible for the true and 
perfect setting out of the same and for the correctness of the positions, levels, dimen-
sions, and alignment of all parts thereof.  If at any time any error in this respect shall 
appear during the progress of the works or within the defects liability period the 
Contractor shall, if so required, at his own expense rectify such error to the 
satisfaction of the Engineer. 

 
17.  (i) Quality of Materials & Workmanship & Test 
 

All materials and workmanship shall be the best of the respective kinds 
described in the Contract and in accordance with the Engineer's instructions 
and shall be subjected from time to time to such tests as the Engineer may 
direct at the place of manufacture or fabrication or on the Site or at 
Government recognized / any approved testing laboratory 

 
The Contractor shall upon the instruction of the Engineer furnish him with 
documentation to prove that the materials and goods comply with the 
requirements of contract and for requirement stated above. The Engineer may 
issue instruction in regard to removal of material from site or any work, if these 
are not in accordance with the Contract. The Contractor shall provide such 
assistance instruments, machinery, labour and materials as are normally required 
for examining, measuring, sampling and testing any material or part of work 
before incorporation in the Works for testing as may be selected and required 
by the Engineer. 
 

(ii)  Samples 
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All samples of adequate numbers, sizes, shades & pattern as per specification 
shall be supplied by the Contractor without any extra charge. Apart from 
adhering to any special provision made in the specifications regarding submission 
of samples the contractor shall provide to the Engineer samples alongwith the 
detailed literature of all materials he proposes to use in the building 
irrespective of the fact that a specific make / material might have been 
stipulated atleast before 90 days of their incorporation in work. If certain 
items proposed to be used are of such nature that samples cannot be presented 
or pre pared at the site, detailed literature / test certificate of the same shall 
be provided instead to the satisfaction of the Engineer. Before submit ting the 
samples / literature the contractor shall satisfy himself that the material / 
equipment for which he is submitting the samples / literature meet with the 
requirement of the specification. The Engineer shall check the samples and give 
his comments and / or approval to the same. Only when the samples are approved 
in writing by the Engineer, the contractor shall proceed with the procurement 
and installation of the particular material / equipment. The approved samples 
shall be signed by the Engineer for identification and shall be kept on record at 
site office until the completion and acceptance of the work and shall be available 
at the site for inspection / comparison at any time. The contractor shall keep 
with him a duplicate of such samples to enable him to process the matter. 
 
For items of work where the samples are to be made at the site, the same 
procedure shall be followed. All such samples shall be prepared at a place where 
it can be left undisturbed until the completion of the project. 
   
The Engineer shall communicate his comments / approval to the Contractor to 
the samples at his earliest convenience. Any delay that might occur in approving 
of the samples for reasons of its not meeting with the specifications or other 
discrepancies, inadequacy in furnishing samples of best qualities from various 
manufacturers and such other aspects causing delay on the approval of the 
materials / equipments, etc. shall be to the account of the contractor. In this 
respect the decision of the Engineer shall be final. 
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On delivery of the supplies of materials / equipment for permanent works at the 
site, the contractor shall specifically arrange to get the supply inspected by the 
Engineer and compared with the approved sample and his specific approval 
obtained before using the same in the work. 

(iii) Inspection & Testing during Manufacture 
  The Engineer shall be entitled during manufacture to inspect, examine and test 
on the Contractor's premises during working hours the materials and 
workmanship and check the progress of manufacture of all fabrication materials 
to be supplied under the Contract, and if part of the said materials is being 
manufactured on other premises the Contractor shall obtain for the Engineer 
permission to inspect, examine and test as if the said Plant were being 
manufactured on the Contractors premises. Such inspection, examination or 
testing if made shall not relieve the Contractor from any obligation under the 
Contract. 

 
  (iv) Dates for Inspection & Testing 

The Contractor shall agree with the Engineer the date on and the place at which 
any plant / works will be   ready for testing as provided in the Contract and   
unless the Engineer shall attend at the place so named on the date agreed the 
Contractor may proceed with the tests, which shall be deemed to have been 
made in the Engineer's presence, and shall forthwith forward to the Engineer 
duly certified copies of the test readings. The Engineer shall give the 
Contractor 24 hours notice in writing of his intention to attend the tests. 

 
(v) Facilities for Testing at Manufacturer's Works 

   
Where the Contract provides for tests on the premises of the Contractor or of 
any sub-contractor the Contractor shall provide such assistance, labour, materi-
als, electricity, fuel, stores, apparatus and instruments as may be requisite and 
as may be reasonably demanded to carry out such tests efficiently. 

 
(vi) Certificate of Testing 

   
As and when fabrication materials shall pass the tests referred in this, the 
Engineer shall furnish to the Contractor a certificate in writing to that effect. 
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   (vii) Rejection 
   

If as a result of such inspection, examination or test of the works the 
Engineer shall decide that such material is defective or not in accordance with 
the Contract he shall notify the Contractor accordingly stating in writing his 
objection and reasons therefore.  

The Contractor shall with all speed make good the defect or ensures that the 
material complies with the Contract. Thereafter, if required by the Engineer, 
the tests shall be repeated under the same terms and conditions and that all 
reasonable expenses to which the Employer may be put by the repetition of 
the tests shall be deducted from the Contract Sum. 

 
  (viii) Delivery of Materials & Equipment 

Unless the Engineer shall otherwise direct, no material shall be delivered to 
site until the Engineer shall have issued, in respect of such material, a 
certificate under Clause no. 17 above. Likewise Fabrication Materials or 
Contractor's Equipment shall be delivered to Site only upon an authorisation in 
writing applied for and obtained by the Contractor from the Engineer. 

The Contractor shall be responsible for the reception on site of all Materials 
and Contractor's Equipment delivered for the purposes of the Contract. 

 
(ix)  Inspection & Testing and Re-inspection & Retesting 

All deficiencies revealed by testing and inspection shall be rectified by the 
Contractor at his own expense and to the satisfaction and approval of the 
Engineer. Rectified components shall be subject to retesting and re-inspection. 
 

(x)  Inspection Reports 
The Contractor shall provide the Engineer with 3 copies of reports of all 
inspections and tests. 

 
(xi)  Cost of Tests 
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The cost of making any test shall be borne by the Contractor if such test is 
intended by or provided for in the Specification or Bill of Quantities or required 
as per standard practice of the trade / BIS. 

 
(xii)  Costs of Tests not provided for, etc. 

    If any test is ordered by the Engineer which is either                   
(a) not so intended by or provided for or not required as per standard 

practice / BIS. 
(b)  (In the cases above mentioned) is not so  particularized, or 
(c)  though so intended or provided for but ordered by the Engineer to be 

carried out by an independent person authorised by Engineer at any place 
other than the site or the place of manufacture / fabrication and shows 
the materials, plants not to be in accordance with the provision of 
contract then the cost of such test shall be borne by the Contractor. 

 
18.  Absence of Specification 

  If the specifications do not contain particulars of materials and works which 
are obviously necessary for the proper completion of the works, and the 
intention to include, which is inferred, all such materials and works shall be 
supplied and executed by the Contractor without extra charge. If the 
Contractor requires additional information, he shall request in writing well in 
advance to commencement of the particular work to the Engineer who will issue 
such detailed information as necessary within a reasonable time. Generally, in 
absence of any specification BIS code, CPWD and PWD Specification shall be 
followed in order of preference. 

 
19.  Obtaining Informations Related to Execution of Work 

No claim by the contractor for additional payment will be entertained which is 
consequent upon failure on his part to obtain correct information as to any 
matter affecting the execution of the works, nor will any misunderstandings or 
the obtaining of incorrect information or the failure to obtain correct 
information relieve him from any risks or from the entire responsibility for 
the fulfillment of the contract. 
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20.  Contractor's Superintendence 
 

The Contractor shall give all necessary personal superintendence during the 
execution of the works, and as long, thereafter, as the Engineer may consider 
necessary until the expiry of the "Defects Liability Period" stated hereto.  

 
21.  Access for Inspection 
        

The Employer, Architect, Engineer and their respective representatives shall at 
all reasonable times have free access to the work and / or to the workshops, 
factories or other places where materials are lying or from which they are being 
obtained and the Contractor shall give to the Employer, Architect, the Engineer 
and their representatives every facility necessary for checking measurements, 
inspection and examination and test of the materials and workmanship. No 
person not authorised by the Employer, Architect or the Engineer except the 
representatives of public authorities shall be allowed on the works at any time. 

 
22.  (i)  Examination of Work Before Covering Up 

No work shall be covered up or put out of view without the approval of the 
Engineer and the Contractor shall afford full opportunity for the Engineer to 
examine and measure any work which is about to be covered up or put out of 
view and to examine foundations before permanent work is placed thereon. The 
Contractor shall give due notice to the Engineer of any such work or foundations 
is or are ready or about to be ready for examination and the Engineer shall 
without unreasonable delay, unless he considers it unnecessary and advises the 
Contractor accordingly, attend for the purpose of examining and measuring such 
work or for examining such foundations. 

 
  (ii)  Uncovering and making openings 
   

The Contractor shall uncover any part or parts of the Works or make openings in 
or through the same as the Engineer may from time to time direct and shall 
reinstate and make good such part or parts to the satisfaction of the Engineer. 
If any such part or parts have been covered up or put out of view after 
compliance with the requirements of sub-clause (i) of this Clause and are found 
to be executed in accordance with the contract the expenses of uncovering, 
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making openings in or through reinstating and making good the same shall be 
borne by the Employer but in any other case all such expenses shall be borne by 
the Contractor and shall be recoverable from him by the Employer or may be 
deducted by the Employer from any monies due or which may become due to the 
Contractor. 

 
 
 
23. (i)  Assignment 

  The whole of the works included in the contract shall be executed by the 
Contractor and the Contractor shall not directly or indirectly transfer, assign 
or sublet the contract or any part / share thereof or any interest therein 
without the prior written consent of the Employer & no undertaking shall 
relieve the Contractor from the full & entire responsibility of the contract or 
from active superintendence of the works during their progress. 

 
    (ii) Work is to be Carried Out to the Satisfaction of Employer / Engineer  

The Contractor shall carry out all the works strictly in accordance with 
Drawings, detailed Specifications and instructions of the Engineer. If in the 
opinion of the Employer or EIC changes have to be made in the works the 
Contractor shall carry out the same, and payment, if any, arising out of these 
shall be made as per the terms of the contract.  

 
    (iii)  Removal of Improper Work & Materials 

The Engineer shall, during the progress of the works, have power to order in 
writing from time to time the removal from the works within such reasonable 
time or times as may be specified in the order, of any materials which in the 
opinion of the Engineer are not in accordance with the Specifications or the 
instructions of the Engineer, the substitution of proper materials, and the 
removal and proper re-execution of any work executed with materials or 
workmanship not in accordance with the Drawings and Specifications or 
instructions, and the Contractor shall forthwith carry out such order at his 
own cost. In case of default on the part of the Contractor to carry out such 
order, the Employer shall have the power to employ and pay other persons to 
carryout the same, and all expenses consequent thereon, or incidental thereto, 
as certified by the Engineer shall be borne by the Contractor, or may be 
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deducted by the Employer from any moneys due, or that may become due, to 
the Contractor. 

 

   (iv) Urgent Repairs 
If by reason of any accident or failure or other event occurring to in or in 
connection with the Works, or any part thereof, either during the execution of 
the Works or during the Period of Defect Liability / Maintenance any remedial 
or other work or repair shall, in the opinion of the Engineer / Employer or their 
representative be urgently necessary for security and safety of life or for the 
works or of adjoining property, and the Contractor is unable or unwilling at once 
to do such work or repair, the Employer may employ his own or other workmen 
do such work or repair, as the Engineer / EIC or their representative may 
consider necessary.  If the work or repair so done by the Employer which is in 
the opinion of the Engineer, the Contractor was liable to do at his own expense 
under the Contract, all costs and charges incurred by the Employer in so doing 
shall on demand be paid by the Contractor to the Employer or may be deducted 
by the Employer from any amount due or which may become due to the 
Contractor. Provided always that the Engineer or the Engineer's representative 
(as the case may be) shall, as soon after the occurrence of any such emergency, 
as may be reasonably practicable notify, the Contractor thereof in writing. 

 
    (v) Default of Contractor in Compliance 
 

If the Contractor after receipt of written notice from the Engineer / EIC 
requiring compliance within ten days fails to comply with such further drawings 
and / or Engineer's instructions the Employer may employ and pay other persons 
to execute any such work whatsoever that may be necessary to give effect 
thereto, and all costs incurred in connection therewith shall be recoverable from 
the Contractor by the Employer on the Certificate of the Engineer as a debt or 
may be deducted by him from any moneys due to the Contractor. 

 
24. (i)    Prime Cost Items 
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The material(s) required for execution of any item for which a sum has been 
provided as a prime cost price in the tender, shall be procured by the contractor 
or supplied by the Employer at the sole discretion of the Employer. Every sum in 
the bill of quantities, which contains either as a whole or part the amount, as 
prime cost price of the materials shall be varied by substitution of the actual 
cost of the materials. 
 
No variation shall be made in respect to the percentage quoted for labour and 
to cover for overheads & profits, work contract taxes, service taxes on 
account of variation in the prices, as above. Prime cost items will not be 
considered for Price Variation Adjustment.  

   
(ii)  Production of Vouchers, Etc. 

   
The Contractor shall when required by the Employer / Engineer produce all 
quotations, invoices, vouchers and accounts or receipts in connection with 
expenditure in respect of Prime Cost items. 

 
(iii)    Nominated Specialist Agencies / Objection to Nomination 
   

All Specialists, Merchants, Tradesman and others executing any work of 
supplying and fixing any goods for which prime cost items or provisional sums are 
included in the Bill of Quantities and / or Specification who may be nominated or 
selected by the Engineer are hereby declared to be sub-Contractors employed 
by the Contractor and are herein referred to as nominated Sub-Contractors. 
 
No nominated Sub-Contractor shall be employed on or in connection with the 
works against whom the Contractor shall make reasonable objection or who will 
not enter into a contract providing: 
 
(a) That the nominated Sub-Contractor shall indemnify the Contractor 

against the same obligations in respect of the Sub-Contract as the 
Contractor is under in respect of this contract. 

 
(b) That the nominated Sub-Contractor shall indemnify the Contractor 
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against claims in respect of any negligence by the Sub-Contractor, his 
servants or agents or any misuse by him or them of any scaffolding or 
other plant, the property of the Contractor or under any Workmen's 
Compensation Act in force. 

 
(c)  Payment shall be made to the nominated Sub-Contractor by the 

contractor within fourteen days of his receipt of payment from the 
Employer provided that before any Certificate is issued, the Contractor 
shall upon request furnish to the Engineer proof that all nominated 
Sub-Contractor's accounts included in previous certificates have been 
duly discharged, in default whereof the Employer may pay the same upon 
a Certificate of the Engineer and deduct the amount thereof from any 
sums due to the Contractor. The exercise of this power shall not create 
privity of contract as between Employer and Sub-Contractor. 

 
Virtual Completion Certificate  

 
Virtual Completion of works means the completion of whole of the work substantially in 
all respects including all types of testing, obtaining all necessary statutory approvals 
and is fit for occupation. The works shall not be considered as completed until the 
Engineer in Consultation with Employer has certified in writing that they have been 
virtually completed. The Defects Liability Period shall commence from the date of 
virtual completion as certified by the Engineer. 

Approval Only by No Dues Certificate 
  

(i)  Final Completion Certificate 
 

On successful completion of entire works covered by the Contract to the full 
satisfaction of Employer / Engineer, the Contractor shall ensure that the 
following works have been completed to the satisfaction of Engineer : (a) clear 
the site of all scaffolding, wiring, pipes, surplus materials, Contractor's labour, 
equipment and machinery (b) demolish, dismantle and remove all Contractor's 
site offices and other temporary works, structures & constructions and other 
items and things whatsoever brought upon or erected at the site or any land 
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allotted to the Contractor by the Owner and not incorporated in the permanent 
works (c) remove all rubbish, debris etc. from the site and the land allotted to 
Contractor and shall clear, level and dress, compact the site as required and said 
land to the satisfaction of the Engineer (d) shall put the Owner in undisputed 
custody and possession of the site and all land allotted by the Owner to the 
Contractor (e) All defects / imperfections have been attended & rectified to 
full satisfaction of the Engineer during the Defect Liability Period.  
 
Unless the Contractor shall have fulfilled the provisions of the clause, the works 
shall not be deemed to have been completed. 
 
Upon the satisfactory fulfillment by Contractor as stated above, the Contractor 
shall be entitled to apply to the Engineer for a Final Completion Certificate in 
respect of the entire work. 
 
If the Engineer is satisfied of the completion of the work relative to which the 
Completion Certificate has been sought, the Engineer shall within 14 (fourteen) 
days of the receipt of the application for Completion Certificate, issue a 
Completion Certificate in respect of the works for which the Completion 
Certificate has been applied.   
This issuance of a Completion Certificate shall be without prejudice to the 
Employer's rights and Contractor's liabilities under the Contract, including the 
Contractor's liability for the Defect Liability Period nor shall the issuance of a 
Completion Certificate in respect of the works or work at any site be construed 
as a waiver of any right or claim of the Employer against the Contractor in 
respect of work or the works at the site and in respect of which the Final 
Completion Certificate has been issued.   

 
(ii)   No Dues Certificate 

 
The Contract shall remain valid and shall remain incomplete until no dues 
Certificate shall have been signed by the Engineer and delivered to the 
Employer with a copy to the contractor. Such a certificate shall be given by the 
engineer within 30 days of completion of defects liability period (the last period 
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to be considered if different periods to be considered if different parts of the 
work) or within 30 days from the date of payment of final bill whichever is later. 

 
Defect Liability Period 
 

Any defect, shrinkage, settlement or other faults which may appear within the 

"Defects Liability Period" stated in the Appendix hereto or, if none stated, then 

within 365 days after the date of the virtual completion of the works as certified by 

the Engineer, arising in the opinion of the Engineer from materials or workmanship not 

in accordance with the contract, shall upon the direction in writing of the Engineer, 

and within such reasonable time as shall be specified therein, be amended and made 

good by the Contractor, at his own cost and in case of default the Employer may 

employ and pay other persons to amend and make good such defects, shrinkage, 

settlements or other faults, and all damages, loss and expenses consequent thereon or 

incidental thereto shall be made good and borne by the Contractor and such damage, 

loss and expenses shall be recoverable from him by the Employer or may be deducted 

by the Employer, upon the Engineer's Certificate in writing, from any money due or 

that may become due to the Contractor, or the Employer may in  lieu of such amending 

and making good by the Contractor deduct from any monies due to the Contractor, a 

sum, to be determined by the Engineer equivalent to the cost of amending such work 

and in the event of the amount retained under Retention Money clause hereof being 

insufficient, recover the balance from the Contractor, together with any expenses 

the Employer may have incurred in connection therewith. Should any defective work 

have been done or material supplied by any Specialist  

Agencies employed on the works who has been nominated or approved by the 

Engineer, the Contractor shall be liable to make good in the same manner as if such 

work or material had been done or supplied by the Contractor and been subject to the 

provisions of this Clause and other related clause. The Contractor shall remain liable 

under the provisions of this Clause notwithstanding the signing of any certificate or 

the passing of any accounts, by the Engineer. The Contractor will not be responsible 
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for defects arising out of fair wear & tear & damage caused by Employer's personnel 

during the use of the building after being occupied.   

Liquidated Damages for Delay 
 

If the Contractor fails to complete the works by the period stated in the Appendix or 
within any authorized extended time as per tender terms hereof and the Engineer 
with due Consultation with Employer certifies in writing that in his opinion the same 
ought to have been reasonably completed by the original completion date or 
authorized extended completion date, as the case may be, the Contractor shall pay 
the Employer the sum named in the Appendix to Form of Tender as "Liquidated 
Damages" for the period during which the said works shall so remain incomplete or 
the Employer may deduct such damages from any monies due to the Contractor. 

Default of Contractor 
It the Contractor being an individual or a firm, commits any “Act of insolvency” 
or shall be adjudged as insolvent or being an incorporated Company shall have 
an order for compulsory winding up or applies for voluntary winding up or 
subject to the supervision of the court and of the official Assignee or the 
Liquidator in such acts of insolvency or winding up shall be unable within seven 
days after notice to him requiring him to do so, to show to the reasonable 
satisfaction of the PMC / Architect that he is able to carry out and fulfill the 
Contract, and to give security therefore, if so required by the PMC / 
Architect  
 

i)    Or if the contractor (whether an individual; firm or incorporated company) 
shall suffer execution to be issued, or shall suffer any payment under this 
contract. To be attached by or on behalf of any of the creditors of the 
Contract.  
 

ii) Or shall assign or sub-let the Contract without the consent in writing of the 
PMC / Architect / Employer first obtained.  
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iii) Or shall charge or encumber this Contract or any payments due or which 
might become due to the Contract or any payments due or which might 
become due to the Contractor there under. 

 
iv) Or if the PMC / Architect shall certify in writing to the Employer that the 

Contractor : 
a) has abandoned the Contract, or 
b) has failed to commence the works, or has without any lawful excuse under 

these conditions suspended the progress of the works for seven days 
after receiving from the PMC written notice to proceed, or 

c) has failed to proceed with the works with such due diligence and failed to 
make such due progress as would enable the works to be complete with 
the time agreed upon , or 

d) has failed to remove materials from the site or to pull down and replace 
work for seven days after receiving from the PMC written notice that the 
said materials or work were condemned and rejected by the PMC under 
theses conditions, or 

e) has neglected or failed persistently to observe and perform all or any of 
the acts, matters or things by this Contract to be observed and 
performed. By the Contractor for seven days after written notice shall 
have been given to the Contractor requiring the Contractor to observe or 
perform the same or 

f) has to the detriment of good workmanship or in defiance of the PMC 
instruction to the contrary sublet any part of the Contract.  
 

Then in any of the said cases the Employer may not withstanding any previous 
waiver, after giving seven days notice in writing to the Contractor, determine 
the Contract but without thereby affecting the powers of the Architect, or 
the obligations and liabilities of the Contractor, the whole of which shall 
continue in force as fully as if Contract has not been determined and as if the 
works subsequently executed had been executed by or on behalf of the 
Contractor. And further, the Employer, may enter upon and take possession of 
the work and all plant, tools, scaffoldings, sheds, machinery, seam and other 
power utensils and material lying upon the premises or the adjoining lands or 
roads and use the same as his own property or may employ the same by means 
if his own servants and workmen carrying on and completing the works and the 
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Contractor shall not in any way interrupt or to do any act, matter or things to 
prevent or hinder such other contractor or other person or persons employed 
for completing and finishing or using the materials and plant for the works. 
When the works shall be completed or as soon thereafter as convenient, the 
PMC/Architect shall give a notice in writing to the Contractor to remove his 
surplus materials and plant, and should the Contractor fail to do so within a 
period of 14 days after receipt thereof by him the employer shall sell the 
same by public auction and shall give credit to the Contractor for the amount 
realized after deducting there from the costs of removal and sales by the 
Employer for the values of the said and the expenses or loss which the 
Employer shall have been put to in procuring the works to be completed and 
the amount, it any, owing to the Contractor and the amount which shall be so 
certified shall thereupon be paid by the Employer, to the Contractor, or, by 
the Contractor to the Employer, as the case may be, and the certificate of the 
Architect / Employer shall be final and conclusive between the parties. On 
termination of the contract, the contractor shall forthwith remove himself 
and his workmen from the works site.  

(ii)  Default of Employer 
  

a) If payment of the amount payable by the Employer under the Certificates of 
the PMC / Architect shall be in arrears and unpaid for 45 (forty five) days 
after notice in writing requiring payment of the amount shall have been given 
by the Contractor to the Employer, or the Employer commits any ‘Act of 
Insolvency’, or if the Employer being an individual or firm shall be adjudged 
insolvent or (being an incorporated company) shall have an order made against 
it or pass an effective resolution for winding up either compulsorily or subject 
to the supervision of the court or voluntarily, or if the official assignee of the 
Employer shall repudiate the contract, or if the official assignee or the 
liquidator in any such winding up fails within 15 (fifteen) days after notice to 
him requiring him to do so, to show to the reasonable satisfaction of the 
Contractor that he is able to carry out and fulfill the Contract and to make all 
payments due, and to  
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b) become due hereunder and if required by the Contractor, to give security for 
the same, or if the works be stopped for 3 (three) months under an order of 
the PMC/Architect or the Employer or by any injunction or other orders of any 
court of law, then and in any of the said cases the Contractor shall be at 
liberty to determine the Contract by notice in writing to the Employer, 
through the PMC/Architect, and he shall be entitled to recover from the 
employer payment for all works executed and for any loss he may sustain upon 
any plant or material supplied or purchased or prepared for the purpose of the 
Contract. 
In arriving at the amount of such payment, the net rates or prices quoted for 
Item rate work contained in the Contractor’s original tender shall be followed 
or where the same may not apply, valuation shall be made in accordance with 
Clause No. 29 (c) of GCC. 
 

Determination of Contract 
 
The Employer shall in addition to any other power enabling him to determine 
the Contract have power to determine the Contract at any time by giving not 
less than fourteen (14) days notice in writing to the Contractor and on the 
expiry of such notice the Contractor shall forthwith determine but without 
prejudice to the claims of either party in respect of any antecedent breach 
thereof. 

 
Compliance with Engineer's Direction on Determination  

 
If the Contract shall be determined under the provisions of the Clause no. 39 
(i) the Contractor shall with all reasonable dispatch comply with the directions 
of the Engineer in respect to:     

(a) Cancellation of outstanding commitments 
    (b)  Performance of further work required for the protection of work 
executed 

(c) The removal of Constructional Plant Temporary Works and materials 
from the Site 
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(d)  Any other matters arising out of the Contract with regard to which the 
Engineer decides that directions are necessary or expedient. 

 
(iii) Payment on Determination  

In the event of the Contract being determined under the provisions of this 
Clause the sum payable to the Contractor shall be such sum as would have been 
payable under joint certification of Bank, Project Architect and Project 
Management Consultant with consultation of the Green Building Consultant and 
only uon approval of the Bank authority and  
(a) The reasonable cost of complying with the Engineer's directions under 

sub-clause (ii) hereof and 
(b) Such reasonable sum as may be agreed between the parties or in 

default of agreement settled by arbitration in respect of the 
Contractor’s overheads including any sums properly and necessarily 
incurred as the direct result of such determination. 

 

(iv)  The Engineer has a right to ascertain the happening of any contingency, including 
but not limited to the contingencies listed below, which would vest in the 
Employer certain powers including, but not limited to, taking possession of the 
work so far as it has been performed and to completing the work either by 
himself or by employing some other Agency, retaining property of the 
Contractor, such as materials, plant or money already due to the Contractor: 
a)  Failure of Contractor to proceed with or complete the works in the time 

or manner stipulated 
  b)   Contractor's bankruptcy 
   c)  Failure of Contractor to commence the work 

d)   Failure of Contractor to regularly proceed with the work for a certain 
fixed period   

e) Failure of Contractor to proceed to the satisfaction of the Employer or 
the Engineer 

f) Failure of Contractor to proceed with the work for any reason 
independent of prevention by Employer  

g)  If in the Engineer's opinion, the Contractor is not exercising due 
diligence and proceeding with such dispatch as will enable the works to be 
duly completed in time 
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h) Failure of Contractor in complying with the orders and directions given by 
the Engineer   

i)  Failure of Contractor in complying with the Specification, stipulations, 
conditions or Drawings   

  j)  The Contractor being guilty of any default in the fulfillment of the 
contract 

  k)  The Contractor leaves the work unfinished   
   l)  Failure of Contractor, after due notice, to rectify defective work   

m)  The Contractor renouncing materials from site and     
n) Failure of Contractor to maintain the works 

Work by Other Agencies  
   

The Employer / Engineer reserves the right to use premises and any portions of the 
site for the execution of any work not included in this contract which it may desire to 
have carried out by other persons simultaneously, and the Contractor shall allow all 
reasonable facilities for the execution of such work, but shall not be required to 
provide any plant or material for the execution of such work except by special 
arrangement with the Employer. Such work shall be carried out in such manner as not 
to impede the progress of the works included in the Contract and the Contractor shall 
not be responsible for any damage or delay which may happen to or occasioned by 
such work.       

Insurance Policies 

  
On commencement for the work :- 

 
a) The contractor shall take out a suitable C.A.R. Insurance policy covering entire 

scope of the works under this contract for the value of work as per contract 
tender conditions and arrange to keep the policy valid till the defect liability 
period is over. 

 
b) The contractor shall take out and submit to the Architect and EMPLOYER, a 

suitable insurance policy against third party risks. The limit of liability of this 
insurance shall be limited to Rs.35 Lakh in respect of any one accident or series 
of accidents arising out of one event or Rs.15 Lakh in respect of any passer-by.  
The policy shall be kept valid, till end of defect liability period. 
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c) The contractor shall take out and submit to Employer a suitable Insurance Policy 
against Workmen's compensation / Janata Policy as per requirements. The policy 
shall be kept valid till the end of defect liability period.  

 
d) Necessary PF & ESI contribution of contractor’s labourers will have to be paid 

by contractor as per statutory authority’s regulations and EMPLOYER shall be 
absolved of all the risk. 

 
 In Respect of Damage to Person and Property :- 

         
From Commencement to Completion, the Contractor shall be responsible for all injury 
to persons, animal or things and for all structural and decorative damage to property 
which may arise from operation or neglect of himself or any subcontractor or of any 
of his or a sub-contractor's employee whether such injury or damage may arise from 
carelessness, accident or any other cause whether in any way connected with the 
carrying out of this contract.   This clause shall be held to include interalia any 
damage to building, whether immediately adjacent or otherwise, any damages to 
roads, streets, footpaths, bridges, or ways as well as all damage to the buildings and 
works forming the subject of this contract by first or other inclemency weather. The 
contractor shall indemnify the Employer and hold him harmless in respect of all and 
any expenses arising from any such injury or damage to persons or property as 
aforesaid and also in respect of any claim made in respect of any award of 
compensation or damages consequent upon such claim.   
 

         
The Contractor shall reinstate all damage of every spot mentioned in this clause so as 
to deliver up the whole of the contract works complete and perfect in every respect 
and so as to make good or otherwise satisfy all claims for damage to the property of 
third parties. 

 
Against third party risks :- 

         
On commencement of the work, the contractor shall take out and submit to the 
Employers a suitable insurance policy against third party risks. The limits of liability 
of this insurance shall be as follows: 

         
Rs. 15 Lakhs in respect of any one accident or series of accidents arising out of one 
event. Contractor shall take out third party insurance for 3 no. of such accidents and 
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repetition of the same after three occurrence including visitors like Local Authority, 
Vendors etc.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONTRACTOR’S LIABILITY AND INSURANCE SUMMARY 
        
Sr
.N
o 

 
Nature and Scope of 

Risk 

Value of 
Insurance 

Validity 
Period 

of 
Insurance 

Name of 
the 

Insurer 

Insurance 
Policy No. 

and  

1. Loss of damage to 
works or any part 
thereof and all 
materials at site from 
any cause whatsoever. 

CAR Policy 

100 % of  

Contract Amount 

The policy 
shall be 
valid till 
completion 
of defect 
liability 
period. 

The policy  

shall be in 
the joint 
names of 
the 
Employer / 

Bank 

 

2. Damage, Loss or Injury 
to any Property of the 
Employer or Consultant 

Rs. 35.00 Lakhs per 
claim upto 3 claims 

- DO - - DO -  
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to any person including 
the Employer or 
Consultant for his 
Agents and Servants. 

 

3. Claims under the  

Workmen’s 
Compensation Act, 
1923 

As per Govt. Rules - DO - - DO -  

4. Third party insurance Rs. 15 Lakhs in respect 
of any one accident or 
series of accidents 
arising out of one 
event. Contractor shall 
take out third party 
insurance for 3 no. of 
such accidents and 
repetition of the same 
after three occurrence 
including visitors like 
Local Authority, 
Vendors etc.  

- DO - - DO -  

 (i) Rate of Progress   
 

The whole of the materials, plant and labour to be provided by the Contractor 
and the mode, manner and speed of execution and maintenance of the Works are 
to be of a kind and conducted in a manner to the satisfaction of the Engineer. 
Should the rate of progress of the Works or any part thereof be at any time be 
in the opinion of the Engineer too slow to ensure the completion of the whole of 
the Works by the prescribed time or extended time for completion, the 
Engineer shall so notify the Contractor in writing and the Contractor shall 
thereupon take such steps as considered necessary by the Engineer to expedite 
progress so as to complete the works by the prescribed time or extended time 
for completion. Such communication from the Engineer neither shall relieve the 
contractor from fulfilling obligations under the contract nor he will be entitled 
to raise claims arising out of such directions.  
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(ii)  Work during Night or on Holidays 
   
Subject to any provision to the contrary contained in the Contract none of the 
permanent work shall save as herein provided be carried on during the night or 
on Holidays without the permission in writing of the Engineer, save when the 
work is unavoidable or absolutely necessary for the saving of life or property or 
for the safety of the Works in which case the Contractor shall immediately 
advise the Engineer. Provided always that the provisions of this clause shall not 
be applicable in the case of any work, which becomes essential to carry out by 
rotary or double shifts in order to achieve the progress & quality of the part of 
the works being technically required / continued with the prior approval of the 
Engineer. 
All work at night shall be carried out without unreasonable noise and disturbance 
and with the approval of the Engineer and in addition that of the local authority, 
if so applicable. The Contractor shall indemnify the Employer from and against 
any liability for damages on account of noise or other disturbance created while 
or in carrying out the work and from and against all claims, demands, 
proceedings, costs, charges and expenses whatsoever in regard or in relation to 
such liability. 

 
Suspension of Work 

The Contractor shall on the written order of the Engineer in Consultation with EIC suspend 
the progress of the Works or any part thereof for such time or times and in such manner 
as the Engineer may consider necessary and shall during such suspension properly protect 
and secure the work so far as is necessary in the opinion of the Engineer.  

The extra cost including all running wages to be paid on the Site, salaries, depreciation and 
maintenance of plant,  

Site on costs & overhead costs of the Contract relatable to the works done or incurred by 
the Contractor in giving effect to the Engineer's instructions under this Clause shall, be 
borne and paid by the Employer. However, the same will not be payable if the such 
suspension is : 

(a)  Otherwise provided for in the Contract 
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OR  
 

(b) Necessary by reason of inclement weather conditions affecting adversely the 
safety or quality of the Works.  

OR 
 

(c)  Necessary by reason of some default on the part of the contractor 
   

Provided that the Contractor shall not be entitled to recover any such extra 
cost unless he gives notice in writing of his intention to claim to the Engineer 
within 28 days of the Engineer's order. The Engineer shall settle and determine 
such extra payment and / or extension of time under relevant Clause hereof to 
be made to the Contractor in respect of such claim as shall in the opinion of the 
Engineer be fair and reasonable and the Engineer's decision shall be final and 
binding. 
 

 
Settlement of Disputes and Differences  
 

Except where otherwise provided in the contract all questions and disputes relating to 
the meaning of the specifications, design, drawings and instructions herein before 
mentioned and as to the quality of workmanship or materials used on the work or as to 
any other question, claim, right, manner or thing whatsoever in any way arising out for 
relating to the contract, designs, drawings, specifications, estimates, instructions, 
orders or these conditions or otherwise concerning the work or the execution or 
failure to execute the same whether arising during the progress of the work or after 
the cancellation, Termination, completion or abandonment thereof shall be dealt with 
as mentioned herein after. 
 
i) If the contractor considers that he is entitled to any extra payment or 

compensation in respect of the works over and above the amounts admitted as 
payable by the Architect or in case the contractor wants to dispute the validity 
of any deductions or recoveries made or proposed to be made from the 
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contract or raise any dispute, the contractor shall forthwith give notice in 
writing of his claim, or dispute to the Authority of Bank Of Baroda and 
endorse a copy of the same to the Architect, within 30 days from the date Of 
disallowance thereof or the date of deduction or recovery. the said notice shall 
give full particulars of the claim, grounds on which it is based and detailed 
calculations of the amount claimed and the contractor shall not be entitled to 
raise any claim nor shall the Bank be in any way liable in respect of any claim by 
the contractor unless notice of such claim shall have been given by the 
contractor to the Authority of Bank Of Baroda in the manner and within the 
time as aforesaid. The contractor shall be deemed to have waived and 
extinguished all his rights in respect of any claim not notified to the Authority 
of Bank Of Baroda in writing in the manner and within the time as aforesaid. 

 
ii) Authority of Bank Of Baroda shall give his decision in writing on the claims 

notified by the contractor. The contractor may within 30 days of the receipt of 
the decision of Authority of Bank Of Baroda submit his claims to the 
conciliating authority namely the next higher Authority of Bank Of Baroda 
for conciliation along with all details and copies of correspondence exchanged 
between him and the Authority of Bank Of Baroda. 

 
 

 
Arbitration 

 

If the conciliation proceedings are terminated without settlement of the disputes, 
the contractor shall, within a period of 30 days of termination thereof shall give a 
notice to the concerned Dy. General Manager, Bank Of Baroda of the Bank for 
appointment of an Arbitrator to adjudicate the notified claims failing which the 
claims of the contractor shall be deemed to have been considered absolutely barred 
and waived. 
 

v) Except where the decision has become final, binding and conclusive in terms 
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of the contract, all disputes or differences arising out of the notified claims 
of the contractor as aforesaid and all claims of the Bank shall be referred 
for adjudication through arbitration by the sole Arbitrator appointed by the 
General Manager, Bank Of Baroda. It will also be no objection to any such 
appointment that the Arbitrator so appointed is a Bank office and that he 
had to deal with matter to which the contract relates in the course of his 
duties as Bank officer. If the Arbitrator so appointed is unable or unwilling 
to act or resigns his appointment or vacates his office due to any reason 
whatsoever another sole Arbitrator shall be appointed 
 
 
 in the manner aforesaid by the said General Manager, Bank Of Baroda. 
Such person shall be entitled to proceed with the reference from the stage 
be entitled to proceed with the reference from the stage at which it was 
left by his Predecessor. 

 
It is a term of this contract that the party invoking orbit ration shall give a list of 
disputes with amounts claimed in respect of each dispute along with the notice for 
appointment of arbitrator. It is also a term of this contract that no person other 
than a person appointed by such General Manager, Bank of Baroda as aforesaid 
should act as Arbitrator. The conciliation and arbitration shall be conducted in 
accordance with the provisions of the Arbitration & Conciliation Act 1996 or any 
statutory modification or re - enactment thereof and the rules made there under. It 
is also a term of the contract that if any fees are payable to the arbitrator these 
shall be paid equally by both the parties. However, no fees will be payable to the 
arbitrator if he is a Bank officer. It is also a term of the contract that the 
arbitrator shall be deemed to have entered on the reference on the date he issues 
notice to both the parties calling them to submit their statement of claims and 
counter statement of claims. The venue of the arbitration shall be such place as may 
be fixed by the arbitrator in his sole discretion. The fees, if any, of the arbitrator 
shall, if required to be paid before the award is made and published, be paid half and 
half by each of the parties. The cost of the reference and of the award (including the 
fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may 
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direct to any by whom and in what manner, such costs or any part thereof, shall be 
paid and fix or settle the amount of costs to be so paid. 

 
Contractor to Keep Site Clear 
 

During the progress of the works the Contractor shall   keep the site reasonably 
free from all unnecessary obstruction and shall store or dispose of any con-
structional plant and surplus materials and clear away and remove from the site 
any wreckage, rubbish or temporary works which are no longer required. 

 
Clearance of Site on Completion   
   

On the completion of the Works the Contractor shall   clear away and remove 
from the site all constructional plant, surplus materials, rubbish and temporary 
works of every kind and leave the whole of the site and works clean and in a 
workmanlike condition to the full satisfaction of the Engineer / local authorities 
not later than 30 days from the virtual completion of the works or by such other 
later date as fixed by the Engineer. 

 
 
 
 
 
 
The selected contractor on receipt of the consent of being lowest bidder (L1) from the Bank 
will require to submit an undertaking on minimum Rs.300/- non-judicial stamp paper with the 
reference format as given below: 

UNDERTAKING 
 
To 
The Chief Learning Officer 
Baroda Ape Academy 
Bank of Baroda 
GH-4, Near Udyog Bhavan, 
Sector-11 
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Gandhinagar-382011 
 
Dear Sir, 
We, M/s ………………………………………………………………………………………………..; having our registered office 
at ……………………………………………………………………………………………………………….  ……………………………………………….. 
………………………………………. ……………………………………………………………………………………… 
………………………………………………..  have quoted bid at a total amount of 
Rs…………………………………………………………… (excluding GST) and Rs……………………………………………………. 
(including GST) 
We undertake to complete the Construction Project within the stipulated period as per 
tender terms.  
We also hereby undertake to follow / comply all the tender terms and conditions, work & 
item specifications as per Technical Bids, Price Bid, detailed drawings, tender addendum 
terms, Work Order terms & conditions etc. We, further undertake to execute the work as 
per priority work list of Bank. We will submit the work plan in advance and will work in co-
ordination with the other agencies working on site. 
We will complete the work in collaboration with other contractors as per instructions of 
Bank & Consultants appointed by the Bank and we also understand that the Bank will levy the 
penalty for delay in the work and for poor performance as well as non performance of any 
required or assigned task in conformity with prescribed terms & conditions of the tender. 
 
Date:                                                (Signature by Authorised Signatory) 
Place:             
      


